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PRIMARY FACILITY                                                          69,691
  Barracks/Company Operations                   SF     192,040  203.49   (39,078)
  Battalion Headquarters Building               SF      20,006  186.18    (3,725)
  Brigade Headquarters Building                 SF       9,790  199.70    (1,955)
  Dining Facility                               SF      60,450  274.59   (16,599)
  Running Track                                 EA           1 543,723      (544)
  Total from Continuation page(s)                                         (7,790)
SUPPORTING FACILITIES                                                     13,696
  Electric Service                              LS      --       --       (1,269)
  Water, Sewer, Gas                             LS      --       --       (1,144)
  Paving, Walks, Curbs And Gutters              LS      --       --       (2,640)
  Storm Drainage                                LS      --       --         (543)
  Site Imp(2,940) Demo()                        LS      --       --       (2,940)
  Information Systems                           LS      --       --         (345)
  Antiterrorism Measures                        LS      --       --       (2,215)
  Furnishings                                   LS      --       --       (2,600)

ESTIMATED CONTRACT COST                                                   83,387
                                                                           4,169CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  87,556
SUPERVISION, INSPECTION & OVERHEAD  (6.00%)                                5,253 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      3,502 
TOTAL REQUEST                                                             96,311
TOTAL REQUEST (ROUNDED)                                                   96,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (239)

   Construct a standard design Advanced Individual Trainee (AIT) Barracks
Complex. Project includes standard design five story barracks for 600 persons,
standard design brigade headquarters, standard design battalion headquarters
with classrooms, standard design dining facility for 2600 persons and 1/4 mile
running track. Barracks include living/sleeping rooms, private baths, walk-in
closets, and storage. Construction includes fire protection and alarm systems,
connection to energy monitoring and control system (EMCS) and electrical
rough-in for intrusion detection system (IDS). Supporting facilities include
underground utilities; electric service; exterior lighting; water, sewer and
storm drainage; parking, paving, walks, curbs and gutters; exterior building
signage; information systems; site improvements and asbestos removal.
Supporting facilities cost are high as a result of utility privatization CIAC
(Contribution In Aid of Construction) Tax that is added to electrical cost.
Provisions for the disabled will be provided. Heating (gas-fired) and air
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                               7,790
  Lawn Equipment Storage                        SF       2,000   86.77      (174)
  IDS                                           LS      --       --         (520)
  Energy Management Control System              LS      --       --       (1,040)
  Battalion Headquarters Marines                SF      16,400  189.30    (3,105)
  Antiterrorism Measures                        LS      --       --       (2,600)
  Building Information Systems                  LS      --       --         (351)

Description of Proposed Construction:  (CONTINUED)
conditioning (640 tons) will be provided by self-contained systems.
Comprehensive building and furnishings related design services are required.
Demolish 6 Buildings (96,637 Total SF).

_________________________________________________________________________________
11. REQ:          8,317 PN  ADQT:          1,648 PN  SUBSTD:          7,344 PN
PROJECT:
Construct standard design AIT Barracks Complex, Battalion and Company 
Headquarters Facilities, Dining Facility and 1/4 mile Running Track. (Current 
Mission) 

REQUIREMENT:
This project is required to provide Fort Lee Soldiers facilities that comply 
with current Army standards for bachelor housing, improve living conditions 
and increase individual privacy and security. Estimated intended and maximum 
utilization is 600 Soldiers. 

CURRENT SITUATION:
The existing hammerhead barracks which were constructed in 1956 house 
administration and inactive dining functions. The barracks are also configured 
with gang latrines and open dayrooms. The gang latrines force ineffective use 
of occupancy due to the male/female separation. Portions of barracks cannot be 
used due to the need to separate males and females for latrine use. This 
ineffective use of female spaces requires male soldiers to double bunk in the 
open bay areas. The age of the facilities contributes to an increase in 
operations and maintenance cost. The lack of proper housing for soldiers 
contributes to decrease in morale and limits the ability of soldiers to 
perform missions. 
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IMPACT IF NOT PROVIDED:
If this project is not provided, living conditions will not provide efficient 
and economical service in support of the soldier. Living environment for 
soldiers will deteriorate, adversely affecting troop morale and decreasing 
career attractiveness. The goals of the Army Communities of Excellence Program 
will not be achieved. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

   Mitchell H. Stevenson
MAJOR GENERAL, USA
Commanding

 ESTIMATED CONSTRUCTION START:           APR 2013                 INDEX: 2683
 ESTIMATED MIDPOINT OF CONSTRUCTION:     JAN 2014                 INDEX: 2722
 ESTIMATED CONSTRUCTION COMPLETION:      OCT 2014                 INDEX: 2763
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72181  Barracks/Company Operations     SF      192,040    203.49   (39,078)
  2.0)  14183  Battalion Headquarters Building SF       20,006    186.18    (3,725)
  3.0)  14182  Brigade Headquarters Building   SF        9,790    199.70    (1,955)
  4.0)  72210  Dining Facility                 SF       60,450    274.59   (16,599)
  5.0)  75027  Running Track                   EA            1   543,723      (544)
  6.0)  44220  Lawn Equipment Storage          SF        2,000     86.77      (174)
  7.0)  88040  IDS                             LS       --          --        (520)
  8.0)  89220  Energy Management Control Syste LS       --          --      (1,040)
  9.0)  14183  Battalion Headquarters Marines  SF       16,400    189.30    (3,105)
 10.0)  88041  Antiterrorism Measures          LS       --          --      (2,600)
    1)  88041  Antiterrorism Protection Measur LS       --          --       2,600 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (351)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --      (1,269)
    1)         Electrical Service              LS       --          --       1,269 
 Water, Sewer, Gas                             LS       --          --      (1,144)
    1)         Water, Sewer, Gas               LS       --          --       1,144 
 Paving, Walks, Curbs And Gutters              LS       --          --      (2,640)
    1)         Paving, Walks, Curbs & Gutters  LS       --          --       2,640 
 Storm Drainage                                LS       --          --        (543)
    1)         Storm Drainage                  LS       --          --         543 
 Site Improvement/Demolition                   LS       --          --      (2,940)
    1)         Site Improvements               LS       --          --       2,940 
 Information Systems                           LS       --          --        (345)
    1)  80800  Information Systems             LS       --          --         345 
 Antiterrorism Measures                        LS       --          --      (2,215)
    1)         AT/FP                           LS       --          --       2,215 
 Furnishings                                   LS       --          --      (2,600)
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... 
B. PERCENT COMPLETE AS OF 15 SEP 2011 (DSGN YR)     0.00
C. PERCENT COMPLETE AS OF 01 JAN 2012 (BDGT YR)     0.00
D. PERCENT COMPLETE AS OF 01 OCT 2012 (PROG YR)     0.00
E. CONCEPT COMPLETE DATE....................... 
F. DESIGN COMPLETE DATE........................ 
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN   0.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............        0
B. ALL OTHER DESIGN COST.......................        0
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..        0
D. CONTRACT....................................        0
E. IN HOUSE....................................        0

4. CONSTRUCTION CONTRACT AWARD.................... 

5. CONSTRUCTION START DATE (PLANNED).............. 

6. CONSTRUCTION COMPLETION DATE................... 

7. LEED RATING (at Design)........................ 

 
 
USACE CERTIFICATION:
 
The US Army Corps of Engineers has reviewed the signed DD1391 and certifies that 
it is in compliance with Army standards, criteria, and cost estimating 
requirements. The following issues should be resolved before budget submission 
to prevent project delay or loss: 1. Provide Section 4N, Provisions for handling 
classified information. 2. Section 19B - water consumption of 8,187KGAL per 
year, about 78gal/day/ person is low for a 288 person barracks. It should be 
150gal/day/person IAW TM 5-813-1. 3. Provide water supply data for fire flow 
demand per Military Handbook, Fire Protection for Facilities. 4. Provide a 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)    

 
 
USACE CERTIFICATION: (Contd..)
 
separate line item for the Community Building basement in terms of unit cost, 
and unit quantities, and for the EMCS connection and IDS rough-in. 

Certified by:  MG MILTON HUNTER
               COMMANDER
               NORTH ATLANTIC DIVISION
               07 Jun 1996

This certification based on FY 1999.
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                       8,317
  B.   EXISTING SUBSTANDARD                    7,344
  C.   EXISTING ADEQUATE                       1,648
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                         1,648
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                    6,669        6,669
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  The mission is to provide training for NCO Academy, Quartermaster School, and
  Logistics Management School. This project will provide a new barracks for the
  instructors and students. This project will provide a new barracks for 600 PN,
  brigade headquarters, battalion headquarters and 2600 person dining facility.
  The facility will provide a 2+1 configuration to adapt the new standards. The
  location of the project is IAW approved master plan and also approved by
  Installation Planning Board. The site is on wooded area. The latest ISR states
  that at least 50% of these existing barracks are red or C4 rating.

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  ANALYSIS OF DEFICIENCIES

  This project will provide a 2+1 configuration to adapt to the new standards.
  Also included is new battalion/company operations facility and community
  building. All existing barracks are currently at maximum capacity and cannot
  absorb additional load. Also the barracks for the ground bound soldier is that
  many live in double occupancy situations. There is also a lack of proper
  bathroom and dayroom facilities.

  CRITERIA FOR PROPOSED CONSTRUCTION

  Construction will be in accordance with the following:

  A. Architectural and Engineering Instruction (AEI) Design Criteria
  dated 3 July 1994, including all revisions generated through the
  electronic mail (PAXMAIL) system.

  B. Fort Lee Installation Design Guide.

  C. MIL HDBK-1008, Fire Protection for Facilities dated 31 March
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  1988.

  D. National Fire Protection Association (NFPA) Codes.

  E. TRADOC Reg. 420-15, TRADOC Installation of Excellence, 12 Nov.
  87.

  F. ER 1110-345-122, Interior Design 31 Oct. 89.

  G. A comprehensive interior design which coordinates the interior
  furnishings with the interior building layout will be accomplished
  as an integral part of the facility design. Interior furnishings
  will be procured with OMA funding concurrent with building
  construction using the new Army standard design initial issue, as
  directed by the Director, Army Center of Public Works, Fort
  Belvoir, VA.

  H. These facilities will be connected to and compatible with the
  Energy Management Control System (EMCS) currently operating on the
  installation.

  I. In addition to individual living/sleeping rooms, each building
  will have common use area such as day rooms/television rooms
  laundry facilities and storage rooms as outlined in the standard
  design.

  J. Maximum and intended utilization of Barracks will be 600 PN.
  K. The square footage calculation for the Soldier Community
  Building is based on 600 persons maximum utilization.
  This project will be design in accordance with guidence and criteria
  referenced in paragraph 12A. Close coordination between the A&E and using
  actvity during project design will be accomplished in order to ensure that the
  functional requirements of the facilities are fully met and the end results
  are complete and usable facilities designed in accordance with proper
  criteria.
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  Installation Engineer:  Greg White
  Phone Number:  (804) 734-4015
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TAB C - MACOM CERTIFICATION 

  "All planning and coordination with appropriate agencies has been accomplished
  and project documentation is available.  The project is valid, requirements
  and scope are in accordance with HQDA guidance and siting is in accordance
  with the MACOM approved Installation Real Property Master Plan.  No major
  problems exist that should defer the project from programming.  The project
  documentation has been reviewed by USACE and found adequate to begin design."

  CERTIFIED BY:  ANTHONY V. NIDA
                 TRADOC Engineer
                 TRADOC
                 09 Jun 1993

  This certification based on FY 1996.
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TAB D - ECONOMIC ANALYSIS DATA
 
ECONOMIC JUSTIFICATION SUMMARY
 
 PROJECT OBJECTIVE : BEST ECONOMIC ALTERNATIVE
 
 
 
 ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
                           CONSIDERATION OF ALTERNATIVES
 
 1. Maintain the status quo: Existing conditions in the facilities are
    substandard.
 2. Use other on post facilities: No other available facilities on post
    are adequate for this function.
 3. Leasing off-post: This option is not feasible. No adequate assets,
    meeting its needs of the Army, meeting the 1+1 standard or  within
    the normal commuting distance are available.
 4. Use other government facilities: No other government facilities
    are available.
 5. Modernize existing facilities, build company operations and
    battalion headquarters buildings, and community building.
 6  Construct UEPH barracks at the 1+1 standard to meet the
    requirement of 288 spaces (PN).
 
 
 RESULTS AND RECOMMENDATIONS: ($ IN THOUSANDS)
 
    ALTERNATIVE NAME            NPV             EUAC
 -----------------------  ---------------  ---------------
  1 REHAB EXISTING BARRA          $30,027           $2,145
  2 BUILD NEW FACILITIES          $28,494           $2,035
  3 OFF POST/PRIVATE SEC          $45,910           $3,279
 
 NON-MONETARY BENEFITS:
 
 
 
 DISCUSSION:
 
 
 Recommendation: Cost estimates comparing rehab of existing facilities
 to construction of new facilities indicate that rehab/modernization
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 costs are more.Also there may be some hidden cost for asbestos and
 lead paint removal and structural repair because of old barracks.
 Considering all the aspects, the economic analysis indicates that
 over the life of the project the new construction option is the most
 economical.
 
 
 
 
 
 
 
 
 ACTION OFFICER: DIGANT DHRU
 ORGANIZATION  : DPW, FORT LEE
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ECONOMIC ANALYSIS
 
                                                     FILENAME: 33771
                                                     DATE GENERATED: 06/11/96
                                                     TIME GENERATED: 09:55:14
                                                     VERSION: PAX V6.0
 
                E X E C U T I V E   S U M M A R Y   R E P O R T         PAGE 001
 
 PROJECT TITLE     : BARRACKS COMPLEX, PHASE III-A
 DISCOUNT RATE     : 5.70%
 PERIOD OF ANALYSIS: 27 YEARS
 START YEAR        : 1999
 BASE YEAR         : 1999
 
 PROJECT OBJECTIVE : BEST ECONOMIC ALTERNATIVE
 
 
 
 ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
                           CONSIDERATION OF ALTERNATIVES
 
 1. Maintain the status quo: Existing conditions in the facilities are
    substandard.
 2. Use other on post facilities: No other available facilities on post
    are adequate for this function.
 3. Leasing off-post: This option is not feasible. No adequate assets,
    meeting its needs of the Army, meeting the 1+1 standard or  within
    the normal commuting distance are available.
 4. Use other government facilities: No other government facilities
    are available.
 5. Modernize existing facilities, build company operations and
    battalion headquarters buildings, and community building.
 6  Construct UEPH barracks at the 1+1 standard to meet the
    requirement of 288 spaces (PN).
 
 
 ASSUMPTIONS OF THE ANALYSIS:
 
 
 1. Per Appendix C, dated 6 Feb 96, OMB Circular A-94, a discount
    rate of 5.7% is used.
 2. All costs except salvage value and imputted land cost occur
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                E X E C U T I V E   S U M M A R Y   R E P O R T         PAGE 002
 
 ASSUMPTIONS OF THE ANALYSIS (cont.):
 
    through out the year and will be discounted  using a "middle of
    year" discount convention.
 3. New construction alternative will not require demolition of
    facilities.
 4. New construction and rehab will require 2 years; beneficial
   occupancy date will be 2001.
 
 
 RESULTS AND RECOMMENDATIONS: ($ IN THOUSANDS)
 
    ALTERNATIVE NAME            NPV             EUAC
 -----------------------  ---------------  ---------------
  1 REHAB EXISTING BARRA          $30,027           $2,145
  2 BUILD NEW FACILITIES          $28,494           $2,035
  3 OFF POST/PRIVATE SEC          $45,910           $3,279
 
 NON-MONETARY BENEFITS:
 
 
 
 DISCUSSION:
 
 
 Recommendation: Cost estimates comparing rehab of existing facilities
 to construction of new facilities indicate that rehab/modernization
 costs are more.Also there may be some hidden cost for asbestos and
 lead paint removal and structural repair because of old barracks.
 Considering all the aspects, the economic analysis indicates that
 over the life of the project the new construction option is the most
 economical.
 
 
 
 
 
 
 
 
 ACTION OFFICER: DIGANT DHRU
 ORGANIZATION  : DPW, FORT LEE
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                  L I F E   C Y C L E   C O S T   R E P O R T           PAGE 001
 
 ALTERNATIVE  1:  REHAB EXISTING BARRACKS                       ($ IN THOUSANDS)
 
            REHAB        M&R COST       UTILITIES      INTERIOR     IMPUTED LAND
          EXISTING                                      REPAIRS          COST
 YEAR     BARRACKS
            (01)           (02)           (03)           (04)           (05)
 ----   ------------   ------------   ------------   ------------   ------------
 1999        $12,240             $0             $0             $0           $500
 2000        $12,240             $0             $0             $0             $0
 2001             $0           $628           $132             $0             $0
 2002             $0           $647           $136             $0             $0
 2003             $0           $666           $140             $0             $0
 2004             $0           $686           $145             $0             $0
 2005             $0           $706           $149             $0             $0
 2006             $0           $728           $154             $0             $0
 2007             $0           $750           $158             $0             $0
 2008             $0           $772           $163             $0             $0
 2009             $0           $795           $168         $2,500             $0
 2010             $0           $819           $173             $0             $0
 2011             $0           $844           $178             $0             $0
 2012             $0           $869           $183             $0             $0
 2013             $0           $895           $189             $0             $0
 2014             $0           $922           $194             $0             $0
 2015             $0           $949           $200             $0             $0
 2016             $0           $978           $206             $0             $0
 2017             $0         $1,007           $213             $0             $0
 2018             $0         $1,038           $219             $0             $0
 2019             $0         $1,069           $225             $0             $0
 2020             $0         $1,101           $232             $0             $0
 2021             $0         $1,134           $239             $0             $0
 2022             $0         $1,168           $246             $0             $0
 2023             $0         $1,203           $254             $0             $0
 2024             $0         $1,239           $261             $0             $0
 2025             $0         $1,276           $269             $0             $0
        ------------   ------------   ------------   ------------   ------------
 %NPV          77.16          33.94           7.16           4.65           1.62
             $23,169        $10,190         $2,150         $1,397           $486
 DISCOUNTING
 CONVENTION    M-O-Y          M-O-Y          M-O-Y          M-O-Y          M-O-Y
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 ALTERNATIVE  1:  REHAB EXISTING BARRACKS                       ($ IN THOUSANDS)
 
        IMPUTED REAL      IMPUTED         TOTAL         MIDDLE
          ESTATE TAX     INSURANCE       ANNUAL         OF YEAR        PRESENT
 YEAR                                    OUTLAYS       DISCOUNT         VALUE
            (06)           (07)                         FACTORS
 ----   ------------   ------------   ------------   ------------   ------------
 1999             $0             $0        $12,740          0.973        $12,392
 2000            $26            $42        $12,308          0.920        $11,326
 2001            $27            $43           $830          0.871           $723
 2002            $28            $44           $855          0.824           $704
 2003            $29            $46           $881          0.779           $686
 2004            $29            $47           $907          0.737           $669
 2005            $30            $48           $934          0.697           $652
 2006            $31            $50           $962          0.660           $635
 2007            $32            $51           $991          0.624           $619
 2008            $33            $53         $1,021          0.591           $603
 2009            $34            $55         $3,552          0.559         $1,984
 2010            $35            $56         $1,083          0.529           $573
 2011            $36            $58         $1,116          0.500           $558
 2012            $37            $60         $1,149          0.473           $544
 2013            $38            $61         $1,184          0.448           $530
 2014            $40            $63         $1,219          0.423           $516
 2015            $41            $65         $1,256          0.401           $503
 2016            $42            $67         $1,293          0.379           $490
 2017            $43            $69         $1,332          0.359           $478
 2018            $44            $71         $1,372          0.339           $465
 2019            $46            $73         $1,413          0.321           $454
 2020            $47            $76         $1,456          0.304           $442
 2021            $49            $78         $1,499          0.287           $431
 2022            $50            $80         $1,544          0.272           $420
 2023            $52            $83         $1,591          0.257           $409
 2024            $53            $85         $1,638          0.243           $399
 2025            $55            $88         $1,687          0.230           $388
        ------------   ------------
 %NPV           1.54           2.46
                $461           $738
 DISCOUNTING
 CONVENTION    M-O-Y          M-O-Y
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 ALTERNATIVE  1:  REHAB EXISTING BARRACKS                       ($ IN THOUSANDS)
 
         CUMULATIVE       PRESENT        PRESENT      CUMULATIVE
           PRESENT         VALUE          VALUE       NET PRESENT
 YEAR       VALUE         RESIDUAL       RESIDUAL        VALUE
                         (BUILDING)       (LAND)
 ----   ------------   ------------   ------------   ------------
 1999        $12,392        $23,948           $990       -$12,546
 2000        $23,718        $22,932           $979          -$193
 2001        $24,440        $21,977           $968         $1,495
 2002        $25,145        $21,055           $957         $3,133
 2003        $25,831        $20,165           $947         $4,719
 2004        $26,500        $19,308           $936         $6,256
 2005        $27,151        $18,502           $927         $7,723
 2006        $27,786        $17,724           $916         $9,146
 2007        $28,405        $16,974           $906        $10,525
 2008        $29,008        $16,251           $897        $11,860
 2009        $30,992        $15,573           $887        $14,533
 2010        $31,565        $14,919           $877        $15,769
 2011        $32,123        $14,287           $868        $16,968
 2012        $32,667        $13,696           $858        $18,112
 2013        $33,196        $13,109           $848        $19,239
 2014        $33,713        $12,559           $839        $20,314
 2015        $34,216        $12,029           $830        $21,356
 2016        $34,706        $11,518           $821        $22,367
 2017        $35,184        $11,040           $812        $23,331
 2018        $35,649        $10,579           $803        $24,266
 2019        $36,103        $10,135           $794        $25,173
 2020        $36,545         $9,706           $786        $26,052
 2021        $36,975         $9,293           $777        $26,905
 2022        $37,395         $8,908           $769        $27,718
 2023        $37,804         $8,523           $760        $28,521
 2024        $38,203         $8,165           $752        $29,285
 2025        $38,591         $7,820           $744        $30,027
                       ------------   ------------
 %NPV                        -26.04          -2.48
                             $7,820           $744
 DISCOUNTING
 CONVENTION                   E-O-Y          E-O-Y
 
 EQUIVALENT UNIFORM ANNUAL COST = $2,145 (5.70% DISCOUNT RATE, 27 YEARS)
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 ALTERNATIVE  1:  REHAB EXISTING BARRACKS                       ($ IN THOUSANDS)
 
 EXPENSE ITEMS 2, 3, 6 AND 7 USED INFLATION INDEX  1 - 94 General Inflation.
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 ALTERNATIVE  2:  BUILD NEW FACILITIES                          ($ IN THOUSANDS)
 
          BUILD NEW      M&R COST       UTILITIES       IMPUTED     IMPUTED REAL
         FACILITIES                                    LAND COST     ESTATE TAX
 YEAR
            (01)           (02)           (03)           (04)           (05)
 ----   ------------   ------------   ------------   ------------   ------------
 1999        $10,500             $0             $0         $1,000             $0
 2000        $10,500             $0             $0             $0            $52
 2001             $0           $628           $132             $0            $54
 2002             $0           $647           $136             $0            $55
 2003             $0           $666           $140             $0            $57
 2004             $0           $686           $145             $0            $59
 2005             $0           $706           $149             $0            $61
 2006             $0           $728           $154             $0            $62
 2007             $0           $750           $158             $0            $64
 2008             $0           $772           $163             $0            $66
 2009             $0           $795           $168             $0            $68
 2010             $0           $819           $173             $0            $70
 2011             $0           $844           $178             $0            $72
 2012             $0           $869           $183             $0            $75
 2013             $0           $895           $189             $0            $77
 2014             $0           $922           $194             $0            $79
 2015             $0           $949           $200             $0            $81
 2016             $0           $978           $206             $0            $84
 2017             $0         $1,007           $213             $0            $86
 2018             $0         $1,038           $219             $0            $89
 2019             $0         $1,069           $225             $0            $92
 2020             $0         $1,101           $232             $0            $94
 2021             $0         $1,134           $239             $0            $97
 2022             $0         $1,168           $246             $0           $100
 2023             $0         $1,203           $254             $0           $103
 2024             $0         $1,239           $261             $0           $106
 2025             $0         $1,276           $269             $0           $109
        ------------   ------------   ------------   ------------   ------------
 %NPV          69.75          35.76           7.55           3.41           3.24
             $19,875        $10,190         $2,150           $973           $922
 DISCOUNTING
 CONVENTION    M-O-Y          M-O-Y          M-O-Y          M-O-Y          M-O-Y
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 ALTERNATIVE  2:  BUILD NEW FACILITIES                          ($ IN THOUSANDS)
 
           IMPUTED         TOTAL         MIDDLE                      CUMULATIVE
          INSURANCE       ANNUAL         OF YEAR        PRESENT        PRESENT
 YEAR                     OUTLAYS       DISCOUNT         VALUE          VALUE
            (06)                         FACTORS
 ----   ------------   ------------   ------------   ------------   ------------
 1999             $0        $11,500          0.973        $11,186        $11,186
 2000            $78        $10,631          0.920         $9,782        $20,968
 2001            $81           $895          0.871           $779        $21,747
 2002            $83           $922          0.824           $759        $22,506
 2003            $86           $949          0.779           $740        $23,246
 2004            $88           $978          0.737           $721        $23,967
 2005            $91         $1,007          0.697           $702        $24,669
 2006            $94         $1,037          0.660           $684        $25,353
 2007            $96         $1,068          0.624           $667        $26,020
 2008            $99         $1,100          0.591           $650        $26,670
 2009           $102         $1,133          0.559           $633        $27,303
 2010           $105         $1,167          0.529           $617        $27,920
 2011           $109         $1,202          0.500           $601        $28,522
 2012           $112         $1,239          0.473           $586        $29,108
 2013           $115         $1,276          0.448           $571        $29,679
 2014           $119         $1,314          0.423           $556        $30,235
 2015           $122         $1,353          0.401           $542        $30,778
 2016           $126         $1,394          0.379           $528        $31,306
 2017           $130         $1,436          0.359           $515        $31,821
 2018           $133         $1,479          0.339           $502        $32,322
 2019           $137         $1,523          0.321           $489        $32,811
 2020           $142         $1,569          0.304           $476        $33,288
 2021           $146         $1,616          0.287           $464        $33,752
 2022           $150         $1,664          0.272           $452        $34,204
 2023           $155         $1,714          0.257           $441        $34,645
 2024           $159         $1,766          0.243           $430        $35,075
 2025           $164         $1,819          0.230           $419        $35,493
        ------------
 %NPV           4.85
              $1,383
 DISCOUNTING
 CONVENTION    M-O-Y
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 ALTERNATIVE  2:  BUILD NEW FACILITIES                          ($ IN THOUSANDS)
 
           PRESENT        PRESENT      CUMULATIVE
            VALUE          VALUE       NET PRESENT
 YEAR      RESIDUAL       RESIDUAL        VALUE
          (BUILDING)       (LAND)
 ----   ------------   ------------   ------------
 1999        $19,158           $990        -$8,962
 2000        $18,346           $979         $1,643
 2001        $17,581           $968         $3,197
 2002        $16,844           $957         $4,705
 2003        $16,132           $947         $6,167
 2004        $15,446           $936         $7,584
 2005        $14,801           $927         $8,941
 2006        $14,179           $916        $10,258
 2007        $13,580           $906        $11,535
 2008        $13,001           $897        $12,772
 2009        $12,458           $887        $13,958
 2010        $11,935           $877        $15,108
 2011        $11,430           $868        $16,224
 2012        $10,957           $858        $17,293
 2013        $10,487           $848        $18,343
 2014        $10,048           $839        $19,348
 2015         $9,623           $830        $20,324
 2016         $9,214           $821        $21,271
 2017         $8,832           $812        $22,176
 2018         $8,464           $803        $23,056
 2019         $8,108           $794        $23,909
 2020         $7,765           $786        $24,737
 2021         $7,434           $777        $25,541
 2022         $7,126           $769        $26,309
 2023         $6,819           $760        $27,066
 2024         $6,532           $752        $27,790
 2025         $6,256           $744        $28,494
        ------------   ------------
 %NPV         -21.96          -2.61
              $6,256           $744
 DISCOUNTING
 CONVENTION    E-O-Y          E-O-Y
 
 EQUIVALENT UNIFORM ANNUAL COST = $2,035 (5.70% DISCOUNT RATE, 27 YEARS)
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 ALTERNATIVE  2:  BUILD NEW FACILITIES                          ($ IN THOUSANDS)
 
 EXPENSE ITEMS 2, 3, 5 AND 6 USED INFLATION INDEX  1 - 94 General Inflation.
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 ALTERNATIVE  3:  OFF POST/PRIVATE SECTOR HOUSING               ($ IN THOUSANDS)
 
           BAQ/VHA         MEAL           TOTAL         MIDDLE
                         ALLOWANCE       ANNUAL         OF YEAR        PRESENT
 YEAR                                    OUTLAYS       DISCOUNT         VALUE
            (01)           (02)                         FACTORS
 ----   ------------   ------------   ------------   ------------   ------------
 1999         $1,627           $771         $2,398          0.973         $2,333
 2000         $1,676           $794         $2,470          0.920         $2,273
 2001         $1,726           $818         $2,544          0.871         $2,215
 2002         $1,778           $843         $2,621          0.824         $2,158
 2003         $1,831           $868         $2,699          0.779         $2,103
 2004         $1,886           $894         $2,780          0.737         $2,050
 2005         $1,943           $921         $2,864          0.697         $1,997
 2006         $2,001           $949         $2,949          0.660         $1,946
 2007         $2,061           $977         $3,038          0.624         $1,896
 2008         $2,123         $1,006         $3,129          0.591         $1,848
 2009         $2,186         $1,037         $3,223          0.559         $1,801
 2010         $2,252         $1,068         $3,320          0.529         $1,755
 2011         $2,320         $1,100         $3,419          0.500         $1,710
 2012         $2,389         $1,133         $3,522          0.473         $1,666
 2013         $2,461         $1,167         $3,627          0.448         $1,624
 2014         $2,535         $1,202         $3,736          0.423         $1,582
 2015         $2,611         $1,238         $3,848          0.401         $1,542
 2016         $2,689         $1,275         $3,964          0.379         $1,502
 2017         $2,770         $1,313         $4,083          0.359         $1,464
 2018         $2,853         $1,353         $4,205          0.339         $1,427
 2019         $2,938         $1,393         $4,331          0.321         $1,390
 2020         $3,026         $1,435         $4,461          0.304         $1,355
 2021         $3,117         $1,478         $4,595          0.287         $1,320
 2022         $3,211         $1,522         $4,733          0.272         $1,286
 2023         $3,307         $1,568         $4,875          0.257         $1,254
 2024         $3,406         $1,615         $5,021          0.243         $1,222
 2025         $3,508         $1,663         $5,172          0.230         $1,190
        ------------   ------------
 %NPV          67.84          32.16
             $31,144        $14,766
 DISCOUNTING
 CONVENTION    M-O-Y          M-O-Y
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 ALTERNATIVE  3:  OFF POST/PRIVATE SECTOR HOUSING               ($ IN THOUSANDS)
 
         CUMULATIVE
         NET PRESENT
 YEAR       VALUE
 
 ----   ------------
 1999         $2,333
 2000         $4,606
 2001         $6,821
 2002         $8,979
 2003        $11,082
 2004        $13,132
 2005        $15,129
 2006        $17,075
 2007        $18,972
 2008        $20,820
 2009        $22,620
 2010        $24,375
 2011        $26,085
 2012        $27,752
 2013        $29,375
 2014        $30,958
 2015        $32,499
 2016        $34,002
 2017        $35,466
 2018        $36,893
 2019        $38,283
 2020        $39,638
 2021        $40,958
 2022        $42,244
 2023        $43,498
 2024        $44,719
 2025        $45,910
 
 EQUIVALENT UNIFORM ANNUAL COST = $3,279 (5.70% DISCOUNT RATE, 27 YEARS)
 
 EXPENSE ITEMS 1 AND 2 USED INFLATION INDEX  1 - 94 General Inflation.
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 SOURCE AND DERIVATION OF COSTS AND BENEFITS:
 
 1. THE COST FOR REHABILITATION COST IS BASED UPON AN ONGONING PROJECT
 CURRENTLY AT FT. LEE.  PN 2751 "WHOLE BARRACKS RENEWAL 8401 & 8402" IS
 A REHAB OF TWO EXISTING H SHAPED BARRACKS WITH A BATALLION AND
 COMPANY HQS BLDGS.
 
 2. M&R COST ARE BASED ON $3.35/SF (94 REDBOOK)
 
 3. OPERATIONS COST ARE BASED ON $.90/SF  (94 REDBOOK)
 
 4. LAND COST IS APPROXIMATLY $5,000 /ACRE FROM THE LOCAL ECONOMY.
 
 5. INTERIOR REPAIRS ARE BASED ON 20% REPLACEMENT COST.(POST AVERAGE)
 
 6. REAL ESTATE TAXES AND INSURANCE ARE 4 & 7 % ON 100 RESECTIVLY.
 
 7. BAQ/VHA & BAS ARE BASED FROM EXISTING ALLOWANCES AT FT. LEE.
 
 BAQ/VHA   $400/DAY AVERAGE E-1 THRU E-9
 
 BAS   $7.50/DAY AVERAGE E-1 THRU E-9
 
 ]
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                                ($ IN THOUSANDS)
 
 COST SENSITIVITY ANALYSIS NUMBER ............... 01
 TITLE .......................................... NEW CONSTRUCTION
 
 ALLOWABLE CHANGE ............................... 200.00 PERCENT
 
 This sensitivity analysis checks for alternative  1 to be ranked least cost as
 a result of changes in the expense item(s) listed below:
 
     ALTERNATIVE                  EXPENSE ITEM(S)
     -----------                  ---------------
      1 - REHAB EXISTING BARRA    ** NOTHING CHANGED **
 
      2 - BUILD NEW FACILITIES     1 - BUILD NEW   FACILITIES
 
 
 The selected expense items are allowed to vary from a value of 100% less than
 their input value to 200.00% more than their input value.
 
     ALTERNATIVE                  NET PRESENT VALUE
     -----------                  -----------------
      1 - REHAB EXISTING BARRA              $22,951
      2 - BUILD NEW FACILITIES              $22,981
 
 Alternative  1 already least cost - no sensitivity  performed.
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 D I S C O U N T  R A T E  S E N S I T I V I T Y  A N A L Y S I S  1    PAGE 002
 
 
                SUMMARY OF ALTERNATIVE RANKINGS BY DISCOUNT RATE
 
     DISCOUNT RATE:   5.70       LOWER LIMIT:   4.28     UPPER LIMIT:   7.13
 
                         DISCOUNT      ALTERNATIVE
                         RATE (%)      RANKING
                         --------      -----------
                            4.28        2  1
                            4.38        2  1
                            4.48        2  1
                            4.58        2  1
                            4.68        2  1
                            4.78        2  1
                            4.88        2  1
                            4.98        2  1
                            5.08        2  1
                            5.18        2  1
                            5.28        2  1
                            5.38        2  1
                            5.48        2  1
                            5.58        2  1
                            5.68        2  1
                            5.70        2  1
                            5.78        2  1
                            5.88        2  1
                            5.98        2  1
                            6.08        2  1
                            6.18        2  1
                            6.28        2  1
                            6.38        2  1
                            6.48        2  1
                            6.58        2  1
                            6.68        2  1
                            6.78        2  1
                            6.88        2  1
                            6.98        2  1
                            7.13        2  1
 
 
 * INDICATES A CHANGE IN THE ALTERNATIVE RANKING OCCURRED.
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Furnishings & Equipment                    4,160   2011   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)   10/2012                             0   2012   OMA

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                                79   2023   OPA
      2)   Info Sys - PROP                              160   2023   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                              4,160
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               239
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             4,399

  FURNISHINGS AND EQUIPMENT DISCUSSION
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT DISCUSSION  (CONTD)..
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PROJECT NUMBER:  33771                               
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Lee                          YEAR - 2013    FNO - 33771

  PROGRAM TYPE - MCA                               PROJECT NO. - 33771

  USACE DISTRICT - Norfolk District                MACOM - TRADOC

  PROJECT TITLE - Replacement AIT Barracks Complex 2

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  CAF FACTOR - 14.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) TELEPHONE OUTLETS/COND         EA         416       106.76     44412 C
     2) TELEVISION OUTLETS/COND        EA         318        73.89     23497 C
     3) DATA OUTLETS                   EA         113        24.59      2779 C
     4) TELEPHONE/DATA BACKBOARD       EA          25       124.84      3121 C
     5) TELEPHONE CABINETS             EA          12       404.16      4850 C
     6) LAN SYS.HOUSE WIRING           LF       35800          .45     16110 C
     7) TV.SYS. HOUSE WIRING           LF       62400          .39     24336 C
     8) TELE.SYS. HOUSE WIRING         LF      124800          .45     56160 C
     9) WIRING BLOCK 110AW2-300        EA          35       420.59     14721 C
    10) CONNECTING BLOCKS              EA          12        77.18       926 C
    11) PROTECTED TERMINALS            EA           8      1560.55     12484 C
    12) WIRING BLOCK 110AW2-100        EA          20       326.94      6539 C
    13) CONNECTING BLOCK 100C-5        EA          25        52.53      1313 C
    14) CABLE/TRAYS                    LF        4500        31.13    140085 C
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                                LAF=.94        UM=E  
DATE 28 NOV 1989              FY 2013 PROGRAM
PROJECT NUMBER:  33771                               
PROJECT TITLE:   Replacement AIT Barracks Complex 2
INSTALLATION:    Fort Lee
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL    351333

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) 2500 TYPE PHONES               EA         100       123.20     12320 I
     2) SPECIAL FEATURE PHONES         EA          25       607.91     15198 I
     3) CONCENTRATOR RACK MOUNT.       EA           6      4789.80     28739 P
     4) NETWORK MGNT. MODULE           EA           6      3225.49     19353 P
     5) TWISTED PR. MODULAR 12PT       EA          12      1579.03     18948 P
     6) SURGE SUPPRESSOR               EA         100        49.24      4924 P
     7) 8'UTP PATCH/OUTLET CA.         EA         100         4.86       486 P
     8) 24 PORT 258A PATCH PANL.       EA           6       312.16      1873 P
     9) POWER SUPPLY                   EA           6       243.15      1459 P
    10) SIDE MOUNT C-RING              EA         100         6.51       651 P
    11) ONE POSITION C-RING RUN        EA         100        54.19      5419 P
    12) OPEN BAY RACK 48" HIGH         EA           1       410.76       411 P
    13) MOD STRUT MOUNT KIT            EA           1       133.04       133 P
    14) ST FIBER CONNECTOR             EA          32        42.68      1366 P
    15) INTER-NETWORK E-MAIL           EA           1      1068.01      1068 P
    16) 486DX/33 4MB RAM,HARD DR       EA           1      4929.46      4929 P
    17) MB RAM EXPANSION               EA           1      1396.64      1397 P
    18) 16-BIT NETWORK INTERFACE       EA         100       246.43     24643 P
    19) NOVELL NETWARE 3.11            EA           1      4025.73      4026 P
    20) CC MAIL WINDOWS                EA           1      3550.83      3551 P
    21) SYNOPTICS, ROUTER MOD.         EA           1     10672.35     10672 P
    22) 5.00% Contgy Factor            LS           0          .00      1376 I
    23) 5.00% Contgy Factor            LS           0          .00      6702 P
    24) 14.00% CAF                     LS           0          .00      3853 I
    25) 14.00% CAF                     LS           0          .00     18767 P
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      28 NOV 1989
                                LAF=.94        UM=E  
DATE 28 NOV 1989              FY 2013 PROGRAM
PROJECT NUMBER:  33771                               
PROJECT TITLE:   Replacement AIT Barracks Complex 2
INSTALLATION:    Fort Lee
LOCATION:        Virginia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL    192264

  PRIMARY FACILITY NOTES:
  Section I covers the Telephone, Television and Data requirements for a new
  Barracks Complex. This Complex consists of Barracks buildings to house 288
  enlisted troops, a Adminstration complex consisting of Company and Battalion
  size buildings. A ten base-T category 5 un-shielded twisted cabling sistem to
  support 100 users is costed out for the Adminstration complex along with TV
  outlets in rooms such as Command Sergants Major, Excutive Officer, Commanding
  Officer etc, A Fiber Optic LAN cabling is also costed out to support the ten
  base-T distribution system. The amount of telephone outlets and television
  outle ts is based on the one plus one concept for the Barracks Complex.
  Recommend using RJ-11/ RJ-45 duplex jacks in each room module. This estimate
  is based on the Facilities Standardization Program Standard Unaccompanied
  Enlisted Personnel Housing Module B plan.

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) 600 PR. 24 AWG. CABLE          LF        3000         9.90     29700 C
     2) INSTALL 600 PR. CABLE          FT        3000         3.03      9090 C
     3) SPLICE 600 PR. CABLE           EA           8      1239.86      9919 C
     4) 12 STRAND FIBER OPTIC CA       LF        9000         4.85     43650 C
     5) INSTALL 12ST.FIBER CABLE       LF        3000         3.47     10410 C
     6) SPLICE 12ST.FIBER CABLE        EA           4      1079.64      4319 C
     7) MANHOLES                       EA           3     11860.70     35582 C
     8) 6-WAY PVC DUCT                 LF        2500        72.02    180050 C
     9) 4 INNERDUCTS                   LF        2500         6.60     16500 C
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      28 NOV 1989
                                LAF=.94        UM=E  
DATE 28 NOV 1989              FY 2013 PROGRAM
PROJECT NUMBER:  33771                               
PROJECT TITLE:   Replacement AIT Barracks Complex 2
INSTALLATION:    Fort Lee
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL    339220

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) T1 TRUNK CARDS TWO CKT.        EA           2      5323.81     10648 I
     2) ONS LINE CARDS 16 PORTS        EA          12      1183.03     14196 I
     3) DNI LINE CARDS 16 PORTS        EA          12      1145.23     13743 I
     4) PROTECTED TERMINALS            EA           4      1403.57      5614 C
     5) 5.00% Contgy Factor            LS           0          .00      1929 I
     6) 14.00% CAF                     LS           0          .00      5402 I

                                                             TOTAL     51532

  SUPPORTING FACILITIES NOTES:
  An extension of the outside plant duct system is required to support IM
  services for this project. this consists of manholes, 4" 6 way PVC incased in
  concrete duct, and innerduct from the existing in-place duct system to the
  proposed complex site. Line and trunk cards are required to support the voice
  requirements of the adminstrative portion of this project. A 600 pair copper
  cable will be required to support the voice requirements for the barracks
  portion of this project. This project has been down-sized to a 288 person
  barracks complex but the Administration Complex is still a part of this
  project, the company building complex has been cut back to two building module
  which will require at least 128 outlets added to the barracks 288 outlets will
  total 416 outlets. So I am leaving the 600 pair cable and all the rest of the
  pieces and parts that are in the original estimate. The Battalion Building
  will remain the same.
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INSTALLATION:    Fort Lee
LOCATION:        Virginia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              351333       32747       159517      543597
  SUPPORTING FACILITIES         344834       45918            0      390752
                            ----------  ----------   ----------  ----------
  TOTAL                         696167       78665       159517      934349

  REMARKS:
  BASED ON THE ORGANIZATION INFORMATION SYSTEMS REQUIREMENTS A DETAILED (IS)
  EQUIPMENT AND MATERIALS COST ESTIMATE IS BASED ON THE FOLLOWING (IS)
  REQUIREMENTS a. This project based on the ARMY FACILITIES STANDARDIZATION
  PROGRAM. b. The barracks will have two telephone and two TV outlets in each
  room wired back to designated terminal/ cross-connect locations. The telephone
  and television outlets that will be installed in the soldier,s living quarters
  will not be wired to the post new telephone switch. This service will be
  installed so the soldier can have access to the commercial system. C. The
  adminstration building will house the battalion/ company/ operations
  facilities will require 145 vioce and 113 data outlets and 40 TV outlets. The
  vo ice requirements will be provided by the new post telephone switch. The
  data requirements will eventually be a part of the post campus area network
  (CAN) system.

                 JERRY HANSEN
                 INFO. SYS. MGT. SPEC.
                 DOIM.
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  REQUIRED SIGNATURES:

  PROVOST MARSHAL

                           /S/  Donna Walthall
                                Major
                                Provost Marshal
                                28 JUN 1993
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

    1) 51484 Fort Lee           3701   73018    P      5,031 SF    D     Y    2013
    2) 51484 Fort Lee           3700   14185    P      4,428 SF    D     Y    2013
    3) 51484 Fort Lee           3700   72121    P     35,397 SF    D     Y    2013
    4) 51484 Fort Lee           3701   72121    P     35,889 SF    D     Y    2013
    5) 51484 Fort Lee           3327   14182    P     10,800 SF    D     Y    2013
    6) 51484 Fort Lee           3324   14183    P      5,092 SF    D     Y    2013

    TOTAL NUMBER OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 6
    TOTAL AREA OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 96,637 SF

  IS DEMO CREDIT NEEDED?  NO

  DISPOSAL/DEMOLITION DATA

  All enlisted barracks are currently at maximum capacity and cannot accomodate
  additional load. Also they do not provide new latest standards. Therefore this
  project is required due to the shortfall in barracks. Fort Lee has a shortfall
  of barracks space per the analysis of Essential Facility Requirements (EFR).
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 TAB I - REAL PROPERTY MAINTENANCE ACTIVITY (RPMA) AND ENVIRONMENTAL COMPLIANCE

  INVENTORY IMPACT

                                                         RECORDED  UNFIN. REQ./
      CAT             UNITS       UNITS                 BMAR ELIM.  POT. BMAR
      CODE   U/M      ADDED      REMOVED       NET        ($000)   ELIM. ($000)

   1) 72120  SF       93,024           0      93,024
   2) 14185  SF       15,482           0      15,482
   3) 72360  SF       14,618           0      14,618
   4) 14183  SF       14,280           0      14,280

  WORKLOAD IMPACT

       .J  UTILITIES  NET MBTU :            2
                      NET KGAL :        1,813
                      NET KWH  :      -68,000
       .M  ENGR SPT   NET SF (CUSTODIAL):            0
                      NET SY (Other ENGR SPT) :        5,400

  RESOURCE IMPACT:  ($000)

  TOTAL CHANGE (Added)

                        .J           .K           .M         ENVR        TOTAL
     BOD YEAR          329          370          220            0            919
     BOD +1            334          378          224            0            936
     BOD +2            344          387          230            0            961

  TOTAL CHANGE (Removed)

                        .J           .K           .M         ENVR        TOTAL
     BOD YEAR            0            0            0            0              0
     BOD +1              0            0            0            0              0
     BOD +2              0            0            0            0              0

  NET CHANGE (Added - Removed)

                        .J           .K           .M         ENVR        TOTAL
     BOD YEAR          329          370          220            0            919
     BOD +1            334          378          224            0            936
     BOD +2            344          387          230            0            961
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 TAB I - REAL PROPERTY MAINTENANCE ACTIVITY (RPMA) AND ENVIRONMENTAL COMPLIANCE

  RPMA DISCUSSION

  This project will be a New Barracks construction. There will not be a backlog
  of maintenance and repair (BMAR) impact. O&M cost is included only for new
  facilities.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
 
This project has been adequately assessed in the Environmental Assessment for
the Master Plan, Fort Lee, Virginia dated August 2004. A Finding of No
Significant Impact (FONSI) was signed by the Garrison Commander 2 Sep 2004; as
a result an Environmental Impact Statement is not required and will not be
prepared.
 
                            /s/  Carol Anderson
                               Chief, Environmental Management Office
 

ENVIRONMENTAL OFFICER

                         /S/ Carol Anderson
                             Civilian
                             Chief, EMO
                             26 NOV 2007

DIRECTOR OF PUBLIC WORKS

                         /S/ Lawrence Constantine
                             Civilian
                             Director
                             26 NOV 2007
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EA
  PERFORMED BY:  Contract
  COST TO PREPARE DOCUMENTATION ($000):  30

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:
  Scheduled NEPA Completion Date:

  Actual NEPA Start Date:
  Actual NEPA Completion Date:  01 Aug 2004

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  02 Aug 2004

  Various Dates last modified on:  06 Aug 2007

  POINT OF CONTACT
  NAME:  Carol Anderson
  TITLE: Chief, Env Mgmt Office
  PHONE NUMBER:  (804) 734-5071
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 

DETAILED STATEMENT OF REVIEW FINDINGS
 
 
Archeological Surveys have been completed for Fort Lee. Four phases of work
have satisfied the Section 110 requirements of the National Historic
Preservation Act for archeological resources. There are no historic resources
in the Area of Potential Effect. A Cultural Resources Management Plan (CRMP)
has been completed for Fort Lee and is a component of the Fort Lee Master Plan.
An Inventory and Evaluation of Historic Buildings has been performed and there
are no historic buildings within the Area of Potential Effect. Section 106
Consultation has been completed.
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT
 
These facilities are not located in a flood plain and do not encroach on 
wetlands. 

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will be designed for accessibility and usability by individuals 
with disabilities The estimated count of civilian employees and civilian users 
is 30. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
By definition, the housing of troops is not considered a commercial or 
industrial type function (DODI 4100.33, encl. no. (1). Barracks are exempted 
because they are a government function. 

EXECUTIVE SUMMARY OF THE CA ANALYSIS
 
EXECUTIVE SUMMARY OF THE CA ANALYSIS There are no CITA activities within a 
barracks; therefore, a new start is not required. 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
    A.  Project description:  PN 33771, Replacement AIT Barracks Complex, PH 2.
Project includes a standard design barracks, a new Battalion & Brigade
Headquarters, Dining Facility and Running Track.
 
    B.  Estimated energy consumption:
 
           a.   Heating system- Heating is needed for the entire facility.  The
system type, capacity, and fuel requirements should be determined during the
design.
      b. Air conditioning system- Will be provided for the entire facility.
Estimated requirement is 350 tons.
      c. Water supply- Hot water will be provided for personal hygiene.  Supply
line will be provided to new facility.  The use of solar energy for hot water
will be considered.
     d. Electrical power- Electric power and transformers are needed.
     e. Sewage system- Requires a line from the new facility.
     f. Gas system- Requires a bonded grounded line from the street to the new
facility.
 
2.	 Energy Sources:
  a.       Electrical Service:  The electrical service at Fort Lee is owned and
operated by Dominion Virginia Power Company and is distributed through power
lines at 13.2 KV primary voltage.  The present service is adequate.
b.      Water Supply:  Water is purchased from the Virginia American Waterworks
Company.  Existing system is adequate.
c.       Sewage System:  Sewage treatment is provided by Old Dominion Utility
Services.  Existing system is adequate.
d.     Heating- The source of heat for this project will be natural gas.
 
3.  Energy Use Impacts:  Each energy source has the capacity to support the
requirements of the project.  No enlargements of the base supply systems are
required.
 
4.  Energy Conservation/Reduction:  The energy conservation measures applicable
to this project include the design of modern state of the art energy efficient
systems.   Storm windows and insulation will be provided in the project.
Control of the Environmental Systems through the use of automated energy
management system (EMCS) with cycled daily parameters will reduce wasted
energy.  The EMCS systems follow in line with the DOD directions on controlled
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS   (Contd..)
 
energy use.   Design will be in accordance with directives to conserve energy.
 
5.  Energy Alternatives:  Natural gas is planned as the energy source for
heating and hot water.   There is no reasonable alternative for the electrical
energy requirement.   Sustainable Design and Development practices and
principles will be fully implemented to realize maximum energy savings during
project design.
 
6. Energy Effects:  The construction of this project will have minimal impacts
on the overall installation energy consumption.
BASIS OF APPRAISAL:  Total energy and selective energy have been considered and
will be discarded as applicable.

SUMMARY OF UTILITY SUPPORT
 
 
 
A. Utility support: no related utility support projects are
programmed. The present system is adequate to support the new
facility.
 
B. Telecommunications requirements in support of this project have
been fully identified and appropriately programmed.
 



Fort Lee, Virginia                                               FORM: 33771
FY: 2013   PROJ NO: 33771      COST INDEX: 2553      PGM TYP: MCA
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ASSUMED MIDPOINT OF CONSTRUCTION DATE:    JAN 2014

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $96,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $239,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   19.65 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE:
DESIGN COMPLETE DATE:
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    0.00 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   0.00 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 20 MAY 1996
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE: 07 JUN 1996 (COND) READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:   09 JUN 1993
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:  Donna Walthall
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    Mitchell H. Stevenson
           RANK:         MAJOR GENERAL, USA
           TITLE:        Commanding
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Carol Anderson
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                                LAF=.93    UM=E                                   
Fort Bragg                                 
North Carolina                             Barracks Complex/3rd Bde, Phase 3
 
                                           
                          141 85           53555                   54,000

                    

PRIMARY FACILITY                                                          34,186
  Company Operations Facilities                 SF      85,959  145.45   (12,503)
  Covered Hardstand                             SF       7,380   48.15      (355)
  Brigade Headquarters                          SF      40,100  197.37    (7,915)
  Battalion HQs w/Classrooms                    SF      18,100  190.39    (3,446)
  Dining Facility                               SF      28,053  285.54    (8,010)
  Total from Continuation page(s)                                         (1,957)
SUPPORTING FACILITIES                                                     12,482
  Electric Service                              LS      --       --         (871)
  Water, Sewer, Gas                             LS      --       --         (332)
  Steam And/Or Chilled Water Distribution       LS      --       --       (1,099)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,157)
  Storm Drainage                                LS      --       --       (1,848)
  Site Imp(4,573) Demo(2,061)                   LS      --       --       (6,635)
  Information Systems                           LS      --       --         (308)
  Antiterrorism Measures                        LS      --       --         (232)

ESTIMATED CONTRACT COST                                                   46,668
                                                                           2,333CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  49,001
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                2,793 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      1,960 
TOTAL REQUEST                                                             53,754
TOTAL REQUEST (ROUNDED)                                                   54,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (470)

   Construct standard design facilities for a Brigade complex. Primary
facilities include a Dining Facility (501-800 PN), a Brigade Headquarters
building, large Battalion Headquarters Building with classrooms, and six
Company Operations Facilities. All buildings will be connected to energy
monitoring and control systems (EMCS); fire detection, alarm, and automatic
sprinklers. Install Intrusion Detection System (IDS) in the six Company
Operations Facilities. Brigade and Battalion Headquarters will have Secure
Internet Protocol Router Network (SIPRNET) installed in critical offices.
Brigade Headquarters will include secure Brigade Operations Center (BOC),
Secure Compartmented Information Facility (SCIF) and Network Operations Center
(NOC). Supporting facilities include fire protection and alarm systems,
paving, parking, secondary access roads, walks, curbs and gutters, traffic
signage, storm drainage with retention, erosion control, information systems,
and site improvements. Demolition includes asbestos removal and lead based
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                               1,957
  IDS Installation                              LS      --       --          (30)
  EMCS Connections                              LS      --       --         (120)
  SDD and EPAct05                               LS      --       --         (637)
  Antiterrorism Measures                        LS      --       --         (630)
  Building Information Systems                  LS      --       --         (540)

Description of Proposed Construction:  (CONTINUED)
paint abatement. Heating and air-conditioning will be provided by central
energy plant. Antiterrorism/force protection will be provided by special
windows and doors, and site measures. Comprehensive building and furnishings
related interior design services are required. Supporting include large
amounts of excavation and on-site stormwater detention requirement including
underground cisterns. Access for individuals with disabilities will be
provided in the Brigade and Battalion Headquarters and Dining Facility.
Sustainable Design and Development (SDD) and Energy Policy Act of 2005
(EPAct05) features will be included. Demolish 11 Buildings (323,090 Total SF).
Air Conditioning (Estimated 300 Tons).

_________________________________________________________________________________
11. REQ:      4,668,492 SF  ADQT:      2,198,684 SF  SUBSTD:        157,592 SF
PROJECT:
Construct standard design facilities for a Brigade complex. (Current Mission) 

REQUIREMENT:
Administrative facilities are necessary to replace undersized and substandard 
buildings. The project will partially correct spatial relationships between 
barracks, dining, parking, recreational areas, training, and work areas. 

CURRENT SITUATION:
The 82d Airborne Division is the United States Army's First-Response Division 
to global conflict and war. The Division is composed of four Brigade Combat 
Teams that are self-sufficient, independent war-fighting units with the 
capability of deploying within 18 hours. The existing Company Operations 
Facilities are small, inefficient, and cannot store a unit's basic equipment 
load including sensitive equipment. Battalion and Brigade Headquarters are 
small, dispersed, and lack electronic systems capability to conduct efficient 
daily business with higher Headquarters. There is no modern dining facility 
(DFAC) centrally located within easy walking distance of the new barracks (768 
spaces), company operations, and battalion headquarters. 
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IMPACT IF NOT PROVIDED:
If this project is not provided, inefficiencies and lack of adequate work 
environments will adversely affect unit readiness and operations. Overall, 
this reduces soldiers productivity that adversely impacts morale, retention, 
readiness. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. An economic analysis has been
prepared and utilized in evaluating this project. This project is the best
method to satisfy the requirement. The Deputy Assistant Secretary of the Army
(Installations and Housing) certifies that this project has been considered
for joint use potential. The facility will be available for use by other
components. Sustainable principles will be integrated into the design,
development, and construction of the project in accordance with Executive
Order 13423 and other applicable laws and Executive Orders.

/S/ AL AYCOCK
COL, SF
Garrison Commander

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2013                 INDEX: 2679

THIS PROJECT IS TO BE INCREMENTALLY FUNDED.
DETAILS:

   PN 57317, FY12 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  14185  Company Operations Facilities   SF       85,959    145.45   (12,503)
    1)         Administrative Module           SF       26,100    180.28     4,705 
    2)         Readiness Module                SF       56,448    120.06     6,777 
    3)         Troop Aid Station               SF        1,611    235.24       379 
    4)         Breezeway                       SF        1,800    158.41       285 
    5)         Wet Pipe Sprinkler System       SF       85,770      4.08       350 
    6)         Central Fire Alarm Connectivity EA            3     2,158         6 
  2.0)  14179  Covered Hardstand               SF        7,380     48.15      (355)
    1)         Overhead Protection for Company SF        7,380     48.15       355 
  3.0)  14182  Brigade Headquarters            SF       40,100    197.37    (7,915)
    1)         Brigade Headquarters Building   SF       40,100    193.24     7,749 
    2)         Wet Pipe Sprinkler System       SF       40,100      4.08       164 
    3)         Central Fire Alarm Connectivity EA            1     2,158         2 
  4.0)  14183  Battalion HQs w/Classrooms      SF       18,100    190.39    (3,446)
    1)         Battalion Headquarters Bldg w/C SF       18,100    186.20     3,370 
    2)         Wet Pipe Sprinkler System       SF       18,100      4.08        74 
    3)         Central Fire Alarm Connectivity EA            1     2,158         2 
  5.0)  72210  Dining Facility                 SF       28,053    285.54    (8,010)
    1)         Dining Facility, 801-1300 PN, 6 SF       28,053    281.39     7,894 
    2)         Wet Pipe Sprinkler System       SF       28,053      4.08       114 
    3)         Central Fire Alarm Connectivity EA            1     2,158         2 
  6.0)  88040  IDS Installation                LS       --          --         (30)
    1)         IDS Installation                EA            6     4,989        30 
  7.0)  89220  EMCS Connections                LS       --          --        (120)
    1)         EMCS                            EA            8    14,966       120 
  8.0)  00005  SDD and EPAct05                 LS       --          --        (637)
    1)         SDD & EPAct05                   LS       --          --         637 
  9.0)  88041  Antiterrorism Measures          LS       --          --        (630)
    1)         Company Operations              SF       85,770      2.84       244 
    2)         Battalion Headquarters          SF       18,100      3.79        69 
    3)         Dining Facility                 SF       28,053      5.71       160 
    4)         Brigade Headquarters            SF       40,100      3.92       157 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (540)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --        (871)
    1)         Transformers, Pad Mtd           KVA       2,000     90.58       181 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

    2)         Primary Switch, Pad Mtd         EA            3    36,524       110 
    3)         Overhead Elect. Conductors      LF          300      2.18         1 
    4)         Corner Pole                     EA            2     2,998         6 
    5)         Riser, 4" GRC                   EA            5     3,102        16 
    6)         UG Primary Conductors           LF        1,000     10.69        11 
    7)         UG Secondary Conductors         LF        6,000     10.63        64 
    8)         4W-2" Conc. Encased Ductbank    LF        6,000     16.82       101 
    9)         4W-4" Conc. Encased Ductbank    LF          500     36.95        18 
   10)         Electrical Manhole              EA            2     7,359        15 
   11)         Secondary Raceway               LF        2,000     21.18        42 
   12)         Exterior Lights on Poles        EA           50     3,545       177 
   13)         Bollard Lighting                EA          170    598.42       102 
   14)         Lighting Conductors             LF       20,000      1.34        27 
   15)         Lighting Raceway                LF          500      1.93         1 
 Water, Sewer, Gas                             LS       --          --        (332)
    1)         3" PVC Water Line               LF          900     14.46        13 
    2)         4" PVC Water Line               LF        1,000     14.54        15 
    3)         6" PVC Water Line               LF        1,000     19.60        20 
    4)         8" PVC Water Line               LF        1,000     26.61        27 
    5)         6" Valve in Box                 EA            6     1,464         9 
    6)         8" Valve in Box                 EA            3     2,047         6 
    7)         3" Valve in Box                 EA            9    559.76         5 
    8)         6" Post Indicator Valve         EA            6     1,778        11 
    9)         Fire Hydrant                    EA           10     1,877        19 
   10)         Connect to Existing 10" Main    EA            5     3,623        18 
   11)         Connect to 14" Main             EA            1     6,513         7 
   12)         4" Water Meter in Conc. Pit     EA            6     6,473        39 
   13)         6" PVC Sanitary Sewer Line      LF        1,800     14.65        26 
   14)         8" PVC Sanitary Sewer Line      LF          500     17.82         9 
   15)         Sanitary Sewer Manholes         EA           20     2,059        41 
   16)         Connect 8" to Existing Manhole  EA            4    936.29         4 
   17)         6" Grade Cleanout               EA           20    249.34         5 
   18)         4000 Gal. Grease Trap           EA            1     6,324         6 
   19)         4" Poly. Gas Line               LF        1,100     20.86        23 
   20)         8" Poly. Gas Line               LF          500     36.46        18 
   21)         4" Gas Meter & Regulator        EA            1     5,801         6 
   22)         8" Gas Shut-Off Valve in Box    EA            1     5,022         5 
   23)         Connect to Exist. Gas Valve     EA            1     1,855         2 
 Steam And/Or Chilled Water Distribution       LS       --          --      (1,099)
    1)         2-2.5" MTHW  S & R Piping       LF        3,000     46.10       138 
    2)         2-4" HTHW in single 22" O. J.   LF          380    113.16        43 
    3)         6" HTHW S & R Preinsulated Pipe LF          490    145.49        71 
    4)         8" HTHW S & R Preinsulated Pipe LF          500    172.71        86 
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    5)         Connect to Exist. 8" HTHW       EA            2     1,684         3 
    6)         2-1/2" HTHW Bldg. Entrance      EA           11     1,365        15 
    7)         3" UG Chilled Water Line        LF          400     34.72        14 
    8)         4" UG Chilled Water Line        LF          870     40.53        35 
    9)         6" UG Chilled Water Line        LF        2,200     53.45       118 
   10)         8" Chilled Water Line           LF        1,100     68.20        75 
   11)         10" UG Chilled Water Line       LF          560     82.87        46 
   12)         12" Chilled Water Line          LF          500    102.79        51 
   13)         Connect to Exist. 12" CHW Line  EA            2     1,925         4 
   14)         6" CHW Bldg. Entrance           EA           11     2,289        25 
   15)         4" CHW Bldg. Entrance           EA            2     1,396         3 
   16)         3" CHW Bldg. Entrance           EA            1     1,263         1 
   17)         Valve Pit, Small                EA            3    24,640        74 
   18)         Valve Pit Large                 EA            2    61,621       123 
   19)         Valve Pit , Med                 EA            4    37,441       150 
   20)         Drain Pit No. 1 (5'X5'X 8' D)   EA            2    11,140        22 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,157)
    1)         8" Aggregate Base Course        SY        6,000     10.03        60 
    2)         4" Aggregate Base Course        SY        6,000      4.73        28 
    3)         6" Aggregate Base Course        SY       10,000      7.11        71 
    4)         1-1/2" Bituminous Surface Cours SY       23,500      6.42       151 
    5)         3" Bituminous Surface Course-Ro SY       13,250     13.64       181 
    6)         Pavement Markings               LF       10,000      0.69         7 
    7)         Signage                         EA           25     86.44         2 
    8)         Concrete Wheel Bumpers          EA           40     99.33         4 
    9)         Concrete Curb & Gutter          LF       13,000     10.61       138 
   10)         4" Concrete Sidewalk            SF       25,000      3.23        81 
   11)         6" Concrete Sidewalk            SF       30,000      4.35       131 
   12)         8" Conc. Hardstand & Pads       SY          300     34.69        10 
   13)         12" Conc. Hardstand             SY        5,000     46.54       233 
   14)         Mill & Resurface 1-1/2" Bit. Ro SY        5,250     11.50        60 
 Storm Drainage                                LS       --          --      (1,848)
    1)         15" Conc. Pipe                  LF        1,000     26.97        27 
    2)         18" Conc. Pipe                  LF        1,000     39.26        39 
    3)         24" Conc. Pipe                  LF        1,250     51.63        65 
    4)         30" Conc. Pipe                  LF        1,100     65.37        72 
    5)         6" Storm Drain PVC Pipe         LF       10,000      8.95        90 
    6)         8" Storm Drain PVC Pipe         EA        1,000      9.82        10 
    7)         10" Storm Drain PVC Pipe        LF          500     12.30         6 
    8)         6" Grade Cleanout               EA           80    254.43        20 
    9)         Curb Inlets, Type "D"           EA           31     1,451        45 
   10)         Type "A" Inlets, Traffic        EA           20     2,188        44 
   11)         Type "A" Inlets, Turf           EA           40     1,844        74 
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   12)         4' Dia X 10' Deep Manhole       EA           34     2,296        78 
   13)         Infiltrator Chamber System      CF      300,000      1.72       516 
   14)         Convert Exist. Inlet to MH      EA            8     1,201        10 
   15)         Inlet/Catch Basin Polution Filt EA           91     1,123       102 
   16)         In-Line Sedimentation Trap      EA            7    50,560       354 
   17)         U/G Water Detention (SDD)       CF      100,000      1.72       172 
   18)         Bio-Retention Areas             SY        2,000     62.75       126 
 Site Improvement/Demolition                   LS       --          --      (6,635)
    1)         Site Clearing & Grubbing        AC           10     3,766        38 
    2)         Unclassified Excavation         CY      100,000      4.08       408 
    3)         Rough Grade                     CY      100,000      0.83        83 
    4)         Fine Grade                      CY      105,150      0.50        53 
    5)         Haul Excess Excavation          CY      150,000     11.22     1,683 
    6)         Building Demolition, Concrete D SF      323,090      6.38     2,061 
    7)         Demo. Softball Field            SF      184,800      0.19        35 
    8)         Above Ground Demolition         SY       61,400      3.53       217 
    9)         Below Ground Demolition         LF       20,200     10.82       219 
   10)         Haul & Dump Debris              SY       15,000     13.28       199 
   11)         Jump Platform                   EA            2    12,554        25 
   12)         C-17/C-130 Mock-up              EA            2    76,329       153 
   13)         Basketball Court-Lighted        EA            2    24,629        49 
   14)         Volleyball Court-Lighted        EA            2    18,421        37 
   15)         Picnic Shelter                  EA            8    12,554       100 
   16)         PT Area w/ Equipment            EA            2    36,991        74 
   17)         Trash Receptacle                EA           24    246.30         6 
   18)         Conc. Pavers                    SY          850     19.12        16 
   19)         6' High Conc. Retaining Wall    LF          500    100.92        50 
   20)         Conc. Stairs, 10 Steps w/ Handr EA            8     5,975        48 
   21)         Bootwash Station (18' X 9')     EA            6     9,646        58 
   22)         Temporary Fencing (6' High)     LF        5,900     19.84       117 
   23)         Bike Racks                      EA           10    761.26         8 
   24)         Triple Dumpster Pad & Enclosure EA            4    20,686        83 
   25)         Triple Dumpster Pad + Storage   EA            1    22,885        23 
   26)         Gravel Construction Entrance    EA            6     2,488        15 
   27)         Flagpole                        EA            2     2,188         4 
   28)         Seating Walls (2' High)         LF          500     76.13        38 
   29)         Permanent Seeding               AC            8     2,867        23 
   30)         Solid Sod                       SY       58,200      3.28       191 
   31)         Irrigation Cistern 2000 cf      EA            9    37,554       338 
   32)         Irrigation System               SF       50,000      3.67       184 
 Information Systems                           LS       --          --        (308)
    1)  80800  Information Systems             LS       --          --         308 
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 Antiterrorism Measures                        LS       --          --        (232)
    1)         AT Measures                     LS       --          --         232 
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PROJECT NUMBER:  53555                               
PROJECT TITLE:   Barracks Complex/3rd Bde, Phase 3
INSTALLATION:    Fort Bragg
LOCATION:        North Carolina

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Bragg
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  75.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,214
B. ALL OTHER DESIGN COST.......................      729
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    1,943
D. CONTRACT....................................    1,214
E. IN HOUSE....................................      729

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2013

7. LEED RATING (at Design)........................ SILVER
 
 
ENERGY/LIFE CYCLE STATEMENT
 
An energy study and life cycle cost analysis will be documented during the final 
design. 
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INSTALLATION:    Fort Bragg
LOCATION:        North Carolina

TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  SF

  A.   TOTAL REQUIREMENT                   4,668,492
  B.   EXISTING SUBSTANDARD                  157,592
  C.   EXISTING ADEQUATE                   2,198,684
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                     2,198,684
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                2,469,808    2,469,808
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  Construct one (1) 501-800 PN Dining Facility, one Brigade Headquarters
  building, one large Battalion Headquarters building with classrooms, and six
  Company Operations Facilities. Project is sited in 82d Airborne Division Area,
  bounded by Ardennes, Gruber, and Grave Street.

     Project was approved by the Fort Bragg Master Planning Board on 11 August
  2004. The ratio of supporting facilities to primary facilities is high (34%)
  due to the large amount of concrete building demolition (+320,000 gsf) large
  amounts of cut and haul off from Vaughn Hill, and storm water detention
  systems. Project will be designed to achieve a LEED level of SILVER.

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  ANALYSIS OF DEFICIENCIES

  The 82d Airborne Division is the US Army's first response to global conflict
  and war. The 3d Brigade is a primary unit assigned to the 82d Airborne
  Division to accomplish this mission. The unit is a self sufficient,
  independent war-fighting unit with capability of deploying within 18 hours
  notice. Company Operations Facilities are less than one-third the required
  floor space, creating issues with office space, administrative space, and
  storage of critical unit equipment, including sensitive equipment. Battalion
  and Brigade Headquarters are less than one-half the required floor space, are
  dispersed in the Division area, and have similar issues as the Company
  Operations facilites. In addition, the Battalion and Brigade Headquarters lack
  the electrical capacity and electronic systems capability to conduct basic
  administrative functions based on modern computer technology.

  CRITERIA FOR PROPOSED CONSTRUCTION

  The following regulations, references, design guides, and other guidance were
  used to develop and support the physical characteristics of the proposed
  facilities.
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INSTALLATION:    Fort Bragg
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

     a. TI 800-1, Design Criteria b. DA Standard Design for UEPH Barracks and
  Complexes, TI 800-1, Appendix B, and UFC 4-721-11.1 c. Installation Design
  Guide, Fort Bragg (electronic version) d. Joint Compatible Land Use Policy as
  developed by the Center for Urban and Regional Studies, University of North
  Carolina, Jan 1991 e. TM 5-853, Vol 1 thru 4, Security Engineering f. UFC
  4-010-01 (Oct 03) DoD Minimum Antiterrorism Standards for Buildings g. UFC
  4-010-02 (Oct 03) DoD Minimum Antiterrorism Standoff Distances for Buildings
  h. UFC 4-021-01 (Jan 05) Design and O&M: Mass Notification Systems. i.
  Memorandum, Cooking Facilities in FY 2003 and FY 2004 Facilities (Jun03) j.
  Storm Water Management Plan, Fort Bragg, NC k. Engineering and Construction
  Bulletin 2003-20, Sustainable Project Rating Tool (SPiRiT), per criteria
  project to meet GOLD standard. l. Army Barracks Master Plan, Jun 2003 m.
  Memorandum, Revised Barracks Construction Criteria (May03) n. Memorandum,
  Design and Construction of Unaccompanied Enlisted Personnel Housing (Jun01) n.
  Memorandum, New Barracks Construction Criteria (Jul02)

  DETERMINATION and CERTIFICATION OF ACTUAL NEED

  1. Brigade Headquarters - The Army's Facility Planning System (FPS). FPS calls
  for a brigade headquarters building of 40,100 gsf for the 2/82d BCT.

     2. Battalion Headquarters with Classrooms - FPS. For the 2d BCT BSB the FPS
  calls for a Large Battalion (51-70 PN) of 13,700 gsf with an Organizational
  Classroom of 4,400 gsf for a total of 18,100 gsf.

     3. Company Operations Facilities - FPS.

     a. BSB HHC - Large Company Operations Facility admin module of 4,990 gsf
  and readiness module of 6,577 gsf, total of 11,567 gsf.

     b. Four (4) Medium Company Operations Facility for Medical Company, Field
  Maintenance Company, Distribution Company, and Forward Support Company. Admin
  module of 16,120 gsf, readiness module of 37,631 gsf (Med Co 6,577 gsf, Fld
  Mnt Co 6,577 gsf, Dist Co 15,072 gsf, FSC 9,405 gsf), and Troop Aid Station
  (Med Co0 of 1,611 gsf. Total of 55,362 gsf.
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  DETERMINATION and CERTIFICATION OF ACTUAL NEED (CONTD)..

     c. BCT HHC - Large Company Operations Facility admin module of 4,990 gsf
  and readiness module of 12,240 gsf for a total of 17,230 gsf.

     e. Each COF has 300 gsf of breezeway per the FPS for a total of 1,800 gsf.

     4. Overhead Shelter - COF Standard Design (3 Dec 07): 40 SF x 0.25 assigned
  personnel x 738 personnel = 7,380 gsf.

     5. Dining Facility, 501-800 spaces based on 70% of barracks spaces assigned
  to unit. Current barracks space estimate is 1,548 x .7 = 1084 DFAC spaces. One
  500-man DFAC is in PN 35360/47348. Require 584 space (501-800) DFAC.

     6. POV Parking Using TI 800-1, FPS, and Fort Bragg IDG Criteria, a maximum
  of 400 sf per parking space, including circulating space, is allowed. Total
  parking space required is 202,800 sf.

     a. Brigade HQs Parking: 60% per TI 800-1, Fort Bragg IDG; 161 PN x.6 = 97
  parking spaces x 400 sf/space = 38,800 sf.

     b. Battalion HQs Parking: 60% per TI 800-1, Fort Bragg IDG; 61 PN x .6 = 37
  parking spaces x 400 sf/space = 14,800 sf

     c. Company Operations Facilities: 50% per FPS,Fort Bragg IDG, 731 PN x .5 =
  366 x 400 sf/space = 146,400 gsf

     d. Dining Facility: 38% of assigned personnel + 8% of enlisted personnel
  using facility: 80 PN x .38 + 500 PN x .08 = 70 PN x 400sf/pn = 28,000 sf.

  RELATED PROJECTS

  FY06, 3d Bde Barracks, Ph I, PN 35361(384 PN); FY07, 3d Bde Barracks, Ph II,
  PN 53554(384 PN); FY12, 3d Bde Barracks, Ph IV, PN 57317

  Installation Engineer:  Gregory G. Bean
  Phone Number:  910-396-4009
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TAB C - REGION CERTIFICATION 

  "All planning and coordination with the appropriate agencies has been
  accomplished and project documentation is available. The project is valid, and
  requirements and scope are in accordance with the Installation Real Property
  Master Plan. Environmental documentation, economic analysis, site approval,
  and ISEC certification are complete. No major problems exist that should defer
  the project from programming. The project documentation has been reviewed at a
  Planning Charrette or by other means and found adequate to begin design."

  CERTIFIED BY:  Michael Q. Frnka
                 Director, Public Works, IMA
                 IMCOM-Southeast Region
                 29 Apr 2005

  This certification based on FY 2008.
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:  IMCOM-Southeast Region
PROJECT SPONSOR:
BASOPS:  IMCOM-Southeast Region
DESCRIPTION OF LOCATION:
Ardennes / Grave Street
LEED RATING (at Planning Charrette):  SILVER
DATE OF CHARRETTE:  02/02/2005

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Glen Prillaman           Master Planner                  910-396-6761     Y
USER/PROJECT SPONSOR REP:
   Jason Smallfield,        ADE, 82d ABD                    910-432-0671     Y
DPW OR EQUIVALENT REP:
   Richard Weeks            Master Planner                  910-432-7277     Y
FORCE PROTECTION OFFICER:
   Bill Kern                DPW -AT/FP                      910-396-2737     Y
PROVOST MARSHAL OFFICER:
   na                                                                        N
ENVIRONMENTAL OFFICER:
   Steve Harris             NEPA Analyst                    910-396-3568     Y
INFO SYSTEMS PLANNER:
   Frank Galvin             DOIM                            910-396-4475     N
USACE CHARRETTE REP:
   na                                                                        N
USACE PM:
   Cleveland Harding        PM -SAS                         912-652-5556     Y
USACE CX:
   na                                                                        N
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
   Richard Weeks            Master Planner                  910-432-7277     Y
COST ENGINEER:
   na                                                                        N
ECONOMIST:
   na                                                                        N
REGION REP:
   na                                                                        N
MACOM REP:
   na                                                                        N
BASE ARCHITECT
   John Rose                DPW Senior Arch                 910-396-7905     Y
SUSTAINABILITY
   Irina Johnson            Sustainability/TransporPlanner  910-396-5368     Y
FIRE DEPARTMENT
   Steve Blackburn          Dep Fire Chief                  910-396-1504     Y
SANDHILLS UTILITIES
   Jeffrey Brown            Engineer Tech                   910-497-7399     Y
CLARK, NEXSEN
   Robert Bain              PM                              757-455-5800     Y
DPW UTILITIES
   Robert Mullen            Chief, Utilities BR             910-396-4634     Y

PROJECT DESCRIPTION:  Construct standard design facilities for a Brigade
complex. Primary facilities include a Dining Facility (501-800 PN), a Brigade
Headquarters building, large Battalion Headquarters Building with classrooms,
and six Company Operations Facilities. All buildings will be connected to
energy monitoring and control systems (EMCS); fire detection, alarm, and
automatic sprinklers. Install Intrusion Detection System (IDS) in the six
Company Operations Facilities. Brigade and Battalion Headquarters will have
Secure Internet Protocol Router Network (SIPRNET) installed in critical
offices. Brigade Headquarters will include secure Brigade Operations Center
(BOC), Secure Compartmented Information Facility (SCIF) and Network Operations
Center (NOC). Supporting facilities include fire protection and alarm systems,
paving, parking, secondary access roads, walks, curbs and gutters, traffic
signage, storm drainage with retention, erosion control, information systems,
and site improvements. Demolition includes asbestos removal and lead based
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

PROJECT DESCRIPTION:      (CONTD)..

paint abatement. Heating and air-conditioning will be provided by central
energy plant. Antiterrorism/force protection will be provided by special
windows and doors, and site measures. Comprehensive building and furnishings
related interior design services are required. Supporting include large
amounts of excavation and on-site stormwater detention requirement including
underground cisterns. Access for individuals with disabilities will be
provided in the Brigade and Battalion Headquarters and Dining Facility.
Sustainable Design and Development (SDD) and Energy Policy Act of 2005
(EPAct05) features will be included. Demolish 11 Buildings (323,090 Total SF).
Air Conditioning (Estimated 300 Tons).
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TAB D - ECONOMIC ANALYSIS DATA
 
ECONOMIC JUSTIFICATION SUMMARY
 
PROJECT OBJECTIVE :  Provide 192 barracks spaces and administrative
                     and operations facilities for the 82d Airborne
                     Division in accordance with the revised Departme
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
The mission objective is to provide a substantially improved living
environment for enlisted soldiers, which is compatible with current standards
and criteria.  We will be constructing 192 barracks spaces and support
facilities including utilities, parking, and landscaping.  Due to the lack of
square footage in existing barracks, we will have to build 40 spaces new
regardless of whether we renovate or not.
The following alternatives were considered in the development of this
project:
1.  Maintain status quo.  This alternative would maintain existing barracks
and provide no new construction or renovation of existing barracks.
Existing 1950's era barracks do not provide the minimum quality of life
standard nor adequate square footage as required by AR 210-50.  This
alternative was not considered to be feasible and was not included in the
analysis.
2.  Renovation.  This alternative would revitalize existing barracks to
current Department of the Army standards.  This alternative was considered to
be feasible and costs were included in the analysis.
3.  Use similar facilities on base.  This alternative was considered not to
be feasible.  There are no suitable facilities on base that would provide the
required square footage that are not currently in use.  Information on base
facility utilization was provided by Mr. Glen Prillaman, Chief, Real Property
Planning Branch, Directorate of Public Works, Fort Bragg, in 2005.
4.  Use similar facilities off post.  This alternative was considered and
determined not to be feasible.  Locating enlisted soldiers off post
negatively impacts unit integrity.  Transportation of soldiers to and from
such quarters and the lack of availability of such facilities in the
surrounding community makes this alternative impractical.
5.  Provide BAQ/VHA to soldiers.  This alternative would provide the
authorized housing allowance to enlisted soldiers.  This alternative was
determined not to be feasible due to the shortage of available housing assets
in the surrounding community and due to the same disadvantages listed in
alternative 4 above.
6.  New construction.  This alternative would provide barracks designed to
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current Department of the Army standards.  This alternative was considered to
be feasible and has been included in the analysis.
 
 
ECONOMIC INDICATORS:
 
   ALTERNATIVE NAME                          NPV
--------------------------------------  ------------
 1 Renovation                            $17,070,600
 2 New Construction                      $19,139,370
 
NON-MONETARY COSTS AND BENEFITS:
 
NON-MONETARY COSTS AND BENEFITS:
1.  New construction will allow the installation to create a master site plan
to optimally meet the installation's needs.  Due to issues with endangered
species habitat (Red-cockaded woodpecker) this installation cannot get more
land to build on and must use the existing parcel of land inside the
cantonment area for all future construction.  New construction (e.g. by
building up) will allow maximum use of a very limited resource - land.
2.  New construction will upgrade existing underground utilities such as
water and sewer which will not happen under the renovation alternative.  The
existing utilities are over 50 years old and require constant maintenance.
The existing water lines have built-up mineral deposits lining the interior
of the pipes reducing the carrying capacity of the lines which results in
reduced water pressure to the barracks.  The lack of adequate water
pressure/volume adversely affects the use of showers and latrines.  Under
renovation the existing barracks will continue to be plagued by low water
pressure and low water flow.
3.  Under the new construction alternative parking distribution and
efficiency can be maximized.  This is an important consideration at Fort
Bragg as parking is at a premium in the 82d Airborne Division area and there
is not enough parking now to meet the standard of one parking space for each
barracks space. Existing parking space was designed in the 1950's when there
were few soldiers in the enlisted ranks who owned cars.  Now every enlisted
soldier owns at least one vehicle.  Soldiers are having to park on grass,
road shoulders, sidewalks, etc.  As Fort Bragg cannot build outward due to
Greenbelt and endangered species issues and has been denied permission to
build upward with parking decks the only alternative is to make maximum use
of the existing available space and plan for the most efficient use of that
space.
4.  New construction allows changes to the site plan to realize the ultimate
goals of a soldier community (including operations, training, and quality of
life).
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5.  New construction will allow the entire 82d Airborne Division area to have
the same architectural theme throughout the division.  The 1st Brigade and
DISCOM areas are already constructed and the 2nd Brigade is under
construction.  All these areas have or will have modern buildings reflecting
the same general standards and architectural style.  Renovation, although
bringing the existing 1950's era barracks up to current standards, will not
reflect the architectural style/layout of the rest of the division area.
This will be an eyesore in the middle of a beautiful division area and will
severly detract from the overall favorable impression that the installation
is trying to achieve.  This will also impact the morale of the airborne
soldier who deserves the best that the Army and the nation can provide them.
 
 
RESULTS AND RECOMMENDATIONS:
 
RESULTS AND RECOMMENDATIONS:
The results of the analysis showed Renovation of existing facilities to be
more cost-effective than New Construction.  HOWEVER, the analysis does not
take into consideration costs that will be incurred but have not been
analyzed (because the cost data is unavailable) if this alternative is
selected.
The renovation cost is more than 50% of the replacement value of the
barracks.
  New Barracks Cost:  $174.18/SF x 388 SF/space x 152 spaces (152 of the 192
  total spaces are being renovated with 40 new) = $10,272,439.
  Renovated Barracks Cost:  $50,809/space x 152 spaces = $7,722,968
  Ratio Renovated to New: $7,722,968/$10,272,439 = 75.2% Replacement Value
Per Unified Facilities Criteria (UFC) 4-010-01, DoD Minimum Antiterrorism
Standards for Buildings, paragraph 1-6.2.1 Major Investments, if renovation
costs exceed 50% of the replacement cost of a building then the facility must
be brought up to UFC 4-010-01 standards.  The renovated barracks will have to
incur costs which will include, but are not limited to, strengthening the
building to prevent progressive collapse as the barracks are three stories
high, installing mass notification systems, and replacing all window glazing.
 The costs for meeting these Antiterrorism standards are not reflected in the
cost analysis as historical cost data have yet to be collated.  US Army Corps
of Engineers expects to have cost data available in FY06.  The cost to
retrofit existing barracks to meet current force protection standards are
expected to be considerable though and will eat up a good part, if not all,
of the $2 million cost difference between Renovation and New Construction.
The analysis also does not take into consideration that under Renovation the
existing 50-year old underground water and sewer lines are left in place.  It
is expected that these lines will have to be replaced some time during the
lifetime of the renovated barracks whereas new water and sewer lines built
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under new construction will last the lifetime of the new barracks and will
not require replacement.
Given the additional costs to be considered for retrofitting existing
barracks to current force protection standards, given the fact that water and
sewer lines will have to be replaced at some future point if they're not
replaced by new construction, and given the non-monetary benefits to be
derived by new construction, New Construction is the recommended
alternative.
 
 
ACTION OFFICER:  Richard Weeks
ORGANIZATION  :  DPW, Real Property Planning Branch, Fort Bragg
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ECONOMIC ANALYSIS
 
                                                  DATE GENERATED:  20 Aug 2008
                                                  TIME GENERATED:  15:14:05
                                                  VERSION:  PAX 7.0 
                                   53555
                              ECONOMIC ANALYSIS
 
                           EXECUTIVE SUMMARY REPORT
 
PROJECT TITLE     :  3rd Brigade Barracks Complex Ph III
DISCOUNT RATE     :  5.20%
PERIOD OF ANALYSIS:  27 Years
START YEAR        :  2008
BASE YEAR         :  2008
REPORT OUTPUT     :  Current Dollars
 
PROJECT OBJECTIVE :  Provide 192 barracks spaces and administrative
                     and operations facilities for the 82d Airborne
                     Division in accordance with the revised Departme
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
The mission objective is to provide a substantially improved living
environment for enlisted soldiers, which is compatible with current standards
and criteria.  We will be constructing 192 barracks spaces and support
facilities including utilities, parking, and landscaping.  Due to the lack of
square footage in existing barracks, we will have to build 40 spaces new
regardless of whether we renovate or not.
The following alternatives were considered in the development of this
project:
1.  Maintain status quo.  This alternative would maintain existing barracks
and provide no new construction or renovation of existing barracks.
Existing 1950's era barracks do not provide the minimum quality of life
standard nor adequate square footage as required by AR 210-50.  This
alternative was not considered to be feasible and was not included in the
analysis.
2.  Renovation.  This alternative would revitalize existing barracks to
current Department of the Army standards.  This alternative was considered to
be feasible and costs were included in the analysis.
3.  Use similar facilities on base.  This alternative was considered not to
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be feasible.  There are no suitable facilities on base that would provide the
required square footage that are not currently in use.  Information on base
facility utilization was provided by Mr. Glen Prillaman, Chief, Real Property
Planning Branch, Directorate of Public Works, Fort Bragg, in 2005.
4.  Use similar facilities off post.  This alternative was considered and
determined not to be feasible.  Locating enlisted soldiers off post
negatively impacts unit integrity.  Transportation of soldiers to and from
such quarters and the lack of availability of such facilities in the
surrounding community makes this alternative impractical.
5.  Provide BAQ/VHA to soldiers.  This alternative would provide the
authorized housing allowance to enlisted soldiers.  This alternative was
determined not to be feasible due to the shortage of available housing assets
in the surrounding community and due to the same disadvantages listed in
alternative 4 above.
6.  New construction.  This alternative would provide barracks designed to
current Department of the Army standards.  This alternative was considered to
be feasible and has been included in the analysis.
 
 
ASSUMPTIONS OF THE ANALYSIS:
 
ASSUMPTIONS:
The following assumptions were made in preparation of this analysis:
The beneficial occupancy date is the same for each alternative (2 years).
The existing barracks will not provide enough space for the new standard go
some new barracks will have to be constructed regardless of whether we
renovate existing or tear down and build new.  Current square footage
occupancy in existing barracks is approximately 308 SF per space.  Renovating
the existing barracks to give each person 388 SF will result in being short
approximately 15,360 SF (388 SF/space - 308 SF/space x 192 spaces = 15,360
SF).  This shortage equates to 40 spaces that will have to be made up by new
construction.
Utility costs are a wash since both new construction and renovating will have
the same square footage and the same interior architecture and fixtures.
Non-recurring maintenance and repair costs will be a wash since the roof,
heating and ventilation systems, etc., will likely be replaced at the same
time in the future regardless of renovation or new construction.  The
wear-and-tear on the roof and utility systems will be affected by the amount
of usage and by the weather rather than the type and age of the structural
system.
Inflation is figured at 2.2%.
Placement of construction and associated supervision and administration will
occur in a straight line pro-ration for cases when the construction period
exceeds any one given year.
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The discount rate is 5.2%.
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The period of analysis is 27 years with the first year beginning in 2008
(this includes two years of construction).
Supervision, inspection and overhead costs for both alternatives is 5.7% of
the construction costs.
Contingency costs are 5% for new construction and 10% for renovation.
There is no salvage value for existing barracks due to the ages of the
buildings (50+ years) and the generally decrepit condition of utilities and
fixtures.  Concrete will be broken up at the base landfill for use by the
government and other contractors as rip-rap material on soil erosion control
projects on the installation.
 
 
ECONOMIC INDICATORS:
 
   ALTERNATIVE NAME                          NPV
--------------------------------------  ------------
 1 Renovation                            $17,070,600
 2 New Construction                      $19,139,370
 
NON-MONETARY COSTS AND BENEFITS:
 
NON-MONETARY COSTS AND BENEFITS:
1.  New construction will allow the installation to create a master site plan
to optimally meet the installation's needs.  Due to issues with endangered
species habitat (Red-cockaded woodpecker) this installation cannot get more
land to build on and must use the existing parcel of land inside the
cantonment area for all future construction.  New construction (e.g. by
building up) will allow maximum use of a very limited resource - land.
2.  New construction will upgrade existing underground utilities such as
water and sewer which will not happen under the renovation alternative.  The
existing utilities are over 50 years old and require constant maintenance.
The existing water lines have built-up mineral deposits lining the interior
of the pipes reducing the carrying capacity of the lines which results in
reduced water pressure to the barracks.  The lack of adequate water
pressure/volume adversely affects the use of showers and latrines.  Under
renovation the existing barracks will continue to be plagued by low water
pressure and low water flow.
3.  Under the new construction alternative parking distribution and
efficiency can be maximized.  This is an important consideration at Fort
Bragg as parking is at a premium in the 82d Airborne Division area and there
is not enough parking now to meet the standard of one parking space for each
barracks space. Existing parking space was designed in the 1950's when there
were few soldiers in the enlisted ranks who owned cars.  Now every enlisted
soldier owns at least one vehicle.  Soldiers are having to park on grass,
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road shoulders, sidewalks, etc.  As Fort Bragg cannot build outward due to
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Greenbelt and endangered species issues and has been denied permission to
build upward with parking decks the only alternative is to make maximum use
of the existing available space and plan for the most efficient use of that
space.
4.  New construction allows changes to the site plan to realize the ultimate
goals of a soldier community (including operations, training, and quality of
life).
5.  New construction will allow the entire 82d Airborne Division area to have
the same architectural theme throughout the division.  The 1st Brigade and
DISCOM areas are already constructed and the 2nd Brigade is under
construction.  All these areas have or will have modern buildings reflecting
the same general standards and architectural style.  Renovation, although
bringing the existing 1950's era barracks up to current standards, will not
reflect the architectural style/layout of the rest of the division area.
This will be an eyesore in the middle of a beautiful division area and will
severly detract from the overall favorable impression that the installation
is trying to achieve.  This will also impact the morale of the airborne
soldier who deserves the best that the Army and the nation can provide them.
 
 
RESULTS AND RECOMMENDATIONS:
 
RESULTS AND RECOMMENDATIONS:
The results of the analysis showed Renovation of existing facilities to be
more cost-effective than New Construction.  HOWEVER, the analysis does not
take into consideration costs that will be incurred but have not been
analyzed (because the cost data is unavailable) if this alternative is
selected.
The renovation cost is more than 50% of the replacement value of the
barracks.
  New Barracks Cost:  $174.18/SF x 388 SF/space x 152 spaces (152 of the 192
  total spaces are being renovated with 40 new) = $10,272,439.
  Renovated Barracks Cost:  $50,809/space x 152 spaces = $7,722,968
  Ratio Renovated to New: $7,722,968/$10,272,439 = 75.2% Replacement Value
Per Unified Facilities Criteria (UFC) 4-010-01, DoD Minimum Antiterrorism
Standards for Buildings, paragraph 1-6.2.1 Major Investments, if renovation
costs exceed 50% of the replacement cost of a building then the facility must
be brought up to UFC 4-010-01 standards.  The renovated barracks will have to
incur costs which will include, but are not limited to, strengthening the
building to prevent progressive collapse as the barracks are three stories
high, installing mass notification systems, and replacing all window glazing.
 The costs for meeting these Antiterrorism standards are not reflected in the
cost analysis as historical cost data have yet to be collated.  US Army Corps
of Engineers expects to have cost data available in FY06.  The cost to
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retrofit existing barracks to meet current force protection standards are
expected to be considerable though and will eat up a good part, if not all,
of the $2 million cost difference between Renovation and New Construction.
The analysis also does not take into consideration that under Renovation the
existing 50-year old underground water and sewer lines are left in place.  It
is expected that these lines will have to be replaced some time during the
lifetime of the renovated barracks whereas new water and sewer lines built
under new construction will last the lifetime of the new barracks and will
not require replacement.
Given the additional costs to be considered for retrofitting existing
barracks to current force protection standards, given the fact that water and
sewer lines will have to be replaced at some future point if they're not
replaced by new construction, and given the non-monetary benefits to be
derived by new construction, New Construction is the recommended
alternative.
 
 
ACTION OFFICER:  Richard Weeks
ORGANIZATION  :  DPW, Real Property Planning Branch, Fort Bragg
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                            LIFE CYCLE COST REPORT
 
 1 Renovation
 
       Renovation     Maintenance       TOTAL         MIDDLE
                      and Repair       ANNUAL         OF YEAR        PRESENT
YEAR                                   OUTLAYS       DISCOUNT         VALUE
           (1)            (2)                         FACTORS
----  ------------   ------------   ------------   ------------   ------------
2008    $5,213,121             $0     $5,213,121          0.975     $5,082,647
2009    $5,213,121             $0     $5,213,121          0.927     $4,831,413
2010            $0       $449,956       $449,956          0.881       $396,397
2011            $0       $459,855       $459,855          0.837       $385,093
2012            $0       $469,972       $469,972          0.796       $374,112
2013            $0       $480,311       $480,311          0.757       $363,443
2014            $0       $490,878       $490,878          0.719       $353,078
2015            $0       $501,677       $501,677          0.684       $343,010
2016            $0       $512,714       $512,714          0.650       $333,228
2017            $0       $523,994       $523,994          0.618       $323,725
2018            $0       $535,522       $535,522          0.587       $314,494
2019            $0       $547,303       $547,303          0.558       $305,525
2020            $0       $559,344       $559,344          0.531       $296,813
2021            $0       $571,649       $571,649          0.504       $288,348
2022            $0       $584,226       $584,226          0.479       $280,126
2023            $0       $597,079       $597,079          0.456       $272,137
2024            $0       $610,214       $610,214          0.433       $264,376
2025            $0       $623,639       $623,639          0.412       $256,837
2026            $0       $637,359       $637,359          0.391       $249,513
2027            $0       $651,381       $651,381          0.372       $242,398
2028            $0       $665,712       $665,712          0.354       $235,485
2029            $0       $680,357       $680,357          0.336       $228,770
2030            $0       $695,325       $695,325          0.320       $222,246
2031            $0       $710,622       $710,622          0.304       $215,908
2032            $0       $726,256       $726,256          0.289       $209,751
2033            $0       $742,233       $742,233          0.275       $203,769
2034            $0       $758,563       $758,563          0.261       $197,959
      ------------   ------------
%NPV         58.08          41.92
        $9,914,060     $7,156,540
DISCOUNTING
CONVENTION   M-O-Y          M-O-Y
INFLATION
INDEX           No             No
         Inflation      Inflation
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 1 Renovation
 
       CUMULATIVE
       NET PRESENT
YEAR      VALUE
 
----  ------------
2008    $5,082,647
2009    $9,914,060
2010   $10,310,458
2011   $10,695,551
2012   $11,069,662
2013   $11,433,105
2014   $11,786,184
2015   $12,129,193
2016   $12,462,421
2017   $12,786,146
2018   $13,100,640
2019   $13,406,165
2020   $13,702,978
2021   $13,991,326
2022   $14,271,451
2023   $14,543,588
2024   $14,807,965
2025   $15,064,802
2026   $15,314,315
2027   $15,556,712
2028   $15,792,198
2029   $16,020,967
2030   $16,243,213
2031   $16,459,121
2032   $16,668,872
2033   $16,872,642
2034   $17,070,600
 
5.20% DISCOUNT RATE, 27 YEARS
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 2 New Construction
 
         Initial      Maintenance       TOTAL         MIDDLE
      Construction    and Repair       ANNUAL         OF YEAR        PRESENT
YEAR                                   OUTLAYS       DISCOUNT         VALUE
           (1)            (2)                         FACTORS
----  ------------   ------------   ------------   ------------   ------------
2008    $6,487,856             $0     $6,487,856          0.975     $6,325,478
2009    $6,487,856             $0     $6,487,856          0.927     $6,012,812
2010            $0       $427,607       $427,607          0.881       $376,709
2011            $0       $437,014       $437,014          0.837       $365,966
2012            $0       $446,629       $446,629          0.796       $355,530
2013            $0       $456,454       $456,454          0.757       $345,391
2014            $0       $466,496       $466,496          0.719       $335,541
2015            $0       $476,759       $476,759          0.684       $325,972
2016            $0       $487,248       $487,248          0.650       $316,677
2017            $0       $497,968       $497,968          0.618       $307,646
2018            $0       $508,923       $508,923          0.587       $298,873
2019            $0       $520,119       $520,119          0.558       $290,350
2020            $0       $531,562       $531,562          0.531       $282,070
2021            $0       $543,256       $543,256          0.504       $274,026
2022            $0       $555,208       $555,208          0.479       $266,212
2023            $0       $567,422       $567,422          0.456       $258,620
2024            $0       $579,906       $579,906          0.433       $251,245
2025            $0       $592,664       $592,664          0.412       $244,081
2026            $0       $605,702       $605,702          0.391       $237,120
2027            $0       $619,028       $619,028          0.372       $230,358
2028            $0       $632,646       $632,646          0.354       $223,789
2029            $0       $646,564       $646,564          0.336       $217,407
2030            $0       $660,789       $660,789          0.320       $211,207
2031            $0       $675,326       $675,326          0.304       $205,184
2032            $0       $690,183       $690,183          0.289       $199,333
2033            $0       $705,367       $705,367          0.275       $193,648
2034            $0       $720,885       $720,885          0.261       $188,126
      ------------   ------------
%NPV         64.47          35.53
       $12,338,289     $6,801,080
DISCOUNTING
CONVENTION   M-O-Y          M-O-Y
INFLATION
INDEX           No             No
         Inflation      Inflation
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 2 New Construction
 
       CUMULATIVE
       NET PRESENT
YEAR      VALUE
 
----  ------------
2008    $6,325,478
2009   $12,338,289
2010   $12,714,998
2011   $13,080,963
2012   $13,436,493
2013   $13,781,884
2014   $14,117,425
2015   $14,443,397
2016   $14,760,074
2017   $15,067,721
2018   $15,366,594
2019   $15,656,944
2020   $15,939,014
2021   $16,213,040
2022   $16,479,252
2023   $16,737,872
2024   $16,989,117
2025   $17,233,198
2026   $17,470,318
2027   $17,700,676
2028   $17,924,464
2029   $18,141,871
2030   $18,353,078
2031   $18,558,262
2032   $18,757,595
2033   $18,951,243
2034   $19,139,370
 
5.20% DISCOUNT RATE, 27 YEARS
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SOURCE AND DERIVATION OF COSTS AND BENEFITS:
 
SOURCE AND DERIVATION OF COSTS AND BENEFITS:
GENERAL INFORMATION:
The following information was used in the development and timing of cost data
employed in this analysis.  Also, a study performed by Hanscomb Associate,
Inc., in 1993 at the commencement of the barracks buyout program provided
information used in preparation of this analysis, primarily the
recommendation for design concepts.
NEW CONSTRUCTION:
Construction Cost:  Construction costs were obtained from PC Cost.  PC Cost
estimated the cost per square foot for barracks for FY08 at $174.18.  The
costs included in the analysis are the sum of the primary facilities
(barracks), supporting facilities (20% of primary facilities cost),
contingencies (5%), and Supervision and Administration (S&A) (5.7%).
Annual Operation and Maintenance Costs:  These costs were developed using
historical data for similar facilities.  The information used was obtained
from DPW Fort Bragg FY98 budget records.  Data from FY98 was used since the
level of OMA funding has fallen precipitously since 1998 and much needed
maintenance and repair work has been deferred.  Fort Bragg DPW does not
consider more recent budget cost data as being accurate for the life of the
new buildings (whether new construction or renovation).  The cost of
operations and maintenance for barracks facilities was reported as $4.86/SF
(FY98 dollars) for existing facilities.  This unit cost was reduced by 5%
based on the assumption that an increase in operational and maintenance
efficiencies should be realized in a facility constructed of all new
materials as opposed to a renovated facility (e.g. new construction will
replace 50-year old sewer and water lines that need constant
repairs/maintenance while renovation will not).  This unit cost was then
escalated (2.2% per year) from FY98 pricing levels to FY08 and inserted into
the funding stream accordingly.
  $4.86/SF (per FY98 Fort Bragg DPW Budget data)
  $4.86/SF x 0.95 = 4.62/SF (assumes 5% reduction for new construction)
  $4.62/SF x (1.022)^10 years = $5.74/SF (1998-2008)
Supervision, Inspection and Overhead (SIOH):  This cost includes the fee
charged by the Construction Agent (Corps of Engineers) to manage the
placement of construction.  This cost was based on 5.7% of the construction
cost.  These costs were developed for each phase of the construction and
inserted in the analysis for the corresponding year.
RENOVATE EXISTING:
Renovation Costs:  Renovation will require a complete gutting and rebuilding
of the interior of the barracks.  According to the Barracks Assessment
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                            LIFE CYCLE COST REPORT
 
SOURCE AND DERIVATION OF COSTS AND BENEFITS:
 
Survey, the Hammerhead and H-Area style buildings (the current barracks) can
be renovated for $43,630/space (2001 dollars).  This cost was inflated by
2.2% per year for seven years to get the FY08 cost ($50,809/space).  There
will be 192 spaces constructed with the project, 40 of which must be
constructed new due to lack of space in the existing barracks, to achieve the
388 SF per space required by the new DA standard.
Operation and Maintenance:  The same source and methodology used in the
development of the O&M cost for new construction was used for renovation.
The only significant difference is that the unit cost was not reduced by the
5% factor used to account for increased savings due to the utilization of all
new materials in the new construction alternative.
  $4.86/SF (per FY98 Fort Bragg DPW Budget data)
  $4.86/SF x (1.022)^10 - $6.04/SF (1998-2008)
Supervision, Inspection and Overhead (SIOH):  These costs were developed
using the same methodology and source numbers used in the New Construction
alternative.
Contingencies:  A factor of 10% was used for contingency costs reflecting the
generally higher costs associated with any renovation work as opposed to new
work due to unknown factors that are discovered during renovation.
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                         COST SENSITIVITY ANALYSIS  1
 
TITLE:  Renovation Cost
 
This sensitivity analysis checks for alternative  2 to be ranked least cost as
a result of changes in the expense item(s) listed below:
 
ALTERNATIVE                            EXPENSE ITEM(S)
-----------                            ---------------
 1 Renovation                           1 Renovation
 
 2 New Construction                    ** NOTHING CHANGED **
 
The selected expense items are allowed to vary from a value of -100.00% to
200.00%.
 
ALTERNATIVE                            NET PRESENT VALUE
-----------                            -----------------
 1 Renovation                                $17,070,600
 2 New Construction                          $19,139,370
 
RESULTS:
 
For alternative  2 to be ranked least cost, increase the selected expense
item(s) by more than 20.87%.
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                         COST SENSITIVITY ANALYSIS  2
 
TITLE:  Operation and Maintenance
 
This sensitivity analysis checks for alternative  2 to be ranked least cost as
a result of changes in the expense item(s) listed below:
 
ALTERNATIVE                            EXPENSE ITEM(S)
-----------                            ---------------
 1 Renovation                          ** NOTHING CHANGED **
 
 2 New Construction                     1 Initial     Construction
 
The selected expense items are allowed to vary from a value of -100.00% to
200.00%.
 
ALTERNATIVE                            NET PRESENT VALUE
-----------                            -----------------
 1 Renovation                                $17,070,600
 2 New Construction                          $19,139,370
 
RESULTS:
 
For alternative  2 to be ranked least cost, reduce the selected expense
item(s) by more than 16.77%.



                     2011         53555C P           REVISION DATE: 25 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      15 OCT 1999
                                LAF=.93        UM=E  
DATE 15 OCT 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53555                               
PROJECT TITLE:   Barracks Complex/3rd Bde, Phase 3
INSTALLATION:    Fort Bragg
LOCATION:        North Carolina

TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   COF Furniture                                249   2012   OMA
      2)   Bn Furniture                                 179   2012   OMA
      3)   Bde Furniture                                358   2012   OMA
      4)   Admin Telephones, 150 PN                      80   2012   OMA
      5)   ICIDS                                         75   2012   OMA
      6)   DFAC Furniture                               497   2012   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)   10/2009  OPA                       50   2010   OPA
      2)   (CONT'D)   10/2009  OPA                       45   2010   OPA
      3)   (CONT'D)   10/2009  OPA                       90   2010   OPA
      4)   (CONT'D)   10/2009  OPA                       13   2010   OPA
      5)   (CONT'D)   08/2009  OPA                        6   2009   OPA
      6)   (CONT'D)   10/2009  OPA                      100   2010   OPA

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               239   2012   OPA
      2)   Info Sys - PROP                              231   2012   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                              1,438
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               470
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             1,908

  FURNISHINGS AND EQUIPMENT DISCUSSION

  Admin furniture will be centrally funded by ACSIM thru Huntsville District.
  DOL is responsible for dining facility furnishings. Intrusion detection
  equipment is required; hardware (less conduit) will be procured by DES per AR;
  installation will be funded by project.
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Bragg                        YEAR - 2011    FNO - 53555

  PROGRAM TYPE - MCA                               PROJECT NO. - 53555

  USACE DISTRICT - Savannah District               MACOM - FORSCOM

  PROJECT TITLE - Barracks Complex/3rd Bde, Phase 3

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 6" WIDE)          LF          81        15.28      1238 C
     2) CABLE TRAY ( 9" WIDE)          LF         406        16.49      6695 C
     3) CABLE TRAY (18" WIDE)          LF         102        19.96      2036 C
     4) EMT 3/4" W/HDW (SGL RJ45 & TV) LF       32625         3.36    109620 C
     5) EMT 1" W/HDW (DUAL OUTLETS)    LF       22456         4.04     90722 C
     6) EMT(2) 1" W/ HARDWARE (red)    LF        3600         4.37     15732 C
     7) EMT 4" W/HDW (BACKBONE CABLE)  LF         230        18.75      4313 C
     8) BACKBOARD:  4' X 8' X 3/4"     EA          21        50.22      1055 C

                                                             TOTAL    231411
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE (DESK OR WALL)  EA         185        57.14     10571 I
     2) SET, MULTILINE                 EA           8       371.96      2976 I
     3) FO  SC/ST PATCH PNL 12 SM PORT EA          13       259.30      3371 C
     4) FO  SC/ST PATCH PNL 24 SM PORT EA          14       418.36      5857 C
     5) FO  SC/ST PATCH PNL 48 SM PORT EA           5       798.04      3990 C
     6) FO  SC/ST CONNECTOR SM INSTALL EA         336        99.97     33590 C
     7) MDF CONN: 100 PR W/60 FT STUB  EA          22      1216.84     26770 C
     8) MDF: STANDARD DBL-SIDED 8' VER EA          20       354.92      7098 C
     9) MDF JUMPER WIRE: WRAPPED       EA         386         2.63      1015 C
    10) OUTLET: SGL RJ45 W/CBL         EA         312        92.63     28901 C
    11) OUTLET: DUAL RJ45 W/CBL        EA         474        41.69     19761 C
    12) OUTLET: DUAL RJ45/2-SC/ST W/CB EA          25       456.56     11414 C
    13) OUTLET: SGL CATV, F-TYPE W/CBL EA         413       109.47     45211 C
    14) PATCH PANEL, RJ45: 96 PORT, CA EA          21       543.58     11415 C
    15) PATCH CORD, RJ45: 5 FT, CAT 6  EA         378         5.32      2011 C
    16) EQUIPMENT RACK & HARDWARE      EA          54       379.50     20493 C
    17) BLOCK: 110 TYPE, 100PR RACK MT EA          22        88.09      1938 C
    18) CABLE, RISER: 100 PR ISP       LF         685         2.40      1644 C
    19) PATCH CORD: SC/ST, DUPL, MM, 5 LF          25       118.78      2970 C
    20) PATCH CORD: SC/ST, DUPL, SM, 5 LF         366       142.85     52283 C
    21) FO CBL DC DIELEC SM 12 STR     LF         685         5.13      3514 C
    22) PROTECTED TERM: 100 PR         EA          22      1159.99     25520 C
    23) SWT: 24 10/100BS-TX, 2 ATM W/U EA           8      7969.68     63757 I
    24) SWT: 84 10/100BS-TX, 2 ATM W/U EA           1     31109.99     31110 I
    25) FILE SERVER W/SOFTWARE: 50 USE EA           6     36702.19    220213 P
    26) ADN Switch                     EA           1     67876.34     67876 I
    27) TACLANE                        EA           1     16969.05     16969 I
    28) DISTRIBUTION SWITCH (RED)      EA           1      4596.46      4596 I
    29) 5.00% Contgy Factor            LS           0          .00      9893 I
    30) 5.00% Contgy Factor            LS           0          .00     11011 P
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

                                                             TOTAL    747738

  PRIMARY FACILITY NOTES:

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6'X12'X7'     EA           7      5977.27     41841 C
     2) UNDGRD DUCT:  2-WAY            LF         328         4.54      1489 C
     3) UNDGRD DUCT:  4-WAY            LF         984         8.74      8600 C
     4) UNDGRD DUCT: 12-WAY            LF        1230        30.25     37208 C
     5) UNDGRD DUCT:  2-WAY CONC-ENC   LF          60         8.82       529 C
     6) UNDGRD DUCT:  4-WAY CONC-ENC   LF         180        15.58      2804 C
     7) UNDGRD DUCT: 12-WAY CONC-ENC   LF         225        39.69      8930 C
     8) INNERDUCT 4-1"                 LF        3100         3.40     10540 C
     9) GIP 4" 2-WAY BORING/PUSHING    LF         270        49.85     13460 C
    10) TRENCH: BACKHOE 24"X 36" (DUCT LF        2852         6.17     17597 C
    11) TRENCH: HANDDIG 24"X 36" (DUCT LF         155         5.58       865 C
    12) CUT & RESURFACE ASPHALT  4"    SF         338         6.58      2224 C
    13) CUT & RESURFACE CONCRETE 4"    SF         169         8.07      1364 C
    14) CONC CORE DRILL 4" DIAMETER    EA          12       121.69      1460 C

                                                             TOTAL    148911
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: STA VOICE, 1 PORT        EA         193       156.21     30149 I
     2) UNGRD: 300 PR, 24 AWG (B1)     LF         100         3.50       350 C
     3) UNGRD: 300 PR, 24 AWG (B2)     LF         100         3.50       350 C
     4) UNGRD: 300 PR, 24 AWG (B3)     LF         100         3.50       350 C
     5) UNGRD: 300 PR, 24 AWG (B4)     LF         100         3.50       350 C
     6) UNGRD: 300 PR, 24 AWG (B5)     LF         300         3.50      1050 C
     7) UNGRD: 300 PR, 24 AWG (B6)     LF         300         3.50      1050 C
     8) UNGRD: 300 PR, 24 AWG (B7)     LF         300         3.50      1050 C
     9) UNGRD: 100 PR, 24 AWG (B8)     LF         300         1.66       498 C
    10) UNDGRD: 1200 PR, 24 AWG (OSP)  LF        1500        11.75     17625 C
    11) UNDGRD SPLICE CASES            EA           4       431.75      1727 C
    12) UNDGRD SPLICE PAIRS            EA        4800          .86      4128 C
    13) FO CBL DC DIELEC SM 24 STR (B2 LF         200         3.31       662 C
    14) FO CBL DC DIELEC SM 24 STR (B3 LF         200         3.31       662 C
    15) FO CBL DC DIELEC SM 24 STR (B4 LF         200         3.31       662 C
    16) FO CBL DC DIELEC SM 24 STR (B5 LF         400         3.31      1324 C
    17) FO CBL DC DIELEC SM 24 STR (B6 LF         400         3.31      1324 C
    18) FO CBL DC DIELEC SM 24 STR (B7 LF         400         3.31      1324 C
    19) FO CBL DC DIELEC SM 24 STR (B8 LF         400         3.31      1324 C
    20) FO CBL DC DIELEC SM 48 STR (OS LF        1600         5.78      9248 C
    21) FIBER DISTRIBUTION CENTER      EA           2      2863.49      5727 C
    22) FOC-SM, UNDERGRND: 48 STRANDS  LF       16000         6.76    108160 C
    23) 5.00% Contgy Factor            LS           0          .00      1507 I

                                                             TOTAL    190601

  SUPPORTING FACILITIES NOTES:
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              540177      207748       231224      979149
  SUPPORTING FACILITIES         307856       31656            0      339512
                            ----------  ----------   ----------  ----------
  TOTAL                         848033      239404       231224     1318661

  REMARKS:
  This project estimate provides for communications costs for MCA project 53555
  (3rd Bde, Phase III). This project will be constructed adjacent to Phases I &
  II of 3rd Bde between Gruber and Ardennes Streets. This project consists of
  3ea 128 man barracks, 1 Lg COF, 2 Med COF, 1ea 501-800 man DF and 1 Bde Hqs.
  This estimate provides for both voice and network to include SIPRNET.

                 OLIVER K. WYRTKI
                 LTC, SC
                 DOIM
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE
  MEASURES THAT ARE REQUIRED.

  1. General. A physical security risk analysis of this project has been
  conducted IAW Annex D (Physical Security) and Appendix 1 to Annex O (FP
  Assessment Tool), FORSCOM Operations Order 01-98, Force Protection, and AR
  190-51. TM 5-853-1, Vol 1, was used to condut the threat analysis.

     2. Purpose. This report examines PN 53555, Barracks Complex, 3d Bde, Ph 3.
  This complex includes 192 barracks spaces with community facilities (laundry,
  mailroom, and lobby), five company operations facilities (one large and 4
  medium), one large Battalion Headquarters with classrooms, one Brigade
  Headquarters, one 500-800 PN Dining Facility, parking, community green spaces,
  secondary access roads, and recreational areas.

     3. Primary Assets.

     a. Personnel. Maximum number of personnel using this facility will be
  approximately 400.

     b. Supporting Facilities. Utility connections, fire detection and
  protection systems, energy monitoring and control systems, automatic building
  sprinklers, intrusion detection systems, and storm drainage. Heating and
  air-conditioning will be provided by a central heat plant.

     4. Threat Condition. The FBI has assessed the CONUS and OCONUS terrorist
  threat as High. Detailed threat information concerning terrorist groups is
  classified Secret and is available for review. The "Most Dangerous" threat
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  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE  (CONTD)
  MEASURES THAT ARE REQUIRED.

  contained in the Fort Bragg Installation Threat Assessment is a terrorist's
  use of a vehicle bomb.

     5. Aggressors. Aggressors likely to attack this facility include;
  Unsophisticated Criminals, Sophisticated Criminals, Vandals, Extremist Protest
  Groups, CONUS terrorists, OCONUS terrorists, and Paramilitary OCONUS
  Terrorists.

     6. Aggressor Tactics. The tactics, weapons, and associated tools used by
  potential aggressors may include the following:

     a. Moving or Stationary Vehicle Attack (aggressors attack facilities to
  destroy, damage, injure, or kill assets within them using a moving or
  stationary vehicle laden with explosives). Facility Memo, Subj: Physical
  Security Risk Analysis (PN 35361), continued analysis indicated that this type
  of attack could be used against personnel and any equipment out in the open.

     b. Exterior Attack (improvised incendiary or explosive devices, hand
  grenades, satchel charge, etc) Facility analysis indicates this type of attack
  may be used against personnel assets.

     c. Ballistics Attack (handgun, shotgun, or rifle). Analysis indicates that
  this type of attack might be used directly against personnel assets, or that
  firearms may be used by aggressors during attacks of support assets (power
  supply, communications, etc)

     d. Standoff Weapons Attack (antitank weapons). Analysis indicates potential
  use of antitank type weapons against personnel-intensive areas.

     e. Forced Entry (aggressor enters facility using small arms and
  explosives). Potential weapons include handguns and machineguns. Analysis
  indicates that the potential use of forced entry is high.

     f. Covert Entry (False credentials). The aggressor may use false
  credentials to gain entry and then use weapons and explosives to carry out an
  attack. Analysis indicates that the potential use of covert entry is high.
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     g. Insider Compromise (valid credentials with unauthorized intentions). The
  aggressor may use valid credentials to gain entry and then use weapons and
  explosives to carry out an attack. Analysis indicates that the potential of
  insider compromise is high.

     h. Mail/Supplies Bomb (improvised incendiary or explosive device concealed
  in mail or supplies). Mail bomb threats may be used against personnel and/or
  assets. Analysis indicates that the potential use of mail/supply bomb against
  personnel is high.

     7. Findings and Recommendations.

     a. Based on the heightened alert status of the installation, previous
  threat and potential threat information, certain force
  protection/anti-terrorism measures should be included in the design.

     b. The most serious threat against the buildings would be that of the
  vehicle bomb. Within available land space, keeping in mind existing buildings,
  designers should plan for a minimum of 82' standoff distance from roads,
  parking areas, and vehicle unloading areas. If this standoff distance cannot
  be attained, use features, e.g., berms, heavy landscaping and similar items as
  shown in TM 5-853-1, Security Engineering Project Development and TM 5-853-2,
  Security Engineering Concept design.

     c. For protection of personnel against a blast resulting from a terrorist
  attack, this building should keep windows to a minimum and include the use of
  fragmentation retention glass in all windows that are used. The use of this
  fragmentation retention glass window would provide permanent protection
  against flying glass shards in a bomb blast. As an alternative, 7 mil.
  fragmentation retention film can be installed on the interior side of all
  windows. A catch bar secured to the window frame shoud be installed
  horizontally in the middle of the window to prevent the film and attached
  glass fragments from exploding further into the room. This last option is not
  as desirable as the film only has a maximum life of about 10 years when
  installed in this manner.

     d. The construction of the arms rooms must be IAW the standards in AR
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  190-11. Furthermore, the local engineer must certify the completed structure
  to determine compliance with the regulations. Point of contact for Arms Room
  construction is Mr. Chambers, 396-3022.

  REQUIRED SIGNATURES:

  PROVOST MARSHAL

                           /S/  Reid R. Gantt
                                GS-13
                                Physical Security Officer
                                18 APR 2005

  DIRECTOR OF PUBLIC WORKS

                           /S/  Gregory G. Bean
                                GS-15
                                Director
                                18 APR 2005
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  REQUIRED SIGNATURES:  (CONTD)

  FORCE PROTECTION OFFICER

                           /S/  Reid R. Gantt
                                GS-13
                                Physical Security Officer
                                18 APR 2005
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

    1) 37099 Fort Bragg         C8145  14183    P      3,499 SF    D
  FOOTNOTES:
   Building is in the Project Footprint.
    2) 37099 Fort Bragg         C8246  14183    P      3,499 SF    D
  FOOTNOTES:
   Building is in the Project Footprint.
    3) 37099 Fort Bragg         C8344  72111    P     39,550 SF    D
  FOOTNOTES:
   Building is in the Project Footprint.
    4) 37099 Fort Bragg         C8442  72111    P     39,550 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
    5) 37099 Fort Bragg         C8541  72111    P     39,550 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
    6) 37099 Fort Bragg         C8640  72111    P     39,550 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
    7) 37099 Fort Bragg         C8448  14183    P      2,578 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
    8) 37099 Fort Bragg         C8548  14183    P      3,499 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
    9) 37099 Fort Bragg         C8750  72111    P     50,605 SF    D
  FOOTNOTES:
   Building is in the Project Footprint.
   10) 37099 Fort Bragg         C8948  72111    P     50,605 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
   11) 37099 Fort Bragg         C9349  72111    P     50,605 SF    D
  FOOTNOTES:
   Building is in Project Footprint.
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    TOTAL NUMBER OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 11
    TOTAL AREA OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 323,090 SF

  IS DEMO CREDIT NEEDED?  NO

  DISPOSAL/DEMOLITION DATA
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ENVIRONMENTAL DOCUMENTATION
 
Preliminary Assessment Review for Project 53555, Barracks Complex, 3d Brigade, 
Ph III, Fort Bragg, NC 

   1. Proposed Action. Project study area is located in a crescent shaped 
portion of the 82d Airborne Division cantonment area bounded by Ardennes St on 
the North, Gruber St on the South, Los Banos St on the East and Grave Street on 
the West. 

   a. Demolish buildings with associated pavements, utilities, as listed in 
Table 1. 

   b. Primary facilities included constuct one (1) 192-PN, 6-Story Barracks with 
common use areas, one (1) 500-800 PN Dining Facility, one (1) 120-PN, 2-Story 
Brigade Headquarters building, one (1) 50-PN, 2-Story Battalion Headquarters 
building with classrooms, five (5) 2-story Company Operations Facilities (1 
large and 4 medium) with concrete hardstand and overhead shelter, site 
improvements, POV parking, and community green and recreational space. 

   c. Excavate and remove the 50 foot high Vaughn Hill. 

   d. Supporting facilities include: heating and cooling (est 300 tons) from a 
central heating plant; water, sewer, natural gas, energy monitoring control 
systems (EMCS), fire protection and alarm systems, anti-terrorism/force 
protection; sustainability requirements, traffic signage, paving, walks, and 
gutters, stormwater retention and drainage, information systems, and site 
improvements. 

   2.Date and/or action duration: Beginning mid year Fiscal Year 2005, this is 
the third phase of a four phase construction program. 

   3. Customer Contact: Directorate of Public Works, Construction Management 
Division, Real Property and Planning Branch, Mr. Richard Weeks, Phone 
910-432-7277. 

   4. Final Environmental documentation will be completed using the 35 percent 
design. Preliminary findings are as follows: 

   a. References 
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   1) Fort Bragg Master Plan, 82d Airborne Division Area, Dec 04 

   2) Real Property Planning Board site approval, 13 Oct 1998. 

   3) Storm Water Analysis Final Report and Recommendations, Family Housing 
Replacement, Area 9 & 10, Parsons Engineering Science, Feb 2001 

   4) Modularity Requirement Analysis Report, BCTs 1, 2,3, and 4, and Aviation 
Brigade at Fort Bragg, NC, Mar 05. 

   b. Land Use (Current/Proposed): Administrative, operational / Administrative, 
operational. Government owned. Not located near civilian population. No child 
land-use on or adjacent to site. 

   c. Building/Archeological/Historical. Use environmentally preferable or 
recycled content products in new construction. No historical site/structures 
eligible for inclusion in the National Register of Historical Places,or 
archeological features on or adjacent to site. No significant views obscured. 

   d. Utilities. Existing water and sewer utilities distribution and mains to be 
replaced by this project. 

   e. Air. Adequate air quality on and adjacent to the proposed project site 
exists. Motor pools/industrial land use south of Gruber Road generates some 
particulates because of diesel fuel used in wheeled vehicles. Any smoke, dust, 
suspended particles generated because of this demolition will be minimized in 
accordance with North Carolina State demolition regulations. 

   f. All halon/CFCs to be salvged prior to demolition. Little is expected since 
air conditioning is supplied in this area by a central plant. 

   g. Traffic: NC Department of Transportation annual dialy traffic as of 1998 
in the vicinity of the project is as follows. Grave Street: 3,000 trips Gruber 
Street: 17,000 trips Ardennes Street: 7,500 trips Increase/decrease of vehiclar 
traffic to be studied at 35% design stage. 

   h. Noise; Ambient noise level in the project area ranges between 65 and 70 
decibels. This is considered Zone II, an area having significant noise exposure 
and is "normally unacceptable" for noise sensitive land uses. Recommend noise 
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dampening measures be incorporated into the project design. 

   i. Natural Resources. Retain native trees to the greatest extent possible; 
replace one-for-one each tree greater than 4 inches BDH with long leaf pine at a 
ratio greater than 50%. Maximize on-ste water retention/detention. Use native 
plant material in planting plants. Use environmentally preferable or recycled 
content products in site/landscape. 

   j. No threatened or endangered animal or plant species expected on site. No 
wetlands and/or streams on site. 

   k. Water: A portion of the project site storm water discharges into an 
undersized existing 48-inch line; therefore, recommend maximizing on-site storm 
water detention/underground retention to the greatest extent possible on the 
total project site. No impacts on open streams or water bodies. 

   l. Soils: WgB: Wagram-Urban land complex, 0 to 8 percent slopes. Typically 
surface layer of grayish brown loamy sand 8-inches thick. Subsurface layer is 
pale brown loamy sand 17-inches thick. The subsoil to a depth of 72-inches is 
yellowish brown sandy clay loam. Permeability is moderately rapid; available 
water capacity low to medium, well suited to most urban and recreational uses; 
irrigation and lime/fertilizers usually required during long dry periods for 
lawns and shrubs due to droughtiness; septic tank adsorption fields; slight; 
therefore, proper location of septic tank adsorption fields is important. 

   m. Hazardous Materials, Risk Assessment and Waste Disposal. The building age 
ranges form 1955 to 1971. Due to the age of these buildings, lead based paint is 
present. These buildings will be checked for possible asbestos (ACM) prior to 
demolition and any friable ACM will be removed. No hazardous substances are 
knwon to be stored, released, or disposed on the site. As of 1995, no known PCB 
electrical equipment is in or around these buildings. The entire installation 
was surveyed for radon gas in the 1990s and no buildings on the post were found 
to have radon above action levels. There are no oil-water separators, 
underground storage tanks, grit chambers, wash racks, landfills, or unexploded 
ordnance. 

   n. Overall Human and Environmental Health. Low potential to have adverse 
environmental quality or diversity impacts either individually or cumulatively 
when effects are combined. Excavation of Vaughn Hill is not an ordinary 
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circumstance. 

   5. Requests for additional information may be made to Commander, Fort Bragg 
Garrison Command (Abn), Installation Management Agency, Attn: ISME-BRG-PW-NRD, 
Fort Bragg, NC 28310. 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
Final environmental documentation will be completed using the 35 percent design. 
This action does not appear to individually or cumulatively have a significant 
effect on the human environment. Preliminary findings are as follows: 

   1. No change in existing and proposed administrative/operational land use. 

   2. Traffic impact will be investigated. 

   3. Building noise-dampening measures may be needed. 

   4. No threatened/endangered plant or animal species present 

   5. Replace one-for-one each tree greater than four (4) inches with long leaf 
pine. 

   6. Recommend on-site storm water retention/detention; existing system 
undersized nearby. 

   7. Further investigation, including soil borings, of Vaughn Hill required to 
assess potential excavation impact. 

   8. Manage any asbestos containing materials and lead-based paint materials in 
accordance with regulations. 

   The aerial photography related to the proposed site, initial Installation 
assessment, and Installation historical records back to 1941 indicate the 
proposed construction site is not a current or former industrial, test or other 
contaminant producing site and is perceivedto be clean and free of 
contamination. Safety and environmental evaluations of the site and available 
data show no need for further site surveys. 
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   USACE District Commanders will ensure that construction contracts include a 
clause specifying the category of the construction site, the Government's 
analysis of the current site conditions, and the contractural responsibilties of 
all contractural parties in the event of encountere with contamination. 

ENVIRONMENTAL STANDARD TEXT
 
This project is being assessed. A copy of the draft "Finding of No Significant 
Impact" is expected to be published on 08/15/2005. Preliminary assessment (if 
available) is included in the Environmental Documentation paragraph above. Final 
environmental findings are expected on 12/15/2005. 

ENVIRONMENTAL OFFICER

                         /S/ David A. Heins
                             GS-13
                             Environmental Officer
                             18 APR 2005

DIRECTOR OF PUBLIC WORKS

                         /S/ Gregory G. Bean
                             GS-15
                             Director
                             18 APR 2005
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HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 
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EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT
 
This project is not sited in a floodplain or wetlands. 

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will be designed for accessibility and usability by individuals 
with disabilities The estimated count of civilian employees and civilian users 
is 50. 

ACCESSIBILITY STANDARDS
 
Brigade, Battalion, Dining Facility and first floor of Barracks will be designed 
for accessiblity to individuals with disabilities. 

   The Company Operations Facilities and second thru sixth floor of the Barracks 
will not be designed for accessibility to individuals with disabilities. The 
Barracks above first floor and Company Operations Facilities will be used and 
operated solely by military personnel without disabilities. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
No commercial activity 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
Energy requirements and analysis will be completed prior to the 35% design 
submittal. 



Fort Bragg, North Carolina                                       FORM: 53555
FY: 2011   PROJ NO: 53555      COST INDEX: 2553      PGM TYP: MCA
DATE: 15 OCT 1999                                    UM=E
REVISION DATE: 02 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    MAR 2012

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  YES

COST INFORMATION
1391 TOTAL PROJECT COST: $54,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $470,000
DEMOLITION COST: $2,061
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   36.51 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.26 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.61 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 07 APR 2006
INFORMATION SYSTEMS CERT DATE: 07 APR 2006
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE: 29 APR 2005       MACOM CERT DATE:
PLANNING CHARRETTE DATE:  02 FEB 2005

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:  Reid R. Gantt
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    AL AYCOCK
           RANK:         COL, SF
           TITLE:        Garrison Commander
           DATE SIGNED:  18 APR 2005
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  David A. Heins
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                          721 21           53789                   68,000

                    

PRIMARY FACILITY                                                          48,003
  Barracks                                      SF     124,160  251.00   (31,164)
  Company Operation Facility                    SF      14,300  236.00    (3,375)
  Covered Hardstand                             SF       2,328   60.00      (140)
  Dining Facility                               SF      26,500  398.00   (10,547)
  Temporary Housing (70 PN)                     LS      --       --         (113)
  Total from Continuation page(s)                                         (2,664)
SUPPORTING FACILITIES                                                     10,753
  Electric Service                              LS      --       --       (1,278)
  Water, Sewer, Gas                             LS      --       --         (520)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,691)
  Storm Drainage                                LS      --       --         (131)
  Site Imp(3,476) Demo(1,611)                   LS      --       --       (5,087)
  Information Systems                           LS      --       --       (1,766)
  Antiterrorism Measures                        LS      --       --         (280)

ESTIMATED CONTRACT COST                                                   58,756
                                                                           2,938CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  61,694
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                3,517 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      2,468 
TOTAL REQUEST                                                             67,679
TOTAL REQUEST (ROUNDED)                                                   68,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (181)

   Construct a barracks building based on permanent party standard designs for
320 Soldiers, a company operation facility and a standard design dining
facility. Project will include formation areas, parking, and physical training
space. Provide connection to Energy Monitoring and Control Systems (EMCS) and
installation of Intrusion Detection Systems (IDS). Supporting facilities
include electric service; water, sewer, and gas; paving, walks, curbs and
gutters; storm drainage; site improvement and demolition; information systems;
and antiterrorism measures. Sustainable Design and Development (SDD) and
Energy Policy Act of 2005 (EPAct05) features will be included. Access for
persons with disabilities will be provided. Comprehensive building and
furnishings related interior design services are required. Demolish 1 Building
(82,583 Total SF).
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                               2,664
  IDS Installation                              LS      --       --          (10)
  EMCS Connections                              LS      --       --         (213)
  SDD and EPAct05                               LS      --       --         (902)
  Antiterrorism Measures                        LS      --       --         (902)
  Building Information Systems                  LS      --       --         (637)

_________________________________________________________________________________
11. REQ:          3,263 PN  ADQT:          1,272 PN  SUBSTD:          1,991 PN
PROJECT:
Construct Advanced Individual Training Barracks. (Current Mission) 

REQUIREMENT:
Project is required to provide adequate and updated quality of life 
accommodations for language students from all four services. Students housed 
at two per module can continue their target language studies after school 
hours. Communication and home study is improved with interchange between two 
students studying a like language. Facilities are required to replace old 
"gang latrines", increase dining facility capacity, and add command and 
control facilities. The maximum barracks utilization is 320 Soldiers. 

CURRENT SITUATION:
Existing barracks and dining facilities date to 1957-1965. These gang latrine 
barracks and dining facilities are maintenance intensive and their utility 
infrastructures are in need of extensive repairs even for the current 
population. The dining facility is an aged facility that has overloaded each 
lunch meal due to its location in relationship to the majority of academic 
facilities. 

IMPACT IF NOT PROVIDED:
Language students (service members) will continue to live in an old, crowded, 
and difficult to maintain barracks. Command control facility will continue to 
be housed in the barracks that in turn reduces living space capacity. Crowding 
students into the current living spaces degrades their ability to complete 
their home study requirements and adversely impacts the entire language 
training mission of the Defense Language Institute. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
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ADDITIONAL:   (CONTINUED)
antiterrorism protection measures are included. An economic analysis has been
prepared and utilized in evaluating this project. This project is the best
method to satisfy the requirement. The Deputy Assistant Secretary of the Army
(Installations and Housing) certifies that this project has been considered
for joint use potential. The facility will be available for use by other
components. Sustainable principles will be integrated into the design,
development, and construction of the project in accordance with Executive
Order 13423 and other applicable laws and Executive Orders.

   PAMELA L. MARTIS
Colonel, MP
Garrison Commander

 ESTIMATED CONSTRUCTION START:           APR 2011                 INDEX: 2579
 ESTIMATED MIDPOINT OF CONSTRUCTION:     APR 2012                 INDEX: 2630
 ESTIMATED CONSTRUCTION COMPLETION:      APR 2013                 INDEX: 2683
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72111  Barracks                        SF      124,160    251.00   (31,164)
  2.0)  14185  Company Operation Facility      SF       14,300    236.00    (3,375)
  3.0)  14179  Covered Hardstand               SF        2,328     60.00      (140)
  4.0)  72210  Dining Facility                 SF       26,500    398.00   (10,547)
  5.0)  72111  Temporary Housing (70 PN)       LS       --          --        (113)
    1)         Temporary Housing (70 PN)       LS       --          --         113 
  6.0)  88040  IDS Installation                LS       --          --         (10)
  7.0)  89220  EMCS Connections                LS       --          --        (213)
  8.0)  00005  SDD and EPAct05                 LS       --          --        (902)
    1)         SDD & EPAct05                   LS       --          --         902 
  9.0)  88041  Antiterrorism Measures          LS       --          --        (902)
    1)  72111  Antiterrorism/Force Protection  LS       --          --         902 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (637)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --      (1,278)
    1)  72111  Transformers                    KVA       1,000    155.39       155 
    2)         Switches, Controls & Devices    EA            3    15,966        48 
    3)         Underground Electric Conductors LF        1,490    162.63       242 
    4)         Ductbanks, Manholes             LF        6,000     31.02       186 
    5)         Cable TV                        LF       10,000     14.98       150 
    6)         Poles, Crossarms                EA            8    28,668       229 
    7)         Und Elect Cond, Ext Lighting    LF        7,500      1.94        15 
    8)         Ductbanks & Handholes, Ext Ligh LS       --          --         101 
    9)         Ext Lighting Fixture            EA           45    960.49        43 
   10)         Electrical/Mech Enclosure       EA            2    54,119       108 
 Water, Sewer, Gas                             LS       --          --        (520)
    1)  72111  Potable Water Distribution      LF        5,214     37.30       194 
    2)         Water Meter                     EA            5     5,360        27 
    3)         Sanitary Manhole                EA            4    12,863        51 
    4)         Sanitary Sewer Piping           LF        2,009     37.30        75 
    5)         Gas Distribution                LS       --          --          65 
    6)         Fire Hydrant                    EA           10    10,719       107 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,691)
    1)  72111  3" AC road                      SF       48,000      5.00       240 
    2)         Curbs                           LF        2,100     28.90        61 
    3)         Site Grading/Preparation        LS       --          --         467 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

    4)         Parking                         LS       --          --         924 
 Storm Drainage                                LS       --          --        (131)
    1)  72111  Storm Drain System              LF        1,290    101.22       131 
 Site Improvement/Demolition                   LS       --          --      (5,087)
    1)  72111  Retaining Wall 10' High         LF        6,450    276.35     1,782 
    2)         Shade Structure                 SF        3,150     35.19       111 
    3)         Signage                         EA            2     2,512         5 
    4)         Landscaping                     LS       --          --         361 
    5)         Site Clearing                   AC         8.10    10,600        86 
    6)         Site Earthwork                  CY       45,645     24.76     1,130 
    7)         Building Demolition D           SF       82,583     16.91     1,396 
    8)         Asbestos Abatement D            LS       --          --         214 
 Information Systems                           LS       --          --      (1,766)
    1)  80800  Information Systems             LS       --          --       1,766 
 Antiterrorism Measures                        LS       --          --        (280)
    1)         Antiterrorism Force Protection  LS       --          --         280 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Lee
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  50.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,518
B. ALL OTHER DESIGN COST.......................      933
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    2,451
D. CONTRACT....................................    1,518
E. IN HOUSE....................................      933

4. CONSTRUCTION CONTRACT AWARD.................... FEB 2011

5. CONSTRUCTION START DATE (PLANNED).............. APR 2011

6. CONSTRUCTION COMPLETION DATE................... APR 2013

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                       3,263
  B.   EXISTING SUBSTANDARD                    1,991
  C.   EXISTING ADEQUATE                       1,272
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                         1,272
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                    1,991        1,991
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  A master plan including future development plan, main artery road and
  different areas (school, administration, housing and historical district)will
  be completed next fiscal year, if funds available.

  Installation Engineer:  Tai H. Cao
  Phone Number:  831-242-6837
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:
PROJECT SPONSOR:  Corps of Engineers, Sacramento
BASOPS:  SWRO
DESCRIPTION OF LOCATION:
The project is in the vicinity 800 area, Presidio of Monterey, California
LEED RATING (at Planning Charrette):
DATE OF CHARRETTE:  08/05/2004

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Greg Bridgestock         Project Manager                 (916)557-5127    N
USER/PROJECT SPONSOR REP:
   Jackie Moore             SGM                             (831)242-6600    N
DPW OR EQUIVALENT REP:
   John Elliott             DPW Director                    (831)242-7777    N
FORCE PROTECTION OFFICER:
   Preston Proctor          Physical Security               (831)242-7868    N
PROVOST MARSHAL OFFICER:
   Spero Pekatos            Provost Officer                 (831)242-7186    N
ENVIRONMENTAL OFFICER:
   Bob Guidi                Community Planner               (831)242-7928    N
INFO SYSTEMS PLANNER:
   Bob Ferguson             Team Leader                     (831)242-6895    N
USACE CHARRETTE REP:
                                                                             N
USACE PM:
                                                                             N
USACE CX:
                                                                             N
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
   Tai H. Cao               Plans&RP Officer                (831)242-6837    N
COST ENGINEER:
                                                                             N
ECONOMIST:
                                                                             N
REGION REP:
                                                                             N
MACOM REP:
                                                                             N

PROJECT DESCRIPTION:  Construct a barracks building based on permanent party
standard designs for 320 Soldiers, a company operation facility and a standard
design dining facility. Project will include formation areas, parking, and
physical training space. Provide connection to Energy Monitoring and Control
Systems (EMCS) and installation of Intrusion Detection Systems (IDS).
Supporting facilities include electric service; water, sewer, and gas; paving,
walks, curbs and gutters; storm drainage; site improvement and demolition;
information systems; and antiterrorism measures. Sustainable Design and
Development (SDD) and Energy Policy Act of 2005 (EPAct05) features will be
included. Access for persons with disabilities will be provided. Comprehensive
building and furnishings related interior design services are required.
Demolish 1 Building (82,583 Total SF).
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TAB D - ECONOMIC ANALYSIS DATA
 
ECONOMIC JUSTIFICATION SUMMARY
 
PROJECT OBJECTIVE :  To provide adequate living quarters, dining
                     facility, and company administration for DLI
                     soldiers.
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
1.  MAINTAIN THE STATUS QUO:  Existing space will continue to be utilized
creating a substandard quality of life for the enlisted soldier.  This
alternative does not meet the current DA Standard of 1+1.  Therefore, it is
not viable.
2.  NEW CONSTRUCTION: Construction of a Barracks Complex consists of
barracks, company operation, and dining facilities.  This alternative
provides adequate space, both in quantity and quality for the soldiers.
3.  LEASE OFF-POST:  Lease existing facilities off-post.  Several commercial
properties will be leased from downtown Monterey to provide the necessary
spaces for soldiers.  Transportation from Monterey to Presidio, 24-hour
security guard, and lost time will be considered in this alternative.
4.PURCHASING MODULAR BUILDINGS:  Modular buildings will be purchased and
installed on post.  The site preparation cost is equal to New Construction.
5.  USE OF OTHER DOD INSTALLATIONS:  Presidio of Monterey have used
approximately 53,000SF, 1st floor DOD Center, Monterey Bay, for their
language school.  No space available at other installation within 60 miles
radius.     
 
 
 
ECONOMIC INDICATORS:
 
   ALTERNATIVE NAME                          NPV
--------------------------------------  ------------
 1 Modular Buildings Purchase            $63,167,477
 2 Lease Off-Post                       $122,738,631
 3 New Construction                      $72,385,147
 
RESULTS AND RECOMMENDATIONS:
 
  - The least cost alternative is Modular Buildings Purchase, with NPV of
$63,167,490.  The Barracks Complex Ph 1 charrette member recommended that the
barracks structure should be four stories in order to meet the Force
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Protection standoff distance and the POM real estate scarcity.  Modular
building cannot be satisfied the design against progressive collapse such as
reinforced masonry, concrete systems, structural height, and Force Protection
(blast effects and standoff).
  - The highest cost alternative is Lease 0ff-po
and is not viable.
  - Although the New Construction alternative is not the lo
$72,385,147 NPV.  But it meets all the requirements, force protection, real
estate, and environmental of the Presidio of Monterey.  Recommend the New
Construction be funded.  
 
 
ACTION OFFICER:  Tai H. Cao
ORGANIZATION  :  Presidio of Monterey, California
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ECONOMIC ANALYSIS
 
                                                  DATE GENERATED:  20 Aug 2008
                                                  TIME GENERATED:  15:31:12
                                                  VERSION:  PAX 7.0 
                                   53789
                              ECONOMIC ANALYSIS
 
                           EXECUTIVE SUMMARY REPORT
 
PROJECT TITLE     :  PN 53789, Barracks Complex Ph I
DISCOUNT RATE     :  5.50%
PERIOD OF ANALYSIS:  25 Years
START YEAR        :  2008
BASE YEAR         :  2008
REPORT OUTPUT     :  Current Dollars
 
PROJECT OBJECTIVE :  To provide adequate living quarters, dining
                     facility, and company administration for DLI
                     soldiers.
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
1.  MAINTAIN THE STATUS QUO:  Existing space will continue to be utilized
creating a substandard quality of life for the enlisted soldier.  This
alternative does not meet the current DA Standard of 1+1.  Therefore, it is
not viable.
2.  NEW CONSTRUCTION: Construction of a Barracks Complex consists of
barracks, company operation, and dining facilities.  This alternative
provides adequate space, both in quantity and quality for the soldiers.
3.  LEASE OFF-POST:  Lease existing facilities off-post.  Several commercial
properties will be leased from downtown Monterey to provide the necessary
spaces for soldiers.  Transportation from Monterey to Presidio, 24-hour
security guard, and lost time will be considered in this alternative.
4.PURCHASING MODULAR BUILDINGS:  Modular buildings will be purchased and
installed on post.  The site preparation cost is equal to New Construction.
5.  USE OF OTHER DOD INSTALLATIONS:  Presidio of Monterey have used
approximately 53,000SF, 1st floor DOD Center, Monterey Bay, for their
language school.  No space available at other installation within 60 miles
radius.     
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ASSUMPTIONS OF THE ANALYSIS:
 
1.  Per Appendix C, dated February 2004, Office of Management Budget (OMB)
circular A-94, a discount rate of 5.5% is used.
2.  Maintenance and repair will happen at the 3rd year of Beneficial
Occupancy (BOD).
3.  New Construction and Modular Buildings Purchase will require 2 years
prior to BOD which will be at the beginning of 2010.
4.  Lease off-post will start at year 2010.
5.  Length of analysis period will be 25 years.
6.  Beneficial Occupancy Date (BOD) will be the beginning 2010 for each
viable alternative.
7.  Modular buildings will be replaced every 10 years, no salvage value.
8.  The number of soldiers living in the barracks is 320 persons.
 
 
ECONOMIC INDICATORS:
 
   ALTERNATIVE NAME                          NPV
--------------------------------------  ------------
 1 Modular Buildings Purchase            $63,167,477
 2 Lease Off-Post                       $122,738,631
 3 New Construction                      $72,385,147
 
RESULTS AND RECOMMENDATIONS:
 
  - The least cost alternative is Modular Buildings Purchase, with NPV of
$63,167,490.  The Barracks Complex Ph 1 charrette member recommended that the
barracks structure should be four stories in order to meet the Force
Protection standoff distance and the POM real estate scarcity.  Modular
building cannot be satisfied the design against progressive collapse such as
reinforced masonry, concrete systems, structural height, and Force Protection
(blast effects and standoff).
  - The highest cost alternative is Lease 0ff-po
and is not viable.
  - Although the New Construction alternative is not the lo
$72,385,147 NPV.  But it meets all the requirements, force protection, real
estate, and environmental of the Presidio of Monterey.  Recommend the New
Construction be funded.  
 
 
ACTION OFFICER:  Tai H. Cao
ORGANIZATION  :  Presidio of Monterey, California
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                     2011         53789C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 1 Modular Buildings Purchase
 
        Purchase      Maintenance     Utilities      Demo/Rent        TOTAL
          Cost        and Repair                                     ANNUAL
YEAR                                                                 OUTLAYS
           (1)            (2)            (3)            (4)
----  ------------   ------------   ------------   ------------   ------------
2008            $0             $0             $0             $0             $0
2009   $20,683,952             $0             $0             $0    $20,683,952
2010            $0             $0             $0             $0             $0
2011            $0     $1,852,670       $238,172             $0     $2,090,842
2012            $0     $1,852,670       $238,172             $0     $2,090,842
2013            $0     $1,852,670       $238,172             $0     $2,090,842
2014            $0     $1,852,670       $238,172             $0     $2,090,842
2015            $0     $1,852,670       $238,172             $0     $2,090,842
2016            $0     $1,852,670       $238,172             $0     $2,090,842
2017            $0     $1,852,670       $238,172             $0     $2,090,842
2018            $0     $1,852,670       $238,172             $0     $2,090,842
2019            $0     $1,852,670       $238,172             $0     $2,090,842
2020   $20,683,952             $0             $0     $7,354,536    $28,038,488
2021            $0     $1,852,670       $238,172             $0     $2,090,842
2022            $0     $1,852,670       $238,172             $0     $2,090,842
2023            $0     $1,852,670       $238,172             $0     $2,090,842
2024            $0     $1,852,670       $238,172             $0     $2,090,842
2025            $0     $1,852,670       $238,172             $0     $2,090,842
2026            $0     $1,852,670       $238,172             $0     $2,090,842
2027            $0     $1,852,670       $238,172             $0     $2,090,842
2028            $0     $1,852,670       $238,172             $0     $2,090,842
2029            $0     $1,852,670       $238,172             $0     $2,090,842
2030   $20,683,952             $0             $0     $7,354,536    $28,038,488
2031            $0     $1,852,670       $238,172             $0     $2,090,842
2032            $0     $1,852,670       $238,172             $0     $2,090,842
      ------------   ------------   ------------   ------------
%NPV         56.80          29.90           3.84           9.45
       $35,880,627    $18,887,722     $2,428,132     $5,970,996
DISCOUNTING
CONVENTION   M-O-Y          M-O-Y          M-O-Y          M-O-Y
INFLATION
INDEX           No             No             No             No
         Inflation      Inflation      Inflation      Inflation



                     2011         53789C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 1 Modular Buildings Purchase
 
         MIDDLE                      CUMULATIVE
         OF YEAR        PRESENT      NET PRESENT
YEAR    DISCOUNT         VALUE          VALUE
         FACTORS
----  ------------   ------------   ------------
2008         0.974             $0             $0
2009         0.923    $19,087,754    $19,087,754
2010         0.875             $0    $19,087,754
2011         0.829     $1,733,555    $20,821,309
2012         0.786     $1,643,180    $22,464,489
2013         0.745     $1,557,517    $24,022,006
2014         0.706     $1,476,319    $25,498,325
2015         0.669     $1,399,355    $26,897,679
2016         0.634     $1,326,402    $28,224,082
2017         0.601     $1,257,253    $29,481,335
2018         0.570     $1,191,709    $30,673,045
2019         0.540     $1,129,582    $31,802,627
2020         0.512    $14,358,162    $46,160,789
2021         0.485     $1,014,876    $47,175,665
2022         0.460       $961,968    $48,137,633
2023         0.436       $911,818    $49,049,451
2024         0.413       $864,282    $49,913,733
2025         0.392       $819,225    $50,732,958
2026         0.371       $776,517    $51,509,475
2027         0.352       $736,035    $52,245,509
2028         0.334       $697,663    $52,943,172
2029         0.316       $661,292    $53,604,465
2030         0.300     $8,405,707    $62,010,172
2031         0.284       $594,139    $62,604,311
2032         0.269       $563,165    $63,167,477
 
5.50% DISCOUNT RATE, 25 YEARS



                     2011         53789C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 2 Lease Off-Post
 
       Annual Rent     Utilities       Busing        Security      Maintenance
                                                                   and Repair
YEAR
           (1)            (2)            (3)            (4)            (5)
----  ------------   ------------   ------------   ------------   ------------
2008            $0             $0             $0             $0             $0
2009            $0             $0             $0             $0             $0
2010    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2011    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2012    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2013    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2014    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2015    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2016    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2017    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2018    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2019    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2020    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2021    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2022    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2023    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2024    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2025    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2026    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2027    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2028    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2029    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2030    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2031    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
2032    $6,003,208        $63,554       $171,662     $1,839,600     $1,543,892
      ------------   ------------   ------------   ------------   ------------
%NPV         58.11           0.62           1.66          17.81          14.95
       $71,326,904       $755,115     $2,039,596    $21,857,142    $18,343,698
DISCOUNTING
CONVENTION   M-O-Y          M-O-Y          M-O-Y          M-O-Y          M-O-Y
INFLATION
INDEX           No             No             No             No             No
         Inflation      Inflation      Inflation      Inflation      Inflation
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 2 Lease Off-Post
 
        Time Lost        TOTAL         MIDDLE                      CUMULATIVE
                        ANNUAL         OF YEAR        PRESENT      NET PRESENT
YEAR                    OUTLAYS       DISCOUNT         VALUE          VALUE
           (6)                         FACTORS
----  ------------   ------------   ------------   ------------   ------------
2008            $0             $0          0.974             $0             $0
2009            $0             $0          0.923             $0             $0
2010      $708,345    $10,330,261          0.875     $9,036,082     $9,036,082
2011      $708,345    $10,330,261          0.829     $8,565,006    $17,601,088
2012      $708,345    $10,330,261          0.786     $8,118,489    $25,719,577
2013      $708,345    $10,330,261          0.745     $7,695,251    $33,414,828
2014      $708,345    $10,330,261          0.706     $7,294,076    $40,708,904
2015      $708,345    $10,330,261          0.669     $6,913,816    $47,622,721
2016      $708,345    $10,330,261          0.634     $6,553,381    $54,176,101
2017      $708,345    $10,330,261          0.601     $6,211,735    $60,387,836
2018      $708,345    $10,330,261          0.570     $5,887,901    $66,275,737
2019      $708,345    $10,330,261          0.540     $5,580,948    $71,856,685
2020      $708,345    $10,330,261          0.512     $5,289,999    $77,146,684
2021      $708,345    $10,330,261          0.485     $5,014,217    $82,160,901
2022      $708,345    $10,330,261          0.460     $4,752,812    $86,913,713
2023      $708,345    $10,330,261          0.436     $4,505,035    $91,418,748
2024      $708,345    $10,330,261          0.413     $4,270,175    $95,688,923
2025      $708,345    $10,330,261          0.392     $4,047,560    $99,736,483
2026      $708,345    $10,330,261          0.371     $3,836,549   $103,573,032
2027      $708,345    $10,330,261          0.352     $3,636,540   $107,209,572
2028      $708,345    $10,330,261          0.334     $3,446,957   $110,656,529
2029      $708,345    $10,330,261          0.316     $3,267,258   $113,923,787
2030      $708,345    $10,330,261          0.300     $3,096,927   $117,020,714
2031      $708,345    $10,330,261          0.284     $2,935,476   $119,956,189
2032      $708,345    $10,330,261          0.269     $2,782,441   $122,738,631
      ------------
%NPV          6.86
        $8,416,176
DISCOUNTING
CONVENTION   M-O-Y
INFLATION
INDEX           No
         Inflation
 
5.50% DISCOUNT RATE, 25 YEARS
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 3 New Construction
 
         Initial      Maintenance     Utilities        TOTAL         MIDDLE
      Construction    and Repair                      ANNUAL         OF YEAR
YEAR                                                  OUTLAYS       DISCOUNT
           (1)            (2)            (3)                         FACTORS
----  ------------   ------------   ------------   ------------   ------------
2008   $28,000,000             $0             $0    $28,000,000          0.974
2009   $28,000,000             $0             $0    $28,000,000          0.923
2010            $0             $0       $300,670       $300,670          0.875
2011            $0             $0       $300,670       $300,670          0.829
2012            $0     $1,543,892       $300,670     $1,844,562          0.786
2013            $0     $1,543,892       $300,670     $1,844,562          0.745
2014            $0     $1,543,892       $300,670     $1,844,562          0.706
2015            $0     $1,543,892       $300,670     $1,844,562          0.669
2016            $0     $1,543,892       $300,670     $1,844,562          0.634
2017            $0     $1,543,892       $300,670     $1,844,562          0.601
2018            $0     $1,543,892       $300,670     $1,844,562          0.570
2019            $0     $1,543,892       $300,670     $1,844,562          0.540
2020            $0     $1,543,892       $300,670     $1,844,562          0.512
2021            $0     $1,543,892       $300,670     $1,844,562          0.485
2022            $0     $1,543,892       $300,670     $1,844,562          0.460
2023            $0     $1,543,892       $300,670     $1,844,562          0.436
2024            $0     $1,543,892       $300,670     $1,844,562          0.413
2025            $0     $1,543,892       $300,670     $1,844,562          0.392
2026            $0     $1,543,892       $300,670     $1,844,562          0.371
2027            $0     $1,543,892       $300,670     $1,844,562          0.352
2028            $0     $1,543,892       $300,670     $1,844,562          0.334
2029            $0     $1,543,892       $300,670     $1,844,562          0.316
2030            $0     $1,543,892       $300,670     $1,844,562          0.300
2031            $0     $1,543,892       $300,670     $1,844,562          0.284
2032            $0     $1,543,892       $300,670     $1,844,562          0.269
      ------------   ------------   ------------
%NPV         73.36          21.71           4.94
       $53,099,590    $15,713,157     $3,572,400
DISCOUNTING
CONVENTION   M-O-Y          M-O-Y          M-O-Y
INFLATION
INDEX           No             No             No
         Inflation      Inflation      Inflation
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DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
 3 New Construction
 
                      CUMULATIVE
         PRESENT      NET PRESENT
YEAR      VALUE          VALUE
 
----  ------------   ------------
2008   $27,260,373    $27,260,373
2009   $25,839,217    $53,099,590
2010      $263,002    $53,362,592
2011      $249,291    $53,611,883
2012    $1,449,630    $55,061,513
2013    $1,374,057    $56,435,570
2014    $1,302,424    $57,737,994
2015    $1,234,525    $58,972,518
2016    $1,170,166    $60,142,684
2017    $1,109,162    $61,251,846
2018    $1,051,338    $62,303,184
2019      $996,529    $63,299,713
2020      $944,577    $64,244,290
2021      $895,334    $65,139,624
2022      $848,658    $65,988,282
2023      $804,415    $66,792,697
2024      $762,479    $67,555,176
2025      $722,729    $68,277,904
2026      $685,051    $68,962,955
2027      $649,337    $69,612,292
2028      $615,486    $70,227,778
2029      $583,399    $70,811,176
2030      $552,984    $71,364,161
2031      $524,156    $71,888,317
2032      $496,830    $72,385,147
 
5.50% DISCOUNT RATE, 25 YEARS
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

                            LIFE CYCLE COST REPORT
 
SOURCE AND DERIVATION OF COSTS AND BENEFITS:
 
1.  New Construction:
    a.  Initial Construction:  $55M, per front page of DD1391.
    b.  Maintenance and Repair:  $9.14/SF * 168,916SF (total construction) =
$1,543,892.
124,160SF (barracks) + 14,300SF (Co Opn facility) + 30,456SF (dini
168, 916SF
Source:  RS Means 2004
    c.  Utilities:  $1.78/SF/yr * 168,916SF = $300,670
Source:  PG&E energy bill FY03 provided by Utility Branch, Presidio of
Monterey.
2.  Lease off-post:
    a.  Living quarters:  $89/day * (320PN/2) * 365/day/yr = $5,197600/yr
Source:  Econo Lodge (831)372-5851.  Two persons/room.
     - Administration and dining space:  $1.50/SF/month * (14,300SF +
30,456SF) * 12 months =  $805,608/yr
     - Total annual rental fee:  $5,197,6
Source:  Mahoney.Tancredi.Lostrom Real Estate, (831)646-1919
    b.  Utilities:  (14,300SF + 30,456SF = 44,756SF) * $1.42/SF/yr =
$63,554/yr.  Only electrical and gas cost is considered.  Water and sewer
cost is included in the rental fee.
    c.  Busing:  320PN and 52PN/bus.
320PN/52PN/bus = 6bus/trip/day
6 bus * 2 trips/day * 12 miles (round trip) * $.38/mile = $54.72/day
$54.72/day * 5day/week * 52 weeks = $14,227/yr
- Labor:  12 bus/day * 2 hr/bus * 5day/week * 52 weeks/yr = 6240 hr/yr
6240 hr/yr * $25.23/hr = $157,435/yr
Total busing:  $157,435 + $14,227 = $171,662/yr
Source:  Presidio of Monterey TMP contractor (Mr Charles Standfield @
(831)392-0294
    d.  Security:  It requires 1 guard per 50 persons, 24hrs/day
$30/guard/hr:  $30 * 7guards * 24 hrs * 365 days = $1,839,600
Source: First Re
    e.  The perimeter fence is 6,455LF:  168,916sf = 113ft * 1500ft
(113ft + 1500ft) *2 + 10% = 6,455LF.
LF fencing * area cost factor * infaltion(3% per year)* price per LF:
6,455LF * 1.21 * 1.125 * $24 = $210,884
    f.  The 1st year Security begins at 2010 including initial fencing and
security cost: $210,884 + $1,051,200 = $1,262,084 
    g.  Lost time:  Number
per year : 320 * $9.34 * 237 = $708,345 (cost /hr/soldier is based on E-3:
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PROJECT TITLE:   BARRACKS COMPLEX PHASE I
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$1,495/month)
Source:  CPT Tanner @ (831)242-4781
 
3.  Modular Building Purchase:
    a.  Purchase price:  $60/SF * 168,916SF = $10,134,960
    b.  Site Improvement and Preparation:  $10,548,000 (DD1391, Supporting
Facilities).  Total:  $10,134,960 + $10,548,000 = $20,682,960 
Source:  Comark
    c.  Maintenance & Repair:  $1,543,892/yr (1.b)+ 20% = $1,852,670
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                            LIFE CYCLE COST REPORT
 
SOURCE AND DERIVATION OF COSTS AND BENEFITS:
 
    d.  Utilities:  $300,670 (1.c) + 20% = $360,804
Source: City of Montery, Presidio of Monterey Maintenance Division (Tony
Wellich @ (831)646-3449
    e.  Demolition is happened each 10 years due to re
building:  168,916sf * $8/sf = $1,351,328
    f.  1 year rental:  $6,003,208 (
happened each 10 year due to demolition.    
Total Demolition/Rent:  $1,351,32
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Furnishings                                  856   2013   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                      12   0000

  FOOTNOTES:

  LINE ITEM  1)
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM  1)
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.
  Since this project is not on FYDP list, the BOD will be determined.

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               181   2012   OPA
      2)   Info Sys - PROP                            1,552   2012   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
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DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                              2,408
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               181
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             2,589

  FURNISHINGS AND EQUIPMENT DISCUSSION

     Information systems cost designated as ISC COST in Special
  Requirements Paragraph 6 will be funded by U.S. Army Information
  Systems Command (USAISC) and procured and installed by the 1112th
  U.S. Army Signal Battalion.  The information systems cost to be
  funded by ISC with Other Procurement Army (OPA) funds for this
  project is $882,200 (FY91 costs).   This cost is identified on the
  front page of the 1391 under the title INSTALLED EQUIPMENT-OTHER
  APPROP.  See detailed costs in Special Requirement Paragraph 6 (SRP
  6).

      Equipment and furnishings for this project will be provided from
  existing assets and from the unit's TOE.

      Purchase of IDS equipment using other appropriations equals
  $40,000.
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PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Presidio of Monterey              YEAR - 2011    FNO - 53789

  PROGRAM TYPE - MCA                               PROJECT NO. - 53789

  USACE DISTRICT - Sacramento District             MACOM - WRO

  PROJECT TITLE - BARRACKS COMPLEX PHASE I

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 9" WIDE)          LF         621        23.22     14420 C
     2) CABLE TRAY (24" WIDE)          LF          85        30.97      2632 C
     3) EMT 3/4" W/HDW (SGL RJ45 & TV) LF       39735         4.74    188344 C
     4) EMT 1" W/HDW (DUAL OUTLETS)    LF       13632         5.70     77702 C
     5) EMT 4" W/HDW (BACKBONE CABLE)  LF         550        26.38     14509 C
     6) BACKBOARD:  4' X 8' X 3/4"     EA          17        70.61      1200 C

                                                             TOTAL    298807
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
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PROJECT TITLE:   BARRACKS COMPLEX PHASE I
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE (DESK OR WALL)  EA         574        80.38     46138 I
     2) FO  SC/ST PATCH PNL 12 SM PORT EA          14       364.63      5105 C
     3) FO  SC/ST PATCH PNL 24 SM PORT EA           5       588.26      2941 C
     4) FO  SC/ST PATCH PNL 48 SM PORT EA           2      1122.14      2244 C
     5) FO  SC/ST PATCH PNL 96 SM PORT EA           2      2244.35      4489 C
     6) MDF CONN: 100 PR W/60 FT STUB  EA          13      1711.06     22244 C
     7) MDF: STANDARD DBL-SIDED 8' VER EA           6       499.09      2995 C
     8) MDF JUMPER WIRE: WRAPPED       EA        1148         3.71      4259 C
     9) OUTLET: SGL RJ45 W/CBL         EA         427       140.45     59972 C
    10) OUTLET: DUAL RJ45 W/CBL        EA         303        58.64     17768 C
    11) OUTLET: SGL CCTV, F-TYPE       EA          80       104.44      8355 C
    12) OUTLET: SGL CATV, F-TYPE W/CBL EA         376       166.01     62420 C
    13) PATCH PANEL, RJ45: 96 PORT, CA EA          17       764.34     12994 C
    14) PATCH CORD, RJ45: 5 FT, CAT 6  EA        1135         7.49      8501 C
    15) EQUIPMENT RACK & HARDWARE      EA          56       533.67     29886 C
    16) BLOCK: 110 TYPE, 100PR RACK MT EA          13       123.88      1610 C
    17) CABLE, RISER: 100 PR ISP       LF        1225         3.36      4116 C
    18) PATCH CORD: SC/ST, DUPL, SM, 5 LF         288       200.87     57851 C
    19) FO CBL DC DIELEC SM 12 STR     LF        1225         7.23      8857 C
    20) PROTECTED TERM: 100 PR         EA          13      1631.12     21205 C
    21) SWT: 24 10/100BS-TX, 2 ATM W/U EA           2     11206.37     22413 P
    22) SWT: 48 10/100BS-TX, 2 ATM W/U EA          12     31137.23    373647 P
    23) SWT: 84 10/100BS-TX, 2 ATM W/U EA           3     43744.47    131233 P
    24) FILE SERVER W/SOFTWARE: 50 USE EA          13     51607.83    670902 P
    25) SWT: 18 X 155 ATM & 4 X 622 AT EA           2     87654.94    175310 P
    26) LAN GATEWAY SERVER             EA           2     24403.55     48807 P
    27) NETWORK MANAGER STATION        EA           2     27989.45     55979 P
    28) 5.00% Contgy Factor            LS           0          .00      2307 I
    29) 5.00% Contgy Factor            LS           0          .00     73915 P



                     2011         53789C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL   1938463

  PRIMARY FACILITY NOTES:
  Telephone cable service does not exist to accommodate Barracks Complex Phase I
  telcom requirements. Closest telephone manhole and duct work is full. Project
  requires new manhole and duct system to DCO. Network fiber to be honed to near
  by ADN, building 830. Distance to network ADN approx. 2000 feet. Existing ADN
  electronics will require network interface to support uplinks to barracks
  complex. CCTV outlets have been identified for each building providing
  survelliance placement options.

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6'X12'X7'     EA          43      8404.76    361405 C
     2) UNDGRD DUCT:  2-WAY            LF         820         6.39      5240 C
     3) UNDGRD DUCT:  4-WAY            LF         820        12.31     10094 C
     4) UNDGRD DUCT:  6-WAY            LF        7820        17.77    138961 C
     5) UNDGRD DUCT:  9-WAY            LF        7820        30.31    237024 C
     6) UNDGRD DUCT:  2-WAY CONC-ENC   LF         150        12.42      1863 C
     7) UNDGRD DUCT:  4-WAY CONC-ENC   LF         150        21.91      3287 C
     8) UNDGRD DUCT:  6-WAY CONC-ENC   LF        1430        29.00     41470 C
     9) UNDGRD DUCT:  9-WAY CONC-ENC   LF        1430        41.60     59488 C
    10) INNERDUCT 4-1"                 LF       21080         4.79    100973 C
    11) GIP 4" 2-WAY BORING/PUSHING    LF        1290        70.12     90455 C
    12) TRENCH: BACKHOE 24"X 36" (DUCT LF       19386         8.70    168658 C
    13) TRENCH: HANDDIG 24"X 36" (DUCT LF        1054         7.85      8274 C
    14) CUT & RESURFACE ASPHALT  4"    SF        2146         9.27     19893 C
    15) CUT & RESURFACE CONCRETE 4"    SF        1073        11.35     12179 C
    16) CONC CORE DRILL 4" DIAMETER    EA           9       171.12      1540 C
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL   1260804

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: STA VOICE, 1 PORT        EA         574       219.64    126073 I
     2) UNGRD: 600 PR, 24 AWG (B1)     LF        9536         8.80     83917 C
     3) UNGRD: 600 PR, 24 AWG (B2)     LF        1000         8.80      8800 C
     4) UNGRD: 100 PR, 24 AWG (B3)     LF        1000         2.34      2340 C
     5) UNDGRD: 900 PR, 24 AWG (OSP)   LF        9536        12.67    120821 C
     6) UNDGRD SPLICE CASES            EA          20       607.11     12142 C
     7) UNDGRD SPLICE PAIRS            EA       18000         1.22     21960 C
     8) FO CBL DC DIELEC SM 24 STR (B2 LF       10536         4.67     49203 C
     9) FO CBL DC DIELEC SM 24 STR (B3 LF       10536         4.67     49203 C
    10) FO CBL DC DIELEC SM 48 STR (OS LF       19072         8.14    155246 C
    11) FO SPLICE: UNDGRD, 48 STR, SM  EA           1      1660.15      1660 C
    12) 5.00% Contgy Factor            LS           0          .00      6304 I

                                                             TOTAL    637669

  SUPPORTING FACILITIES NOTES:



                     2011         53789C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 NOV 1999
                                LAF=1.29        UM=E  
DATE 17 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53789                               
PROJECT TITLE:   BARRACKS COMPLEX PHASE I
INSTALLATION:    Presidio of Monterey
LOCATION:        California

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              636619       48445      1552206     2237270
  SUPPORTING FACILITIES        1766096      132377            0     1898473
                            ----------  ----------   ----------  ----------
  TOTAL                        2402715      180822      1552206     4135743

  REMARKS:

                 Winnie S. Chambliss
                 Director
                 DOIM
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Barracks                    Primary Gathering       Y           Y        Y
  Dining Facility             Primary Gathering       Y           Y        N
  Company Operation Facility  Inhabited               Y           Y        N

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  RISK ANALYIS    = NO
  THREAT ANALYSIS = NO

  REQUIRED SIGNATURES:

  PROVOST MARSHAL

                           /S/  Jim Laughlin
                                Civilian
                                Director, Emergency Serv
                                27 MAR 2008
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  REQUIRED SIGNATURES:  (CONTD)

  DIRECTOR OF PUBLIC WORKS

                           /S/  Jim Willison
                                civilian
                                DPW Director
                                27 MAR 2008

  FORCE PROTECTION OFFICER

                           /S/  Pete Huller
                                Civilian
                                AT/FP Officer
                                26 MAR 2008
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

    1) 06581 Presidio of Monter 629    72121    P     82,583 SF    D

    TOTAL NUMBER OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 1
    TOTAL AREA OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 82,583 SF

  IS DEMO CREDIT NEEDED?  YES     AMOUNT OF SF NEEDED:  86,333

  DISPOSAL/DEMOLITION DATA

  Bldg 629 will be demolished as part of Barracks complex Ph I. In order to meet
  the requirement 1-for-1 demolition, (new construction: 168,916 SF) POM needs
  168,916SF - 82,583SF = 86,333SF elsewhere for demolition.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
Construction of a barracks building based on permanent party standard designs 
for 320 soldiers (124,160 SF), a company operation facility (to accommodate both 
the Navy and Marine detachments)(14,300 SF), and and a dining facility (26,500 
SF) at the Defense Language Institute Foreign Language Center, Presidio of 
Monterey. An environmental impact statement (EIS)is required to support 
construction of the barracks at the POM. Real Property Master Plan EIS expected 
to be completed on 14 May 2010. 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
Construction of the barracks will result in potential environmental impact to 
the following: 

   a. Endangered and threatened species. 

   b. Land use 

   c. Stormwater runoff 

   d. Traffic circulation 

   e. Water supply 

   f. Waste water. 

ENVIRONMENTAL STANDARD TEXT
 
This project will have significant environmental impact and 

ENVIRONMENTAL OFFICER

                         /S/ Mark G. Reese
                             Civilian
                             C, Environmental Division
                             27 MAR 2008
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TAB J - ENVIRONMENTAL ANALYSIS

DIRECTOR OF PUBLIC WORKS

                         /S/ Jim Willison
                             Civilian
                             Director, DPW
                             27 MAR 2008
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EIS
  PERFORMED BY:  Contract
  COST TO PREPARE DOCUMENTATION ($000):  534

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  15 Jan 2008
  Scheduled NEPA Completion Date:  14 May 2010

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation  18 Jul 2008  10 Mar 2009
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation     31 Jan 2009  31 Dec 2009
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  15 May 2010

  Various Dates last modified on:  20 Mar 2008

  POINT OF CONTACT
  NAME:  Mark G. Reese
  TITLE: Chief, Environmental Division
  PHONE NUMBER:  (831)242-7925
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will be designed for accessibility and usability by individuals 
with disabilities The estimated count of civilian employees and civilian users 
is 35. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
No commercial activities are involved with this project. 



Presidio of Monterey, California                                 FORM: 53789
FY: 2011   PROJ NO: 53789      COST INDEX: 2553      PGM TYP: MCA
DATE: 17 NOV 1999                                    UM=E
REVISION DATE: 16 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    APR 2012

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $68,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $181,000
DEMOLITION COST: $1,610
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   22.40 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.24 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.62 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 21 JUL 2004
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:  05 AUG 2004

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:  Jim Laughlin
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    PAMELA L. MARTIS
           RANK:         Colonel, MP
           TITLE:        Garrison Commander
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Mark G. Reese



                  2011            53794C P           REVISION DATE: 26 AUG 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 NOV 1999
                                LAF=.85    UM=E                                   
Fort Jackson                               
South Carolina                             AIT BARRACKS 1 (Phas 1)
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PRIMARY FACILITY                                                          28,944
  Barracks/Company OPS                          SF      93,000  168.00   (15,624)
  Dining Facility                               SF      33,760  256.00    (8,643)
  Battalion Headquarters                        SF      12,300  178.50    (2,196)
  Running Track                                 EA           1 349,500      (350)
  Lawn Maintenance Building                     SF         750   48.89       (37)
  Total from Continuation page(s)                                         (2,094)
SUPPORTING FACILITIES                                                     14,411
  Electric Service                              LS      --       --       (2,351)
  Water, Sewer, Gas                             LS      --       --         (578)
  Steam And/Or Chilled Water Distribution       LS      --       --       (4,357)
  Paving, Walks, Curbs And Gutters              LS      --       --         (987)
  Storm Drainage                                LS      --       --       (1,264)
  Site Imp(2,909) Demo(1,246)                   LS      --       --       (4,155)
  Information Systems                           LS      --       --         (389)
  Antiterrorism Measures                        LS      --       --         (330)

ESTIMATED CONTRACT COST                                                   43,355
                                                                           2,168CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  45,523
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                2,595 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      1,821 
TOTAL REQUEST                                                             49,939
TOTAL REQUEST (ROUNDED)                                                   50,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (334)

   This is phase 1 of a two phase project. Phase 2 is PN 62955 (FY 2012,
$62M). Construct a battalion-size, 4-company, Advanced Individual Training
(AIT) barracks complex. Primary facility consists of barracks, company
headquarters areas, classroom space, a battalion headquarters, a standard
design dining facility, a running track, and a lawn maintenance building.
Project includes fire protection, information systems, installation of
intrusion detection system (IDS), connection to energy monitoring and control
system (EMCS) and anti-terrorism/force protection (AT/FP) measures. AT/FP
measures include exterior security lighting, landscaping, blast berms,
bollards, window film, and standard setback distances from parking areas,
roads, and facilities. Comprehensive interior furnishings and equipment design
services are required. Sustainable Design and Development (SDD) and Energy
Policy Act of 2005 (EPAct05) features will be provided. Supporting facilities
include water, electrical, street lighting, information systems, fire
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                               2,094
  IDS Installation                              LS      --       --          (20)
  EMCS Connections                              LS      --       --         (222)
  SDD and EPAct05                               LS      --       --         (528)
  Antiterrorism Measures                        LS      --       --         (528)
  Building Information Systems                  LS      --       --         (796)

Description of Proposed Construction:  (CONTINUED)
protection and alarm systems, sanitary and storm sewer systems, access roads,
parking, sidewalks, curbs & gutters, paving, fencing, loading docks, signage,
an outdoor instruction/physical training area, troop assembly and staging
areas, steam and chilled water distribution lines and site improvements.
Heating and air conditioning will be provided by connection to the existing
Central Energy Plant. Asbestos and lead-based paint abatement are included as
part of this project for demolition. Demolish 22 Buildings (297,378 Total SF).
Air Conditioning (Estimated 1,245 Tons).

_________________________________________________________________________________
11. REQ:          2,020 PN  ADQT:          1,050 PN  SUBSTD:            978 PN
PROJECT:
Construct a battalion-size, Advanced Individual Training (AIT) barracks 
complex, Phase 1. (Current Mission) 

REQUIREMENT:
This project (phases 1 and 2) is required to provide an Advanced Individual 
Training (AIT) barracks to support 1,500 personnel and a cadre of 115 to 150 
personnel. The provision of AIT is one of the primary missions of Fort 
Jackson. The Army Stationing and Installation Plan (ASIP) has projected a 
steady increase in Advanced Infantry Training (AIT) at Fort Jackson. 
Modifications to existing facilities are required to provide the Gender 
Integrated Training (GIT) environment. Consolidation of a training battalion 
in one permanent central complex will permit the maximum allowable time being 
spent on training. The maximum barracks utilization is 300 Soldiers. 

CURRENT SITUATION:
Recent expansion of Army recruiting goals together with the new requirement 
for the implementation of GIT has resulted in a severe shortage of adequate 
AIT facilities at Fort Jackson. Male and female Soldiers are currently housed 
in crowded, deteriorating, 1960s era, one-company, rolling-pin style barracks 
not constructed to current space standards. These facilities are considered 
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CURRENT SITUATION:   (CONTINUED)
marginally satisfactory. AIT is presently being conducted in separate 
billeting, dining, instructional, operations, training, and supply facilities. 
Excess distances between buildings cause numerous control problems for support 
personnel. These facilities are widely dispersed and poorly situated in a land 
use zone that also has permanent-party barracks, administration, community 
support, and operations facilities dispersed amongst the AIT sectors. 

IMPACT IF NOT PROVIDED:
If this project is not provided, recent expansions of Army recruiting with 
additional requirements for implementing GIT, will result in a severe shortage 
of adequate AIT billeting at Fort Jackson. If new barracks and support 
facilities are not constructed, there will be a disproportionate ratio of male 
to female crowded in already inadequate facilities. This has greatly 
intensified the pressure placed on existing overcrowded facilities. Trainees 
will be forced to continue utilizing substandard, obsolete, and decaying 
facilities dispersed throughout a large area poorly suited for AIT. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

/S/ EDDIE A. STEPHENS, JR.
COL, AG
Garrison Commander

 ESTIMATED CONSTRUCTION START:           JUN 2011                 INDEX: 2588
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      DEC 2012                 INDEX: 2665
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THIS PROJECT IS TO BE INCREMENTALLY FUNDED.
DETAILS:
PN 62955, FY 10. 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72181  Barracks/Company OPS            SF       93,000    168.00   (15,624)
    1)         Barracks/Company OPS Building   SF       93,000    168.00    15,624 
  2.0)  72181  Dining Facility                 SF       33,760    256.00    (8,643)
    1)         Dining Facility - 1 BN, 1300 PN SF       33,760    256.00     8,643 
  3.0)  72181  Battalion Headquarters          SF       12,300    178.50    (2,196)
    1)         Battalion HQs w/Classrooms      SF       12,300    178.50     2,196 
  4.0)  75027  Running Track                   EA            1   349,500      (350)
    1)         Running Track                   EA            1   349,500       350 
  5.0)  44222  Lawn Maintenance Building       SF          750     48.89       (37)
    1)         Lawn Maintenance Building       SF          750     48.89        37 
  6.0)  88040  IDS Installation                LS       --          --         (20)
  7.0)  89220  EMCS Connections                LS       --          --        (222)
    1)         EMCS Connections                SF      140,350      1.58       222 
  8.0)  00005  SDD and EPAct05                 LS       --          --        (528)
    1)         Barracks/Company OPS Building # LS       --          --         312 
    2)         Dining Facility- 1 BN, 1300 PN, LS       --          --         173 
    3)         Battalion HQs                   LS       --          --          43 
  9.0)  88041  Antiterrorism Measures          LS       --          --        (528)
    1)         Antiterrorism Measures          LS       --          --         528 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (796)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --      (2,351)
    1)  81230  Exterior Lighting               LF       11,400     28.54       325 
    2)  81360  Transformers -  500 KVA         EA            4    16,790        67 
    3)  81360  Transformers -  225 KVA         EA            1    11,224        11 
    4)  81242  UG - Duct Bank 3-6" PVC (1x3)   LF          200     43.17         9 
    5)  81242  UG - Duct Bank 3-6" (1x3)       LF          200    191.35        38 
    6)  81242  UG - Duct Bank 6-6" (3x2)       LF          500    434.01       217 
    7)  81242  UG 4/0 Bare Copper Wire         LF       16,000      2.92        47 
    8)  81242  15 KV UG 4/0 Cable              LF       12,530      6.01        75 
    9)  81242  15 KV UG 750kcmil Cable         LF        4,560     10.96        50 
   10)  81242  15 KV UG 750kcmil Cable         LF       42,450     10.96       465 
   11)  81242  15 KV x 1200A Breaker           EA            2    20,634        41 
   12)  81242  500kcmil 600 V Cable            LF        7,035     10.73        75 
   13)  81150  MCC Section                     EA            1     9,130         9 
   14)  81350  Switching Station 600V 4 Units  EA            4    22,825        91 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

   15)  81230  Manhole 8' X 6' X7'             EA           38     3,857       147 
   16)  81160  Standby Generators              KW        3,000    227.46       682 
 Water, Sewer, Gas                             LS       --          --        (578)
    1)  84215  Supply Main 10"                 LF        2,865     57.50       165 
    2)  84210  Water Distribution Lines 6"     LF          447     26.40        12 
    3)  84210  Water Distribution Lines 3"     LF          210     19.66         4 
    4)  84210  Tapping Valve/Vault 10"x10"     EA            3     1,461         4 
    5)  84210  10" Valve Vault                 EA            4    456.50         2 
    6)  84210  6" Valve Vault                  LF            7    520.41         4 
    7)  84210  3" Valve Vault                  EA            7    410.85         3 
    8)  89240  Fire Hydrants                   EA           10     2,822        28 
    9)  83210  Sanitary Sewer 8"               LF        2,800     57.50       161 
   10)  83210  Sanitary Sewer 6"               LF          980     29.96        29 
   11)  83210  Concrete Reinforced 15"         LF          450     33.09        15 
   12)  83210  Catch Basins, 6' Deep           EA            6     2,757        17 
   13)  83210  Concrete Reinforced 18"         LF          350     33.09        12 
   14)  83210  Concrete Reinforced 12"         LF          400     23.40         9 
   15)  83210  Concrete Manholes, CIP, Up to 8 LF          112    430.49        48 
   16)  83210  Outlet Control Structure        EA            1     2,977         3 
   17)  82410  Gas Pipelines 6"                LF          900     26.40        24 
   18)  82410  Gas Pipelines 4"                LF          800     21.46        17 
   19)  82410  Gas Pipelines 2"                LF          670     15.99        11 
   20)  82410  Gas Valve 6"                    EA            6    456.50         3 
   21)  82410  Gas Valve                       EA            4    365.20         1 
   22)  82410  Gas Valve 2"                    EA            5    182.60         1 
   23)         Back Flow Preventors            EA            5     1,200         6 
 Steam And/Or Chilled Water Distribution       LS       --          --      (4,357)
    1)  93410  Hot Water Lines - Trench & Back LF        5,630    223.68     1,259 
    2)  82220  Hot Water Lines - Common Condui LF          835    290.65       243 
    3)  82220  Hot Water Lines - Common Condui LF        1,940    249.52       484 
    4)  82220  Hot Water Lines - Common Condui LF           45    227.59        10 
    5)  85215  Concrete Trench                 SY        6,570     58.00       381 
    6)  82221  Chilled Water Valve             EA           14     2,944        41 
    7)  82221  Hot/Chilled Water Lines Trench  CY        5,960     14.15        84 
    8)         Medium Temp Water Valves        EA           14     3,200        45 
    9)         Chilled Water Supply and Return LF        5,400    137.00       740 
   10)         Med Temp Supply and Return      LF        5,400    137.00       740 
   11)         Temporary Pkg Boiler/Chiller    LS       --          --         330 
 Paving, Walks, Curbs And Gutters              LS       --          --        (987)
    1)  85210  Base Course (Crushed Stone)     SY       28,577      6.24       178 
    2)  85211  Concrete Troops Walks/Emergency SY       16,972     38.36       651 
    3)  85110  A/C Parking                     SY        7,425      8.65        64 
    4)  85130  Curb/Gutter 6" X 8"             LF        5,280     15.16        80 
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                                                U/M     Qty     Cost     ($000)

    5)  85220  Concrete Sidewalks              SF        1,720      3.61         6 
    6)  89230  Traffic Signals                 EA           10     59.35         1 
    7)  89230  Traffic Paint lines             LF        2,750      0.93         3 
    8)  89230  Traffic Paint lines White       LF        2,025      2.05         4 
 Storm Drainage                                LS       --          --      (1,264)
    1)  84510  Storm Sewer System              LS       --          --       1,036 
    2)  83210  Concrete Manholes, CIP, Up to 8 LF          193    497.74        96 
    3)  83210  Concrete Reinforced             LF        1,740     42.10        73 
    4)  83210  Concrete Reinforced             LF        2,550     23.01        59 
 Site Improvement/Demolition                   LS       --          --      (4,155)
    1)  93310  Building Masonry D              SF      297,378      4.19     1,246 
    2)  93310  Demolition Pavement 6" Concrete SY       11,547     13.71       158 
    3)  93310  Demolition Pavement 3" Bitumino SY        8,818      5.30        47 
    4)  93310  Demolition Pavement 12" Concret SY        4,900     48.00       235 
    5)  93310  Demolition Tree Removal         EA           20    479.32        10 
    6)  93310  Demolition 24" Storm Sewer      LF        1,989     10.26        20 
    7)  93310  Demolition 18" Storm Sewer      LF          835      9.51         8 
    8)  93310  Demolition 15" Storm Sewer      LF        1,375      8.60        12 
    9)  93310  Demolition 12" Storm Sewer      LF          777      7.55         6 
   10)  93310  Demolition 10" Storm Sewer      LF        2,994      6.64        20 
   11)  93310  Demolition 8" Storm Sewer       LF        1,341      5.77         8 
   12)  93310  Demolition Manhole/C.B          EA           40    273.90        11 
   13)  93310  Demolition 8" San. Sewer        LF        3,242      5.77        19 
   14)  93310  Demolition 6" San Sewer         LF          502      4.99         3 
   15)  93310  Demolition Manhole San. Sewer   EA           17    273.90         5 
   16)  93310  Demolition 12" Domestic (asb ce LF        2,400     10.57        25 
   17)  93310  Demolition 10" Watermain        LF          235      6.64         2 
   18)  93310  Demolition 6" Watermain         LF        1,030      4.99         5 
   19)  93310  Demolition 14" Med Temp Pipe    LF        5,300      8.60        46 
   20)  93310  Demolition 16" Chilled Water Li LF        5,300      9.51        50 
   21)  93310  Demolition Fire Hydrant         EA            2    456.50         1 
   22)  93310  Demolition Valve Vault          EA           10    273.90         3 
   23)  93310  Demolition 2" Gas Line          LF          200      4.99         1 
   24)  93310  Demolition  1" Gas Line         LF        1,400      4.99         7 
   25)  93310  Demolition Gas Caps             EA            3    300.00         1 
   26)  93410  Excavation Common Earth         CY      100,000      7.77       777 
   27)  93410  Backfill-Machine                CY        2,500      6.31        16 
   28)  93410  Dispose of Excavation           CY          325     10.50         3 
   29)  93310  Demolition Dump Fees            CY       41,706      5.02       209 
   30)  93410  Pipe Bedding                    CY          743     11.18         8 
   31)  93220  Landscape Planting Trees        EA          440    264.77       116 
   32)  93220  Landscape Planting Shrubs       EA          660    123.26        81 
   33)         Double Dumpster Pads w/ Enclosu EA            7    24,793       174 
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   34)  93310  Relocate Mass Notification      EA           20     2,511        50 
   35)  93220  Haul & Spread/Topsoil           CY       12,000     19.19       230 
   36)  93210  Site Clearing & Grubbing        AC           27     3,757       101 
   37)         Bike Racks                      EA           28     9,243       259 
   38)  93220  Seeding/Grass Hyd w/Fertilizer  SY       33,880      0.73        25 
   39)  93240  Silt Fence                      LF        3,750      0.96         4 
   40)  93240  Stabilized Construction         EA            2     1,598         3 
   41)  93240  Inlet Protection                EA           50    251.07        13 
   42)         Sand for PT Area                CY        3,410     21.00        72 
   43)         Site Clean Up                   AC           27    253.00         7 
   44)         Installed PT Equipment          LS       --          --          59 
 Information Systems                           LS       --          --        (389)
    1)  80800  Information Systems             LS       --          --         389 
 Antiterrorism Measures                        LS       --          --        (330)
    1)  88040  Crash Gates                     EA            4    43,797       175 
    2)  88040  Vehicular Barricades            EA          400    388.00       155 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Sill
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  80.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,145
B. ALL OTHER DESIGN COST.......................      687
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    1,832
D. CONTRACT....................................    1,145
E. IN HOUSE....................................      687

4. CONSTRUCTION CONTRACT AWARD.................... FEB 2011

5. CONSTRUCTION START DATE (PLANNED).............. JUN 2011

6. CONSTRUCTION COMPLETION DATE................... DEC 2012

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                       2,020
  B.   EXISTING SUBSTANDARD                      978
  C.   EXISTING ADEQUATE                       1,050
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                         1,050
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                      970          970
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  The mission of the US Army Training and Doctrine Command (TRADOC) is to
  recruit, train, educate the Army's soldiers, develop leaders, support training
  in units, develop doctrine, establish standards, and build the future Army. As
  a TRADOC installation, Fort Jackson was originally established in July 1917 as
  a World War I training camp and is named in honor of Andrew Jackson, Major
  General of the Army, a hero in the Battle of New Orleans, and the seventh
  President of the United States. Fort Jackson is the largest basic training
  installation and spreads over greater than 52,000 acres in support of several
  training missions to include Basic Combat Training, Advanced Individual
  Training, the US Army Soldier Support Institute, US Army Chaplain Center and
  School and the Department of Defense Polygraph Institute, and in particular,
  the 369th Adjutant General Battalion.

     The mission of the 369th Adjutant General (AG) Battalion is to train
  soldiers for the total force by conducting advanced individual training for
  Adjutant General, Legal, and Finance specialties in a gender integrated
  training environment. The 369th Adjutant General Battalion traces its lineage
  back to the campaigns in the Pacific Theater during World War II. Activated in
  November 1943 at Schofield Barracks, Hawaii, as the 74th Replacement
  Battalion, the unit was comprised of headquarters and headquarters detachment
  and four replacement companies. The unit saw action in the Western Pacific
  while performing the mission of processing replacements and battle casualties
  for the combat divisions of the Tenth Army. In June 1947, the unit was
  re-designated as the 369th Replacement Battalion and allotted to the Organized
  Reserves. It remained in this status until it was inactivated again on Aug. 1,
  1950 at Fort Jackson. Almost 37 years later, the unit was returned to the
  Active Army force when it was reactivated as the 369th Adjutant General
  Battalion on May 30, 1987. The mission of the unit is to serve as the United
  States Army's trainer for Advanced Individual Training for all personnel and
  administration, legal and finance soldiers.

     The 369th's vision is to be the premier force sustainment training
  battalion focused on technical military occupational specialty certification
  and warrior task and battle drill training to train and graduate soldiers who
  contribute to their first unit of assignment immediately upon arrival in both
  peace and war. With a yearly student load of over 6500 personnel their mission
  is to provide the nation with the world's best trained AG Corps Soldiers and
  adaptive leaders imbued with the Warrior Ethos; Serve as the branch and
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  GENERAL (CONTD)..

  personnel proponent for the AG Corps; provide command, control,
  administrative, logistical and UCMJ support for permanent party soldiers and
  students assigned or attached to the 369th Adjutant General Battalion; Provide
  support for Air Force, Navy and Marine Corps students attending the postal
  school.

     Individual living conditions significantly impact the morale of the soldier
  workforce, and thereby the capability of each unit to effectively accomplish
  the assigned mission. This project is to provide an AIT barracks to support
  the training cycle of 1,500 personnel from all branches of service supported
  by a cadre of 115 to 150 personnel. The Army Stationing and Installation Plan
  (ASIP) has projected a steady increase in AIT at Fort Jackson throughout the
  entire Project Objective Memorandum (POM) period. This will cause an expansion
  in the requirement for adequate AIT facilities at Fort Jackson. This project
  is required to provide the permanent, modern facilities needed to support the
  projected growth in training loads and is designed to provide administrative
  and cadre support, dining facilities, billeting, and training areas for a 21st
  century AIT battalion. This includes accommodations for weapons immersion and
  Gender Integrated Training (GIT). Fort Jackson presently has a shortage of
  adequate AIT barracks and supporting facilities. Modifications to existing
  facilities are required to provide the GIT environment dictated by law.

     This project proposes the construction of a five-company, Advanced Infantry
  Training barracks complex sited in a well-established, training land-use zone.
  Consolidation of a training battalion in one permanent central complex permits
  the maximum allowable time being spent on training. This project will promote
  these requirements with the development of a comfortable learning environment
  and will further enhance the installation's provision of Communities of
  Excellence Program for the single soldier.

     Parking Justification Per Standard Design for AIT Complex:

     18 Cadre Personnel/Company x 5 Companies= 90 sp 1 Visitor Space/Company x 5
  Companies= 5 sp 2 Handicapped Spaces/Company x 5 Companies= 10 sp Minimum of
  60 parking Spaces for Bn Hq= 60 sp (includes visitors, handicapped)

     Total Spaces= 165 x 45 SY/sp= 7425 SY
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  TRAFFIC ANALYSIS (STANDARD TEXT)  CONTD...

  A Traffic Analysis does not apply to this project.

  ANALYSIS OF DEFICIENCIES

  New standards in the all-volunteer Army require that the Soldier's living
  facilities provide improved levels of comfort and attractiveness as well as
  supporting training. The maintenance of high levels of moral and motivation
  are recognized as important factors in the development of a force that is best
  able to build unit integrity as well as to sustain high performance over the
  long-term. AIT trainees do not require a luxurious environment in which to
  live and learn, but a reasonable level of comfort, cleanliness and healthy
  living conditions support the training mission and make it most efficient.
  While the existing facilities at this complex barely meet the minimum
  standards in this regard, the condition of these facilities are quickly
  declining, difficult and expensive to maintain and are currently operating at
  their maximum capacity.

  CRITERIA FOR PROPOSED CONSTRUCTION

  (1) TI 800-01, Design Criteria, dated 20 Jul 1998,
  (2) Unified Facilities Criteria, UFC 1-200-01 Design: General Building
  Requirements, 31 July 2002,
  (3) UFC 3-600-01, Fire Protection Engineering for Facilities,
  (4) National Fire Protection Association (NFPA) 101, Life Safety Code,
  (5) NFPA 10, Current Edition,
  (6) ETL 1110-3-491, Sustainable Design for Military Facilities, 31 January
  2000,
  (7) TM 5-853, Volumes 1-4, "Security Engineering", dated May 1994,
  (8) UFC 4-010-01, DoD Minimum Antiterrorism Standards for Buildings,
  (9) UFC 4-010-02, DoD Minimum Antiterrorism Standoff Distances for Buildings,
  (10) Fort Jackson Installation Design Guide,
  (11) Unified Facilities Criteria for UEPH Complexes,
  (12) AR 190-11, Physical Security of Arms, Ammunition and Explosives, November
  2006,
  (13) AR 190-51, Security of Unclassified Army Property (Sensitive and
  Nonsensitive), September 1993,
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  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  (14) AR 380-5, Department of the Army Information Security Program, September
  2000.
  (15)Standard Design for Advanced Individual Training (AIT) Complex, Department
  of the Army Facilities Standardization Program, Interim Draft, 28 Feb 07, U.S.
  Army Corps of Engineers, Fort Worth District.

  Installation Engineer:  Doug Burchet
  Phone Number:  (803) 751-2719
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:  IMCOM-Southeast Region
PROJECT SPONSOR:  369th AG
BASOPS:  IMCOM-Southeast Region
DESCRIPTION OF LOCATION:
Area Bounded by  Sumter , Magruder , Ferguson, Marion, and Green Aves
LEED RATING (at Planning Charrette):
DATE OF CHARRETTE:  07/23/2007

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Nancy Ferguson           DLE-Master Planning             803-751-7898     Y
USER/PROJECT SPONSOR REP:
   Christopher McQuaige     369th AG BTLS4                  803-751-5890     Y
DPW OR EQUIVALENT REP:
   Matt Shealy              DLE-Engr. Div                   803-751-6979     Y
FORCE PROTECTION OFFICER:
   David Little             PM/PS-Physical Sec.             803-751-7076     Y
PROVOST MARSHAL OFFICER:
   Raymond Robinson         Provost Marshal                 803-751-6019     Y
ENVIRONMENTAL OFFICER:
   Gary Bowling             Environmental Division          803-751-3835     Y
INFO SYSTEMS PLANNER:
   Eric Gibeant             DOIM                            803-751-6543     Y
USACE CHARRETTE REP:
   Norman Bailey            Project Engineer                912-652-5294     Y
USACE PM:
   Nancy Hamilton           PM Forward                      803-751-6016     Y
USACE CX:
                                                                             N
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NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
                                                                             N
COST ENGINEER:
                                                                             N
ECONOMIST:
                                                                             N
REGION REP:
                                                                             N
MACOM REP:
                                                                             N
CHARRETTE TEAM MEMBER
   Connie Adams             Master Planning                 912-652-5708     Y
CHARRETTE TEAM MEMBER
   Jonathan Mack            Master Planning                 912-652-5294     Y
CHARRETTE TEAM MEMBER
   Carol Abercrombie        Master Planning                 912-652-5514     Y
CHARRETTE TEAM MEMBER
   Gene Maak                Master Planning                 912-652-5120     Y
SPONSOR REP
   Ron Yates                SSI Log                         803-751-8095     Y
SPONSOR REP
   Donald Dean              SSI TBUP                        803-751-8117     Y
AT OFFICER
   Mark Mallach             Antiterrorism                   803-751-2132     Y
DLE-ELEC-ENG
   Georges Dib              Elec. Eng.                      803-751-3823     Y
POST SAFETY
   Brian Wood               Safety                          803-751-6004     Y
DLE-MECH-ENG
   Byung Joon Kim           Mech. Eng.                      803-751-3838     Y
SUSTAINABILITY
   S. Lynn Odom             Sustainability                  803-751-1603     Y
MDL-MASTER PLANNING
   Gale Bradish             Master Planning                 803-751-5057     Y
DLE MAINTENANCE
   Mike Munn                Maintenance                     803-751-2606     Y
DLE MAINTENANCE
   Gary Hatfield            Maintenance                     803-751-5546     Y
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NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

DLE-HVAC
   Wayne Catoe              Maintenance                     803-751-1738     Y
DLE-WATER/SEWER
   Irvin Ridgeway           Maintenance                     803-413-8695     Y
DLE/FMB- CHIEF
   Cynthia Martin           FMB                             803-751-5561     Y
DLE-FOOD SERVICES
   Michael Heckman          Food Services                   803-751-4015     Y
DLE-STORM WATER
   Doyle Allen              Stormwater Manager              803-751-7232     Y
DLE-ENVIRONMENTAL
   Jim McCracken            NEPA Coordinator                803-751-4231     Y

PROJECT DESCRIPTION:  This is phase 1 of a two phase project. Phase 2 is PN
62955 (FY 2012, $62M). Construct a battalion-size, 4-company, Advanced
Individual Training (AIT) barracks complex. Primary facility consists of
barracks, company headquarters areas, classroom space, a battalion
headquarters, a standard design dining facility, a running track, and a lawn
maintenance building. Project includes fire protection, information systems,
installation of intrusion detection system (IDS), connection to energy
monitoring and control system (EMCS) and anti-terrorism/force protection
(AT/FP) measures. AT/FP measures include exterior security lighting,
landscaping, blast berms, bollards, window film, and standard setback
distances from parking areas, roads, and facilities. Comprehensive interior
furnishings and equipment design services are required. Sustainable Design and
Development (SDD) and Energy Policy Act of 2005 (EPAct05) features will be
provided. Supporting facilities include water, electrical, street lighting,
information systems, fire protection and alarm systems, sanitary and storm
sewer systems, access roads, parking, sidewalks, curbs & gutters, paving,
fencing, loading docks, signage, an outdoor instruction/physical training
area, troop assembly and staging areas, steam and chilled water distribution
lines and site improvements. Heating and air conditioning will be provided by
connection to the existing Central Energy Plant. Asbestos and lead-based paint
abatement are included as part of this project for demolition. Demolish 22
Buildings (297,378 Total SF). Air Conditioning (Estimated 1,245 Tons).
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PLANNING CHARRETTE DISCUSSION

   Minutes of Meeting

   Project No: 53794

   Planning Charrette for: AIT Barracks (1)

   Location: Ft. Jackson, SC

   Project User: 369th AG

   Charrette Dates: 23-26 Jul 2007

   Attendees: See Tab C of DD 1391

   General: Representatives of the Savannah District Corps of Engineers
Engineering Division met with representatives from Ft. Jackson DLE, Master
Planning, the 369th AG, the Soldier Support Institute, DOIM, Fire Department,
Provost Marshal/Physical Security Office, Environmental Office, and AT office
to discuss the planning and construction requirements of the above mentioned
project. Requirements have been developed using the Department of the Army
Facilities Standardization Program Standard Design for Advanced Individual
Training (AIT) Complex, Interim Draft, dated 28 Feb 07. The project is to be
programmed for FY 11.

   Project Description: Construct a battalion-size, 5-company, Advanced
Individual Training (AIT) barracks complex for 1,500 personnel consisting of
billeting space, five company headquarters areas, classroom space, a battalion
headquarters, and a standard design dining facility sized to support 900 to
1,500 soldiers. Project includes all structural, electrical, mechanical, fire
protection, and information systems, intrusion detection systems and
anti-terrorism/force protection (AT/FP) measures. Supporting facilities
include water, electrical, street lighting, information systems, fire
protection and alarm systems, water, sanitary and storm sewer systems, access
roads, parking, sidewalks, curbs & gutters, paving, fencing, loading docks,
signage, a running track/outdoor instruction/physical training area, troop
assembly & staging areas, landscaping, and site improvements.

   Charrette Kick-Off Meeting: Major points of discussions are as follows:
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

   1.	The project will incorporate sustainable design principles and must meet
the LEED Silver rating. Low and no water systems, centralized parking, and
maximum space utilization will be incorporated into the project design.

   2.	Project design will incorporate a consolidated campus concept to include
the AIT Classroom facility (PN 55238).

   3.	 The proposed project will provide space for a projected steady increase
in Advanced Infantry Training (AIT) at Fort Jackson throughout the entire
Project Objective Memorandum (POM) period.

   Installation Staff Interviews: Discussions were as follows:

   1.	DLE Master Planner: Nancy Ferguson, Planner. Provide a consolidated AIT
Complex if possible with space limitations. Limit personnel traffic over
Jackson Boulevard due to safety concerns. Site has been included with previous
approved master plans.

   2.	DLE Engineering and Utilities: Georges Dib, Electrical Engineer, Byung
Joon Kim, Mechanical Engineer, Wayne Catoe, HVAC, Irwin Ridgeway, Water and
Sewer, and Gary Hatfield, Maintenance. Electricity and gas services are
provided by South Carolina Electric and Gas. Water and Sewer Services are
provided by the City of Columbia. The distribution systems for the facility
(piping, electrical lines, etc.) are owned and managed by the post. The
installation is currently in the process of negotiating for the distribution
systems to be turned over to private companies. Heating and cooling will be
handled by the existing central heating and cooling plant. The proposed
project site will require the closure of a portion of Magruder Road. Storm
water should be kept on site as much as possible. Provide storm water
detention ponds as required. Systems need to be tied into installation EMCS.

   3.	Fire Department: Scott Dollman, Fire Protection Inspector. Provide
sprinkler systems, use standpipes. Provide a minimum of 35 feet between
buildings and controlled access roads for emergency vehicles. Provide mass
notification systems to include provisions for the hearing impaired.

   4.	Information Management (DOIM): Eric Gibeaut. The DOIM will prepare and
upload the information systems cost estimate to the 1391.
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

   5.	Provost Marshal/Physical Security/AT: David Little, Raymond Robinson,
Physical Security; Mark Mallach, AT, DPTMS. Project must comply with the
provisions of UFC 4-010-1, October 2003 with Jan 2007 change, AR 190-11,
November 2006, AR 190-51, September 1993 and AR 380-5. Comply with standard
standoff and unobscuration requirements of UFC 4-010-1. For buildings of three
stories or greater include protection against progressive collapse. Control
access roads with cabling. Provide laminated windows, place HVAC equipment on
roof, and provide mass notification systems. Install ISIDS for arms rooms,
SIPRNET rooms and SCIFs. Request bollards around the entire perimeter of the
complex site.

   6.	Environmental: Jim McCracken, NEPA Coordinator. The project is included
in the February 2000 Real Property Master Planning EA and the addendum dated
January 2001. There are no specific environmental concerns in the project
area. There are no cultural resources issues at this site. There has been a
site survey done for the project site. There are no issues with wetlands,
endangered species, or floodplains. The NEPA Coordinator will expedite
environmental documentation based on the previous studies.

   The project will require a NPDES Construction Permit and a Stormwater and
Erosion Control Plan.

   7. LEED: S. Lynn Odum, DLE, Sustainability. Sustainable design is required.
LEED ratings were discussed with the Sustainability representative for Fort
Jackson. A summary table was provided by the installation representative. The
table included points which are achievable and which Fort Jackson strives to
achieve during design. It was noted that LEED silver is required for this and
all army projects and it will be included in the design charrette.

   Items identified by the installation will be used to achieve LEED silver
during the design and construction process. The costs for sustainable design
will be captured in the project cost estimate.

   8. USACE PM Forward: Nancy Hamilton. Will provide support in obtaining
required information in a timely manner to meet required project schedule.

   9. STORMWATER: No net increase of runoff is allowed. Their goal for runoff
quality is for removal of 80% of suspended solids. Detention/Retention ponds
may be used, but innovative means of dealing with stormwater are encouraged
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

including, but not limited to: Rain Gardens, Infiltration Trenches, Pervious
Pavement, and Bioretention. A Stormwater and Erosion Control Plan will be
required.

   10. USER: Ron Yates, Soldier Support Institute (SSI), Logistics , Donald
Dean, SSI, TBUP, Christopher McQuaige, 369th AG. The users prefer a
consolidated campus layout for the barracks complex and classrooms. No troop
aid station is required in the battalion headquarters. A possible alternative
for consolidation of facilities is to make the Bn HQ a second story on the
DFAC. If possible, they prefer for the hardstands for the companies need to be
separated for unit integrity. They prefer for the Classrooms, Barracks and
DFAC to be located on the same side of Jackson Blvd to eliminate problems
associated with a large number of students having to cross a busy thoroughfare
during the day.
               I                     2        333333333                      I
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ECONOMIC ANALYSIS
 
PROJECT TITLE:  AIT Barracks
PROJECT OBJECTIVE:
To provide a 5 company Advanced Individual Training (AIT) barracks complex
for 1500 personnel, including billeting space, five company headquarters
areas, classroom space, a battalion headquarters, and a dining facility to
support 900 to 1500 soldiers.
 
ALTERNATIVES CONSIDERED FOR THIS ANALYSIS:
Status Quo (Current Operations) -  Recent expansion of Army recruiting goals
and the new requirement for Gender Integrated Training (GIT) has resulted in
a severe shortage of Advanced Infantry Training (AIT) facilities at Fort
Jackson.  Soldiers would continue to be housed in crowded, deteriorating,
1960's era rolling-pin style barracks not constructed to current space
standards.  Maintenance and repair costs would continue to increase due to
the unusually high degree of usage and level of deterioration. Excess
distances would remain between billeting, dining, instructional, operations,
physical training (PT) and supply facilities.  This results in lost time and
hazards at road crossings.  Brigade integrity would continue to be
compromised.  This is not a feasible option.
 
 
Renovation -  No existing facilities exist that would meet the requirement
for unit integrity and proximity of facilities, current space, energy and
construction standards, and AT/FP requirements.  The existing barracks cannot
be renovated to meet new standards due to the fact that load-bearing,
masonry-wall type construction does not allow flexibility in building
configuration.  This is not a feasible option. 
 
 
Renovation/New Construction Mix -  None of the existing facilities at Fort
Jackson can be renovated and expanded to accommodate this mission due to the
lack of facilities available for use and lack of adequate space.  This is not
a feasible option.
 
 
New Construction -  This alternative would include construction of a 5
company AIT barracks complex with billeting for 1500 troops, five company
headquarters, a battalion headquarters, a dining facility for 900 to 1500
soldiers and a track with Physical Training (PT)areas.  These facilities
would be built in close proximity to AIT classrooms.  This is the only
feasible option.
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Variable Housing Allowance/Basic Allowance for Quarters (VHA/BAQ) (barracks
only) -  The trainees need to be housed adjacent to Battalion Headquarters,
classrooms, PT areas and classrooms due to transportation and security
requirements.   This is not a feasible option.
 
 
Leasing - The trainees need to be housed adjacent to Battalion Headquarters,
classrooms, PT areas and classrooms due to transportation and security
requirements.   There are no nearby facilities that could be leased to meet
these requirements.  This is not a feasible option.
 
 
 
Other Facilities on Base; As Is, Renovation, or Renovation/New Construction
Mix -  There are not any unused facilities on base that could meet the
project requirements or be modified to meet these requirements.  This is not
a feasible option.
 
 
Other DOD or Federal Agency Facilities -  There are no nearby installations
with facilities that could meet this mission.  This is not a feasible
option.
 
 
Contracting Services Out -  The secure nature of AIT training operations to
not allow for this mission to be contracted out.  This is not a feasible
option.
 
 
Innovative Alternatives or Combinations of the Above Alternatives -  No
additional innovative alternatives of combinations of alternatives would meet
the project requirements.  This is not a feasible option.
 
 
RESULTS AND RECOMMENDATIONS
Alternate methods of meeting the project objective have been explored during
project development. Construction of new facilities is the only feasible
option for achieving the stated objective.
 
 
ACTION OFFICER:  Carol Abercrombie
PHONE NUMBER  :  912-652-5514
EMAIL ADDRESS :  carol.h.abercrombie@sas02.usace.army.mil
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ORGANIZATION  :  USACE, Savannah
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Wall Lockers                                 702   2010   OMA
      2)   Three Draw Chest                             218   2010   OMA
      3)   Stackable Beds                               649   2010   OMA
      4)   Mattresses                                   226   2010   OMA
      5)   Pillows                                       22   2010   OMA
      6)   Blankets                                     109   2010   OMA
      7)   Sheets                                        28   2010   OMA
      8)   Pillow Cases                                   9   2010   OMA
      9)   Mattress Covers                               22   2010   OMA
     10)   End Tables                                     8   2010   OMA
     11)   Coffee Tables                                  9   2010   OMA
     12)   Office Desks                                  27   2010   OMA
     13)   Office Chairs                                 17   2010   OMA
     14)   Table- Computer                               20   2010   OMA
     15)   Table -Fax/Printer                            15   2010   OMA
     16)   Sofa Suite                                    24   2010   OMA
     17)   Sofa Chair Single                             19   2010   OMA
     18)   Pool Table                                    13   2010   OMA
     19)   Television                                    14   2010   OMA
     20)   Video Media Player                             1   2010   OMA
     21)   Classroom Chairs                             304   2010   OMA
     22)   Classroom Tables                              81   2010   OMA
     23)   Floor Buffers                                 13   2010   OMA
     24)   Clothes Washer                                92   2010   OMA
     25)   Clothes Dryer                                 80   2010   OMA
     26)   Book Cases 4'                                 17   2010   OMA
     27)   File Cabinet 4-Drw                            18   2010   OMA
     28)   File Cabinet 2-Drw                            22   2010   OMA
     29)   Conf. Table 12 PN                             10   2010   OMA
     30)   Conf. Table 4 PN                               2   2010   OMA
     31)   Conf. Chairs                                  32   2010   OMA
     32)   Stacking Chairs                               11   2010   OMA
     33)   Locking Cabinet                               47   2010   OMA
     34)   Open Shelf Racks                              45   2010   OMA
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  FURNISHINGS AND EQUIPMENT  (CONTD..)

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
     35)   Exec, Office (P2)                             11   2010   OMA
     36)   Office Small (P3)                             23   2010   OMA
     37)   S1/2/3 Office                                 23   2010   OMA
     38)   Freight                                       60   2010   OMA
     39)   Installation                                 200   2010   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)   08/2012                             0   2012
      2)   (CONT'D)   08/2012                             0   2012
      3)   (CONT'D)   08/2012                             0   2012
      4)   (CONT'D)   08/2012                             0   2012
      5)   (CONT'D)   08/2012                             0   2012
      6)   (CONT'D)   08/2012                             0   2012
      7)   (CONT'D)   08/2012                             0   2012
      8)   (CONT'D)   08/2012                             0   2012
      9)   (CONT'D)   08/2012                             0   2012
     10)   (CONT'D)   08/2012                             0   2012
     11)   (CONT'D)   08/2012                             0   2012
     12)   (CONT'D)   08/2012                             0   2012
     13)   (CONT'D)   08/2012                             0   2012
     14)   (CONT'D)   08/2012                             0   2012
     15)   (CONT'D)   08/2012                             0   2012
     16)   (CONT'D)   08/2012                             0   2012
     17)   (CONT'D)   08/2012                             0   2012
     18)   (CONT'D)   08/2012                             0   2012
     19)   (CONT'D)   08/2012                             0   2012
     20)   (CONT'D)   08/2012                             0   2012
     21)   (CONT'D)   08/2012                             0   2012
     22)   (CONT'D)   08/2012                             0   2012
     23)   (CONT'D)   08/2012                             0   2012
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
     24)   (CONT'D)   08/2012                             0   2012
     25)   (CONT'D)   08/2012                             0   2012
     26)   (CONT'D)   08/2012                             0   2012
     27)   (CONT'D)   08/2012                             0   2012
     28)   (CONT'D)   08/2012                             0   2012
     29)   (CONT'D)   08/2012                             0   2012
     30)   (CONT'D)   08/2012                             0   2012
     31)   (CONT'D)   08/2012                             0   2012
     32)   (CONT'D)   08/2012                             0   2012
     33)   (CONT'D)   08/2012                             0   2012
     34)   (CONT'D)   08/2012                             0   2012
     35)   (CONT'D)   08/2012                             0   2012
     36)   (CONT'D)   08/2012                             0   2012
     37)   (CONT'D)   08/2012                             0   2012
     38)   (CONT'D)                                       0   2012
     39)   (CONT'D)                                       0   2012

  FOOTNOTES:

  LINE ITEM  1)
  Req,d 312 units per Company for 5 Companies @ $450.00 ea = 702,000
  Req,d 312 units per Company for 5 Companies @ $450.00 ea = 702,000
  Req,d 312 units per Company for 5 Companies @ $450.00 ea = 702,000
  Req,d 312 units per Company for 5 Companies @ $450.00 ea = 702,000
  Req,d 312 units per Company for 5 Companies @ $450.00 ea = 702,000

  LINE ITEM  2)
  Req,d 312 units per Company for 5 Companies @ $140.00 ea = 218,400
  Req,d 312 units per Company for 5 Companies @ $140.00 ea = 218,400
  Req,d 312 units per Company for 5 Companies @ $140.00 ea = 218,400
  Req,d 312 units per Company for 5 Companies @ $140.00 ea = 218,400
  Req,d 312 units per Company for 5 Companies @ $140.00 ea = 218,400

  LINE ITEM  3)
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM  3)
  Req,d 312 units per Company for 5 Companies @ $415.00 ea = 647,400
  Req,d 312 units per Company for 5 Companies @ $415.00 ea = 647,400
  Req,d 312 units per Company for 5 Companies @ $415.00 ea = 647,400
  Req,d 312 units per Company for 5 Companies @ $415.00 ea = 647,400
  Req,d 312 units per Company for 5 Companies @ $415.00 ea = 647,400

  LINE ITEM  4)
  Req,d 312 units per Company for 5 Companies @ $145.00 ea = 226,200
  Req,d 312 units per Company for 5 Companies @ $145.00 ea = 226,200
  Req,d 312 units per Company for 5 Companies @ $145.00 ea = 226,200
  Req,d 312 units per Company for 5 Companies @ $145.00 ea = 226,200
  Req,d 312 units per Company for 5 Companies @ $145.00 ea = 226,200

  LINE ITEM  5)
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840

  LINE ITEM  6)
  Req,d 624 units per Company for 5 Companies @ $35.00 ea = 109,200
  Req,d 624 units per Company for 5 Companies @ $35.00 ea = 109,200
  Req,d 624 units per Company for 5 Companies @ $35.00 ea = 109,200
  Req,d 624 units per Company for 5 Companies @ $35.00 ea = 109,200
  Req,d 624 units per Company for 5 Companies @ $35.00 ea = 109,200

  LINE ITEM  7)
  Req,d 624 units per Company for 5 Companies @ $9.00 ea = $28,080
  Req,d 624 units per Company for 5 Companies @ $9.00 ea = $28,080
  Req,d 624 units per Company for 5 Companies @ $9.00 ea = $28,080
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM  7)
  Req,d 624 units per Company for 5 Companies @ $9.00 ea = $28,080
  Req,d 624 units per Company for 5 Companies @ $9.00 ea = $28,080

  LINE ITEM  8)
  Req,d 624 units per Company for 5 Companies @ $3.00 ea = 9,360
  Req,d 624 units per Company for 5 Companies @ $3.00 ea = 9,360
  Req,d 624 units per Company for 5 Companies @ $3.00 ea = 9,360
  Req,d 624 units per Company for 5 Companies @ $3.00 ea = 9,360
  Req,d 624 units per Company for 5 Companies @ $3.00 ea = 9,360

  LINE ITEM  9)
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840
  Req,d 312 units per Company for 5 Companies @ $14.00 ea = 21,840

  LINE ITEM 10)
  Req,d 12 units per Company for 5 Companies @ $125.00 ea = 7,500
  Req,d 12 units per Company for 5 Companies @ $125.00 ea = 7,500
  Req,d 12 units per Company for 5 Companies @ $125.00 ea = 7,500
  Req,d 12 units per Company for 5 Companies @ $125.00 ea = 7,500
  Req,d 12 units per Company for 5 Companies @ $125.00 ea = 7,500

  LINE ITEM 11)
  Req,d 12 units per Company for 5 Companies @ $155.00 ea = 9,300
  Req,d 12 units per Company for 5 Companies @ $155.00 ea = 9,300
  Req,d 12 units per Company for 5 Companies @ $155.00 ea = 9,300
  Req,d 12 units per Company for 5 Companies @ $155.00 ea = 9,300
  Req,d 12 units per Company for 5 Companies @ $155.00 ea = 9,300

  LINE ITEM 12)
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 12)
  Req,d 12 units per Company for 5 Companies @ $450.00 ea = 27,000
  Req,d 12 units per Company for 5 Companies @ $450.00 ea = 27,000
  Req,d 12 units per Company for 5 Companies @ $450.00 ea = 27,000
  Req,d 12 units per Company for 5 Companies @ $450.00 ea = 27,000
  Req,d 12 units per Company for 5 Companies @ $450.00 ea = 27,000

  LINE ITEM 13)
  Req,d 12 units per Company for 5 Companies @ $27.00 ea = 16,500
  Req,d 12 units per Company for 5 Companies @ $27.00 ea = 16,500
  Req,d 12 units per Company for 5 Companies @ $27.00 ea = 16,500
  Req,d 12 units per Company for 5 Companies @ $27.00 ea = 16,500
  Req,d 12 units per Company for 5 Companies @ $27.00 ea = 16,500

  LINE ITEM 14)
  Req,d 12 units per Company for 5 Companies @ $315.00 ea = 18,900
  Req,d 12 units per Company for 5 Companies @ $315.00 ea = 18,900
  Req,d 12 units per Company for 5 Companies @ $315.00 ea = 18,900
  Req,d 12 units per Company for 5 Companies @ $315.00 ea = 18,900
  Req,d 12 units per Company for 5 Companies @ $315.00 ea = 18,900

  LINE ITEM 15)
  Req,d 12 units per Company for 5 Companies @ $250.00 ea = 15,000
  Req,d 12 units per Company for 5 Companies @ $250.00 ea = 15,000
  Req,d 12 units per Company for 5 Companies @ $250.00 ea = 15,000
  Req,d 12 units per Company for 5 Companies @ $250.00 ea = 15,000
  Req,d 12 units per Company for 5 Companies @ $250.00 ea = 15,000

  LINE ITEM 16)
  Req,d 12 units per Company for 5 Companies @ $400.00 ea = 24,000
  Req,d 12 units per Company for 5 Companies @ $400.00 ea = 24,000
  Req,d 12 units per Company for 5 Companies @ $400.00 ea = 24,000
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 16)
  Req,d 12 units per Company for 5 Companies @ $400.00 ea = 24,000
  Req,d 12 units per Company for 5 Companies @ $400.00 ea = 24,000

  LINE ITEM 17)
  Req,d 12 units per Company for 5 Companies @ $310.00 ea = 18,600
  Req,d 12 units per Company for 5 Companies @ $310.00 ea = 18,600
  Req,d 12 units per Company for 5 Companies @ $310.00 ea = 18,600
  Req,d 12 units per Company for 5 Companies @ $310.00 ea = 18,600
  Req,d 12 units per Company for 5 Companies @ $310.00 ea = 18,600

  LINE ITEM 18)
  Req,d 1 unit per Company for 5 Companies @ $2,500.00 ea = 12,500
  Req,d 1 unit per Company for 5 Companies @ $2,500.00 ea = 12,500
  Req,d 1 unit per Company for 5 Companies @ $2,500.00 ea = 12,500
  Req,d 1 unit per Company for 5 Companies @ $2,500.00 ea = 12,500
  Req,d 1 unit per Company for 5 Companies @ $2,500.00 ea = 12,500

  LINE ITEM 19)
  Req,d 1 unit per Company for 5 Companies @ $2,700.00 ea = 13,500
  Req,d 1 unit per Company for 5 Companies @ $2,700.00 ea = 13,500
  Req,d 1 unit per Company for 5 Companies @ $2,700.00 ea = 13,500
  Req,d 1 unit per Company for 5 Companies @ $2,700.00 ea = 13,500
  Req,d 1 unit per Company for 5 Companies @ $2,700.00 ea = 13,500

  LINE ITEM 20)
  Req,d 1 unit per Company for 5 Companies @ $175.00 ea = $875
  Req,d 1 unit per Company for 5 Companies @ $175.00 ea = $875
  Req,d 1 unit per Company for 5 Companies @ $175.00 ea = $875
  Req,d 1 unit per Company for 5 Companies @ $175.00 ea = $875
  Req,d 1 unit per Company for 5 Companies @ $175.00 ea = $875

  LINE ITEM 21)
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 21)
  Req,d 312 units per Company for 5 Companies @ $195.00 ea = 304,200
  Req,d 312 units per Company for 5 Companies @ $195.00 ea = 304,200
  Req,d 312 units per Company for 5 Companies @ $195.00 ea = 304,200
  Req,d 312 units per Company for 5 Companies @ $195.00 ea = 304,200
  Req,d 312 units per Company for 5 Companies @ $195.00 ea = 304,200

  LINE ITEM 22)
  Req,d 104 units per Company for 5 Companies @ $155.00 ea = 80,600
  Req,d 104 units per Company for 5 Companies @ $155.00 ea = 80,600
  Req,d 104 units per Company for 5 Companies @ $155.00 ea = 80,600
  Req,d 104 units per Company for 5 Companies @ $155.00 ea = 80,600
  Req,d 104 units per Company for 5 Companies @ $155.00 ea = 80,600

  LINE ITEM 23)
  Req,d 4 units per Company for 5 Companies @ $650.00 ea = 13,000
  Req,d 4 units per Company for 5 Companies @ $650.00 ea = 13,000
  Req,d 4 units per Company for 5 Companies @ $650.00 ea = 13,000
  Req,d 4 units per Company for 5 Companies @ $650.00 ea = 13,000
  Req,d 4 units per Company for 5 Companies @ $650.00 ea = 13,000

  LINE ITEM 24)
  Req,d 16 units per Company for 5 Companies @ $1,150.00 ea = 92,000
  Req,d 16 units per Company for 5 Companies @ $1,150.00 ea = 92,000
  Req,d 16 units per Company for 5 Companies @ $1,150.00 ea = 92,000
  Req,d 16 units per Company for 5 Companies @ $1,150.00 ea = 92,000
  Req,d 16 units per Company for 5 Companies @ $1,150.00 ea = 92,000

  LINE ITEM 25)
  Req,d 16 units per Company for 5 Companies @ $1,005.00 ea = 80,400
  Req,d 16 units per Company for 5 Companies @ $1,005.00 ea = 80,400
  Req,d 16 units per Company for 5 Companies @ $1,005.00 ea = 80,400
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 25)
  Req,d 16 units per Company for 5 Companies @ $1,005.00 ea = 80,400
  Req,d 16 units per Company for 5 Companies @ $1,005.00 ea = 80,400

  LINE ITEM 26)
  Req,d 66 units @ $255.00 ea = 16,830
  Req,d 66 units @ $255.00 ea = 16,830
  Req,d 66 units @ $255.00 ea = 16,830
  Req,d 66 units @ $255.00 ea = 16,830
  Req,d 66 units @ $255.00 ea = 16,830

  LINE ITEM 27)
  Req,d 12 units per Company for 5 Companies @ $295.00 ea = 17,700
  Req,d 12 units per Company for 5 Companies @ $295.00 ea = 17,700
  Req,d 12 units per Company for 5 Companies @ $295.00 ea = 17,700
  Req,d 12 units per Company for 5 Companies @ $295.00 ea = 17,700
  Req,d 12 units per Company for 5 Companies @ $295.00 ea = 17,700

  LINE ITEM 28)
  Req,d 18 units per Company for 5 Companies @ $240.00 ea = 21,600
  Req,d 18 units per Company for 5 Companies @ $240.00 ea = 21,600
  Req,d 18 units per Company for 5 Companies @ $240.00 ea = 21,600
  Req,d 18 units per Company for 5 Companies @ $240.00 ea = 21,600
  Req,d 18 units per Company for 5 Companies @ $240.00 ea = 21,600

  LINE ITEM 29)
  Req,d 8 units @ $1,200.00 ea = 9,600
  Req,d 8 units @ $1,200.00 ea = 9,600
  Req,d 8 units @ $1,200.00 ea = 9,600
  Req,d 8 units @ $1,200.00 ea = 9,600
  Req,d 8 units @ $1,200.00 ea = 9,600

  LINE ITEM 30)
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 30)
  Req,d 3 units @ $550.00 ea = 1,650
  Req,d 3 units @ $550.00 ea = 1,650
  Req,d 3 units @ $550.00 ea = 1,650
  Req,d 3 units @ $550.00 ea = 1,650
  Req,d 3 units @ $550.00 ea = 1,650

  LINE ITEM 31)
  Req,d:
  Req,d:
  Req,d:
  Req,d:
  Req,d:
   8 - 12 Person Tables = 96 Chairs
   8 - 12 Person Tables = 96 Chairs
   8 - 12 Person Tables = 96 Chairs
   8 - 12 Person Tables = 96 Chairs
   8 - 12 Person Tables = 96 Chairs
   3 - 4 Person Tables = 12 Chairs
   3 - 4 Person Tables = 12 Chairs
   3 - 4 Person Tables = 12 Chairs
   3 - 4 Person Tables = 12 Chairs
   3 - 4 Person Tables = 12 Chairs

  Total 108 units @ $295.00 = 31,860
  Total 108 units @ $295.00 = 31,860
  Total 108 units @ $295.00 = 31,860
  Total 108 units @ $295.00 = 31,860
  Total 108 units @ $295.00 = 31,860
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 31)

  LINE ITEM 32)
  Req,d 36 units per Company for 5 Companies @ $60.00 ea = 10,800
  Req,d 36 units per Company for 5 Companies @ $60.00 ea = 10,800
  Req,d 36 units per Company for 5 Companies @ $60.00 ea = 10,800
  Req,d 36 units per Company for 5 Companies @ $60.00 ea = 10,800
  Req,d 36 units per Company for 5 Companies @ $60.00 ea = 10,800

  LINE ITEM 33)
  Req,d 24 units per Company for 5 Companies @ $390.00 ea = 46,800
  Req,d 24 units per Company for 5 Companies @ $390.00 ea = 46,800
  Req,d 24 units per Company for 5 Companies @ $390.00 ea = 46,800
  Req,d 24 units per Company for 5 Companies @ $390.00 ea = 46,800
  Req,d 24 units per Company for 5 Companies @ $390.00 ea = 46,800

  LINE ITEM 34)
  Req,d 33 units per Company for 5 Companies @ $275.00 ea = 45,375
  Req,d 33 units per Company for 5 Companies @ $275.00 ea = 45,375
  Req,d 33 units per Company for 5 Companies @ $275.00 ea = 45,375
  Req,d 33 units per Company for 5 Companies @ $275.00 ea = 45,375
  Req,d 33 units per Company for 5 Companies @ $275.00 ea = 45,375

  LINE ITEM 35)
  Req,d 3 Executive Office Furniture(P2) @ $3,500.00 ea = 10,500
  Req,d 3 Executive Office Furniture(P2) @ $3,500.00 ea = 10,500
  Req,d 3 Executive Office Furniture(P2) @ $3,500.00 ea = 10,500
  Req,d 3 Executive Office Furniture(P2) @ $3,500.00 ea = 10,500
  Req,d 3 Executive Office Furniture(P2) @ $3,500.00 ea = 10,500
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT  (CONTD..)

  FOOTNOTES:  (CONTD)..

  LINE ITEM 35)

  LINE ITEM 36)
  Req,d 10 Small Office Furniture (P3) @ $2,300.00 ea = 23,000
  Req,d 10 Small Office Furniture (P3) @ $2,300.00 ea = 23,000
  Req,d 10 Small Office Furniture (P3) @ $2,300.00 ea = 23,000
  Req,d 10 Small Office Furniture (P3) @ $2,300.00 ea = 23,000
  Req,d 10 Small Office Furniture (P3) @ $2,300.00 ea = 23,000

  LINE ITEM 37)
  Req,d 10 S1/2/3 Office Furniture @ $1,900.00 ea = 22,800
  Req,d 10 S1/2/3 Office Furniture @ $1,900.00 ea = 22,800
  Req,d 10 S1/2/3 Office Furniture @ $1,900.00 ea = 22,800
  Req,d 10 S1/2/3 Office Furniture @ $1,900.00 ea = 22,800
  Req,d 10 S1/2/3 Office Furniture @ $1,900.00 ea = 22,800

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               334   2012   OPA
      2)   Info Sys - PROP                                0   0000   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                              3,243
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               334
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             3,577

  FURNISHINGS AND EQUIPMENT DISCUSSION

  !Fort Bragg DES is responsible for procuring and installing intrusion
  detection equipment (ICIDS): Bde HQ, VMS( 2 Arms Room) x $10,000 = $30k! See
  AdminFurniture spreadsheet at attachment for details
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Jackson                      YEAR - 2011    FNO - 53794

  PROGRAM TYPE - MCA                               PROJECT NO. - 53794

  USACE DISTRICT - Savannah District               MACOM - IMCOM-Sou

  PROJECT TITLE - AIT BARRACKS 1 (Phas 1)

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) EMT 3/4" W/HDW (SGL RJ45 & TV) LF       57705         3.59    207161 C
     2) EMT 1" W/HDW (DUAL OUTLETS)    LF       10133         4.32     43775 C
     3) EMT 4" W/HDW (BACKBONE CABLE)  LF        1445        19.87     28712 C
     4) CABLE TRAY ( 6" WIDE)          LF         146        16.20      2365 C
     5) EMT 4" W/HDW (BACKBONE CABLE)  LF         445        19.87      8842 C
     6) BACKBOARD:  4  X 4  X 3/4"     EA           1        32.47        32 C
     7) BACKBOARD:  4  X 8  X 3/4"     EA          15        53.14       797 C

                                                             TOTAL    291684
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SWT-S: 24 USER-TX (NIPR)       EA          15     13009.87    195148 I
     2) SWT-L: 84 USER-TX (NIPR)       EA           1     46696.35     46696 I
     3) DDM-2000 SONET MUX, RT W/UPS   EA           1     42313.76     42314 C
     4) SET, 2500 TYPE                 EA         127        71.13      9034 I
     5) SET, MULTILINE                 EA          23       462.67     10641 I
     6) SET, WEATHER-PROOF             EA          16       846.12     13538 I
     7) SET, EXPLOSIVE-PROOF           EA           5      1973.65      9868 I
     8) FO  SC PATCH PNL 12 SM W/CPLRS EA          12       274.16      3290 C
     9) FO  SC PATCH PNL 24 SM W/CPLRS EA           4       442.30      1769 C
    10) FO  SC PATCH PNL 48 SM W/CPLRS EA           5       843.70      4219 C
    11) FO  SC PATCH PNL 96 SM W/CPLRS EA           2      1687.40      3375 C
    12) MDF CONN: 100 PR W/60 FT STUB  EA          13      1286.45     16724 C
    13) MDF: STANDARD DBL-SIDED 8  VER EA           7       375.26      2627 C
    14) MDF JUMPER WIRE: WRAPPED       EA         342         2.80       958 C
    15) OUTLET: SGL RJ45 W/CBL         EA         216       233.64     50466 C
    16) OUTLET: DUAL RJ45 W/CBL        EA         449       190.14     85373 C
    17) OUTLET: SGL CATV, F-TYPE W/CBL EA        1511       122.29    184780 C
    18) PATCH PANEL, RJ45 CAT 6, 96 PO EA          16       560.01      8960 C
    19) PATCH CORD, RJ45 CAT6, 7 FT    EA         353         5.52      1949 C
    20) EQUIP RACK&HWD                 EA          52       401.26     20866 C
    21) BLOCK: 110 TYPE, 100 PR        EA          12       131.72      1581 C
    22) RISER: 100 PR INSIDE PLANT CBL LF        1060         2.56      2714 C
    23) FO-SM DUPL CORD: SC, 5 FT      LF         336       151.08     50763 C
    24) FO CBL DC DIELEC SM 12 STR     LF        1060         5.55      5883 C
    25) PROTECTED TERM:  25 PR         EA           1       530.12       530 C
    26) PROTECTED TERM: 100 PR         EA          12      1225.60     14707 C
    27) 5.00% Contgy Factor            LS           0          .00     14246 I
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL    803019

  PRIMARY FACILITY NOTES:
  Approximately (_____) personnel will ultimately require telephone service in
  this facility; immediate requirement for telephone service is for (_____)
  personnel. Special telephone requirements include: (1) (__qty__) of (__type__)
  sets for (__reason__) (Provide justification) (2) (_______) of

     (________) sets for (_______) (Provide justification) (3) (_______) of
  (________) sets for (_______) (Provide justification) (4) (_______) of
  (________) sets for (_______) (Provide justification) Project has generated a
  requirement for an additional telephone switch/RSU to expand to our existing
  voice switch system: approximately (__qty__) lines will be required. (Provide
  justification/reason; coordinate with USAISCE-FDED.) The

     (__name__) building in this projects serves (__qty__) separate functional
  users (IAW AR 415-15, Table 7-1, Note 12).

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA          10      6318.98     63190 C
     2) UNDGRD DUCT:  2-WAY            LF         738         4.85      3579 C
     3) UNDGRD DUCT:  9-WAY            LF         164        22.81      3741 C
     4) UNDGRD DUCT: 12-WAY            LF        3095        32.02     99102 C
     5) UNDGRD DUCT:  2-WAY CONC-ENC   LF         135         9.38      1266 C
     6) UNDGRD DUCT:  9-WAY CONC-ENC   LF          30        31.31       939 C
     7) UNDGRD DUCT: 12-WAY CONC-ENC   LF         570        42.01     23946 C
     8) INNERDUCT 4-1"                 LF        4875         3.65     17794 C
     9) GIP 4" 2-WAY BORING/PUSHING    LF         115        52.74      6065 C
    10) TRENCH: BACKHOE 24"X 36" (DUCT LF        4482         6.44     28864 C
    11) TRENCH: HANDDIG 24"X 36" (DUCT LF         244        18.03      4399 C
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

    12) CUT & RESURFACE ASPHALT  4"    SF         849         7.00      5943 C
    13) CUT & RESURFACE CONCRETE 4"    SF         424         8.58      3638 C
    14) CONC CORE DRILL 4" DIAMETER    EA           2       128.69       257 C

                                                             TOTAL    262723

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) DDM-2000 SONET MUX, COT W/UPS  EA           1     42313.76     42314 C
     2) CARD: VOICE, 1 PORT            EA         171       194.33     33230 I
     3) UNGRD: 300 PR, 24 AWG (B1)     LF         300         3.80      1140 C
     4) UNGRD: 300 PR, 24 AWG (B2)     LF         300         3.80      1140 C
     5) UNGRD: 600 PR, 24 AWG (B3)     LF         200         6.75      1350 C
     6) UNGRD: 25 PR, 24 AWG (B4)      LF         300         1.09       327 C
     7) UNDGRD: 1200 PR, 24 AWG (OSP)  LF        3772         9.71     36626 C
     8) UNDGRD SPLICE CASES            EA           8       456.47      3652 C
     9) UNDGRD SPLICE PAIRS            EA        7200          .96      6912 C
    10) FO CBL DC DIELEC SM 24 STR (B2 LF         600         3.60      2160 C
    11) FO CBL DC DIELEC SM 48 STR (B3 LF         500         6.24      3120 C
    12) FO CBL DC DIELEC SM 24 STR (B4 LF         600         3.60      2160 C
    13) FO CBL DC DIELEC SM 48 STR (OS LF        4072         6.24     25409 C
    14) 5.00% Contgy Factor            LS           0          .00      1662 I

                                                             TOTAL    161202

  SUPPORTING FACILITIES NOTES:
  Telephone cable service can be had (_qty_) feet from the project site at
  (_location_). Data cable service can be had (_qty_) feet from the project site
  at (_location_). (If these two distances are different: explain.) OSP
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

     infrastructure copper cable should be a minimum of (_qty_) pair: (explain
  if different from value generated by ISCE software). OSP infrastructure fiber
  optic cable should be a minimum of (_qty_) strands: (explain if different from
  value generated by ISCE Software). OSP infrastructure requirements will be
  approximately: (1) (_qty_) feet of (_qty_) each, 4-inch duct (2) (_______)
  feet of (______) each, 4-inch duct (3) (______) feet of (______) each, 4-inch
  duct (4) (_______) feet of (______) each, 4-inch duct Approximately (_qty_)
  manholes and (_qty_) handholes will be required.

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              795532      299171            0     1094703
  SUPPORTING FACILITIES         389033       34892            0      423925
                            ----------  ----------   ----------  ----------
  TOTAL                        1184565      334063            0     1518628

  REMARKS:
  This project is associated with MCA Project Number: (________). The outside
  plant in this projects also supports requirements associated with MCA Project
  Number(s): (________, ________, ________). (Local agreements require that the
  government provide __--specify any requirements generated as a result of local
  agreement that impact the information system, i.e.: government provide access
  to outside plant manhole and duct system for commercial telephone and/or CATV
  service; government does/does not provide cable barracks telephone/CATV
  outlets; etc.--__). Special requirements include: (__--specify special
  requirements--__).

                 Eric Gibeaut                       08/01/2007
                 DOIM Networks Planning Branch
                 Ft Jackson DOIM
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the adequacy of its
  Information Systems Cost Estimate." This project is certified "adequate as
  submitted". All ISC funded items must be coordinate with ISEC. Requests all
  designs must be reviewed by ISEC and DOIM prior to construction and contract
  award.

  CERTIFIED BY:  /S/  RICKEY A. SMITH SR
                      IT MILCON SYS NETWORK
                      USAISEC-FDED
                      06/25/2008
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Barracks/Company OPS Build  Combination             Y           Y        Y
  Dining Facility - 1 BN      Primary Gathering       Y           Y        N
  Bn HQ                       Primary Gathering       Y           Y        N

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  RISK ANALYIS    = NO
  THREAT ANALYSIS = YES     Dated 18 OCT 06

  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE
  MEASURES THAT ARE REQUIRED.

  The paragraph below is an excerpt from the Fort Jackson Annual Threat
  Assessment dated 16 October 2006.  This complete document can be read in the
  attachment section of this DD 1391.

  The Threat Assessment and Statement is accomplished annually during
  September/October by the Installation Physical Security Officer in coordinatio
  with the Post Force Protection Officer.  The assessment is done after reviewin
  the latest reports from DA and TRADOC as well as intelligence from the 902nd
  MI, FBI, Secret Service, Richland County Sheriffís Department, Lexington Count
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE  (CONTD)
  MEASURES THAT ARE REQUIRED.

  Sheriffís Department, Columbia Police Department, South Carolina Highway
  Patrol, South Carolina Law Enforcement Division and several other local Law
  Enforcement Agencies in the Columbia area.

  The Threat Assessment for Fort Jackson, 2006/2007 is low.  This assessment was
  given after a thorough review of all information received.  The single threat
  to the installation from terrorism is becoming a target of opportunity. The
  gang activity in the surrounding communities is increasing but is not
  considered a threat to Fort Jackson.  There have been incidents where unknown
  personnel have been observed taking pictures and attempted access but it is
  believed that they do not present a threat to Fort Jackson.  As to the Crimina
  threat, all assigned military and civilian personnel, facilities and equipment
  are relatively safe from any organized threat.  The single likely threat for
  Physical Security is the crime of opportunity targeted against unsecured
  government and private property.

  REQUIRED SIGNATURES:

  PROVOST MARSHAL

                                Greg V. Vibber
                                LTC
                                Director of Emergency Services
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  REQUIRED SIGNATURES:  (CONTD)

  DIRECTOR OF PUBLIC WORKS

                                Matt Shealy

                                Chief Engineering Division

  FORCE PROTECTION OFFICER

                                Mark Mallach
                                YC-02
                                Antiterrorism Officer
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

    1) 45404 Fort Jackson       2200   00000    T     11,942 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    2) 45404 Fort Jackson       2205   00000    P     40,650 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    3) 45404 Fort Jackson       2215   00000    T     40,650 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    4) 45404 Fort Jackson       2225   00000    T     40,650 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    5) 45404 Fort Jackson       2230   00000    T     13,280 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    6) 45404 Fort Jackson       2235   00000    T     40,650 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    7) 45404 Fort Jackson       2240   00000    T     11,942 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    8) 45404 Fort Jackson       2245   00000    T     40,650 SF    D     Y
  FOOTNOTES:
   FOOTPRINT
    9) 45404 Fort Jackson       4400   00000    T      6,264 SF    D
   10) 45404 Fort Jackson       4404   00000    T      3,900 SF    D
   11) 45404 Fort Jackson       4405   00000    T      3,720 SF    D
   12) 45404 Fort Jackson       4406   00000    T      3,900 SF    D
   13) 45404 Fort Jackson       4410   00000    T      1,456 SF    D
   14) 45404 Fort Jackson       4461   00000    T      1,222 SF    D
   15) 45404 Fort Jackson       5038   00000    T        987 SF    D
   16) 45404 Fort Jackson       5041   00000    T        987 SF    D
   17) 45404 Fort Jackson       5350   00000    T      3,600 SF    D



                     2011         53794C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 NOV 1999
                                LAF=.85        UM=E  
DATE 18 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53794                               
PROJECT TITLE:   AIT BARRACKS 1 (Phas 1)
INSTALLATION:    Fort Jackson
LOCATION:        South Carolina

   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST (CONTINUED)

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

   18) 45404 Fort Jackson       8650   00000    T      2,394 SF    D
   19) 45404 Fort Jackson       11550  00000    T      2,952 SF    D
   20) 45404 Fort Jackson       2210   00000    P     13,280 SF    D
  FOOTNOTES:
   FOOTPRINT
   21) 45404 Fort Jackson       2310   00000    P      6,150 SF    D
  FOOTNOTES:
   FOOTPRINT.
   22) 45404 Fort Jackson       2320   00000    P      6,152 SF    D
  FOOTNOTES:
   FOOTPRINT.

    TOTAL NUMBER OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 22
    TOTAL AREA OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 297,378 SF

  IS DEMO CREDIT NEEDED?  NO

  DISPOSAL/DEMOLITION DATA

  Asbestos and lead-based paint abatement are included as part of this project.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
The Environmental and Natural Resources Division (ENRD) has reviewed the subject 
project and has completed a Record of Environmental Consideration 
(REC)(attached.) 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
The construction of the AIT Barracks Complex was addressed in an Environmental 
Review Brief (attached) that was part of the January 2001 Update of the Real 
Property Master Plan and Ongoing Mission Environmental Assessment dated February 
2000. The CATEGORY I site selected for the proposed building construction is 
located in a traditional non-hazardous housing area and the installation has no 
reason to suspect contamination. The proposed complex boundary is located in the 
vicinity of a site formerly used as a Level 2 motor vehicle repair shop, and 
therefore, has the potential for contamination. This site will be avoided and 
will be surveyed in accordance with US Army Environmental Command guidance prior 
to the commencement of Design. 

ENVIRONMENTAL STANDARD TEXT
 
The Record of Environmental Consideration (REC) is included. It has been 
determined that the action: Is adequately covered in the existing EA entitled 
Environmental Assessment of the Master Plan and Ongoing Mission, dated 
02/15/2000. 
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:
  PERFORMED BY:
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:
  Scheduled NEPA Completion Date:

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:

  Various Dates last modified on:

  POINT OF CONTACT
  NAME:
  TITLE:
  PHONE NUMBER:
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will be designed for accessibility and usability by individuals 
with disabilities The estimated count of civilian employees and civilian users 
is 115. 



                     2011         53794C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 NOV 1999
                                LAF=.85        UM=E  
DATE 18 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53794                               
PROJECT TITLE:   AIT BARRACKS 1 (Phas 1)
INSTALLATION:    Fort Jackson
LOCATION:        South Carolina

TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
Estimated Loads for New AIT Complex: 
 
5 Barracks Buildings
     Total Heating Load:  14,280 MBH
     Total Cooling Load:  1000 tons

   Battalion Headquarters 

   Heating Load: 900 MBH 

   Cooling Load: 45 tons 
 
Dining Facility
     Heating Load:  2223 MBH
     Cooling Load:  200 tons

SUMMARY OF UTILITY SUPPORT
 
 
General:

   The installation is currently negotiating with private companies to take over 
utility lines on the installation. Temporary service will be required for 
adjacent buildings during construction 
 
 
Mechanical: 
 
Existing Central Energy Plant No. 1 (CEP #1, Building No. 2288) will be used
for the AIT Barracks Complex.  There are three gas fired medium temperature hot
water boilers and three centrifugal liquid chillers in the plant.  Two medium
temperature gas fired boilers are rated at 40,200 MBH and one is rated at
20,100 MBH.  During the winter at maximum heating demand only one 40,200 MBH
boiler was in operation.  The centrifugal chillers are rated at 1,050 tons
each.  Only two of the three chillers were in operation during the peak summer
cooling demand, and they are not under full load.
 
CEP#1 supplies medium temperature water (230-240 F) and chilled water (supply 
temp- 42 F; return temp- 55 F). The medium temp water return is mixed with the 



                     2011         53794C P           REVISION DATE: 26 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 NOV 1999
                                LAF=.85        UM=E  
DATE 18 NOV 1999              FY 2011 PROGRAM
PROJECT NUMBER:  53794                               
PROJECT TITLE:   AIT BARRACKS 1 (Phas 1)
INSTALLATION:    Fort Jackson
LOCATION:        South Carolina

TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF UTILITY SUPPORT  (Contd..)
 
supply to the air handling units to produce the 160 F water for the heating 
coils. The exhaust system at the CEP will need to be upgraded to deal with the 
humidity due to the additional load of the complex. There is no shut-down time 
for the CEP. Maintenance is performed on the equipment in phases. 
The existing chilled and medium temperature water lines and the shallow trench
within the site will be removed.  There are a few existing buildings in the
area which will require temporary utilities (HVAC, fire protection, domestic
water, electricity, sanitary sewer/storm drain lines may require rerouting).
 
New medium temperature water lines will be insulated black steel and will be 
placed in a shallow trench with removable tops. The shallow trench tops will be 
rated for vehicular traffic, such as fire trucks, and military vehicles. There 
will be no valve pits. The use of non-rising stem valves will be utilized inside 
the trench, with a vented top over the valves. 
The new chilled water valves will be housed in a manhole.  The chilled water
piping will be black steel (schedule 40).
 
A four pipe heating and cooling system will be used. Connections will be 
provided to the existing Energy Management and Control System (EMCS). 
Connections will be provided for future use if not yet operational. 
 
 
Gas: 
 
The new dining facility and battalion headquarters will require natural gas,
which is in the area and available.  Gas pressure needs to be determined.

Electrical:
 
The existing exterior electrical is inadequate to support the new Barracks 
Complex. Electric power is provided by South Carolina Electric and Gas. 
 
 
Water and Sewer: 
 
Water and sewer treatment are provided by American States Utility Serrvices,
Inc. Adequate
capacity exists to meet existing and future installation needs.  Existing lines
within the complex will be replaced and upgraded.  For domestic water piping
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF UTILITY SUPPORT  (Contd..)
 
will be copper, aluminum, and ductile iron.  The water pressure in this area
ranges from 130 to 65 psi.
 
Storm sewer lines in the complex will be replaced and upgraded. Retention and/or 
infiltration will be provided to reduce runoff and assure there is no net 
increase in stormwater runoff quantity over preproject conditions. 
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FORM COMPLETION INFORMATION
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THIS PROJECT INCREMENTALLY FUNDED:  YES

COST INFORMATION
1391 TOTAL PROJECT COST: $50,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $334,000
DEMOLITION COST: $1,246
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   49.79 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.29 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.67 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 25 JUN 2008
INFORMATION SYSTEMS CERT DATE: 25 JUN 2008
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:  23 JUL 2007

SIGNATURE INFORMATION
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INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    EDDIE A. STEPHENS, JR.
           RANK:         COL, AG
           TITLE:        Garrison Commander
           DATE SIGNED:  01 OCT 2006
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:
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                          171 20           59044                  115,000

                    

PRIMARY FACILITY                                                         103,602
  Renovate Academic Science Ctr                 SF     222,216  327.00   (72,665)
  Seismic Modifications                         LS      --       --      (18,652)
  Historic Features                             LS      --       --         (332)
  EMCS Connections                              LS      --       --         (250)
  SDD and EPAct05                               LS      --       --       (1,516)
  Total from Continuation page(s)                                        (10,187)
SUPPORTING FACILITIES                                                        385
  Paving, Walks, Curbs And Gutters              LS      --       --           (8)
  Site Imp(6) Demo()                            LS      --       --           (6)
  Information Systems                           LS      --       --         (221)
  Antiterrorism Measures                        LS      --       --         (150)

ESTIMATED CONTRACT COST                                                  103,987
                                                                           5,199CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                 109,186
                                                                       _________SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                6,224 
TOTAL REQUEST                                                            115,410
TOTAL REQUEST (ROUNDED)                                                  115,000
INSTALLED EQT-OTHER APPROPRIATIONS                                       (1,831)

   This is phase 2 of a two phase project. Phase 1 is programmed for $67M in
FY09, PN 55627. Renovate and reconfigure the existing science facility in
Bartlett Hall. Primary facility scope consists of interior renovation of
classrooms and laboratories to meet science program requirements, seismic
upgrades, asbestos/lead paint abatement, antiterrorism/force protection (ATFP)
measures, connection to the energy monitoring and control system (EMCS) and
building information systems. Supporting facilities include paving, walks,
curbs, and gutters, antiterrorism measures and site improvements.
Comprehensive building and furnishing related interior design services are
required. Historic features must be maintained. Sustainable Design and
Development (SDD) and Energy Policy Act of 2005 (EPAct05) features will be
provided. Access for individuals with disabilities will be provided. Air
Conditioning (Estimated 860 Tons).
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              10,187
  Antiterrorism Measures                        LS      --       --       (6,517)
  Building Information Systems                  LS      --       --       (3,670)

_________________________________________________________________________________
11. REQ:        288,424 SF  ADQT:         30,424 SF  SUBSTD:        258,000 SF
PROJECT:
   Renovate Bartlett Hall to meet current science program requirements. 
(Current Mission) 

REQUIREMENT:
   This project is required to provide an adequate facility for 
state-of-the-art instruction in chemistry, life sciences, physics, and 
photonics. The project is essential to enabling the Military Academy to 
maintain academic accreditation. It will provide tailored research facilities 
for the Photonics Research Center and for department faculty. 

CURRENT SITUATION:
These departments and their associated instructional and laboratory spaces are 
housed in Bartlett Hall, which was built in 1914. Science, technology, and 
instructional techniques have evolved significantly since then, and the size 
of the Corps of Cadets has more than doubled. Although the building has been 
refurbished several times over the last century, the majority of facilities 
have never been completely renovated or upgraded. The facility does not 
provide adequate space and is deficient with respect to utilities, 
communications, safety, and security. Chemistry labs have no room for personal 
computers, which are a requirement in the current academic environment. The 
HVAC systems are difficult to maintain and present a potential risk to cadets, 
instructors, and laboratory personnel. Expensive laboratory equipment is 
subjected to potentially damaging environmental conditions. This affects both 
the accuracy and the longevity of the equipment. Due to funding limitations 
for earlier Bartlett Hall upgrades, the current Photonics Research Center Lab 
was a compromise and does not possess many features required of a high-caliber 
laser research facility. The limited faculty research space was designed in 
the early 1980s when the Academy had a predominantly rotating military 
faculty. The addition of civilian scholars to the faculty, mandated by 
Congress in the 1990s, requires restructuring the research facilities and 
office space within each department to accommodate expanded research 
requirements placed on the faculty. Much of this research directly supports 
cadet education and the DoD Research and Development community. 
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IMPACT IF NOT PROVIDED:
   If this project is not provided, the Military Academy risks losing 
accreditation in the areas of chemistry, biology, and physics, as well as 
engineering disciplines that require a foundation in the physical sciences. 
Students will continue receiving instruction in substandard facilities. 
Faculty will continue to work in inadequate space with limited resources, 
making it difficult to recruit and retain quality faculty members. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

   

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2013                 INDEX: 2679
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  17120  Renovate Academic Science Ctr   SF      222,216    327.00   (72,665)
    1)         Renovate Academic Science Cente SF      222,216    327.00    72,665 
  2.0)  17120  Seismic Modifications           LS       --          --     (18,652)
    1)         Seismic Modifications           LS       --          --      18,652 
  3.0)  17120  Historic Features               LS       --          --        (332)
  4.0)  89220  EMCS Connections                LS       --          --        (250)
  5.0)  00005  SDD and EPAct05                 LS       --          --      (1,516)
    1)         SDD & EPAct05                   LS       --          --       1,516 
  6.0)  88041  Antiterrorism Measures          LS       --          --      (6,517)
    1)         Antiterrorism Measures          LS       --          --       6,517 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --      (3,670)

 SUPPORTING FACILITIES.

 Paving, Walks, Curbs And Gutters              LS       --          --          (8)
    1)         Paving, Walks, Curbs & Gutters  LS       --          --           8 
 Site Improvement/Demolition                   LS       --          --          (6)
    1)         Site Work                       LS       --          --           6 
 Information Systems                           LS       --          --        (221)
    1)  80800  Information Systems             LS       --          --         221 
 Antiterrorism Measures                        LS       --          --        (150)
    1)         Antiterrorism Measures          LS       --          --         150 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)    15.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    35.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)   100.00
E. CONCEPT COMPLETE DATE....................... JAN 2010
F. DESIGN COMPLETE DATE........................ OCT 2010
G. TYPE OF DESIGN CONTRACT:  Design-bid-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) N
B. WHERE DESIGN WAS MOST RECENTLY USED:

C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN   0.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    2,237
B. ALL OTHER DESIGN COST.......................    2,237
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    4,474
D. CONTRACT....................................    2,237
E. IN HOUSE....................................    2,237

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2013

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  SF

  A.   TOTAL REQUIREMENT                     288,424
  B.   EXISTING SUBSTANDARD                  258,000
  C.   EXISTING ADEQUATE                      30,424
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                        30,424
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                  258,000      258,000
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  This project is composed of three elements *Chemistry *Physics *Photonics
  Research Center

     The current chemistry, physics, and photonics programs are located in
  Bartlett Hall (building 753) with a portion of the building also housing
  library functions. The existing library and Bartlett Hall contained
  approximately 288,000 square feet with approximately 100,000 square feet
  currently assigned to library functions.

     With advancements in the study and teaching of chemistry and physics, the
  space assigned in Bartlett Hall is not sufficient to meet the program demands.
  The departments have been able to compensate thus far by increasing the number
  of cadets taught in labs, adapting other spaces for use as make-shift lab
  space, and working under sub-optimal space conditions. The current chemistry,
  physics, and photonics programs are located in Bartlett Hall with a portion of
  the building also housing library functions. A renovation of Bartlett Hall was
  undertaken several years ago; however, the building does not meet the
  operational demands of an academic science facility and is not sufficiently
  sized to accommodate the full science program. A phased renovation of Bartlett
  Hall is proposed to expand science into the areas vacated by the move of the
  library to a new facility and undertaking a selected renovation of the
  existing building.

     Since the last major renovation of Bartlett Hall the program has expanded
  with the following services or departments added to chemistry and physics:

     *Photonics Research

     *Nuclear Magnetic Resonance Laboratory

     *Application of computers at all lab stations

  ANALYSIS OF DEFICIENCIES

  The Bartlett Hall/Library Complex is a series of different buildings and
  additions. The buildings were built over a period of 40 years with several
  renovations. Many of the spaces have been adapted to accommodate the needs of
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  ANALYSIS OF DEFICIENCIES (CONTD)..

  each department. The major wing of Bartlett Hall was constructed in 1913.
  Subsequent building campaigns were undertaken in 1963 and 1964. The last major
  addition was the current library in 1963.

     The two buildings, each of differing floor elevations, were not designed to
  connect. They were built next to each other with little thought of ever
  providing a connection.

     Bartlett Hall (building 753) does not meet the operational demand for an
  academic science facility and is not sufficiently sized to accommodate the
  full science program.

     The Physics Administration is currently spread over two floors in Bartlett
  Hall. This is not optimal for sharing information and the organization of the
  department.

  CRITERIA FOR PROPOSED CONSTRUCTION

  This facility will be constructed in accordance with the current USACE
  Technical Instructions Design Criteria (TI 800-1); PL 90-480; New York State
  Uniform Fire Prevention and Building Code with all reference standards;
  National Electric Code; ASHRAE; New York State Energy Code; applicable New
  York State Department of Labor Code rules, including PESH standards; New York
  State Department of Environmental Conservation; New York State Department of
  Health; National Fire Protection Association; New York Code, Rules and
  Regulations; Uniform Building Code; applicable DA and DoD regulations;
  Military Handbook 1008c; Uniform Federal Accessibility Standards and ADA with
  technical guidelines. Additionally, USMA Interior Design Standards and
  Interior Signage Standards will be used, and historic coordination will be
  performed with the New York State Historic Preservation Officer.

     The proposed structural design for the Multipurpose Academic Building will
  comply with the following codes and standards. * Technical Manuals, the
  Departments of the Army, Navy and Airforce * United States Army Corps of
  Engineers: Seismic Design for Buildings, TI 809-05 Seismic Evaluation and
  rehabilitation for Buildings, TI 809-05 * ASCE Standard 7-98 Minimum design
  loads for buildings and other structures * ACI 318 Building Code Requirements
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  for reinforced concrete

     The development of the detailed Program of Requirements for the
  Multipurpose Academic Building Renovation is the result of reviews of current
  science operations and building utilization, science space needs and
  requirements, military standard and regulations, standards for academic
  instruction and instructional laboratories, and numerous meeting with
  representatives from the chemistry, physics and photonics staff. The program
  reflects the most up-to-date concepts in modern science planning and design
  and contemporary thinking about the mission of the science presently and in
  the future.

  RELATED PROJECTS

     The USMA Library and Learning Center (project number 39538, FY 2004) will
  provide vacated parts of the existing Main Library (Building 757) for
  renovation. This renovation for the Multipurpose Academic Building will be
  accomplished through a phased renovation program. After renovation for the
  Library and Learning Center, Bartlett Hall (Building 753) will be renovated
  for expanded academic and faculty space. The program for the Library and
  Learning Center (project number 39538) is being developed concurrently with
  the USMA Multipurpose Academic Building program to achieve an integrated
  planning and design approach, a comprehensive budget, and a long-term
  schedule.

  Installation Engineer:  Matthew Talaber
  Phone Number:  845-938-3415
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                             1,831   2012   OPA
      2)   Info Sys - PROP                                0   0000   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                                  0
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:             1,831
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             1,831
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - US Military Academy               YEAR - 2011    FNO - 59044

  PROGRAM TYPE - MCA                               PROJECT NO. - 59044

  USACE DISTRICT - New York District               MACOM - IMCOM-Nor

  PROJECT TITLE - USMA Science Facility, Phase  2

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CBL TRAY (12" WIDE)            LF       11567        30.68    354876 C
     2) CBL TRAY (9" WIDE)             LF        4996        28.17    140737 C
     3) EMT 3/4" W/HDW (SGL RJ45 & TV) LF        1575         5.79      9119 C
     4) EMT 1" W/HDW (DUAL OUTLETS)    LF      124996         6.96    869972 C
     5) EMT 4" W/HDW (BACKBONE CABLE)  LF        1050        32.02     33621 C
     6) BACKBOARD:  4  X 8  X 3/4"     EA          22        85.64      1884 C

                                                             TOTAL   1410209
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SWT-M: 48 USER-TX (NIPR)       EA          22     54331.47   1195292 I
     2) SIPR BLDG NODE SPT STRUCTURE   AS           1      6480.00      6480 C
     3) SIPR BLDG NODE EQUIPMENT       AS           1     41600.65     41601 I
     4) SIPR SECONDART SWITCH          EA           4      9600.41     38402 I
     5) SIPR SECONDARY LOCKABLE CABINE EA           5      3796.64     18983 C
     6) SIPR DROPS (CAT 6 STP)         EA         100      6707.73    670773 C
     7) SECURE VTC EQPMT (ROLL AROUND) EA           4     52920.00    211680 I
     8) SET, 2500 TYPE                 EA         477        71.13     33929 I
     9) SET, MULTILINE                 EA         125       462.67     57834 I
    10) SET, WEATHER-PROOF             EA          25       846.12     21153 I
    11) SET, EXPLOSIVE-PROOF           EA          10      1973.65     19737 I
    12) FO  SC PATCH PNL 24 MM W/CPLRS EA          22       712.89     15684 C
    13) FO  SC PATCH PNL 12 SM W/CPLRS EA          21       441.89      9280 C
    14) FO  SC PATCH PNL 48 SM W/CPLRS EA           2      1359.84      2720 C
    15) FO  SC PATCH PNL 96 SM W/CPLRS EA           3      2719.69      8159 C
    16) MDF CONN: 100 PR W/60 FT STUB  EA          42      2073.45     87085 C
    17) MDF: STANDARD DBL-SIDED 8  VER EA           7       604.83      4234 C
    18) MDF JUMPER WIRE: WRAPPED       EA        1274         4.52      5758 C
    19) OUTLET: SGL RJ45 W/CBL         EA          10       284.01      2840 C
    20) OUTLET: DUAL RJ45 W/CBL        EA        2528       306.98    776045 C
    21) OUTLET: DUAL RJ45/2-SC/ST W/CB EA         250      1099.33    274833 C
    22) OUTLET: SGL CATV, F-TYPE W/CBL EA          25       201.87      5047 C
    23) PATCH PANEL, RJ45 CAT 6, 96 PO EA          67       902.61     60475 C
    24) PATCH CORD, RJ45 CAT6, 7 FT    EA        1527         8.89     13575 C
    25) EQUIP RACK&HWD                 EA          84       646.73     54325 C
    26) BLOCK: 110 TYPE, 100 PR        EA          42       212.30      8917 C
    27) RISER: 100 PR INSIDE PLANT CBL LF        1805         4.12      7437 C
    28) FO-MM DUPL CORD: SC, 5 FT      LF         250       202.45     50613 C
    29) FO-SM DUPL CORD: SC, 5 FT      LF         318       243.50     77433 C
    30) FO CBL DC DIELEC SM 12 STR     LF        1805         8.94     16137 C
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

    31) PROTECTED TERM: 100 PR         EA          42      1975.37     82966 C
    32) 5.00% Contgy Factor            LS           0          .00     80981 I

                                                             TOTAL   3960408

  PRIMARY FACILITY NOTES:
  Requires user (USMA) comments describing the premises distribution system
  functionality desired within this renovation.

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA           2     10184.70     20369 C
     2) UNDGRD DUCT:  9-WAY            LF         902        36.76     33158 C
     3) UNDGRD DUCT:  9-WAY CONC-ENC   LF         165        50.47      8328 C
     4) INNERDUCT 4-1"                 LF        1100         5.88      6468 C
     5) GIP 4" 2-WAY BORING/PUSHING    LF         180        85.01     15302 C
     6) TRENCH: BACKHOE 24"X 36" (DUCT LF        1012        10.38     10505 C
     7) TRENCH: HANDDIG 24"X 36" (DUCT LF          55        29.06      1598 C
     8) CUT & RESURFACE ASPHALT  4"    SF         225        11.28      2538 C
     9) CUT & RESURFACE CONCRETE 4"    SF         113        13.83      1563 C
    10) CONC CORE DRILL 4" DIAMETER    EA          12       207.43      2489 C

                                                             TOTAL    102318
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: VOICE, 1 PORT            EA         637       194.33    123788 I
     2) UNGRD: MULTIPLE PR, 24 AWG (B1 LF         100        99.00      9900 C
     3) UNGRD: MULTIPLE PR, 24 AWG (OS LF        1000        69.40     69400 C
     4) UNDGRD SPLICE CASES            EA           4       735.72      2943 C
     5) UNDGRD SPLICE PAIRS            EA       16800         1.54     25872 C
     6) FO CBL DC DIELEC SM 48 STR (OS LF        1100        10.06     11066 C
     7) 5.00% Contgy Factor            LS           0          .00      6189 I

                                                             TOTAL    249158

  SUPPORTING FACILITIES NOTES:
  Requires users comments describing the outside cable plant functions required
  for this renovation.

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY             3670008     1700609            0     5370617
  SUPPORTING FACILITIES         221499      129977            0      351476
                            ----------  ----------   ----------  ----------
  TOTAL                        3891507     1830586            0     5722093

  REMARKS:
  This estimate is for MCA Project Number: 55627. This Multipurpose Academic
  Building project is associated with FY02 MCA Project Number 39538.



                     2011         59044C P           REVISION DATE: 23 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      29 NOV 2000
                                LAF=1.37        UM=E  
DATE 29 NOV 2000              FY 2011 PROGRAM
PROJECT NUMBER:  59044                               
PROJECT TITLE:   USMA Science Facility, Phase  2
INSTALLATION:    US Military Academy
LOCATION:        New York

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the adequacy of its
  Information Systems Cost Estimate." This project is certified "adequate as
  submitted". The information system requirements will be reevaluate during the
  design phases of this project. Coordination between facility information
  mangers, installation DOIM and ISEC is mandatory. ISEC certified the IT CONF
  amount is adequate, but request the RFP and all design change impact the
  project be forward to ISEC before contract award.

  support only common user requirements.

  CERTIFIED BY:  /S/  RICKEY A. SMITH SR
                      INFO TECH  NETWORK
                      USAISEC-FDED
                      07/15/2008
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

  DISPOSAL/DEMOLITION DATA

  Total number of buildings to demolish = 0 Total area of buildings to retain =
  178,000 SF Demolition 0 SF; replacement 79,000 SF; Net real property
  facilities expansion: Net real property reduction 0 SF
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
An Environmental Assessment will be prepared for this project (interior historic 
fabric), and will be accomplished prior to completion of design, (FY10). 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
TBD 

ENVIRONMENTAL STANDARD TEXT
 
This project is being assessed. A copy of the draft "Finding of No Significant 
Impact" is expected to be published on 01/30/2008. Preliminary assessment (if 
available) is included in the Environmental Documentation paragraph above. Final 
environmental findings are expected on 04/30/2008. 

ENVIRONMENTAL OFFICER

                             Jennifer A. Butkus
                             YD-02
                             Chief, Environmental Mgmt.
                             

DIRECTOR OF PUBLIC WORKS

                             Mathew Talaber
                             GS-15
                             Director, Public Works
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EA
  PERFORMED BY:  In-house
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  15 Dec 2007
  Scheduled NEPA Completion Date:  15 Apr 2008

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation  15 Feb 2008
  NHPA Agreement Document        15 Feb 2008
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  16 Apr 2008

  Various Dates last modified on:  19 Nov 2007

  POINT OF CONTACT
  NAME:  George Markt
  TITLE: NEPA Coordinator
  PHONE NUMBER:  845-938-4459

  REMARKS/EXPLANATION

  TBD
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT
 
This project is not in a flood plain, nor does it encroach on wetlands. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
Provisions of AR 5-20 do not apply to this project. 

EXECUTIVE SUMMARY OF THE CA ANALYSIS
 
Commercial Activity (CA) criteria, both legislative and regulatory, were 
developed in part to protect the rights and jobs of current civilian employees 
in positions under review for contracting-out. USMA Multipurpose Academic 
Building activities do not lend themselves to private sector operations. 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
Energy Use Impacts: The present water, gas, electric, and sewer systems have the 
capacity to meet the requirements in the proposed facilities. No enlargement of 
existing utility systems is required. There will be no impacts to ozone 
attainment criteria. 

SUMMARY OF UTILITY SUPPORT
 
Electrical: With an additional load created by the renovation, the two existing 
5 kv underground feeders will still have adequate capacity to supply the 
buildings. In order to preserve redundancy however, it is recommended to 
increase the feeder sizes so that each can supply the full requirement of the 
building. 

   It is proposed to locate the new substation in the subbasement of Bartlett 
Hall after the area is vacated by the existing Biology Laboratory. This new 
substation will be compromised of 600 ampere, 5 kv, 3 pole, G&W vacuum-gas 
switches, and two 1500 kva, 4160-480/277 volt dry type transformers. Low voltage 
switchboards will feed panels for all new loads in the renovated areas as well 
as any remaining panels currently supplied by the two existing substations. In 
addition, the new substation will be equipped with 4160 volt switches and 
starter(s) for the existing 350-ton chiller replacement. 

   Heating: The heating requirements are 4,390 MBH, which can be supplied by the 
existing hot water system. 

   Water: Depending on the amounts of water required, the pure water 
requirements will be met by either localized equipment or a central system. The 
piping materials will depend upon the degree of purity required of the water. 

   Natural Gas: The existing gas system will be analyzed as to its ability to 
serve the requirements of the new facility. Should it prove to be inadequate, a 
new dedicated gas system will be designed. The piping will be schedule 40 steel 
pipe with malleable iron fitting. 

USER DISCRETIONARY BLOCK
 
Energy Effects: There will be no adverse environmental effects through use of 
the energy systems indicated for use in this project. Systems indicated are the 
most efficient available at present. 
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ASSUMED MIDPOINT OF CONSTRUCTION DATE:    MAR 2012

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $115,000,000        ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $1,831,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:    0.37 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: JAN 2010
DESIGN COMPLETE DATE:  OCT 2010
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    1.94 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.88 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 15 JUL 2008
INFORMATION SYSTEMS CERT DATE: 15 JUL 2008
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Jennifer A. Butkus
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                          721 14           65941                   33,000

                    

PRIMARY FACILITY                                                          21,300
  Officers Quarters                             SF      22,579  192.00    (4,335)
  Dining Facility                               SF      16,761  334.00    (5,598)
  Battalion Headquarters                        SF      11,237  159.00    (1,787)
  Company Operations Facilities                 SF      19,579  146.00    (2,859)
  Company Sheds                                 SF       4,806   82.00      (394)
  Total from Continuation page(s)                                         (6,327)
SUPPORTING FACILITIES                                                      8,077
  Electric Service                              LS      --       --         (732)
  Water, Sewer, Gas                             LS      --       --       (1,681)
  Paving, Walks, Curbs And Gutters              LS      --       --         (671)
  Storm Drainage                                LS      --       --         (212)
  Site Imp(4,471) Demo()                        LS      --       --       (4,471)
  Information Systems                           LS      --       --         (235)
  Antiterrorism Measures                        LS      --       --          (75)

ESTIMATED CONTRACT COST                                                   29,377
                                                                           1,469CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  30,846
                                                                       _________SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                1,758 
TOTAL REQUEST                                                             32,604
TOTAL REQUEST (ROUNDED)                                                   33,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (445)

   Construct a standard design battalion-sized training complex, to include
battalion headquarters and consolidated company operations facilities,
officers quarters, dining facility, vehicle maintenance facility with
hardstand, and six company sheds. Provide organizational vehicle parking.
Install intrusion detection systems (IDS) in the arms rooms. Supporting
facilities include site work; all required utility systems to include a sewer
lift station and two oxidation ponds; area and parking lot lighting; paving,
parking, walks, curbs, and gutters; site improvements; storm drainage; and
information systems. Heating and Air Conditioning will be provided by
self-contained systems. Anti-terrorism/force protection (AT/FP) measures
include structural reinforcement, special windows and doors, and site
measures. Access for individuals with disabilities will be provided in public
areas. Comprehensive building and furnishings related interior design services
are required. Sustainable Design and Development (SDD) and Energy Policy Act
of 2005 (EPAct05) features will be included. Air Conditioning (Estimated 270
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              6,3277
  Vehicle Maintenance Shop                      SF      11,855  245.00    (2,904)
  Motor Pool Hardstand                          SY      33,050   61.54    (2,034)
  Organizational Vehicle Parking                SY       6,056   66.83      (405)
  IDS Installation                              LS      --       --          (27)
  EMCS Connections                              LS      --       --          (84)
  SDD and EPAct05                               LS      --       --         (328)
  Antiterrorism Measures                        LS      --       --         (250)
  Building Information Systems                  LS      --       --         (295)

Description of Proposed Construction:  (CONTINUED)
Tons).

_________________________________________________________________________________
11. REQ:          3,500 PN  ADQT:            544 PN  SUBSTD:          2,956 PN
PROJECT:
Construct facilites for a Transient Training Barracks. (Current Mission) 

REQUIREMENT:
There is an immediate need for adequate facilities to support Reserve 
Component Training, Mobilization, Deployment, and Demobilization missions and 
to ensure the Operational Readiness of Reserve Component Soldiers. The 
requirement is to use prioritized installations as the Power Projection 
Platforms and for RC and AC unit training and rotations in support of the 
domestic and Global War on Terrorism to include Operation Enduring Freedom and 
Operation Iraqi Freedom. There are large numbers of transient Soldiers from 
active Army, Army Reserve, and Army National Guard who are mobilizing and 
demobilizing, conducting annual training exercises, and in Medical Holdover 
status who are simultaneously requiring facilities and straining the already 
over taxed infrastructure. The installation has only makeshift facilities, and 
WWII substandard facilities to accommodate this requirement. The maximum 
barracks utilization is 80 Soldiers. 

CURRENT SITUATION:
Fort Bliss is accommodating transient Soldiers and their equipment in a 
combination of substandard temporary facilities and inadequate semi-permanent 
facilities. Many of these facilities are open bay, un-air conditioned, and 
without attached latrines. Additionally, off post rented hotel rooms are being 
used at multi-million dollar annual cost. A prior FY05 Supplemental MCA 
project, now under construction, will provide four permanent transient 
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CURRENT SITUATION:   (CONTINUED)
barracks to house 672 Soldiers. This project will supplement these barracks by 
constructing the remaining facilities needed to provide a standard design 
training or mobilizing battalion area. 

IMPACT IF NOT PROVIDED:
If this project is not provided, transient units will continue to be housed in 
very austere facilities on-post, and off post in leased hotels at varying 
distances from the cantonment, thereby causing unnecessary hardships on the 
ability to house, feed, maintain, and train Soldiers. The impact on soldiers' 
morale will be detrimental, contributing to recruitment and retention 
difficulties. 

ADDITIONAL:
This project has been coordinated with the installation physical security 
plan, and all physical security measures are included. All required 
antiterrorism/force protection measures are included. Alternative methods of 
meeting this requirement have been explored during project development. This 
project is the only feasible option to meet the requirement. The Deputy 
Assistant Secretary of the Army (Installations and Housing) certifies that 
this project has been considered for joint use potential. The facility will be 
available for use by other components. Sustainable principles will be 
integrated into the design, development, and construction of the project in 
accordance with Executive Order 13123 and other applicable laws and Executive 
Orders. 

/S/ ROBERT T. BURNS
Colonel, AD
Garrison Commander

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2013                 INDEX: 2679
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72412  Officers Quarters               SF       22,579    192.00    (4,335)
    1)         Officers Quarters, Transient Tr SF       22,579    192.00     4,335 
  2.0)  72212  Dining Facility                 SF       16,761    334.00    (5,598)
    1)         Dining Facility, Transient Tr ( SF       16,761    334.00     5,598 
  3.0)  14184  Battalion Headquarters          SF       11,237    159.00    (1,787)
    1)         Battalion Headquarters, Transie SF       11,237    159.00     1,787 
  4.0)  14185  Company Operations Facilities   SF       19,579    146.00    (2,859)
    1)         Company Headquarters, Transient SF       19,579    146.00     2,859 
  5.0)  44222  Company Sheds                   SF        4,806     82.00      (394)
    1)         Company Sheds, Transient Tr     SF        4,806     82.00       394 
  6.0)  21410  Vehicle Maintenance Shop        SF       11,855    245.00    (2,904)
    1)         Vehicle Maintenance Shop, Trans SF       11,855    245.00     2,904 
  7.0)  85210  Motor Pool Hardstand            SY       33,050     61.54    (2,034)
    1)         Motor Pool Concrete, Transient  SY       33,050     61.54     2,034 
  8.0)  85210  Organizational Vehicle Parking  SY        6,056     66.83      (405)
    1)         Organizational Vehicle Parking, SY        6,056     66.84       405 
  9.0)  88040  IDS Installation                LS       --          --         (27)
 10.0)  89220  EMCS Connections                LS       --          --         (84)
 11.0)  00005  SDD and EPAct05                 LS       --          --        (328)
    1)         SDD & EPAct05                   LS       --          --         328 
 12.0)  88041  Antiterrorism Measures          LS       --          --        (250)
    1)         Antiterrorism Measures          LS       --          --         250 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (295)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --        (732)
    1)         Electric Service                LS       --          --         732 
 Water, Sewer, Gas                             LS       --          --      (1,681)
    1)         Lewage Lift Station             EA            1   178,829       179 
    2)  83150  Oxidation Pond (2 @ 8 ac)       EA            2   682,007     1,364 
    3)         Sewage Lift Station Water, Sewe LS       --          --         139 
 Paving, Walks, Curbs And Gutters              LS       --          --        (671)
    1)  85210  Paving, Walks, Curbs, & Gutters SF            1   670,607       671 
 Storm Drainage                                LS       --          --        (212)
    1)  87110  Storm Drainage                  LS       --          --         212 
 Site Improvement/Demolition                   LS       --          --      (4,471)
    1)  87210  Site Improvements and Demolitio LS       --          --       4,471 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 Information Systems                           LS       --          --        (235)
    1)  80800  Information Systems             LS       --          --         235 
 Antiterrorism Measures                        LS       --          --         (75)
    1)         AT                              LS       --          --          75 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)    15.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    35.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)   100.00
E. CONCEPT COMPLETE DATE....................... JAN 2010
F. DESIGN COMPLETE DATE........................ OCT 2010
G. TYPE OF DESIGN CONTRACT:  Design-bid-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Carson
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  75.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,213
B. ALL OTHER DESIGN COST.......................    1,213
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    2,426
D. CONTRACT....................................    1,213
E. IN HOUSE....................................    1,213

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2013

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                       3,500
  B.   EXISTING SUBSTANDARD                    2,956
  C.   EXISTING ADEQUATE                         544
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                           544
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                    2,956        2,956
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TAB C - GENERAL JUSTIFICATION DATA 

  Installation Engineer:  David Shafii
  Phone Number:  915-568-6200
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   72412 Officers Quarters                      267   2012   OMA
      2)   72212 Dining Facility                      1,166   2012   OMA
      3)   14184 BN Hqs                                 296   2012   OMA
      4)   14185 COF                                    516   2012   OMA
      5)   21410 TEMF                                   164   2012   OMA
      6)   Env Mitigation                                69   2012   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
      3)   (CONT'D)                                       0   0000
      4)   (CONT'D)                                       0   0000
      5)   (CONT'D)                                       0   0000
      6)   (CONT'D)                                       0   0000

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               144   2012   OPA
      2)   Info Sys - PROP                              301   2012   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                              2,478
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               445
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:             2,923
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                                LAF=1.03        UM=E  
DATE 02 NOV 2005              FY 2011 PROGRAM
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PROJECT TITLE:   Operation Readines Battalion Complex
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Bliss                        YEAR - 2011    FNO - 65941

  PROGRAM TYPE - MCA                               PROJECT NO. - 65941

  USACE DISTRICT - Fort Worth District             MACOM - TRADOC

  PROJECT TITLE - Operation Readines Battalion Comple

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 6" WIDE)          LF          27        17.61       475 C
     2) CABLE TRAY ( 9" WIDE)          LF          54        19.00      1026 C
     3) CABLE TRAY (12" WIDE)          LF          55        20.69      1138 C
     4) EMT 3/4" W/HDW (SGL RJ45 & TV) LF        6750         3.91     26393 C
     5) EMT 1" W/HDW (DUAL OUTLETS)    LF       15107         4.67     70550 C
     6) BACKBOARD:  4' X 8' X 3/4"     EA           7        57.77       404 C

                                                             TOTAL     99986
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      02 NOV 2005
                                LAF=1.03        UM=E  
DATE 02 NOV 2005              FY 2011 PROGRAM
PROJECT NUMBER:  65941                               
PROJECT TITLE:   Operation Readines Battalion Complex
INSTALLATION:    Fort Bliss
LOCATION:        Texas

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE (DESK OR WALL)  EA         263        69.20     18200 I
     2) SET, MULTILINE                 EA          58       450.17     26110 I
     3) SET, WEATHER-PROOF             EA          16       832.26     13316 I
     4) FO  SC/ST PATCH PNL 24 SM PORT EA          12       480.99      5772 C
     5) FO  SC/ST PATCH PNL 48 SM PORT EA           6       917.48      5505 C
     6) MDF CONN: 100 PR W/60 FT STUB  EA          12      1398.96     16788 C
     7) MDF: STANDARD DBL-SIDED 8' VER EA          14       408.08      5713 C
     8) MDF JUMPER WIRE: WRAPPED       EA         674         3.05      2056 C
     9) OUTLET: SGL RJ45 W/CBL         EA          54       123.43      6665 C
    10) OUTLET: DUAL RJ45 W/CBL        EA         319       209.15     66719 C
    11) OUTLET: DUAL RJ45/2-SC/ST W/CB EA          12       737.39      8849 C
    12) OUTLET: SGL CATV, F-TYPE W/CBL EA          96       143.92     13816 C
    13) PATCH PANEL, RJ45: 96 PORT, CA EA          11       624.94      6874 C
    14) PATCH CORD, RJ45: 5 FT, CAT 6  EA         604         6.15      3715 C
    15) EQUIPMENT RACK & HARDWARE      EA          14       436.34      6109 C
    16) BLOCK: 110 TYPE, 100PR RACK MT EA           8       101.31       810 C
    17) PATCH CORD: SC/ST, DUPL, SM, 5 LF         192       164.27     31540 C
    18) PROTECTED TERM:  25 PR         EA           3       565.36      1696 C
    19) PROTECTED TERM:  50 PR         EA           2       847.46      1695 C
    20) PROTECTED TERM: 100 PR         EA           8      1333.60     10669 C
    21) SWT: 24 10/100BS-TX, 2 ATM W/U EA           8      9644.44     77156 P
    22) SWT: 84 10/100BS-TX, 2 ATM W/U EA           4     37647.30    150589 P
    23) FILE SERVER W/SOFTWARE, 50 USE EA           1     38347.63     38348 P
    24) NETWORK MANAGER STATION        EA           1     20797.81     20798 P
    25) 5.00% Contgy Factor            LS           0          .00      2881 I
    26) 5.00% Contgy Factor            LS           0          .00     14345 P
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      02 NOV 2005
                                LAF=1.03        UM=E  
DATE 02 NOV 2005              FY 2011 PROGRAM
PROJECT NUMBER:  65941                               
PROJECT TITLE:   Operation Readines Battalion Complex
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL    556734

  PRIMARY FACILITY NOTES:
  Approximately (_____) personnel will ultimately require telephone service in
  this facility; immediate requirement for telephone service is for (_____)
  personnel.Special telephone requirements include:(1) (__qty__) of
  (__type__) sets for (__reason__) (Provide justification)(2) (_______) of
  (________) sets for (_______) (Provide justification)(3) (_______) of
  (________) sets for (_______) (Provide justification)(4) (_______) of
  (________) sets for (_______) (Provide justification)Project has generated a
  requirement for an additional telephone switch/RSU to expand to our existing
  voice switch system: approximately (__qty__) lines will be required. (Provide
  justification/reason; coordinate with USAISCE-FDED.)The (__name__) building
  in this projects serves (__qty__) separate functional users (IAW AR 415-15,
  Table 7-1, Note 12).

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6'X12'X7'     EA           7      6871.67     48102 C
     2) UNDGRD DUCT:  2-WAY            LF        1750         5.26      9205 C
     3) UNDGRD DUCT:  4-WAY            LF         328        10.09      3310 C
     4) UNDGRD DUCT: 12-WAY            LF         985        34.81     34288 C
     5) UNDGRD DUCT:  2-WAY CONC-ENC   LF          34        10.18       346 C
     6) UNDGRD DUCT:  4-WAY CONC-ENC   LF          60        17.95      1077 C
     7) UNDGRD DUCT: 12-WAY CONC-ENC   LF         180        45.68      8222 C
     8) INNERDUCT 4-1"                 LF        1825         3.95      7209 C
     9) GIP 4" 2-WAY BORING/PUSHING    LF         220        57.36     12619 C
    10) TRENCH BACKHOE  24"X 72"       LF         180         8.63      1553 C
    11) TRENCH: BACKHOE 24"X 36" (DUCT LF        3157         7.14     22541 C
    12) TRENCH: HANDDIG 24"X 36" (DUCT LF          91         6.43       585 C
    13) CUT & RESURFACE ASPHALT  4"    SF         270         7.60      2052 C
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

    14) CUT & RESURFACE CONCRETE 4"    SF         135         9.32      1258 C
    15) CONC CORE DRILL 4" DIAMETER    EA          12       139.94      1679 C

                                                             TOTAL    154046

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: STA VOICE, 1 PORT        EA         337       189.06     63713 I
     2) CARD: MBET, 1 PORT             EA          58       264.87     15362 I
     3) UNGRD: 300 PR, 24 AWG (B1)     LF         250         4.06      1015 C
     4) UNGRD: 50 PR, 24 AWG (B2)      LF         250         1.41       353 C
     5) UNGRD: 50 PR, 24 AWG (B3)      LF         250         1.41       353 C
     6) UNGRD: 25 PR, 24 AWG (B4)      LF         250         1.16       290 C
     7) UNGRD: 25 PR, 24 AWG (B5)      LF         250         1.16       290 C
     8) UNGRD: 25 PR, 24 AWG (B6)      LF         250         1.16       290 C
     9) UNGRD: 300 PR, 24 AWG (B7)     LF         250         4.06      1015 C
    10) UNDGRD: 600 PR, 24 AWG (OSP)   LF         800         7.22      5776 C
    11) CABLE UNDERGRND: 1200 PR, 24 A LF        2800        12.77     35756 C
    12) UNDGRD SPLICE CASES            EA           5       496.39      2482 C
    13) UNDGRD SPLICE PAIRS            EA        1200         1.03      1236 C
    14) FO CBL DC DIELEC SM 24 STR (B2 LF         250         3.85       963 C
    15) FO CBL DC DIELEC SM 24 STR (B3 LF         250         3.85       963 C
    16) FO CBL DC DIELEC SM 24 STR (B4 LF         250         3.85       963 C
    17) FO CBL DC DIELEC SM 24 STR (B5 LF         250         3.85       963 C
    18) FO CBL DC DIELEC SM 24 STR (B6 LF         250         3.85       963 C
    19) FO CBL DC DIELEC SM 24 STR (B7 LF         250         3.85       963 C
    20) FO CBL DC DIELEC SM 48 STR (OS LF         800         6.67      5336 C
    21) FOC-SM, UNDERGRND: 96 STRANDS  LF        1200        11.70     14040 C
    22) FIBER UNDERGRND SPLICE CASE    EA           5       884.85      4424 C
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

    23) FOC UNDERGRND SPLICE: 96 STRAN EA           2      1418.41      2837 C
    24) 5.00% Contgy Factor            LS           0          .00      3954 I

                                                             TOTAL    164300

  SUPPORTING FACILITIES NOTES:
  Telephone cable service can be had (_qty_) feet from the project site at
  (_location_). Data cable service can be had (_qty_) feet from the project site
  at (_location_). (If these two distances are different: explain.)OSP
  infrastructure copper cable should be a minimum of (_qty_) pair: (explain if
  different from value generated by ISCE software). OSP infrastructure fiber
  optic cable should be a minimum of (_qty_) strands: (explain if different from
  value generated by ISCE Software).OSP infrastructure requirements will be
  approximately:(1) (_qty_) feet of (_qty_) each, 4-inch duct(2) (_______)
  feet of (______) each, 4-inch duct(3) (______) feet of (______) each, 4-inch
  duct(4) (_______) feet of (______) each, 4-inch ductApproximately (_qty_)
  manholes and (_qty_) handholes will be required.

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              294977       60507       301236      656720
  SUPPORTING FACILITIES         235317       83029            0      318346
                            ----------  ----------   ----------  ----------
  TOTAL                         530294      143536       301236      975066

  REMARKS:
  This project is associated with MCA Project Number: (________). The outside
  plant in this projects also supports requirements associated with MCA Project
  Number(s): (________, ________, ________). (Local agreements require that the
  government provide __--specify any requirements generated as a result of local
  agreement that impact the information system, i.e.: government provide access
  to outside plant manhole and duct system for commercial telephone and/or CATV
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  REMARKS:  (CONTD)

  service; government does/does not provide cable barracks telephone/CATV
  outlets; etc.--__). Special requirements include: (__--specify special
  requirements--__).

                 Jeffrey V. Brown
                 Director of Informatiom Management
                 DOIM

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the
  adequacy of its Information Systems Cost Estimate."  This project
  is certified "adequate as submitted".

  CERTIFIED BY:  /S/  GEORGE F. GAFFNEY
                      INFO TECH SPEC  GS2210-12
                      USAISEC-FDED
                      11/22/2005
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Officers Quarters           Primary Gathering       Y           Y
  Dining Facility             Primary Gathering       Y           Y        N
  Battalion Headquarters      Primary Gathering       Y           Y
  Company Operations Facilit  Primary Gathering       Y           Y        N
  Vehicle Maintenance Shop    Primary Gathering       Y           Y        N
  Company Sheds               Primary Gathering       Y           Y        N
                                                      Y           Y
                                                                  Y

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  RISK ANALYIS    = NO
  THREAT ANALYSIS = NO
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  REQUIRED SIGNATURES:

  PROVOST MARSHAL

                           /S/  Joseph M. Poth
                                LTC
                                Provost Marshal
                                19 JUN 2007

  DIRECTOR OF PUBLIC WORKS

                           /S/  David Shafii

                                Director
                                19 JUN 2007

  FORCE PROTECTION OFFICER

                           /S/  Gary D. McDaniel

                                Director
                                19 JUN 2007
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
RECORD OF ENVIRONMENTAL CONSIDERATION 

   This project falls within the scope of impacts addressed in the Fort Bliss, 
Texas and New Mexico, Mission and Master Plan Supplemental Programmatic 
Environmental Impact Statement (SEIS), the Record of Decision (ROD) for which 
was signed 30 April 2007. The SEIS supplements the Fort Bliss, Texas and New 
Mexico Programmatic Mission and Master Plan Environmental Impact Statement 
(MMPEIS) for which a Record of Decision (ROD) was signed in 2001. This Record of 
Environmental Consideration (REC) is tiered to those documents. 

   Site Description: The proposed project is sited north of and adjoining the 
McGregor Range Camp. The site extends west and north of the existing ORTC 
barracks. There are no onsite habitats for threatened or endangered species, no 
wetlands, no releases of hazardous wastes, and no known historic or 
archeological resource issues associated with this action. The project is not 
expected to affect the environment significantly. 

   DETERMINATION: The construction of the ORBC has been determined to have 
minimal environmental impacts and meets the threshold for not requiring an 
environmental assessment because the facility is being constructed on 
previously-disturbed land within the fenced perimeter of the existing and does 
not significantly alter existing land uses. A Categorical Exclusion (CX) has 
been determined to apply to this project as listed in Appendix B to 32 CFR Part 
651 (c) (1) as set forth in part. 

   Requests for additional information may be made to Headquarters, USAADACENFB, 
Directorate of Environment, ATTN: IMWE-BLS-Z: barreraj, Fort Bliss, TX 79916. 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
This project is the construction of various support facilities for the 
Operational Readiness Battalion Center within the McGregor Range Camp of Fort 
Bliss. It is not expected to significantly affect the environment or 
socioeconomics of the region. The project is in accordance with the land-use 
plan for the installation. No archeological / cultural sites are located within 
the construction area. No demolition of onsite structures is required for this 
construction. The proposed location for the facilities is classified as Category 
1 ñ No reason to suspect that contamination will be encountered during 
construction. Operation and management of the various facilities will be in 
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TAB J - ENVIRONMENTAL ANALYSIS

SUMMARY OF ENVIRONMENTAL CONSEQUENCES  (Contd..)
 
accord with federal, state, and Army environmental policies. 

ENVIRONMENTAL STANDARD TEXT
 
The Record of Environmental Consideration (REC) is included. It has been 
determined that the action: Is adequately covered in the existing EIS entitled 
Fort Bliss, Texas and New Mexico, Mission and Master Plan SEIS, dated 
04/30/2007. 

ENVIRONMENTAL OFFICER

                         /S/ Vicki Hamilton
                             Acting Environmental Officer
                             19 JUN 2007

DIRECTOR OF PUBLIC WORKS

                         /S/ David Shafii
                             Director
                             19 JUN 2007
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EIS
  PERFORMED BY:  Contract
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  15 Nov 2005
  Scheduled NEPA Completion Date:  30 Apr 2007

  Actual NEPA Start Date:  15 Nov 2005
  Actual NEPA Completion Date:  30 Apr 2007

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  01 May 2007

  Various Dates last modified on:  26 Nov 2007

  POINT OF CONTACT
  NAME:  Vicki Hamilton
  TITLE: Acting Environmental Officer
  PHONE NUMBER:  (915)568-2774

  REMARKS/EXPLANATION

  The Record Of Decision for the Fort Bliss Supplemental EIS was signed on 30
  Apr 2007. REC tiered to SEIS completed on 07 Aug 2007.
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 

DETAILED STATEMENT OF REVIEW FINDINGS
 
This project has been evaluated for impacts to historic and archeological 
properties and complies with both the National Historic Preservation Act (16 
U.S.C. ß470, et. seq.) (as amended), and the Programmatic Agreement among the 
Fort Bliss Garrison Command and the Texas State Historic Preservation Officer, 
the New Mexico State Historic Preservation Officer and the Advisory Council on 
Historic Preservation for the Management of Historic Properties on Fort Bliss, 
Fort Bliss, Texas. 

   The area was surveyed for archeological sites. No prehistoric archaeological 
resources are known to exist within the project area. Any inadvertent 
discoveries will be properly mitigated or avoided during construction. 
Consequently, there are no expected significant cultural impacts to historic and 
archeological properties. The Operational Readiness Battalion Complex (ORBC) 
would not be located within the boundaries, or within the view shed of any Fort 
Bliss historic district. Additionally, the land to be used for the ORBC 
construction has previously been disturbed over the last several decades of Army 
usage. 
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS
 
Access for the handicapped will be provided in public areas. 



Fort Bliss, Texas                                                FORM: 65941
FY: 2011   PROJ NO: 65941      COST INDEX: 2553      PGM TYP: MCA
DATE: 02 NOV 2005                                    UM=E
REVISION DATE: 19 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    MAR 2012

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $33,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $445,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   37.92 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: JAN 2010
DESIGN COMPLETE DATE:  OCT 2010
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    3.72 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   7.44 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 22 NOV 2005
INFORMATION SYSTEMS CERT DATE: 22 NOV 2005
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:  Joseph M. Poth
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    ROBERT T. BURNS
           RANK:         Colonel, AD
           TITLE:        Garrison Commander
           DATE SIGNED:  18 NOV 2005
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Vicki Hamilton



                  2011            66595C P           REVISION DATE: 25 AUG 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      27 FEB 2006
                               LAF=1.10    UM=E                                   
Rhine Ordnance Bks GE72N                   
Germany                                    Barracks Complex w/Dining Facility
 
                                           
                          721 11           66595                   33,000

.7900 EURO/US$      

PRIMARY FACILITY                                                          24,090
  Barracks                                      SF      62,080  223.00   (13,844)
  Dining Facility                               SF      26,500  336.00    (8,904)
  EMCS Connections                              LS      --       --         (163)
  SDD and EPAct05                               LS      --       --         (455)
  Antiterrorism Measures                        LS      --       --         (455)
  Building Information Systems                  LS      --       --         (269)
SUPPORTING FACILITIES                                                      5,043
  Electric Service                              LS      --       --          (20)
  Water, Sewer, Gas                             LS      --       --         (136)
  Steam And/Or Chilled Water Distribution       LS      --       --          (23)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,175)
  Storm Drainage                                LS      --       --          (56)
  Site Imp(3,386) Demo()                        LS      --       --       (3,386)
  Information Systems                           LS      --       --         (152)
  Antiterrorism Measures                        LS      --       --          (95)

ESTIMATED CONTRACT COST                                                   29,133
                                                                           1,457CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  30,590
                                                                       _________SUPERVISION, INSPECTION & OVERHEAD  (6.50%)                                1,988 
TOTAL REQUEST                                                             32,578
TOTAL REQUEST (ROUNDED)                                                   33,000
INSTALLED EQT-OTHER APPROPRIATIONS                                          (11)

   Construct a standard-design Unaccompanied Enlisted Personnel Housing (UEPH)
barracks building with 160 personnel (PN) capacity, including an equipment
storage area. Also construct a standard design Dining Facility (DFAC).
Supporting facilities include electrical service, water and sewer connections,
storm drainage, fire protection system, connection to Energy Monitoring and
Control Systems (EMCS), access road, POV parking, walks, bicycle racks,
building information systems, information systems, and site improvement.
Heating will be provided from a commercial supplier by connecting to an
existing heating line. Required antiterrorism/force protection (AT/FP)
measures include site screening (landscaping), exterior security lighting,
blast resistant windows and doors, structural enhancements to mitigate
progressive collapse and fire protection and alarm systems. Comprehensive
building and furnishings related interior design services are required. Access
for persons with disabilities will be provided in public areas. Sustainable
Design and Development (SDD) and Energy Policy Act of 2005 (EPAct05) features
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Description of Proposed Construction:  (CONTINUED)
will be provided. Air Conditioning (Estimated 221 Tons).

_________________________________________________________________________________
11. REQ:            800 PN  ADQT:            640 PN  SUBSTD:            160 PN
PROJECT:
Construct standard-design barracks complex and Dining Facility. (Current 
Mission) 

REQUIREMENT:
This project is required to provide adequate barracks at Rhine Ordnance 
Barracks (ROB). The maximum utilization is 160 PN. The intended utilization is 
130 Junior Enlisted and 28 Sergeants. The DFAC is required to provide a 
standard facility. 

CURRENT SITUATION:
Currently, the number of barracks spaces at the installation is insufficient 
to meet the end-state barracks requirement. There are no facilities on the 
installation that can be converted to barracks. The existing DFAC serves the 
Soldiers living on the installation. The seating capacity in the DFAC is 292 
seats. Configuration of seating arrangement in the undersized facility is very 
tight, and it is not feasable to modernize the facility. The maximum feeding 
capability is 875 diners. 

IMPACT IF NOT PROVIDED:
If this project is not provided, Soldiers will continue living in substandard 
conditions. This situation lowers morale, and thereby, lowers reenlistment. 
The increasing authorized population will be unable to obtain adequate service 
in the undersized DFAC. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components.
   During the past two years, $405,115 has been spent on sustainment, restoration
and modernization (SRM) (formerly known as Real Property Maintenance) of
unaccompanied enlisted personnel housing at Rhine Ordnance Barracks,
Kaiserslautern. Upon completion of this multi-phased project and other
projects approved through FY 2011, the remaining unaccompanied enlisted
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ADDITIONAL:   (CONTINUED)
permanent party deficit is zero personnel at this installation.

NATO SECURITY INVESTMENT:
   This project is not within an established NATO infrastructure category for
common funding, nor is it expected to become eligible in the foreseeable
future.

/S/ MECHELLE B. HALE
LTC, OD
Commanding

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2013                 INDEX: 2679
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72111  Barracks                        SF       62,080    223.00   (13,844)
    1)         Enlisted Unaccompanied Personne SF       62,080    223.00    13,844 
  2.0)  72121  Dining Facility                 SF       26,500    336.00    (8,904)
    1)         Dining Facility - 1 BN, 1300 PN SF       26,500    336.00     8,904 
  3.0)  89220  EMCS Connections                LS       --          --        (163)
    1)         Energy Management Control Syste LS       --          --         163 
  4.0)  00005  SDD and EPAct05                 LS       --          --        (455)
    1)         SDD and EPAct05                 LS       --          --         455 
  5.0)  88041  Antiterrorism Measures          LS       --          --        (455)
    1)         Antiterrorism Measures          LS       --          --         455 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (269)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --         (20)
    1)  81230  Exterior Lighting, Parking Area LF          500     39.71        20 
 Water, Sewer, Gas                             LS       --          --        (136)
    1)         Water Connection, privatised    LS       --          --          37 
    2)  83210  Concrete Manholes, CIP, Over 8' EA            6     1,622        10 
    3)  83210  Sewer Line, 12'                 LF          984     26.82        26 
    4)  83210  Curb Inlets, Guttermouth        EA           12    750.83         9 
    5)         1000 m3 Fire Sto Tank and Pump  EA            1    53,826        54 
 Steam And/Or Chilled Water Distribution       LS       --          --         (23)
    1)         Heat Exhanger                   EA            1    19,042        19 
    2)         Heating Line Connection         LS       --          --           4 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,175)
    1)  85215  Parking Lots                    SY        6,578     43.67       287 
    2)  85210  Base Course (Bitum. Concrete),  SY        6,578     14.89        98 
    3)  85210  Base Course (Crushed Stone), PO SY        6,578     24.82       163 
    4)         Sidewalks                       SY        5,023      6.80        34 
    5)  85210  Base Course (Crushed Stone), Si SY        5,023     24.82       125 
    6)  85210  Base Course (Bitum. Concrete),  SY        5,023     14.89        75 
    7)  85218  Curb/Gutter 6" X 8"             LF        1,640     21.09        35 
    8)  85110  Roads                           SY        3,589     31.49       113 
    9)  85110  Concrete                        SY        3,589     53.38       192 
   10)  85110  Base Course (Bitum. Concrete)   SY        3,589     14.89        53 
 Storm Drainage                                LS       --          --         (56)
    1)  83210  Storm Drainage                  LF        2,297     24.32        56 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 Site Improvement/Demolition                   LS       --          --      (3,386)
    1)  93210  Site Clearing, Medium           SY       26,910      0.61        16 
    2)  93210  Grading Rough                   CY       29,429      3.22        95 
    3)         Contaminated Soil Disposal      LS       --          --          56 
    4)  93220  Haul & Spread/Topsoil           SY       26,910      2.14        58 
    5)         Tree Planting                   EA          300     50.78        15 
    6)         Bike Rack-10 Cap                EA            2     2,691         5 
    7)         Gazebo                          EA            1    23,358        23 
    8)         Trash Container                 EA            2     6,093        12 
    9)         Bus Shelters                    EA            1    58,904        59 
   10)         Tree Cutting & Compansion for F SY       35,880     84.90     3,046 
 Information Systems                           LS       --          --        (152)
    1)  80800  Information Systems             LS       --          --         152 
 Antiterrorism Measures                        LS       --          --         (95)
    1)         Portable Beam Barricade         EA            3    31,659        95 
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PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)    10.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    35.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)   100.00
E. CONCEPT COMPLETE DATE....................... JAN 2010
F. DESIGN COMPLETE DATE........................ OCT 2010
G. TYPE OF DESIGN CONTRACT:  Design-bid-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Irwin
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  70.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,141
B. ALL OTHER DESIGN COST.......................    1,141
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    2,282
D. CONTRACT....................................    1,141
E. IN HOUSE....................................    1,141

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2013

7. LEED RATING (at Design)........................ GOLD

 
 
USACE CERTIFICATION:
 
The US Army Corps of Engineers has conducted a centrally-funded Planning 
Charrette and certifies that the signed DD1391 is in compliance with Army 
standards, criteria, and cost estimating requirements. 
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

USACE CERTIFICATION: (Contd..)

Certified by:  Margaret W. Burcham
               Commander
               USACE, Europe District
               01 Feb 2008

This certification based on FY 2010.

 
 
ENERGY/LIFE CYCLE STATEMENT
 
An energy study and life cycle cost analysis will be documented during the final 
design. 
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PROJECT TITLE:   Barracks Complex w/Dining Facility
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                         800
  B.   EXISTING SUBSTANDARD                      160
  C.   EXISTING ADEQUATE                         640
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                           640
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                      160          160
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  This project is required to support current transformation actions that result
  in a larger military population in the Kaiserslautern area. Currently, single
  soldiers are housed off-post in leased housing, at great expense in yearly
  expenditures for housing allowances, and to the detriment of unit efficiency
  and integrity. The current dining facility is undersized and inefficiently
  designed for modern food service operations. It is not economical to expand or
  repair. Additionally, it does not meet current force protection guidelines.

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  CRITERIA FOR PROPOSED CONSTRUCTION

  All applicable DA UEPH standards will be used for this project, as well as the
  following rules and guidelines: Standard Designs for DFACs (USACE, Norfolk
  District), NFPA 101, Life Safety Code, UFC 3-600-01, Fire Protection
  Engineering for Facilities. In addition, TI 800-01 Design Criteria, Army
  Regulations, TMs, Installation Design Guide, (IDG) and Host Nation building
  codes, environmental laws and regulations.

  RELATED PROJECTS

  PN 66596 (also UEPH) will be constructed nearby, and as currently proposed,
  within the same fiscal year. The overall site plan includes both projects. It
  is the USAG's intent to use these projects as a first step in creating a new
  community and life support area in a campus format at Rhine Ordnance Barracks.

  Installation Engineer:  Willimore Mack
  Phone Number:  011-49-631-411-1560
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:  IMCOM-Europe Region
PROJECT SPONSOR:
BASOPS:  IMCOM-Europe Region
DESCRIPTION OF LOCATION:
Rhine Ordnance Barracks, North of Autobahn A-6
LEED RATING (at Planning Charrette):  GOLD
DATE OF CHARRETTE:  02/01/2008

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Jesus Toyens             USAG Master Planner             DSN 483-7290     Y
USER/PROJECT SPONSOR REP:

DPW OR EQUIVALENT REP:
   Ruhi Rafat               USAG DPW Master Planning        DSN 483-8685     Y
FORCE PROTECTION OFFICER:
   James Otto               USAG AT/FP Officer              DSN 493-4174     Y
PROVOST MARSHAL OFFICER:

ENVIRONMENTAL OFFICER:
   Claudia Weber            USAG DPW Env Engr               DSN 483-6058     Y
INFO SYSTEMS PLANNER:
   Helmut Koesling          43rd SIG BN                     DSN 483-6593     Y
USACE CHARRETTE REP:
   Paul Ramey               USACE-Europe Planning           DSN 336-2435     Y
USACE PM:
   Dobrita Nezer            USACE Europe PM                 DSN 336-2524     Y
USACE CX:
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
   Fred Heidingsfelder      USAG DPW Housing                DSN 483-8202     Y
COST ENGINEER:
   Riza Oergen              USACE Europe EN                 DSN 336-2313     Y
ECONOMIST:

REGION REP:
   Peter Currie             IMCOM-Europe                    DSN 370-8948     Y
MACOM REP:
   Stephen Mahan            21st TSC                        DSN 484-7312     Y
USACE ARCHITECT
   Mario Sarracino          USACE Europe EN                 DSN 336-2309     Y
USACE ARCHITECT
   Eric Garcia              USACE Europe EN                 DSN 336-2274     Y
USACE CIVIL ENGR
   Russell Fischer          USACE Europe EN                 DSN 336-2322     Y
USACE ELEC ENGR
   Lawrence Riles           USACE Europe EN                 DSN 336-2305     Y
USAG DPW
   Dieter Haertel           Utilities Engineer              DSN 483-7791     Y
USAG DPW
   Norbert Diener           Utilities Engineer              DSN 483-8424     Y
USAG DPW
   Otto Schlickel           DPW Environmental Division      DSN 483-6211     Y

PROJECT DESCRIPTION:  d-design Unaccompanied Enlisted Personnel Housing (UEPH)
barracks building with 160 personnel (PN) capacity, including an equipment
storage area. Also construct a standard design Dining Facility (DFAC).
Supporting facilities include electrical service, water and sewer connections,
storm drainage, fire protection system, connection to Energy Monitoring and
Control Systems (EMCS), access road, POV parking, walks, bicycle racks,
building information systems, information systems, and site improvement.
Heating will be provided from a commercial supplier by connecting to an
existing heating line. Required antiterrorism/force protection (AT/FP)
measures include site screening (landscaping), exterior security lighting,
blast resistant windows and doors, structural enhancements to mitigate
progressive collapse and fire protection and alarm systems. Comprehensive
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

PROJECT DESCRIPTION:      (CONTD)..

building and furnishings related interior design services are required. Access
for persons with disabilities will be provided in public areas. Sustainable
Design and Development (SDD) and Energy Policy Act of 2005 (EPAct05) features
will be provided. Air Conditioning (Estimated 221 Tons).
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                                11   2012   OPA
      2)   Info Sys - PROP                                0   0000   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                                  0
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:                11
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:                11
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Rhine Ordnance Bks GE72N          YEAR - 2011    FNO - 66595

  PROGRAM TYPE - MCA                               PROJECT NO. - 66595

  USACE DISTRICT - 6th US Army                     MACOM - IMCOM-Eur

  PROJECT TITLE - Barracks Complex w/Dining Facility

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 6" WIDE)          LF         109        20.97      2286 C
     2) CABLE TRAY ( 9" WIDE)          LF         252        22.62      5700 C
     3) EMT 3/4" W/HDW (SGL RJ45 & TV) LF       15255         4.65     70936 C
     4) EMT 1" W/HDW (DUAL OUTLETS)    LF        3037         5.58     16946 C
     5) EMT 4" W/HDW (BACKBONE CABLE)  LF         350        25.71      8999 C
     6) BACKBOARD:  4  X 8  X 3/4"     EA           9        68.75       619 C

                                                             TOTAL    105486
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE                 EA          23        71.12      1636 I
     2) SET, MULTILINE                 EA           3       462.65      1388 I
     3) SET, WEATHER-PROOF             EA           2       846.09      1692 I
     4) FO  SC PATCH PNL 12 SM W/CPLRS EA           7       354.78      2483 C
     5) FO  SC PATCH PNL 24 SM W/CPLRS EA           5       572.37      2862 C
     6) FO  SC PATCH PNL 96 SM W/CPLRS EA           1      2183.61      2184 C
     7) MDF CONN: 100 PR W/60 FT STUB  EA           4      1664.76      6659 C
     8) MDF: STANDARD DBL-SIDED 8  VER EA           2       485.61       971 C
     9) MDF JUMPER WIRE: WRAPPED       EA          56         3.63       203 C
    10) OUTLET: SGL RJ45 W/CBL         EA          10       205.88      2059 C
    11) OUTLET: DUAL RJ45 W/CBL        EA         231       245.42     56692 C
    12) OUTLET: SGL CATV, F-TYPE W/CBL EA         165       163.22     26931 C
    13) PATCH PANEL, RJ45 CAT 6, 96 PO EA           7       724.69      5073 C
    14) PATCH CORD, RJ45 CAT6, 7 FT    EA          28         7.14       200 C
    15) EQUIP RACK&HWD                 EA          28       519.26     14539 C
    16) BLOCK: 110 TYPE, 100 PR        EA           4       170.45       682 C
    17) RISER: 100 PR INSIDE PLANT CBL LF         625         3.30      2063 C
    18) FO-SM DUPL CORD: SC, 5 FT      LF         150       195.50     29325 C
    19) FO CBL DC DIELEC SM 12 STR     LF         625         7.18      4488 C
    20) PROTECTED TERM: 100 PR         EA           4      1586.00      6344 C
    21) 5.00% Contgy Factor            LS           0          .00       236 I

                                                             TOTAL    168710

  PRIMARY FACILITY NOTES:
  Provided I3A compliant PDS/BES for [___] buildings: [ List each of the buildin
  gs served by this Tab F ] 

  s serving approximately [____] authorized users. 

     the SIRPNET Technical Guide] 
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  unus ual voice/data requirements exceeding the I3A standards.]

  (__name__) bui lding in this projects serves (__qty__) separate functional
  areas/users (IAW A R 415-15, Table 7-1, Note 12).] 

  requirement for an additional telephone switch/RSU to expand to our existing
  voice switch system:

     approximately (__qty__) lines will be required. (Provide
  justification/reaso n when you coordinate with USAISCE-FDED -- this is
  critical.)] 

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA           6      8177.21     49063 C
     2) UNDGRD DUCT:  2-WAY            LF         820         6.27      5141 C
     3) UNDGRD DUCT:  4-WAY            LF        1230        12.02     14785 C
     4) UNDGRD DUCT:  2-WAY CONC-ENC   LF         150        12.13      1820 C
     5) UNDGRD DUCT:  4-WAY CONC-ENC   LF         225        21.36      4806 C
     6) INNERDUCT 4-1"                 LF        2500         4.72     11800 C
     7) GIP 4" 2-WAY BORING/PUSHING    LF         135        68.24      9212 C
     8) TRENCH: BACKHOE 24"X 36" (DUCT LF        2300         8.33     19159 C
     9) TRENCH: HANDDIG 24"X 36" (DUCT LF         125        23.33      2916 C
    10) CUT & RESURFACE ASPHALT  4"    SF         338         9.05      3059 C
    11) CUT & RESURFACE CONCRETE 4"    SF         169        11.09      1874 C
    12) CONC CORE DRILL 4" DIAMETER    EA           6       166.54       999 C

                                                             TOTAL    124634
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PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: VOICE, 1 PORT            EA          28       194.32      5441 I
     2) UNGRD: 300 PR, 24 AWG (B1)     LF         500         4.91      2455 C
     3) UNGRD: 100 PR, 24 AWG (B2)     LF         500         2.36      1180 C
     4) UNDGRD: 300 PR, 24 AWG (OSP)   LF        1500         4.91      7365 C
     5) UNDGRD SPLICE CASES            EA           2       590.70      1181 C
     6) UNDGRD SPLICE PAIRS            EA         600         1.23       738 C
     7) FO CBL DC DIELEC SM 24 STR (B2 LF        1000         4.66      4660 C
     8) FO CBL DC DIELEC SM 24 STR (OS LF        2000         4.66      9320 C
     9) 5.00% Contgy Factor            LS           0          .00       272 I

                                                             TOTAL     32612

  SUPPORTING FACILITIES NOTES:
  Provided I3A complaint outside plant (OSP) infrastructure for [ List of buildi
  ngs ] [ All buildings listed in Tab A ]

  ] feet from the "IS/IT voice/data cable sources" to the construction site. As
  sumed each building will be set back from the "curb" an average of approximate
  ly [____] feet.

  [Add additional copper-cable pairs and/or fiber-cable strands for planned/expe
  cted growth.]
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              269244        4952            0      274196
  SUPPORTING FACILITIES         151533        5713            0      157246
                            ----------  ----------   ----------  ----------
  TOTAL                         420777       10665            0      431442

  REMARKS:
  [None]

  support other MILCON PN: __________________]



                     2011         66595C P           REVISION DATE: 25 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      27 FEB 2006
                                LAF=1.10        UM=E  
DATE 27 FEB 2006              FY 2011 PROGRAM
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PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Barracks                    Primary Gathering       Y           Y        Y
  Dining Facility             Primary Gathering       Y           Y        N

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  RISK ANALYIS    = NO
  THREAT ANALYSIS = NO
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
The National Environmental Policy Act does not apply to this OCONUS installation 
in accordance with Appendix H, AR 200-2. However, full compliance is maintained 
with Host Nation laws and with negotiated agreements. Design for this new 
project will be reviewed by the German Construction Agent (LBB) and other state 
and local entities. Applicable environmental standards will be incorporated into 
the design in accordance with international agreement. None of the conditions 
apply that would make this a significant Federal action. The selected site for 
this project has no environmental pre-conditions. No current buildings will be 
demolished. There is no known asbestos contamination on the site. The site will 
be reviewed for possible presence of unexploded ordnance. Forested areas removed 
under this project will be compensated. 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
This project does not have a significant impact on the human environment. It 
will not have an impact on threatened or endangered species, critical habitat, 
significant archaeological or cultural resources, prime or unique farmland, 
aquifers, coastal zones, wilderness areas, wild or scenic rivers, or other areas 
of critical environmental concern. Construction will be in accordance with Host 
Nation standards. 

ENVIRONMENTAL STANDARD TEXT
 
This project is being assessed. A copy of the draft "Finding of No Significant 
Impact" is expected to be published on 06/30/2008. Preliminary assessment (if 
available) is included in the Environmental Documentation paragraph above. Final 
environmental findings are expected on 09/30/2008. 
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:
  PERFORMED BY:
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:
  Scheduled NEPA Completion Date:

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:

  Various Dates last modified on:

  POINT OF CONTACT
  NAME:
  TITLE:
  PHONE NUMBER:



                     2011         66595C P           REVISION DATE: 25 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      27 FEB 2006
                                LAF=1.10        UM=E  
DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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DATE 27 FEB 2006              FY 2011 PROGRAM
PROJECT NUMBER:  66595                               
PROJECT TITLE:   Barracks Complex w/Dining Facility
INSTALLATION:    Rhine Ordnance Bks GE72N
LOCATION:        Germany

TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will not be designed for accessibility and usability by those with 
disabilities as the facility will be used and operated solely by military 
personnel without disabilities. 

ACCESSIBILITY STANDARDS
 
Dining Facility portion of the project shall be designed for full accessability 
and usability by individuals with disbilities. The estimated count of civilian 
employees and civilian users is 200. 



Rhine Ordnance Bks GE72N, Germany                                FORM: 66595
FY: 2011   PROJ NO: 66595      COST INDEX: 2553      PGM TYP: MCA
DATE: 27 FEB 2006     EXCHANGE RATE:   .7900         UM=E
REVISION DATE: 05 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    MAR 2012

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $33,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $11,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   20.93 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: JAN 2010
DESIGN COMPLETE DATE:  OCT 2010
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    3.50 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   7.00 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 03 JUN 2008
INFORMATION SYSTEMS CERT DATE: 03 JUN 2008
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE: 01 FEB 2008        READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:  01 FEB 2008

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    MECHELLE B. HALE
           RANK:         LTC, OD
           TITLE:        Commanding
           DATE SIGNED:  27 OCT 2006
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:
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Fort Bragg                                 
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                          214 10           67107                   23,000

                    

PRIMARY FACILITY                                                          19,361
  Vehicle Maintenance Shop                      SF      35,290  197.00    (6,952)
  Access Control Point                          SF         280  302.47       (85)
  Oil Storage Building                          SF         780   99.52       (78)
  Organizational Storage                        SF       5,950   81.66      (486)
  Organizational Vehicle Parking                SF     347,400    6.78    (2,355)
  Total from Continuation page(s)                                         (9,405)
SUPPORTING FACILITIES                                                      1,034
  Electric Service                              LS      --       --          (97)
  Water, Sewer, Gas                             LS      --       --          (76)
  Paving, Walks, Curbs And Gutters              LS      --       --         (204)
  Storm Drainage                                LS      --       --          (51)
  Site Imp(305) Demo()                          LS      --       --         (305)
  Information Systems                           LS      --       --         (275)
  Antiterrorism Measures                        LS      --       --          (26)

ESTIMATED CONTRACT COST                                                   20,395
                                                                           1,020CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  21,415
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                1,221 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                        857 
TOTAL REQUEST                                                             23,493
TOTAL REQUEST (ROUNDED)                                                   23,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (106)

   Construct a standard design vehicle maintenance shop. The complex will
include: vehicle maintenance facilities, organizational storage,
organizational parking, dining facility, and an access control point. The
facility will include administrative areas, connection to energy monitoring
and control systems (EMCS), and installation of Intrusion Detection System
(IDS). Supporting facilities will include water, sewer, and electrical
utilities, storm water drainage and retention, sewer lift station and forced
main, fire protection and alarm system, security lighting, fencing and gates,
privately owned vehicle (POV) parking, paving, sidewalks, curbs and gutters,
information systems, force protection measures, site improvements and
landscaping. Primary facilities also include information systems and physical
security measures. Air conditioning and humidity control will be provided.
Anti-terrorism/force protection measures will be incorporated into the design
including maximum feasible standoff distance from roads, parking areas, and
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              9,4057
  Supply Support Activity                       SF      10,000   79.35      (794)
  Dining Facility                               SF      27,550  284.00    (7,824)
  IDS Installation                              LS      --       --          (26)
  EMCS Connections                              LS      --       --          (64)
  SDD and EPAct05                               LS      --       --         (307)
  Antiterrorism Measures                        LS      --       --         (230)
  Building Information Systems                  LS      --       --         (160)

Description of Proposed Construction:  (CONTINUED)
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used
to prevent access then standoff distance cannot be maintained. Lightning
protection is required for all facilities, systems, and equipment. Sustainable
Design and Development (SDD) and Energy Policy Act of 2005 (EPAct05) features
will be included. Comprehensive building and furnishings related interior
design services are required. Air Conditioning (Estimated 100 Tons).

_________________________________________________________________________________
11. REQ:           NONE     ADQT:           NONE     SUBSTD:           NONE   
PROJECT:
Construct a standard design vehicle maintenance shop. (Current Mission) 

REQUIREMENT:
   This project is required to provide adequate vehicle maintenance 
facilities, organizational storage, dining facility, and organizational 
parking. There are no available facilities at Fort Bragg for these units to 
occupy. The only adequate site available on Fort Bragg is the existing 
Ammunition Supply Point. This facility is required to enhance Fort Bragg's 
readiness posture and ensure a smooth and rapid deployment. 

CURRENT SITUATION:
   There are no existing facilities available on the installation for the 
stationing of the 108th Air Defense Artillery (ADA) Brigade. This project 
provides essential working facilities to support Echelons Above Brigade (EAB) 
level units at Fort Bragg, NC. 

IMPACT IF NOT PROVIDED:
   If this project is not provided, the Army will not be able to support the 
permanent stationing of this unit at Fort Bragg. 
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IMPACT IF NOT PROVIDED:   (CONTINUED)
   Failure to provide this project will mean that the security and protection 
of personnel, equipment and deployment capabilities will continue to be 
impacted. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

   David G. Fox
COL, SF
Garrison Commander

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     DEC 2011                 INDEX: 2613
 ESTIMATED CONSTRUCTION COMPLETION:      SEP 2012                 INDEX: 2652



                     2011         67107C P           REVISION DATE: 23 AUG 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 MAY 2006
                             LAF=.93      UM=M  
Fort Bragg                          
North Carolina                      
 
                                                                          
Vehicle Maintenance Shop                                              67107
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  21410  Vehicle Maintenance Shop        SF       35,290    197.00    (6,952)
    1)         Vehicle Maintenance Shop - New  SF       35,290    197.00     6,952 
  2.0)  14113  Access Control Point            SF          280    302.47       (85)
    1)         Access Control Facility         SF          280    302.47        85 
  3.0)  21470  Oil Storage Building            SF          780     99.52       (78)
    1)         Oil Storage Building            SF          780     99.52        78 
  4.0)  44224  Organizational Storage          SF        5,950     81.66      (486)
    1)         Deployment Equipment Storage Bu SF        5,950     81.66       486 
  5.0)  85210  Organizational Vehicle Parking  SF      347,400      6.78    (2,355)
    1)         Concrete                        SF      347,400      6.78     2,355 
  6.0)  44224  Supply Support Activity         SF       10,000     79.35      (794)
    1)         Supply Support Activity         SF       10,000     79.35       794 
  7.0)  72121  Dining Facility                 SF       27,550    284.00    (7,824)
    1)         Dining Facility - 2 BN, 2600 PN SF       27,550    284.00     7,824 
  8.0)  88040  IDS Installation                LS       --          --         (26)
  9.0)  89220  EMCS Connections                LS       --          --         (64)
    1)         Energy Management Control Syste LS       --          --          64 
 10.0)  00005  SDD and EPAct05                 LS       --          --        (307)
    1)         SDD & EPAct05                   LS       --          --         307 
 11.0)  88041  Antiterrorism Measures          LS       --          --        (230)
    1)         Antiterrorism Measures          LS       --          --         230 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (160)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --         (97)
    1)         Electric Service                LS       --          --          97 
 Water, Sewer, Gas                             LS       --          --         (76)
    1)         Water, Sewer, Gas               LS       --          --          76 
 Paving, Walks, Curbs And Gutters              LS       --          --        (204)
    1)         Paving, Walks, Curbs and Gutter LS       --          --         204 
 Storm Drainage                                LS       --          --         (51)
    1)         Storm Drainage                  LS       --          --          51 
 Site Improvement/Demolition                   LS       --          --        (305)
    1)         Site Improvements & Demo        LS       --          --         305 
 Information Systems                           LS       --          --        (275)
    1)  80800  Information Systems             LS       --          --         275 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 Antiterrorism Measures                        LS       --          --         (26)
    1)         Antiterrorism Measures          LS       --          --          26 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Bragg
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  70.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............      524
B. ALL OTHER DESIGN COST.......................      314
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..      838
D. CONTRACT....................................      524
E. IN HOUSE....................................      314

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... SEP 2012

7. LEED RATING (at Design)........................ SILVER
 
 
ENERGY/LIFE CYCLE STATEMENT
 
An energy study and life cycle cost analysis will be documented during the final 
design. 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  m2

  A.   TOTAL REQUIREMENT                     170,464
  B.   EXISTING SUBSTANDARD                   17,346
  C.   EXISTING ADEQUATE                     113,325
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                       113,325
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                   57,139       57,139
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  Fort Bragg is the home to 82nd Airborne Division and various non-divisional
  subordinate units. The EAB units on the installation currently have a deficit
  of Brigade Headquarters (15,388 SF), Battalion Headquarters (36,363 SF),
  Company Headquarters (227,746 SF), Organizational Classrooms (13,755 SF),
  Vehicle Maintenance Facilities (164,493 SF), Organizational Storage (25,900
  SF), and Organizational Parking (145,649 SY). There are no available
  facilities on the installation. Construction of the new facilities will meet
  EAB requirements.

  Fort Bragg is the primary installation in the Army charged
  with the mission to have contingency-force units deployed
  within 18 hours of notification.  Extensive air outload
  requirements are necessary to support this unique mission
  requirement.  These facilities are the focus of the joint
  Deployment Outload Enhancement Plan (OEP), of which P.N.
  41878, Ammunition Holding Area (AHA)/Division Ready Brigade,
  is the third of four phases.  This plan provides for phased
  construction of new outload facilities to simultaneously
  deploy contingency forces from the XVIII Airborne Corps, the
  U.S. Army Special Operations Command (USASOC), the Joint
  Special Operations Command (JSOC), and the 43rd Airlift Wing
  at Pope AFB.
  The concept for the OEP was developed by the Joint
  Deployment Committee (JDC), a combined Air Force/Army
  initiative formed in the mid-80s to address deficiencies
  and recommend policies and procedures on deployment.  After
  Desert Storm, the JDC was rechartered by Forces Command
  (FORSCOM) and Air Mobility command (AMC) commanders to
  review our ability to deploy one Division Ready Brigade
  (DRB) Airdrop or a two DRB Airland.  This is Fort Bragg's
  most likely scenario based on FORSCOM's study commissioned
  by the Joint Chiefs of Staff.
  The Ammunition Holding Area will provide permanent storage
  of up to 200,000 pounds net explosive weight of ammunition
  for the DRB.  It will also provide a safe, environmentally
  protected, on-premises rigging facility for explosive loads,
  and provide temporary holding of hot Heavy Drop Platforms
  and 463L pallets.
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  GENERAL (CONTD)..

  TRAFFIC ANALYSIS (TEXT)

  During the design charrette Fort Bragg will need to conduct a transportation
  study.

  ANALYSIS OF DEFICIENCIES

  The EAB units have no facilities available on the installation for the
  subordinate elements. There is currently a shortfall of Brigade Headquarters
  (15,388 SF), Battalion Headquarters (36,363 SF), Company Headquarters (227,746
  SF), Organizational Classrooms (13,755 SF), Vehicle Maintenance Facilities
  (164,493 SF), Organizational Storage (25,900 SF), and Organizational Parking
  (145,649 SY). New facilities are required to buyout this shortfall. These new
  facilities will meet the requirements of subordinate elements.
  According to the Army Strategic Mobility Program Study
  conducted by Military Traffic Management Command (MTMC)
  Transportation Engineering Agency (TEA), the existing
  outload complex cannot support a two Division Ready Brigade
  (DRB) outload at our goal of N+72 hours.  Our current
  capability is N+93 hours with a maximum of nine aircraft on
  the ground.
  Currently, excessive time delays occur due to poor
  facility location, orientation, and capability
  deficiencies.  These hinder Fort Bragg and Pope AFB in the
  timely accomplishment of their critical worldwide
  contingency response missions.  There are many deficiencies
  with the current DRB munitions deployment scenario which
  adversely impact the daily and contingency operations and
  deployment readiness.  Security of the DRB ammunition is a
  major concern.  Failure to provide a more secure DRB storage
  facility could result in theft and/or sabotage of ammunition
  critical to the mission of the Fort Bragg units. The DRB
  must be able to safely and rapidly deploy to anywhere in the
  world to meet JCS mission requirements.
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  ANALYSIS OF DEFICIENCIES (CONTD)..

  Operating without an AHA means that one DRB worth of
  ammunition will continue to be stored in incompatible loads
  and exposed to the elements.  The contingency DRB ammunition
  will have to travel over twelve miles in larger than desired
  amounts to ensure the correct munitions are standing by,
  when called, to be loaded on Heavy Drop Platforms or issued
  to individual soldiers at the IIA.  The 822 bags will
  continue to be moved to the contingency warehouse for
  parachute rigging, which is a time consuming task in an
  exposed area.  Operating without an AHA guarantees slower
  than necessary and inefficient deployments, while increasing
  the risk of an explosive disaster which could significantly
  reduce the combat capability of the DRB before it even
  moves.
  If this project is not provided, the accomplishment of
  divisional and corps airborne deployment missions will
  continue to be hindered.  The timely realization
  of the transport of equipment and supplies cannot be
  effectively and efficiently attained with the current
  assets.

  CRITERIA FOR PROPOSED CONSTRUCTION

  A Planning Charrette was conducted in July 2006 to plan and program this
  project. The following criteria and guidance was used to develop the project
  scope.

     * Project design should include the principles and requirements of the
  Installation Design Guide and Technical Design Guide.

     * Sustainable design principles, LEED-CS Green Building Rating System,
  shall be integrated into the design and construction of this project in
  accordance with Executive Order 13123 and other applicable guidance, laws and
  Executive Orders. During the Planning Charrette, a preliminary plan was
  developed to tentatively identify features that would be included in this
  project to obtain a Gold rating. This assessment is included in the Planning
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  Charrette documentation and is available from the Installation. The proposed
  Sustainability Plan for each facility type has a point score exceeding 39,
  resulting in a Gold certification level.

     * A estimate was prepared for this project. This estimate was produced
  using PACES and PC-Cost software.

     a. References:
    (1) TI 800-01, Design Criteria, dated 20 Jul 1998,
    (2) UFC 1-200-01 Design: General Building Requirements, 31 July 2002,
    (3) UFC 3-600-01, Fire Protection Engineering for Facilities,
    (4) National Fire Protection Association (NFPA) 101, Life Safety Code,
    (5) NFPA 10, Current Edition,
    (6) ETL 1110-3-491, Sustainable Design for Military Facilities, 31 January
  2000,
    (7) TM 5-853, Volumes 1-4, "Security Engineering", dated May 1994,
    (8) UFC 4-010-01, DoD Minimum Antiterrorism Standards for Buildings,
    (9) UFC 4-010-02, DoD Minimum Antiterrorism Standoff Distances for Buildings
   (10) Fort Bragg Installation Design Guide,
   (11) Unified Facilities Criteria for UEPH Complexes,
   (12) Standard design for Barracks, Brigade, Battalion, Company headquarters
  and motorpools.

  DETERMINATION and CERTIFICATION OF ACTUAL NEED

  The Real Property and Analysis System (RPLANS) and a recent visit by the
  Huntsville team has validated and certified the shortfall of Brigade
  Headquarters (15,388 SF), Battalion Headquarters (36,363 SF), Company
  Headquarters (227,746 SF), Organizational Classrooms (13,755 SF), Vehicle
  Maintenance Facilities (164,493 SF), Organizational Storage (25,900 SF), and
  Organizational Parking (145,649 SY). The project is valid, requirements and
  scope are in accordance with HQDA guidance and siting is in accordance with
  the IMA approved Installation Real Property Master Plan. No major problems
  exist that should defer the project from programming.
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  Installation Engineer:  Gregory G. Bean
  Phone Number:  910-396-4009
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:  IMCOM-Southeast Region
PROJECT SPONSOR:  EAB - 108th ADA Brigade
BASOPS:
DESCRIPTION OF LOCATION:

LEED RATING (at Planning Charrette):
DATE OF CHARRETTE:  07/24/2006

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Jim Polhamus             Installation Project Manager    910.432.5300     N
USER/PROJECT SPONSOR REP:
   Eric Paulson             USASOC, DCS EN                  910.396.1385     N
DPW OR EQUIVALENT REP:
   Glen Prilllaman          Installation Master Planner     910.396.6761     N
FORCE PROTECTION OFFICER:
   Bill Kern                DPW Security Liaison            910.396.2737     N
PROVOST MARSHAL OFFICER:
                                                                             N
ENVIRONMENTAL OFFICER:
   B. J. Hebert             DPW Environmental               910.432.8888     N
INFO SYSTEMS PLANNER:
   Frank Galvin             Installation ITBC               910.396.4475     N
USACE CHARRETTE REP:
                                                                             N
USACE PM:
   Carol Putnam             Project Manager                 256.895.1571     N
USACE CX:
                                                                             N
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
   Jim Polhamus             Installation PM                 910.432.5300     N
COST ENGINEER:
   Billy Fortner            Avila Government Services Inc.  703.8363855x106  Y
ECONOMIST:
                                                                             N
REGION REP:
                                                                             N
MACOM REP:
                                                                             N
GARRISON
   Peter Van Borkulo        Garrison Rep                    910.394.2733     N
SAS - SAVANNAH
   Rob Callahan             PM                              912.652.5246     N
DPW MASTER PLNG
   Richard Weeks            Master Planner                  910.432.7277     N
DPW MASTER PLNG
   Ray Barbeau              Master Planner                  910.396.5469     N
DPW NATURAL RESOURCES
   Ginny Casewell           Engineer                        910.907.3578     N
DPW CULTURAL RESOURCES
   Michelle Michael         Historical Specialist           910.396.6680     N
DPW TRAFFIC CONTROL
   Ray Goff                 Traffic Engineer                910.907.1759     N
DPW CIVIL
   Darryl M. Butler         Civil Engineer                  910.907.1759     N
DPW UTILITIES - ELECTRICAL
   Larry Phillips           Electrical Engineer             910.907.4756     N
DPW UTILITIES - WATER, SEWER, GAS
   Robert Mullen            Engineer                        910.396.4634     N
EMERGENCY SERVICES
   Harold Engle             DES, F&ES                       910.432.6729     N
DOIM
   Kevin McKenzie           Comm Cost Specialist            910.396.2548     N
SAND HILL UTILITY SERVICES
   Jeff Brown               Electrical Engineer             910.4977399x236  N
DPW
   Lance Locklear                                           910.396.5564     N
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

DPW
   Monica Stephenson                                        910.396.3597     N
DPW
   Camille Cole                                             910.396.5300     N
AE (AVILA GOVERNMENT SERVICES, INC.)
   Ed Von Hagel             Planner, Team Leader            703.836.3855x12  Y
AE (AVILA GOVERNMENT SERVICES, INC.)
   Kenneth Nassif           Engineer                        703.836.3855x14  Y
AE (AVILA GOVERNMENT SERVICES, INC.)
   Cody Boyles              Designer, CAD Tech              703.836.3855x14  Y

PROJECT DESCRIPTION:  d design vehicle maintenance shop. The complex will
include: vehicle maintenance facilities, organizational storage,
organizational parking, dining facility, and an access control point. The
facility will include administrative areas, connection to energy monitoring
and control systems (EMCS), and installation of Intrusion Detection System
(IDS). Supporting facilities will include water, sewer, and electrical
utilities, storm water drainage and retention, sewer lift station and forced
main, fire protection and alarm system, security lighting, fencing and gates,
privately owned vehicle (POV) parking, paving, sidewalks, curbs and gutters,
information systems, force protection measures, site improvements and
landscaping. Primary facilities also include information systems and physical
security measures. Air conditioning and humidity control will be provided.
Anti-terrorism/force protection measures will be incorporated into the design
including maximum feasible standoff distance from roads, parking areas, and
vehicle unloading areas. Berms, heavy landscaping, and bollards will be used
to prevent access then standoff distance cannot be maintained. Lightning
protection is required for all facilities, systems, and equipment. Sustainable
Design and Development (SDD) and Energy Policy Act of 2005 (EPAct05) features
will be included. Comprehensive building and furnishings related interior
design services are required. Air Conditioning (Estimated 100 Tons).

PLANNING CHARRETTE DISCUSSION
A Planning Charrette was conducted, 24-28 July 2006 to plan and program this
project. A complete interactive copy of the meeting minutes can be reviewed on
the attachments tab. The Centers of Standardization for the facilities
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

PLANNING CHARRETTE DISCUSSION      (CONTD)..

included in the project were consulted prior to the charrette to obtain the
latest standard design information. Huntsville Support Center was an active
participant in the review of this programming document.
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ECONOMIC ANALYSIS
 
 
PROJECT TITLE:  67107
 
PROJECT OBJECTIVE:
 
The Echelon Above Brigade (EAB) units have no facilities available on the
installation to meet the current requirement for an Ammunition Storage Point.
New facilities to include a brigade, battalion, and company headquarters,
organizational classrooms, vehicle maintenance facilities, organizational
storage, and organizational parking are required to eliminate this shortfall.
 
AA full Economic Analysis for this project is not required since there is only
one feasible alternative that can meet the Army's requirement.  The
justification below presents a brief discussion of five alternatives that
were considered for this project.  Four of the alternatives, Status Quo,
Renovation, Use Similar Facilities On-Post, and Use Similar Facilities
Off-Post were dismissed as not meeting the Army's requirement leaving MILCON
as the only feasible alternative.
 
 
 
 
 
JUSTIFICATION:
 
a. STATUS QUO. This alternative would require the continued use of existing,
on post assets. Currently there are insufficient facilities of the types
required to adequately satisfy the requirements generated by creation of the
EAB units. The installation is already deficient in operational and
administrative facilities. Creation of the EAB units has only further
impacted the facility deficits. Currently the installation has many
relocatables in use to meet the additional requirements needed for EAB units.
The use of relocatable facilities are only a stop-gap measure and not
intended nor designed to serve the long-term need.  For these reasons
maintaining the status quo is not considered to be an acceptable
alternative.
 
 
b. SIMILAR ON-POST FACILITIES. This alternative considers utilizing similar
existing facilities on the installation. Fort Bragg has experienced an
increase in personnel precipitated from the restructuring of forces as part
of the Army Modularity Transformation. The installation already had a deficit
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of administrative and operational facilities prior to this increase in
personnel. No additional facilities exist that could accommodate these
requirements. Since this alternative could not meet the stated objective, it
was considered infeasible and not considered for further analysis.
 
 
c. AVAILABLE OFF-POST FACILITIES. This alternative considers utilizing
similar facilities off-post. These military units are integral to missions
and operations of Fort Bragg. Locating their facilities off-post, while
physically possible, is not operationally practical in accomplishing the
assigned missions of Fort Stewart. In addition, the ability to identify
suitable private sector facilities for a contingent of units this size to
live and work in a secure and efficient location is extremely unlikely. This
alternative will not meet the stated project objective and was therefore
excluded from further consideration in the analysis.
 
 
d. RENOVATION AND NEW CONSTRUCTION MIX. Fort Bragg has experienced an
increase in personnel precipitated from the restructuring of forces as part
of the Army Modularity Transformation. The installation already has a deficit
of administrative and operational facilities prior to this increase in
personnel. No additional facilities exist that could be renovated to provide
additional space that would meet the Department of the Army Standards. Since
no facilities exist that could be renovated, and provide facilities that meet
the Department of the Army standards, the installation has been forced to use
temporary buildings as a stop-gap measure until adequate permanent facilities
could be provided. Since this alternative could not meet the stated
objective, it was found to be infeasible and was not considered for further
analysis.
 
 
 
e. NEW CONSTRUCTION (MILCON). This alternative considers constructing
administrative and operational facilities to accommodate the EAB units and
meet the current Department of the Army Standards. The installation was able
to identify land to accommodate this alternative. This alternative could meet
the stated objective and was therefore considered for further analysis.
 
 
Conclusion: Of the alternatives considered, only one fully meets the project
objective of providing the additional administrative and operational
facilities for the EAB units. The units' operational and headquarters
facilities must be located on the installation for command, control, and
security considerations. No existing on post facilities are suitable for
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immediate occupation or renovation to support these units' facility
requirements. The status quo includes the use of temporary relocatable
structures that will not serve the long-term needs in support of the units.
 
 
Recommendation: Pursue new construction. The EAB units have no facilities
available on the installation. There is currently a shortfall of brigade,
battalion, and company headquarters, organizational classrooms, vehicle
maintenance facilities, organizational storage, and organizational parking
for the Ammunition Storage Point. New facilities are required to eliminate
this shortfall.  
 
 
 
 
ACTION OFFICER:  Hagop Avedissian
PHONE NUMBER  :  703-836-3855
EMAIL ADDRESS :  hagop.avedissian@avilainc.net
ORGANIZATION  :  Avila Government Services, Inc.



                     2011         67107C P           REVISION DATE: 23 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 MAY 2006
                                LAF=.93        UM=M  
DATE 18 MAY 2006              FY 2011 PROGRAM
PROJECT NUMBER:  67107                               
PROJECT TITLE:   Vehicle Maintenance Shop
INSTALLATION:    Fort Bragg
LOCATION:        North Carolina

TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               106   2012   OPA
      2)   Info Sys - PROP                                0   0000   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                                  0
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               106
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:               106
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Bragg                        YEAR - 2011    FNO - 67107

  PROGRAM TYPE - MCA                               PROJECT NO. - 67107

  USACE DISTRICT - Savannah District               MACOM - IMCOM-Sou

  PROJECT TITLE - Vehicle Maintenance Shop

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 6" WIDE)          LF         148        17.49      2589 C
     2) EMT 3/4" W/HDW (SGL RJ45 & TV) LF        1394         3.93      5482 C
     3) EMT 1" W/HDW (DUAL OUTLETS)    LF        2694         4.73     12733 C
     4) EMT 4" W/HDW (BACKBONE CABLE)  LF        1145        21.74     24892 C
     5) BACKBOARD:  4  X 4  X 3/4"     EA           3        35.52       107 C
     6) BACKBOARD:  4  X 8  X 3/4"     EA           4        58.14       233 C

                                                             TOTAL     46036
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) DDM-2000 SONET MUX, RT W/UPS   EA           1     46296.23     46296 C
     2) SET, 2500 TYPE                 EA          20        71.13      1423 I
     3) SET, MULTILINE                 EA           2       462.67       925 I
     4) SET, WEATHER-PROOF             EA           5       846.12      4231 I
     5) SET, EXPLOSIVE-PROOF           EA           5      1973.65      9868 I
     6) FO  SC PATCH PNL 12 SM W/CPLRS EA           3       299.97       900 C
     7) FO  SC PATCH PNL 24 SM W/CPLRS EA           8       483.93      3871 C
     8) FO  SC PATCH PNL 48 SM W/CPLRS EA           1       923.10       923 C
     9) MDF CONN: 100 PR W/60 FT STUB  EA           4      1407.53      5630 C
    10) MDF: STANDARD DBL-SIDED 8  VER EA           4       410.58      1642 C
    11) MDF JUMPER WIRE: WRAPPED       EA          64         3.07       196 C
    12) OUTLET: SGL RJ45 W/CBL         EA           7       186.46      1305 C
    13) OUTLET: DUAL RJ45 W/CBL        EA          60       195.59     11735 C
    14) OUTLET: SGL CATV, F-TYPE W/CBL EA           1       131.81       132 C
    15) PATCH PANEL, RJ45 CAT 6, 96 PO EA           7       612.72      4289 C
    16) PATCH CORD, RJ45 CAT6, 7 FT    EA          69         6.03       416 C
    17) EQUIP RACK&HWD                 EA          18       439.02      7902 C
    18) BLOCK: 110 TYPE, 100 PR        EA           1       144.11       144 C
    19) RISER: 100 PR INSIDE PLANT CBL LF         266         2.79       742 C
    20) FO-SM DUPL CORD: SC, 5 FT      LF         138       165.30     22811 C
    21) FO CBL DC DIELEC SM 12 STR     LF         266         6.05      1609 C
    22) PROTECTED TERM:  25 PR         EA           3       580.01      1740 C
    23) PROTECTED TERM: 100 PR         EA           1      1340.95      1341 C
    24) SWT-S: 24 USER-TX (NIPR)       EA           6     13009.87     78059 I
    25) 5.00% Contgy Factor            LS           0          .00      4725 I

                                                             TOTAL    212855

  PRIMARY FACILITY NOTES:
  No existing Tab F; no 'meaningful' quantatative Primary Facility Notes.
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  Provided a standard I3A PDS/BES with appropriate equipment. Provided voice and
  NIPR-Data.

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA           9      6913.70     62223 C
     2) UNDGRD DUCT:  2-WAY            LF         328         5.31      1742 C
     3) UNDGRD DUCT:  6-WAY            LF        2871        14.65     42074 C
     4) UNDGRD DUCT:  2-WAY CONC-ENC   LF          59        10.44       616 C
     5) UNDGRD DUCT:  6-WAY CONC-ENC   LF         525        23.89     12542 C
     6) INNERDUCT 4-1"                 LF        3901         3.99     15561 C
     7) GIP 4" 2-WAY BORING/PUSHING    LF         476        57.58     27408 C
     8) TRENCH: BACKHOE 24"X 36" (DUCT LF        3589         7.05     25295 C
     9) TRENCH: HANDDIG 24"X 36" (DUCT LF         194        19.83      3847 C
    10) CUT & RESURFACE ASPHALT  4"    SF         786         7.68      6036 C
    11) CUT & RESURFACE CONCRETE 4"    SF         398         9.30      3700 C
    12) CONC CORE DRILL 4" DIAMETER    EA           9       140.81      1267 C

                                                             TOTAL    202311
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) DDM-2000 SONET MUX, COT W/UPS  EA           1     46296.23     46296 C
     2) CARD: VOICE, 1 PORT            EA          32       194.33      6219 I
     3) UNGRD: 100 PR, 24 AWG (B1)     LF          98         2.04       200 C
     4) UNGRD: 25 PR, 24 AWG (B2)      LF          98         1.21       119 C
     5) UNGRD: 25 PR, 24 AWG (B3)      LF          98         1.21       119 C
     6) UNGRD: 25 PR, 24 AWG (B4)      LF          98         1.21       119 C
     7) UNDGRD: 100 PR, 24 AWG (OSP)   LF        3501         2.00      7000 C
     8) UNDGRD SPLICE CASES            EA           2       499.43       999 C
     9) UNDGRD SPLICE PAIRS            EA         200         1.05       210 C
    10) FO CBL DC DIELEC SM 24 STR (B2 LF         200         3.94       788 C
    11) FO CBL DC DIELEC SM 24 STR (B3 LF         200         3.94       788 C
    12) FO CBL DC DIELEC SM 24 STR (B4 LF         200         3.94       788 C
    13) FO CBL DC DIELEC SM 24 STR (OS LF        3599         3.94     14184 C
    14) FO SPLICE, UNDGRD, 24 STR, SM  EA           1       988.30       988 C
    15) 5.00% Contgy Factor            LS           0          .00       311 I

                                                             TOTAL     79128

  SUPPORTING FACILITIES NOTES:
  No existing Tab F; no lacked 'meaningful' quantitative Supporting Facilities
  Notes. Provided I3A complaint outside plant infrastructure based on values
  found in Section II of the original Tab F.



                     2011         67107C P           REVISION DATE: 23 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 MAY 2006
                                LAF=.93        UM=M  
DATE 18 MAY 2006              FY 2011 PROGRAM
PROJECT NUMBER:  67107                               
PROJECT TITLE:   Vehicle Maintenance Shop
INSTALLATION:    Fort Bragg
LOCATION:        North Carolina

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              159660       99231            0      258891
  SUPPORTING FACILITIES         274909        6530            0      281439
                            ----------  ----------   ----------  ----------
  TOTAL                         434569      105761            0      540330

  REMARKS:
  None.

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the adequacy of its
  Information Systems Cost Estimate." This project is certified "adequate as
  submitted".

  CERTIFIED BY:  /S/  RICKEY A. SMITH SR
                      IT MILCON SYS NETWORK
                      USAISEC-FDED
                      08/16/2008
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Brigade HQ                  Primary Gathering       N           Y        N
  Battalion HQ                Primary Gathering       N           Y        N
  Company HQ                  Primary Gathering       N           Y        N
  TEMF                        Combination             Y           Y        N
  Org Storage                 Uninhabited

  RISK ANALYIS    = NO
  THREAT ANALYSIS = NO
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE
  MEASURES THAT ARE REQUIRED.
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

  DISPOSAL/DEMOLITION DATA

    These 22 temporary pole barns without slabs or walls were built
  five years ago using troop construction.  As these buildings
  are not in the footprint, and still have several years of useful
  life, they will be retained for other utilization at the
  Installation Ammunition Supply Point.
    There are no facilities in the footprint of construction.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
The installation anticipates completing an Environmental Assessment for this 
project in such timely fashion that the project execution will not suffer any 
delay. Given that in general the documentation and publication of an 
environmental assessment, public meetings if necessary, and the finding take 6 
to 12 months to complete, it is not anticipated that work on the environmental 
assessment will commence immediately. Initial indications from a cursory review 
of the project and the site are that the environmental assessment will result in 
a Finding of No Significant Impact. 
                   DEPARTMENT OF THE ARMY
             XVIII AIRBORNE CORPS AND FORT BRAGG
                PUBLIC WORKS BUSINESS CENTER
                 FORT BRAGG, NORTH CAROLINA
 
PRELIMINARY ASSESSMENT REVIEW (PAR)
Ammo Holding Area (AHA)/82d Airborne Division Ready Brigade
Project Number (P.N.) 62467 (formerly 41878)
 
1.  Project Description:  This Fiscal Year 2001 Military
Construction Army project would construct an AHA facility as
part of the XVIII Airborne Corps, 82d Airborne Division
Ready Brigade (DRB) Staging Complex, Fort Bragg, North
Carolina.  The AHA site is adjacent to Green Ramp, Pope Air
Force Base, North Carolina.  Work will include three Box-
Type F (Navy) magazines and three Concrete Oval-Arch covered
magazines to store the basic-load ammunition for one DRB:
three distinct covered areas for breaking down, rehabing,
issuing, packing and rigging ammunition for air drop; an on-
site G-12 parachute storage building; an area for temporary
holding of rigged ammunition platforms and airland 463L
pallets; an access control/dispatch office; latrines; and
Intrusion Detection System (IDS) monitoring center.  Air
conditioning and humidity control will be provided.  Primary
facilities include information systems (IS), IDS
installation, and fire detection.  Supporting facilities
include utility connections; electrical service; paving;
curb and gutter; storm drainage; security fencing;
earthwork, erosion control, environmental protection, and
other site improvements.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION  (Contd..)
 
2.  Site Category.  This is considered to be a Category I
(non-hazardous) site.  The installation has no reason to
expect significant contamination will be encountered during
construction, operation and maintenance of the facility.
 
3.  Environmental Issues.
 
    a.  Site Description.  The proposed project site is a
forested area located north of Manchester Road and south of
the Lower Little River in the vicinity of Rifle Range Road.
 
    b.  Cultural Resources.  The project will not adversely
impact cultural resources.
 
    c.  Endangered Species.  Concurrence from the U.S. Fish
and Wildlife Service will be required because the project as
proposed may affect the forage habitat of an endangered
bird, the red-cockaded woodpecker (picoides borealis).  A
survey of forage habitat will be completed during 1998.  The
proposed project site is not an endangered plant or
butterfly site.  Construction of the proposed project would
not adversely affect three endangered plant species;
American chaffseed (Schwalbea americana), Michaux's sumac
(Rhus michauxii), and rough-leafed loosestrife (Lysimachia
asperulaefolia) or an endangered butterfly, the Saint
Francis Satyr (Neonympha mitchelli francisci).  The proposed
project is located in an area where a number of "watch list"
plant species occur.  Although not endangered, these species
could be placed on the endangered species list if numbers
continue to decrease.  The area is scheduled for a plant
survey during the 1999 growing season.
 
    d.  Soil Conservation.  A State approved soil erosion
control plan is required for all projects an acre or more in
size.  Proper soil erosion control measures are required for
all projects regardless of size.
 
    e.  Wetlands.  A wetlands permit will be required from
the Corps of Engineers.  The project will likely impact
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION  (Contd..)
 
between .33 and 1 acre of wetlands.  Stringent attention to
soil erosion control measures during construction will be
required to protect wetland areas down slope along the Lower
Little River.
 
4.  Environmental Documentation.  Final environmental
documentation will be prepared using the 35 percent design.
 
5.  Requests for additional information may be made to
Headquarters, XVIII Airborne Corps and Fort Bragg, Public
Works Business Center, ATTN:  AFZA-PW-EP, Fort Bragg, NC
28307-5000.
 
                            /S/ WILLIAM H. KERN
                                Environmental Officer
                                PWBC
                                Date:  28 April 1998
 
 
 
 
                            /S/ ROBERT L. SHIRRON
                                Colonel, EN
                                Director of Public Works
                                  Business Center
                                Date:  8 April 1998

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
Construction of this project is anticipated to result in direct, indirect and 
cumulative adverse impacts on air quality, soils, sediment, vegetation, and 
biological species in the area, as well as beneficial impacts on the 
socioeconomic environment and operational efficiency. None of these impacts are 
anticipated to be significant. Design features will be included in the 
construction process to reduce the extent of potential adverse environmental 
impacts. 
This is considered to be a Category I (non-hazardous) site.
The installation has no reason to expect significant
contamination will be encountered during construction,
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TAB J - ENVIRONMENTAL ANALYSIS

SUMMARY OF ENVIRONMENTAL CONSEQUENCES  (Contd..)
 
operation and maintenance of the facility.  Concurrence from
the U.S. Fish and Wildlife Service will be required because
the project as proposed may affect the forage habitat of an
endangered bird, the red-cockaded woodpecker (picoides
borealis). A wetlands permit will be required from the Corps
of Engineers.  The project will likely impact between .33
and 1 acre of wetlands.

ENVIRONMENTAL STANDARD TEXT
 
This project is being assessed. A copy of the draft "Finding of No Significant 
Impact" is expected to be published on 06/27/2008. Preliminary assessment (if 
available) is included in the Environmental Documentation paragraph above. Final 
environmental findings are expected on 06/27/2008. 

ENVIRONMENTAL OFFICER

                             David A. Heins
                             DAC/GS13
                             Chief, Environmental Division
                             

DIRECTOR OF PUBLIC WORKS

                             Gregory G. Bean
                             DAC/GS15
                             Director
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TAB J - ENVIRONMENTAL ANALYSIS
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EA
  PERFORMED BY:  Contract
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  20 Sep 2007
  Scheduled NEPA Completion Date:  22 Jun 2008

  Actual NEPA Start Date:  20 Sep 2007
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation     20 Sep 2007  04 Apr 2008  20 Sep 2007
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  23 Jun 2008

  Various Dates last modified on:  28 Mar 2008

  POINT OF CONTACT
  NAME:  Randy Franklin
  TITLE: NEPA Coordinator
  PHONE NUMBER:  910-432-8888
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS (STANDARD TEXT)
 
This project will be designed for accessibility and usability by individuals 
with disabilities The estimated count of civilian employees and civilian users 
is 0. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
This project is in support of TOE/tactical support units and is therefore exempt 
from the requirements of the commercial activities requirements of AR 5-20, 
Commercial Activities Program. 



Fort Bragg, North Carolina                                       FORM: 67107
FY: 2011   PROJ NO: 67107      COST INDEX: 2553      PGM TYP: MCA
DATE: 18 MAY 2006                                    UM=M
REVISION DATE: 22 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    DEC 2011

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $23,000,000         ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $106,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:    5.34 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.23 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.57 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 21 AUG 2008
INFORMATION SYSTEMS CERT DATE: 16 AUG 2008
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:  24 JUL 2006

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    David G. Fox
           RANK:         COL, SF
           TITLE:        Garrison Commander
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  David A. Heins
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White Sands Missile Range                  
New Mexico                                 Barracks & Dining Facility, BCT(Heavy)
 
                                           
                          721 11           68964                  143,000

                    

PRIMARY FACILITY                                                         120,326
  Barracks                                      SF     527,040  198.00  (104,354)
  Dining Facility                               SF      26,500  315.00    (8,348)
  Battalion Site Amenities                      EA           6 126,688      (760)
  EMCS Connection                               LS      --       --         (122)
  SDD and EPAct05                               LS      --       --       (2,254)
  Total from Continuation page(s)                                         (4,488)
SUPPORTING FACILITIES                                                      4,071
  Electric Service                              LS      --       --          (20)
  Water, Sewer, Gas                             LS      --       --          (25)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,608)
  Storm Drainage                                LS      --       --         (884)
  Site Imp(1,097) Demo(223)                     LS      --       --       (1,320)
  Information Systems                           LS      --       --          (93)
  Antiterrorism Measures                        LS      --       --         (121)

ESTIMATED CONTRACT COST                                                  124,397
                                                                           6,220CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                 130,617
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                7,445 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      5,225 
TOTAL REQUEST                                                            143,287
TOTAL REQUEST (ROUNDED)                                                  143,000
INSTALLED EQT-OTHER APPROPRIATIONS                                         (585)

   Construct a standard design Brigade Combat Team (Heavy) barracks and dining
facility. Provide fire protection, detection, and alarm systems; Battalion
Site Amenities including: multipurpose courts, physical training and covered
seating areas; connections with the energy monitoring and control system
(EMCS); Antiterrorism (AT) measures. Supporting facilities include
electricity, natural gas, water and sewer services; security lighting; fire
protection; paving; POV parking; service area paving; walks, curbs and
gutters; storm drainage; signage; information systems, site improvements and
landscaping; and Antiterrorism (AT) measures. Heat and air conditioning will
be provided via self contained systems. Access for persons with disabilities
will be provided in public areas. Comprehensive interior and furnishings
related design services are required. Sustainable Design and Development (SDD)
and Energy Policy Act of 2005 (EPAct05) features will be included. Demolish 1
Building (17,137 Total SF). Air Conditioning (Estimated 3,000 Tons).
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              4,4887
  Antiterrorism Measures                        LS      --       --       (2,254)
  Building Information Systems                  LS      --       --       (2,234)

_________________________________________________________________________________
11. REQ:          1,736 PN  ADQT:           NONE     SUBSTD:          1,736 PN
PROJECT:
Construct a Heavy Brigade Combat Team Barracks and Dining Facility. (New 
Mission) 

REQUIREMENT:
This project is required for White Sands Missile Range, New Mexico to support 
the stationing of a Heavy Brigade Combat Team as part of the Army Grow the 
Force initiative. The maximum barracks utilization is 1440 Soldiers. Intended 
utilization is 994 Junior Enlisted and 223 Sergeants. 

CURRENT SITUATION:
Adequate existing facilities are not available to support this stationing 
action. All existing facilities suitable for use under these facility 
categories are fully utilized. This project provides essential permanent 
living and working facilities to support the stationing of a Heavy Brigade 
Combat Team at White Sands Missile Range, New Mexico. 

IMPACT IF NOT PROVIDED:
If this project is not provided, the Army will not be able to support the 
permanent stationing of this Heavy Brigade Combat Team to White Sands Missile 
Range, New Mexico. Soldiers will have to live and work out of temporary and/or 
relocatable buildings which have limited operational capabilities and limited 
useful life expectancies. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
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ADDITIONAL:   (CONTINUED)
Executive Order 13423 and other applicable laws and Executive Orders.
   During the past two years, $.2M has been spent on sustainment, restoration and
modernization (SRM) (formerly known as Real Property Maintenance) of
unaccompanied enlisted personnel housing at White Sands Missile Range, NM.
Upon completion of this multi-phased project and other projects approved
through FY 2011, the remaining unaccompanied enlisted permanent party deficit
is zero personnel at this installation.

/S/ GARY D. GIEBEL
COL, FA
Commanding

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     MAR 2012                 INDEX: 2626
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2013                 INDEX: 2679
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72111  Barracks                        SF      527,040    198.00  (104,354)
    1)         Enlisted Unaccompanied Personne SF      527,040    198.00   104,354 
  2.0)  72210  Dining Facility                 SF       26,500    315.00    (8,348)
    1)         Dining Facility, 801-1300 PN    SF       26,500    315.00     8,348 
  3.0)  72360  Battalion Site Amenities        EA            6   126,688      (760)
    1)         Battalion Site Amenities        EA            6   126,688       760 
  4.0)  89220  EMCS Connection                 LS       --          --        (122)
    1)         EMCS                            LS       --          --         122 
  5.0)  00005  SDD and EPAct05                 LS       --          --      (2,254)
    1)         SDD & EPAct05 @ 2%              LS       --          --       2,254 
  6.0)  88041  Antiterrorism Measures          LS       --          --      (2,254)
    1)         AT/FP                           LS       --          --       2,254 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --      (2,234)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --         (20)
    1)         Electric Service                LS       --          --          20 
 Water, Sewer, Gas                             LS       --          --         (25)
    1)         Water, Sewer & Gas              LS       --          --          25 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,608)
    1)  85210  8" Concrete Sidewalks           SY        7,200     46.50       335 
    2)  85210  POV Base Course (Crushed Stone) SY       40,778     16.25       663 
    3)  85210  POV A/C Surface, 3 "            SY       40,778     12.12       494 
    4)  85210  POV Curb/Gutter 6" X 8"         LF        5,499     21.23       117 
 Storm Drainage                                LS       --          --        (884)
    1)  87110  Concrete Reinforced, 18"        LF        8,364     45.47       380 
    2)  87110  Concrete Reinforced, 24"        LF          779     58.96        46 
    3)  83210  Catch Basins                    EA           33     2,520        83 
    4)  83210  Concrete Manholes, PCST         LF          490    601.26       295 
    5)  83210  Curb Inlets, Guttermouth        EA           25    652.09        16 
    6)         Junction Boxes                  EA           17     1,656        28 
    7)  93410  Trenching                       CY        2,575      6.37        16 
    8)  93410  Backfill                        CY        2,575      7.45        19 
 Site Improvement/Demolition                   LS       --          --      (1,320)
    1)  93410  Cut and Fill Common Earth       CY       17,584      9.99       176 
    2)  93210  Grading Fine                    SY       33,680      1.62        55 
    3)         Signage                         EA           35    371.91        13 
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    4)         Double Dumpster Pad w/Enclosure EA           14    24,825       348 
    5)  93220  Seeding/Grass Hyd w/Fertilizer  SY       51,220      1.00        51 
    6)         Landscaping                     LS       --          --         455 
    7)         Building Demo D                 SF       17,137     13.00       223 
 Information Systems                           LS       --          --         (93)
    1)  80800  Information Systems             LS       --          --          93 
 Antiterrorism Measures                        LS       --          --        (121)
    1)         ATM @ 2%                        LS       --          --         121 
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

White Sands Missile Range
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN 100.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    3,177
B. ALL OTHER DESIGN COST.......................    1,906
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    5,083
D. CONTRACT....................................    3,177
E. IN HOUSE....................................    1,906

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2013

7. LEED RATING (at Design)........................ SILVER
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                       1,736
  B.   EXISTING SUBSTANDARD                    1,736
  C.   EXISTING ADEQUATE                           0
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                             0
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                    1,736        1,736
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

     White Sands Missile Range was established in 1945 and was designated as the
  United States primary testing range for missile weapons and components. The
  100-mile long, 40-mile wide installation contains in excess of two million
  acres of land.

     The Brigade Combat Team (BCT) Complex is to be located near the southeast
  corner of the Main Cantonment of White Sands Missile Range. The site is south
  of Watertown Road and west of Hughes Road. This site was chosen from several
  proposed sites by the installation. Two siting alternatives were considered:
  one orienting the longitudinal axis of the BCT layout north-south, and the
  second selected alternative orienting the longitudinal axis east-west. The
  selected orientation avoids a large arroyo that drains the area west of the
  Main Cantonment.

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  ANALYSIS OF DEFICIENCIES

  Adequate existing facilities are not available to support this stationing
  action. All existing facilities suitable for use under these facility category
  codes are fully utilized. Soldiers will have to be housed in temporary or
  relocatable facilities. This situation will adversely impact quality of life,
  morale, command and control, and training.

  CRITERIA FOR PROPOSED CONSTRUCTION

  INFORMATION ENTERED DURING THE FY09 NOTIONAL PROJECT REVIEW:

     A Planning Charrette was conducted to plan and program this project. The
  following criteria and guidance was used to develop the project scope.

     * The scope of this project was developed based on data obtained from the
  Facility Planning System (FPS) and the Centers of Standardization for the
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  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  various facility types.  FPS utilizes the most current Modified Tables of
  Organization and Equipment (MTOEs) for the personnel and equipment authorized,
  in conjunction with the approved Department of the Army criteria, to calculate
  the allowance for various facility types by unit.

     * The scope of the barracks building was based on the criteria contained in
  TI 800-01, Technical Design Criteria, Jan 04. The guidance allows for a maximu
  of 34 SM (square meters), or 366 SF (square feet gross area per soldier/space.

     Scope: 34 SM/soldier * 1440 PN = 527,040 SF (square feet)

     * The scope of the Battalion and Brigade headquarters was based on the
  criteria contained in the Standard Design for Brigade and Battalion
  Headquarters, UFC 4-140-01, Oct 2006.  This stationing investigation included
  the design option of providing a separate Brigade Headquarters (40,300 SF) and
  six separate Battalion Headquarters (5 @ 17,715SF and 1 @ 16,301 SF).

     * The scope of the Company Operations Facilities were based on the criteria
  contained in the Standard Design for Company Operations Facility, UFC 4-140-02
  Mar 2006.  This project includes Company Operations Facilities by Battalion.
  This stationing investigation included the design option of providing the
  UNICOF-L scheme with integrated administrative space for all facilities.

     *The scope of the Tactical Equipment Maintenance Facilities were based on
  the criteria contained in the Standard Design for Tactical Equipment
  Maintenance Facilities, UFC 4-214-02, 18 APRIL 2006.  This project includes
  TEMF Facilities by Battalion.  TEMF facilities programmed as part of this
  project include six separate maintenance facilities (1 small @ 18,000 SF each,
  3 medium @ 35,290 SF each, and 2 large @ 57,031 SF each).

     In addition the following items are required for successful completion of
  this project:

     (Include Installation specific inputs herei.e.  IDG, etc..)

  INFORMATION AS SUBMITTED FOLLOWING PLANNING CHARRETTE:
  Unit costs for Barracks & Dining Hall has been coordinated with CoS.
  The design of this project will be in accordance with the Army
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  Corps of Engineers Technical Instructions (TI). Design Criteria, Dated 20 July
  1998 and all applicable and updates through electronic means (PAX SYSTEM).

  Criteria / References:

  ADAAG Americans with Disabilities Act Accessibility Guidelines
  ANSI C2 National Electrical Safety Code
  Army Architectural and Engineering Instructions (AEI) Design Criteria, July
  1997
  Army Installation Design Standards, May 2004
  Army Regulation (AR) 25-1 Information Management
  AR 190-51 Security of Unclassified Army Property
  AR 210-20 Master Planning for Army Installations
  AR 405-70 Utilization of Real Property
  AR 415-15 Army Military Construction Program Development and
  Execution
  AR 420-90 Fire and Emergency Services
  Engineering Construction Bulletin (ECB) 2003-20 Sustainable
  Project Rating Too
  Engineering Regulation (ER) 385-1-90 Respiratory Protection
  Program
  Engineering Technical Letter (ETL) 1110-3-502 Telephone and
  Network
  Distribution System Design and Implementation Guide, Appendix A.
  White Sands Missile Range Installation Design Guide
  International Building Code (IBC), 2003
  National Fire Protection Association (NFPA) 70 National Electrical Code
  NFPA 80 Standard for Fire Doors and Windows, 1999
  NFPA 101 Life Safety Code, 2003
  Technical Instructions (TI) 800-01 Design Criteria
  TI 811-16 Lighting Design
  Technical Manual (TM) 5-800-4 Programming Cost Estimates for
  Military Construction
  TM 5-811-3 Lightning and Static Electricity Protection
  TM 5-848-1 Gas Distribution
  Unified Facilities Criteria (UFC) 1-200-01 General Building Requirements
  UFC 2-000-02AN Installation Master Planning, Mar., 2005
  UFC 3-230-07A Water Supply, Sources and General Considerations
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  Jan. 2004
  UFC 3-230-10A Water Supply, Water Distribution Systems, Jan, 2004
  UFC 3-240-07FA Sanitary and Industrial Wastewater Collection, Gravity Sewers
  Appurtenances, Jan, 2004
  UFC 3-250-18FA General Provisions and Geometric Design for Roads, Streets,
  Walks, and Open Storage Areas Jan. 2006
  UFC 3-520-01 Interior Electrical Systems June, 2002
  UFC 3-550-03FA Electric Power Supply and Distribution Mar. 2005
  UFC 3-600-01 Fire Protection Engineering for Facilities, April 2003
  UFC 4-010-01 DoD Antiterrorism Standards for Buildings, October 2003
  UFC 4-021-01 Mass Notification Systems, Dec. 2002
  UL Fire Resistance Directory
  Uniform Federal Accessibility Standards (UFAS)

  RELATED PROJECTS

  Associated project PN 69339, includes the desalinization plant and sewage
  treatment plant that are critical to supporting the Brigade Combat Team (BCT)
  Complex.

  REMARKS and/or PREPARER NOTES FOR STANDARD FACILITIES

  Upgrades to the existing utility systems are required as follows to support
  the BCT Complex. The existing sewage treatment plant does not have the
  capacity to treat the effluent from a BCT Complex. The existing plant is uses
  outdated technology and requires modernization. A new sewage treatment plant
  with a capacity of 450,000 gallons per day is required to support only the BCT
  Complex. A larger capacity plant will be required to support the rest of the
  main cantonment. Installation water well fields are affected by salt water
  intrusion. Monitoring of the salt water levels was discontinued over ten years
  ago. As a result, it is not known if the well fields can support the increased
  pumping demands required to support a BCT Complex. Separate studies are needed
  to determine the capacity of the well fields. A desalinization plant will be
  required if fresh water supplies are not adequate to meet the demands of a BCT
  Complex. A desalinization plant with a capacity of 380,000 gallons per day
  (3730pn x 100gal/pn/day) is required to support only the BCT Complex. A larger
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  REMARKS and/or PREPARER NOTES FOR STANDARD FACILITIES  (CONTD)..

  capacity plant will be required to support the rest of the main cantonment.
  Both of these critical facilities are included in PN 69339 which is required
  to support the BCT Complex.

  Installation Engineer:  Samuel O. Sanchez
  Phone Number:  505-678-1128
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TAB C - PLANNING CHARRETTE VALIDATION 

REGION:  IMCOM-West Region
PROJECT SPONSOR:  White Sands Missile Range
BASOPS:
DESCRIPTION OF LOCATION:
Located near the southeast corner of the Main Cantonment.
LEED RATING (at Planning Charrette):  SILVER
DATE OF CHARRETTE:  04/30/2007

                     Planning Charrette Team Members:

Members listed below participated and/or provided information to the planning
charrette team.  All requirements for development of the project have been
met, environmental documentation has been started/completed or will be completed
prior to budget year, all known costs have been identified and are included
in the project estimate.

NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

MASTER PLANNER LEAD:
   Sam Sanchez              DPW-MP                          525-628-1126     Y
USER/PROJECT SPONSOR REP:
                                                                             N
DPW OR EQUIVALENT REP:
                                                                             N
FORCE PROTECTION OFFICER:
   Don Nixon                AT/FP                           505-678-4100     Y
PROVOST MARSHAL OFFICER:
                                                                             N
ENVIRONMENTAL OFFICER:
   Robert Peters            Environmental Compliance        505-678-1007     Y
INFO SYSTEMS PLANNER:
                                                                             N
USACE CHARRETTE REP:
   Maureen Goodrich         USACE-Huntsville                256-698-2186     Y
USACE PM:
   Edward Murphy            Team Lead/Civil Engineer        817-886-1779     Y
USACE CX:
                                                                             N
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NAME                        TITLE                           PHONE         SIGNED____                        _____                           _____         ______

INSTALLATION PM:
                                                                             N
COST ENGINEER:
   Marvin Massey            Cost Engineer                   817-886-1908     N
ECONOMIST:
   Julie Gibbs              Economist                       817-886-1859     N
REGION REP:
   Frank Velazquez          IMCOM-W                         210-295-2287     Y
MACOM REP:
                                                                             N
JACOBS/HZ, LDE
   Sara Gilbert             Jacobs/HZ, LDE                  214-424-8513     Y
JACOBS/HZ, LDE
   Ron Holleyhead           Jacobs/HZ, LDE                  713-254-0500     Y
JACOBS/HZ, LDE
   Claire McCracken         Jacobs/HZ, LDE                  214-578-3849     Y
JACOBS/HZ, LDE
   David Throm              Jacobs/HZ, LDE                  314-335-4083     Y
JACOBS/HZ, LDE
   Chuck Weiss              Jacobs/HZ, LDE                  303-740-7325     Y
PAX/PLANNER
   Lita Schutter            PAX/Planner                     817-886-1775     N

PROJECT DESCRIPTION:  Construct a standard design Brigade Combat Team (Heavy)
barracks and dining facility. Provide fire protection, detection, and alarm
systems; Battalion Site Amenities including: multipurpose courts, physical
training and covered seating areas; connections with the energy monitoring and
control system (EMCS); Antiterrorism (AT) measures. Supporting facilities
include electricity, natural gas, water and sewer services; security lighting;
fire protection; paving; POV parking; service area paving; walks, curbs and
gutters; storm drainage; signage; information systems, site improvements and
landscaping; and Antiterrorism (AT) measures. Heat and air conditioning will
be provided via self contained systems. Access for persons with disabilities
will be provided in public areas. Comprehensive interior and furnishings
related design services are required. Sustainable Design and Development (SDD)
and Energy Policy Act of 2005 (EPAct05) features will be included. Demolish 1
Building (17,137 Total SF). Air Conditioning (Estimated 3,000 Tons).
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PLANNING CHARRETTE DISCUSSION
0800 WATER, WASTE, AND DRAINAGE
1)	Groundwater
a)	Have 1 relatively new well
i)	Built in the late 90's
ii)	Well will not be sufficient for this project
iii)	Locations for new wells can be difficult due to land issues
b)	2 well fields supply freshwater for everything south of Highway 70 to the
Oro Grande range camp in Fort Bliss
c)	Without studies, can not say for sure if there is enough capacity in the
well fields to support a BCT due to salt intrusion. Currently do not have the
studies and models to verify.
d)	May require desalinization plant.
i)	Estimated at 173 million dollars to build desalinization plant to support
20,000 people (estimate based on local Environmental POC at the installation).
ii)	Seems high Fort Bliss desalinization plant was only 60 million for a 25 to
30 MGD capacity.
e)	Groundwater Issues
i)	Potential cyanide issues due to old landfill (Not at the proposed site 
Recommend mention but not related to site).
ii)	Were able to trace cyanide back to film products that were dumped in
landfill prior to regulations
f)	Water is a possible showstopper
i)	Capacity of existing well fields can not be verified since studies have not
been done since the mid 90's
ii)	Also a potential time showstopper because it will take months to complete
groundwater studies
iii)	Cost to bring water to WSMR from other sources could be an issue
iv)	Water well capacity and pumping loads are not available since water has not
been monitored
v)	Can find peak usage for sewer and water
g)	Why has water not been monitored more closely in the past? According to
previous water manager priority was given to saving money and it was cheaper to
pump water out of the ground without monitoring.

2)	Waste Water
a)	Only using 1/3 of current capacity.
b)	Current capacity is 1 MGD
i)	BCT peak flow rate is 1.2 MGD for two hours
c)	Wastewater plant is outdated and needs to be re-evaluated
d)	Currently using a trickle filter system built in 1950's
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

e)	Lines to facility should be adequate, were recently replaced

3)	Drainage
a)	Retention ponds not included in footprint
i)	May need more land to accommodate retention ponds
ii)	No retention on site
b)	Flow through the site, some natural drainage from mountains that needs to be
addressed
c)	Plan for water to flow south of Hughes road to Davies tank
d)	Storm drainage information is available but run off information is not
available since it has not been monitored
e)	Runoff is extrapolated from 1969 reports

0900 ENVIRONMENTAL
1)	Cultural Issues
a)	Any cultural sites with current proposed site?
i)	85% of range has not been surveyed for cultural resources
ii)	Approached surveys in priority basis
iii)	Most areas that are not currently used haven't been surveyed
iv)	Cultural concerns are not a showstopper but it does take money to possibly
maneuver training
b)	Don't foresee finding anything that would require significant time and money
to mitigate
c)	Possible Native American cultural value to site.
i)	Several culturally valuable sites have been identified around proposed site
ii)	Have up to 22 tribes that they interact with
d)	Unsubstantiated plutonium issues with old landfill adjacent to site that
might require further investigation. Shouldn't affect construction schedule
e)	Should be able to complete survey in a few weeks and data recovery in a
month and a half
f)	How do they test for contamination? Unable to verify. A geophysical study
was conducted in the late 90's.
i)	Did borings and investigated landfill but did not find exact limits of the
landfill.
ii)	Ran basic environmental study with groundwater and soil samples.
iii)	 Did not test for radiation.
g)	Who funds testing? Environmental surveys are funded through separate
environmental funds from IMCOM, and not associated with the project.
i)	Fixed sum given each year
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ii)	Possible risk of not having enough funding to complete survey.
iii)	If another project comes up that is deemed higher priority the designated
survey money could be used for the other project
h)	Potential maneuvering sites that have not been surveyed or identified. Do
not want to address maneuver areas and range impacts at this time. Would be a
follow on project if site is selected.
2)	Minor Biological Issues
i)	Installation has issues with:
i)	Hanta virus: New Mexico is an active Hanta virus state
ii)	Rabies: Large bat population that also effects design issues
iii)	West Nile Virus: Has not been identified in birds yet
iv)	Chronic Wasting Disease in deer
v)	Africanized bees: Swarms of bees in spring and fall.
vi)	Rattlesnakes
vii)	Cyanide issues with wells: Contaminate levels are at the maximum
contaminate levels set by Environmental Protection Agency (EPA) See it as a
minor issue.
viii)	Swallows and other migratory birds that nest on buildings.
j)	Installation with limited recreational activities
i)	Oryx hunting. Public can come onto land to hunt. Oryx are a safety issue,
were averaging at least 1 vehicle accident a week which is why hunting was
started. Trying to get population down to 1000, currently at 3500
ii)	Pronghorn hunting as well: much smaller, less than 50 permits
iii)	Small game hunting
k)	Proposal to build federal highway bypass that would cut through part of
WSMR.
i)	According to TXDOT it is not in current plans.
ii)	If completed primary entrance would affect proposed site.
iii)	Still in planning phases. May have been submitted as part of annual
transportation and be a long term issue.
Action Item: Need input for Tab J from local environmental
l)	Air quality and emissions
i)	Will have generators for Secure Compartmentalized Information Facility
(SCIF) areas
ii)	Not sure of size and quantities
m)	Fuel storage
i)	No fueling or fuel storage is being built for this facility.
ii)	Should all go through central installation
iii)	If no fueling facilities are available at central installation, funding
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will come as a secondary project.
iv)	1391 for this project will not program these facilities but they will be
noted.
n)	There is not a vehicle inspection facility or tank wash on the installation.
Don't have facilities to inspect vehicles or equipment that is coming back from
overseas.
o)	Tank traffic will have a major environmental impact on WSMR. They will
affect soil, create dust issues for air quality,  and erosion. They are all
minor issues that can be resolved easily.
p)	Ranges
i)	Have pistol and M16 range but nothing larger.
ii)	A BCT would require construction of new ranges or traveling to Fort Bliss.
iii)	Have minimal tank trails developed at WSMR.
q)	Family and community housing
i)	Will be addressed after location for BCT has been made.
ii)	If army chooses WSMR they will have to assess the housing situation
iii)	At this stage we are not looking at the environmental and community
impacts made by all the soldiers and their families moving to White Sands.

1000 AT/FP
a)	Site goes over high pressure gas line that must be rerouted by utility
provider.
b)	Must meet UFC criteria
c)	Tiger trap
i)	Preferred alternative to bollards, cables and fences to enforce standoff.
ii)	Modular collapsible concrete can go under sidewalks, grass, landscaping.
iii)	Opportunity to keep aesthetics in tact and still be secure.
iv)	Do not currently have the cost figures. Will have amount identified for
ATFP but will not identify specifics.
d)	How will facilities be constructed? Type 5 construction.
e)	Is the money to accommodate HVAC, glass, and door upgrades separate from
ATFP allotment? 1391 will include funding for ATFP measures for the primary
facilities and the supporting facilities.
f)	What type of security will there be to control the perimeter? There will be
a fence around the motor pool but not around the entire BCT.
g)	What security measures will be taken at perimeter access control points?
Currently minimum requirements. If threat increases there aren't any measures
included.
h)	Deliveries to facilities, what kind of control mechanisms are going to be in
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place to secure deliveries?
i)	No loading docks except DFAC.
ii)	No access points to barracks for deliveries. (Shouldn't be a high demand
for large deliveries to barracks)
iii)	Fire lanes will be controlled and can be utilized if needed
i)	Barracks will have key card controlled access. Cards will be issued by the
brigades or subordinate units, not DPW.
j)	Verified that arms storage has adequate space. Will have IDS
k)	Back up generators and power will only be for headquarters.
l)	Troop Support Battalion has special storage requirement for weapons as well
as night vision equipment
m)	Mass notification system required
n)	What type of background investigation is done for construction workers and
contractors? Not able to verify at this time. Needs to be incorporated in to
contractor and construction contracts.
o)	Potential Issue: Currently not a designated commercial vehicle entrance.
Main road will not be able to accommodate volume of construction traffic
p)	As long as everything complies with UFC guidelines do not have any issues to
address until design phase.
1100 Directorate Of Logistics
1)	To support the BCT the following facilities are needed:
a)	Direct Support Maintenance Facility
i)	Do not have one on installation
ii)	Could possibly use Fort Bliss resources
b)	Multi-Class Warehouse
i)	All classes of supply
ii)	Have an existing facility that would accommodate this
iii)	Would lessen reliance on Fort Bliss.
iv)	Need a template of the brigades Authorized Stockage List (ASL) or something
similar.
c)	Central issue facility (CIF)
i)	Do not currently have a CIF
ii)	Opposed to idea of going to Fort Bliss for CIF support
iii)	Satellite CIF was an alternative
d)	Supply Support Activity (SSA): CIF would be a better alternative than an SSA
e)	Central Distribution Point (CDP)
i)	Central receiving point
ii)	Everything comes in at all classes of supply to be tracked.
iii)	Would like a central distribution point to coincide with multi class
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warehouse
f)	Fuel Storage
i)	Only have diesel and unleaded storage, no JP8 storage.
g)	Dispensing
i)	Have a small POL station for dispensing diesel and unleaded
ii)	Would not have a problem supporting diesel and unleaded for brigade
iii)	Current dispensing should be sufficient
h)	One stop in and out processing.
i)	Would like to centralize all services to building 124.
ii)	Move ITO and Carlson Wagonlit
iii)	Believe there is adequate space to relocate everyone
i)	No tactical vehicle wash facility. WSMR will require a new facility if
selected for BCT.
j)	Do we know how many property books will be coming? 1 brigade 6 battallions
31 companies

1300 PHYSICAL SECURITY
1)	Issues
a)	Everything is being built to UFC standards
b)	Controlled Card Access
i)	Card access will meet new requirements
ii)	Too early to know which system is being integrated. Prefer to make it
compatible to existing system. Will be addressed at design phase.
iii)	Who manages card access? Managed by building and brigade
iv)	PROX system would be a better solution, but card readers are $700.
v)	Card readers are initially government furnished and contractor installed
c)	Are electric strikes being used on doors? Unable to verify.
d)	Intrusion Detection System (IDS)
i)	Arms rooms and Company Operations require IDS
ii)	Headquarters will have Secure Compartmentalized Information Facility (SCIF)
with IDS and Closed Circuit Television (CCTV)
e)	Secure equipment storage room required in one of the TEMFs.
f)	Each individual maintenance facility will have its own perimeter fencing.
2)	Concerns
a)	Vehicular access
i)	Currently the only access roads are coming from warehouse facilities
ii)	Will use Martin Luther King and Watertown as main points of access and join
tank trails heading towards ranges and Fort Bliss
iii)	No existing road or tank trails to ranges
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TAB C - PLANNING CHARRETTE VALIDATION      (CONTD).

PLANNING CHARRETTE DISCUSSION      (CONTD)..

iv)	Will not be a need for tank trails going north
v)	If facility is rotated it could line up with MLK for major access
b)	Biggest concerns are arms rooms and motor pools
c)	Any CCTV besides SCIF? No only known requirement is the SCIF.
d)	Wiring for CCTV will be included in DOIM costs
e)	Problems with getting contractors to site
i)	In the past for contractors that could not get CAC cards received 1 year
passes
ii)	Will probably end vehicle registration policy and go to 100% id.
iii)	Would want agent for the project that determines who receives a pass.
f)	Army would not justify building a temporary road or parking lot for this
project to accommodate contractor access
i)	No money in project to build new roads for construction traffic
ii)	Might allow construction of new roads if there is an impact to the BCT
traffic after completion.
g)	Headquarters Avenue will not be able to handle volume from construction
traffic
h)	Owens road and War highway could be an issue with traffic congestion
i)	What agency has lead on building this project if WSMR is awarded the
project? Fort Worth District Army Corp of Engineers
j)	Will there be an increase to the Provost Marshalls Office (PMO) TOE? No
additional increases identified at this time.

1400 FACILITY MECHANICAL
1)	Standard Design
a)	Buildings are all being programmed as standard designs
b)	Building requirements have already been determined, just trying to adapt to
White Sands
c)	Have to comply with LEED silver
d)	Heating and Cooling
i)	Currently have a central steam plant but is being phased out since
renovations go bit by bit
ii)	Is there a central plant for air conditioning included in the design? No.
Army has directed no CEPs to be included.
iii)	Proposed facilities each have individual units, stand alone buildings
iv)	Each product line is self contained with a separate contractor
v)	There is currently not a centralized energy management system on WSMR
e)	Barracks
i)	 2 story modular facility
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

ii)	Actual layout of the barracks are U shaped or C shaped
f)	Gas and electric are provided to each facility
g)	Are there laundry facilities? Not in the footprint but there are washer and
dryers in the barracks. Standard designs will accommodate proper mechanical
requirements.
h)	If the Center of Standardization (COS) plan is used each building with have
a contractor and a separate contractor will be hired for all the site work.
i)	Need to ensure that we have enough water for fire protection during
construction
j)	Motor pools usually catch waste water and are separated for disposal
k)	Underground storage tanks are going to be a problem for waste water and
waste oil.
l)	POL for vehicles? There will be some POL storage on hardstand, prefer to use
storage buildings with built-in secondary containment.
m)	Is there a need for compressed gas storage? There is no compressed gas
storage in the facilities. If any welding needs to be done portable cylinders
will be used or sent to another base
n)	Any life cycle costs anticipated between WSMR and Fort Bliss? Unable to
verify. In planning stages assume that it will be the same since environment is
the same. Do not anticipate any.
o)	Is landscape irrigation covered? Doubt that it will be addressed. Aiming to
minimize water as much as possible
p)	Any water conservation measure that can be integrated that aren't in
standard design?
i)	Possibility of rainwater collection and other conservation measures (as a
future alternate when decision is  made).
ii)	Water conservation should be incorporated in LEED requirements
iii)	Solar or wind power could also be a possibility.
q)	All buildings are subject to ADA requirements
r)	LEED and product lines will take care of most mechanical requirements.
s)	Are there ice machines in barracks or other buildings that would require
special plumbing? Unable to verify.
i)	There are vending machines but not certain about ice.
ii)	Company Operations may have ice machines for soldiers before heading out
for training.

1500 MWR
a)	Are the stables part of MWR?
i)	It is run by a private organization.
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PLANNING CHARRETTE DISCUSSION      (CONTD)..

ii)	No management authority over facility, just make sure that they are abiding
by regulatory guidelines.
iii)	Some buildings may have been government built.
iv)	Private buildings may have to be relocated.
v)	Government dollars are not allowed to support private organizations. Project
may not include relocation.
b)	Gym and Chapel are not part of tier one mission facilities. Would tier two
be built after occupancy? Would not be completed at the same time as the first
tier. Completion could be up to a year later
c)	With new population growth AAFES may come in with additional facilities
i)	New movie theater
ii)	New gas station
iii)	Other food facilities
d)	Would one gymnasium be sufficient to support everyone? Army will help with
community facilities if WSMR is chosen to be sure that the base can support
additional soldiers.
e)	How many troops are currently at WSMR? 290
f)	Only issue that needs to be addressed is the stables and the riding club.

The above meeting minutes represent the understanding of Jacobs
Engineering/Huitt-Zollars, a Joint Venture, of the issues discussed during this
meeting.  Any requested changes or corrections to these minutes should be
submitted to the Preparer within five business days from the date of these
minutes; otherwise these minutes will become part of the Project Record
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ECONOMIC ANALYSIS
 
PROJECT TITLE:  PN68964 - White Sands Missile Range
PROJECT OBJECTIVE:
To provide approximately 938,256 sq ft of on-post Standard design housing,
operations, administration, maintenance, and supporting facilities for
Brigade Combat Team (BCT- 3,729 soldiers) at White Sands Missile Range as
part of the Grow The Force initiative.
 
JUSTIFICATION:
Alternatives considered for this analysis:
 
The Army has selected White Sands Missile Range (WSMR) to receive one BCT in
the next several years.  This is a new mission for WSMR, per army grow the
force directive.  The Army's goal is to ultimately provide permanent
billeting, operations and administration, maintenance, storage and support
facilities. The BCT facility allowances and requirements have previously been
developed by the Army in support of the 4th BCT.  
 
 
When considering the various alternative ways to accomplish the project
objective, it is important to ensure that the layout of the faculties is
consistent with the modular brigade concept. That is, whenever possible, a
particular brigades billeting, vehicle parking and maintenance, and
operations facilities should be within a reasonable close proximity to each
other. While having these and other facilities located close together is
advantageous for any unit, it is especially important for the BCTs, which are
designed and expected to be more cohesive, deployable, efficient, and
flexible modular units. It is for this reason, in addition to the importance
of a high level of security for the soldiers and equipment, that the
objective of this project includes the need for the facilities to be located
on-post.
 
 
 
1. Status Quo: This is a new mission requirement at WSMR. There are currently
no billeting, operation, administration, maintenance, and support facilities
available for use by the incoming BCT. This alternative is not viable.
 
 
2. Expansion or Conversion of Existing On-Post Facilities: The facilities at
WSMR are currently being used to capacity, and as such there are none
available for conversion to accommodate the BCT. Given the scale of the BCTs
(3,729) personnel per BCT. Expansion of the existing facilities is not
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feasible. This alternative is not viable.
 
 
3. Lease or Purchase of Existing Off-Post Facilities: As stated in the
Background section, for security and logistical reasons, the BCT facilities
must be located on-post. There are no existing off-post facilities that would
provide either the appropriate size and type of facility or the requisite
level of security.  This alternative is not viable.
 
 
4. Use of Existing Facilities at Nearby DOD Installations:    Fort Bliss is
the closest DOD installation to WSMR that could be considered a reasonable
alternative location for this mission. Fort Bliss is  currently being
considered for a its own BCT. This being the case, there are no other  DOD
facilities within a reasonable distance that could accept this mission. This
is not a viable alternative
 
 
5. Construct New BCT Complex:  This alternative includes the construction of
a BCT Complex with standard design facilities. Primary facilities include one
Brigade Headquarters Buildings, six Battalion Headquarters Buildings,
barracks, dining facility, tactical vehicle maintenance facilities
organizational vehicle parking, and unit storage. The amount of open land
required for this complex is available on WSMR. This is the only viable
alternative.
 
 
 
Results and Recommendations:
     Alterative methods of meeting this requirement have been explored during
project development. The alternative to construct a new BCT complex is the
only viable option to meet the requirements.
 
 
 
ACTION OFFICER:  Julie P Gibbs
PHONE NUMBER  :  817 886 1859
EMAIL ADDRESS :  julie.p.gibbs@swf02.usace.army.mil
ORGANIZATION  :  CESWF
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   IDS Equipment                                399   2009   OPA
      2)   Brigade HQ Furniture                       1,126   2010   OMA
      3)   Battalion HQ Furniture                     2,928   2010   OMA
      4)   Company Operations Fac Furniture          11,101   2010   OMA
      5)   TEMF Furniture                             3,505   2010   OMA
      6)   Dining Facility Furniture                    728   2010   OMA
      7)   UEPH Furniture                             5,244   2009   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
      3)   (CONT'D)                                       0   0000
      4)   (CONT'D)                                       0   0000
      5)   (CONT'D)                                       0   0000
      6)   (CONT'D)                                       0   0000
      7)   (CONT'D)                                       0   0000

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               186   2012   OPA
      2)   Info Sys - PROP                                0   0000   OMA
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                             24,632
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:               585
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:            25,217

  FURNISHINGS AND EQUIPMENT DISCUSSION

     Barracks furnishings, including sleeping room furnishings (bed, desk,
  chair, chest, and entertainment unit), laundry equipment, and miscellaneous
  items. Costs were calculated based on a Maximum Utilization of 1440 PN at
  $3,500/PN. This cost was obtained from Huntsville Center which is responsible
  for centralized procurement of barracks furnishings.

     Dining Facility furniture pricing was provided by Norfolk District, COS for
  DFAC. One DFAC; 26,500 SF, $700K.

     Pricing data for the Brigade and Battalion HQ, Company Operations
  Facilities, and Tactical Equipment Maintenance Facilities were provided by
  Huntsville Center, CX for Centralized Furniture Purchase. Costs were escalated
  to the appropriate year using DoD inflation tables.

     All other furnishing and furniture prices were developed as part of the
  Planning Charrette.
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - White Sands Missile Range         YEAR - 2011    FNO - 68964

  PROGRAM TYPE - MCA                               PROJECT NO. - 68964

  USACE DISTRICT - Fort Worth District             MACOM - IMCOM-Wes

  PROJECT TITLE - Barracks & Dining Facility, BCT(Hea

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) EMT 1" W/HDW (DUAL OUTLETS)    LF       31124         5.05    157176 C
     2) GROUND ROD AND CONNECTION      EA           6        87.68       526 C
     3) CABLE TRAY ( 6" WIDE)          LF        2109        19.44     40999 C
     4) CABLE TRAY ( 9" WIDE)          LF        3979        20.98     83479 C
     5) EMT 3/4" W/HDW (SGL RJ45 & TV) LF      130230         4.31    561291 C
     6) EMT 4" W/HDW (BACKBONE CABLE)  LF        2545        23.84     60673 C
     7) BACKBOARD:  4  X 8  X 3/4"     EA          58        63.76      3698 C

                                                             TOTAL    907842
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SWT-S: 24 USER-TX (NIPR) DFAC  EA           1     10858.06     10858 I
     2) SET, MULTILINE                 EA          10       460.68      4607 I
     3) SET, EXPLOSIVE-PROOF           EA          20      1965.15     39303 I
     4) SWT-S: 24 USER-TX (NIPR) BRKS  EA           6     13267.01     79602 I
     5) SET, 2500 TYPE                 EA          64        71.13      4552 I
     6) SET, WEATHER-PROOF             EA          24       846.12     20307 I
     7) FO  SC PATCH PNL 12 SM W/CPLRS EA          52       329.00     17108 C
     8) FO  SC PATCH PNL 24 SM W/CPLRS EA          11       530.77      5838 C
     9) FO  SC PATCH PNL 48 SM W/CPLRS EA           2      1012.44      2025 C
    10) FO  SC PATCH PNL 96 SM W/CPLRS EA          10      2024.88     20249 C
    11) MDF CONN: 100 PR W/60 FT STUB  EA          16      1543.74     24700 C
    12) MDF: STANDARD DBL-SIDED 8  VER EA          12       450.31      5404 C
    13) MDF JUMPER WIRE: WRAPPED       EA         186         3.37       627 C
    14) OUTLET: SGL RJ45 W/CBL         EA        1176       454.03    533939 C
    15) OUTLET: DUAL RJ45 W/CBL        EA         644       224.44    144539 C
    16) OUTLET: SGL CATV, F-TYPE W/CBL EA        1450       148.00    214600 C
    17) PATCH PANEL, RJ45 CAT 6, 96 PO EA          18       672.01     12096 C
    18) PATCH CORD, RJ45 CAT6, 7 FT    EA         163         6.62      1079 C
    19) EQUIP RACK&HWD                 EA         208       481.51    100154 C
    20) BLOCK: 110 TYPE, 100 PR        EA          16       158.06      2529 C
    21) RISER: 100 PR INSIDE PLANT CBL LF        4455         3.07     13677 C
    22) FO-SM DUPL CORD: SC, 5 FT      LF         972       181.29    176214 C
    23) FO CBL DC DIELEC SM 12 STR     LF        4455         6.66     29670 C
    24) PROTECTED TERM: 100 PR         EA          15      1470.72     22061 C
    25) 5.00% Contgy Factor            LS           0          .00      7961 I

                                                             TOTAL   1493699

  PRIMARY FACILITY NOTES:
  Provided I3A Tech Guide IS/IT infrastructure for the buildings listed on Tab
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  A. Provided NIPR voice with NIPR and SIPR data (SIPR data allocated per
  SIPRNET Tech Guide). Added RSU-ADN HUT at the BCT-H Site for telephone switch
  and data switches.

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA           3      7582.77     22748 C
     2) UNDGRD DUCT:  2-WAY            LF          82         5.82       477 C
     3) UNDGRD DUCT:  4-WAY            LF         328        11.15      3657 C
     4) UNDGRD DUCT:  6-WAY            LF          82        16.08      1319 C
     5) UNDGRD DUCT: 12-WAY            LF         410        38.42     15752 C
     6) UNDGRD DUCT:  2-WAY CONC-ENC   LF          15        11.25       169 C
     7) UNDGRD DUCT:  4-WAY CONC-ENC   LF          60        19.82      1189 C
     8) UNDGRD DUCT:  6-WAY CONC-ENC   LF          15        26.20       393 C
     9) UNDGRD DUCT: 12-WAY CONC-ENC   LF          75        50.41      3781 C
    10) INNERDUCT 4-1"                 LF        1100         4.37      4807 C
    11) GIP 4" 2-WAY BORING/PUSHING    LF          90        63.29      5696 C
    12) TRENCH: BACKHOE 24"X 36" (DUCT LF        1012         7.73      7823 C
    13) TRENCH: HANDDIG 24"X 36" (DUCT LF          55        21.64      1190 C
    14) CUT & RESURFACE ASPHALT  4"    SF         113         8.40       949 C
    15) CUT & RESURFACE CONCRETE 4"    SF          56        10.29       576 C
    16) CONC CORE DRILL 4" DIAMETER    EA          12       154.43      1853 C

                                                             TOTAL     72379
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: VOICE, 1 PORT            EA          93       194.33     18073 I
     2) UNGRD: 300 PR, 24 AWG (B1)     LF         100         4.56       456 C
     3) UNGRD: 300 PR, 24 AWG (B2)     LF         100         4.56       456 C
     4) UNGRD: 300 PR, 24 AWG (B3)     LF         100         4.56       456 C
     5) UNGRD: 300 PR, 24 AWG (B4)     LF         100         4.56       456 C
     6) UNGRD: 100 PR, 24 AWG (B5)     LF         100         2.19       219 C
     7) UNGRD: 300 PR, 24 AWG (B6)     LF         100         4.56       456 C
     8) UNDGRD: 1500 PR, 24 AWG (OSP)  LF         500        18.74      9370 C
     9) FO CBL DC DIELEC SM 24 STR (B2 LF         200         4.32       864 C
    10) FO CBL DC DIELEC SM 24 STR (B3 LF         200         4.32       864 C
    11) FO CBL DC DIELEC SM 24 STR (B4 LF         200         4.32       864 C
    12) FO CBL DC DIELEC SM 24 STR (B5 LF         200         4.32       864 C
    13) FO CBL DC DIELEC SM 24 STR (B6 LF         200         4.32       864 C
    14) FO CBL DC DIELEC SM 48 STR (OS LF         600         7.49      4494 C
    15) 5.00% Contgy Factor            LS           0          .00       904 I

                                                             TOTAL     39660

  SUPPORTING FACILITIES NOTES:
  Provide I3A Tech Guide compliant outside plant infrastructure based upon the
  'Brigade Operations Complex Master Plan' notional template for a BCT site on
  'green grass'. Assumed 2,000 feet of OSP manhole&duct infrastructure along
  with 10,000 feet of directed buried fiber optic cable from site's RSU to
  closest fiber optic cable connect point. The DD Form 1391 associated with this
  project was vague on BCT site location in terms of cable run lengths. Used the
  above assumptions.
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY             2234351      167190            0     2401541
  SUPPORTING FACILITIES          93062       18977            0      112039
                            ----------  ----------   ----------  ----------
  TOTAL                        2327413      186167            0     2513580

  REMARKS:
  None.

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the adequacy of its
  Information Systems Cost Estimate." This project is certified "adequate as
  submitted".

  CERTIFIED BY:  /S/  RICKEY A. SMITH SR
                      INFO SYS TECH NETWORK
                      USAISEC-FDED
                      08/23/2008
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TAB G - ANTITERRORISM PROTECTION REQUIREMENTS DATA WITH SIGNATURES

  PARAMETERS FOR MIMIMUM AT STANDARDS FOR BUILDINGS

                                                              MEETS     BUILDING
                                                              CONVEN    THREE
                              BUILDING            CONTROLLED  CONST     STORIES
  BUILDING TYPE               CATEGORY            PERIMETER   STANDOFF  OR MORE

  Brigade Headquarters Bldg   Primary Gathering       Y           Y        N
  Battalion Headquarters      Primary Gathering       Y           Y        N
  Company Operations          Primary Gathering       Y           Y        N
  Unaccomp Enl Pers Hsg w/o   Primary Gathering       Y           Y        N
  Dining Facility             Primary Gathering       Y           Y        N
  Vehicle Maintenance Shop    Inhabited               Y           Y        N

  ANTITERRORISM PROTECTION MEASURES

  This project has been coordinated with the installation's
  antiterrorism plans.  Risk and threat analyses have been performed
  in accordance with DA PAM 190-51 and TM 5-853-1, respectively.
  Only protective measures required by regulation and the minimum
  standards as required by UFC 4-010-01 "Department of Defense
  Minimum Antiterrorism Standards for Buildings" are needed.
  These requirements are included in the description of construction
  and cost estimate.

  RISK ANALYIS    = NO
  THREAT ANALYSIS = NO

  SUMMARY OF RISK AND THREAT ANALYSES AND DESCRIPTION OF ANY PROTECTIVE
  MEASURES THAT ARE REQUIRED.

  1. Construction is outside of a controlled perimeter:

  a. The conventional construction techniques established in the Unified
  Facilities Criteria 4-0110-01 are not necessarily applicable in order to use
  conventional construction, there would have to be a controlled perimeter
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  (7 foot chain link security fence with a triple strand barbed wire top guard).
  The accepted alterative is to harden.  If hardening is considered as an option
  we recommend that the USACE Protective Design Center be contracted to do
  the required analysis.

  b. Conventional construction meeting the minimum standards of UFC 4-010-10
  is permissible when the standoff distances are met.

  45 meters from controlled perimeter
  25 meters from roadways and/or parking lots
  10 meters from other buildings

  2.  A Mass Notification System for each inhabited structure is required.

  3.  Landscaping - Features within 33 feet of the inhabited building cannot
  exceed 1 foot in height. Trash containers are also prohibited within the
  33 feet exclusive standoff zone.

  Arms Storage Facilities (5 in each company operations building).

  a. Class 5-A (GSA approved FS AA-D-600D) army vault door with day gate and
  fitted with a UL standard 768, Group 1 mechanical combination lock.

  b. Walls, floors, and ceilings constructed IAW standards in Appendix G, AR
  190-11, dated November 2006. Extract included below.

  1) A qualified engineer will verify the structure composition of each arms
  room (for example, walls, ceilings, roofs floors, and doors). Statement will b
  prepared on a Security Construction Statement (using DA Form 4604-R) for
  each arms room. Please refer to AR 190-11 Chapter 2-2 d.

  2) The statement should be provided to the installation DPW at the time the
  project is accepted by them.

  c. G-1. New facility criteria for the storage of Category II through
  Category IV arms (extracted from AR 190-11 dated November 15, 2006.
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  New facilities construction to store Category II through Category IV arms
  will meet the following criteria:

  a. Walls. Walls will be of 8 inches of concrete reinforced with No. 4
  reinforcing bars at 9 inches on center in each direction in each face of
  the wall. Reinforcement in the 2 faces of the wall will be staggered on
  each face to form a projected grid approximately 4-1/2 inches square.
  Reinforcement in the walls will be tied into floors and ceilings in
  accordance with American Concrete Institute standards.

  b. Ceiling and roofs. Ceiling and roof will be of reinforced concrete
  construction. The thinnest portion may not be less than 6 inches. The
  reinforcing bar spacing will form a grid so that the area of any opening
  does not exceed 96 square inches using No. 4 bars or larger.

  c. Floors. Floors, if on grade will be a minimum of 6-inch thick reinforced
  concrete construction reinforced with 6 inches by 6 inches, W4 by W4
  welded wire fabric or equivalent steel reinforcing bars (based on area of
  steel per square foot).  Where the floor slab acts as the ceiling of an
  underlying room or area, the ceiling standards will apply. Where
  equivalent steel reinforcing bars are used, bar spacing will form a grid
  so that the area of any opening does not exceed 96 square inches.

  d. Doors and door frames. The door will be GSA Approved Class 5 armory
  door per GSA Fed Spec AA-D-600D. A GSA approved Class 5 vault door is
  not encouraged due to its electromechanical lock. Door frames will be
  per Fed Spec AA-D-600D.

  e. Windows and other openings. Windows are not authorized. Ducts, vents,
  and other openings of 96 square inches or more with the least dimension
  greater than 6 inches will be secured in accordance with 1 of the following
  methods and otherwise limited to the minimum number and size that are
  essential -

  (1) Sealed with material comparable to that forming the adjacent walls.

  (2) Fitted with any of the barriers below with bars or steel mesh securely
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  embedded in the structure of the building or welded to a steel frame that
  will be securely attached to the wall with fastenings inaccessible from the
  exterior of arms storage facility.

  (a) Three-eighth inch or larger hardened steel bars with vertical bars not
  more than 4 inches apart and with horizontal bars welded to the vertical bars
  so that the openings do not exceed 32 square inches.

  (b) A minimum of 8-gauge high carbon manganese steel mesh with 2-inch
  diamond grid.

  (c) A 6-gauge cold drawn steel wire mesh with 2-inch diamond grid when
  8-gauge mesh above is not available.

  d. Exterior light (over vault door for example) on/off switch inside
  protected area only. Light bulb is protected from vandalism/damage;
  covered with wire mesh screen or equipped with vandal resistant lenses.
  See AR 190-11 chapter 4-2c.

  e. Four stainless steel/galvanized steel eye bolts; one in each corner of
  the room on the floor. The diameter of the eye bolts should be sufficient
  enough so as to allow a 5/16-inch security chain to pass through.

  f. Sufficient interior lighting so that serial numbers on weapons may be
  easily read.

  g. Two 110 Volt AC AFGL electrical outlets (one each on the walls that
  support the vault door).

  h. One telephone jack preferably on one of the same walls as an electrical
  outlet.

  i. Restricted Area sign posted at eye level outside the arms room. Sign
  should be posted in such a manner that the sign will still be visible when
  the vault door is open. The sign should be affixed permanently to the wall
  in such a manner that if it were removed the sign would be destroyed.
  (AR 190-11 chapter 4-15)
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  j. Intrusion Detection sign posted at eye level on the exterior of each
  interior walls of the arms room that contains an entrance. The sign should
  be affixed permanently to the wall in such a manner that if it were removed
  the sign would be destroyed. (AR 190-11 chapter 3-6f and Appendix F).

  4. In accordance with AR 190-11, chapter 4-2 e (1) Arms room storing
  Category II arms will be an approved intrusion detection system (IDS).
  Integrated Commercial Intrusion Detection System IAW Unified Facilities
  Guide Specifications- 13703N dated February 2004 is an approved system.
  The ICIDS-ll system is designed to operate on Optical Fiber Network lines
  for communications, but will also operate on copper pair lines if fiber is
  not available. It will be required to know the type of communication lines
  that will be available prior to purchase of any ICIDS-ll equipment.

  a. Intrusion detection system components will again be centrally funded
  by the Department of the Army beginning in Fiscal Year 2008 for Military
  Construction Army projects. The Installation will furnish the IDS materials
  and the Contractor will install. The WSMR Installation Emergency
  Services Security Division will purchase the items from the General Services
  Administration Schedule. Funds allocated for the purchase of IDS equipment
  should be made available to the installation no later than 180 days prior to
  the required delivery date of the completed project.

  b. DD Form 1391 Tab E will capture IDS procurement costs.

  5. HVAC: Intakes at least 10 feet above ground. Access to Roof areas must
  be controlled.

  6. Construct Storage buildings/rooms IAW Appendix B AR 190-51 to Level II
  standards. Level II includes level l standards. Buildings, areas, and rooms
  may be considered secure storage structure if they meet the following
  standards for doors, windows, walls, ceilings, and floors. All building
  components within the secure storage structure should provide an equivalent
  degree of security.

  a. Doors.
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  (1)  Risk Level l. Doors will be a minimum of 1 3/4-inch thick solid core wood
  or hollow steel. Hollow steel doors will be industrial type construction with
  at least 20-gauge skin plate thickness and will be internally reinforced with
  continuously spaced stiffeners. Door frames will be constructed or a minimum o
  18-gauge steel. Doors with locking systems exposed to the outside will be kept
  to the absolute minimum number needed based on operational considerations. In
  addition, the doors will meet the following requirements:

  (a) Door hinge mounting screws should not be exposed to the exterior of the
  facility.  If screws are exposed, they will be spot welded, peened, covered, o
  filled with material in a way to prevent easy removal.

  (b) Door hinge pins should not be exposed to the exterior of the facility.
  If they are, they will be spot welded, covered, filled, or otherwise secured
  to prevent easy removal.

  (c) Doors secured from the inside will be secured with a deadbolt locking
  device, crossbar, or similar locking device resistant to jimmying and
  manipulation from the outside. Latch style door locks will not be used.
  Locking devices will conform to USACOE guide specifications.

  (d) Doors secured from the outside will have locking devices conforming
  to USACOE guide specifications for the type of structure or with the U.S.
  government approved tumbler-type, key-operated padlocks. The servicing
  facility engineers will verify lock conformance with the guide specifications.

  (2) Risk Level II. Doors will be a minimum of 16-gauge minimum hollow
  steel construction with a minimum of frame construction of 16-gauge steel.
  Installation requirements for Risk Level l also apply. Alternatively, doors
  or pairs of doors will provide delay time equal to or greater than the
  response time.

  b. Windows. The following apply to all first floor openings, except doors,
  in excess of 96 square inches that are located less than 12 feet from the
  ground level and to similar openings above the first floor which can be
  reached from an elevated portion of the structure or an adjacent structure
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  which provides ground level access. Long narrow openings with the shortest
  dimension measuring less than 6 inches are exempt from these requirements.
  If window air conditioning is used, bar, mesh, or fence fabric assemblies
  will completely enclose the air-conditioning unit protruding from the
  building or storage room exterior. If the window air conditioner is mounted
  through the wall, measures will be then to ensure that it cannot be removed
  from the outside.

  (1) Risk Level I. Operable windows will have adequate individual locking
  devices. Windows will also be covered with 1/2-inch diameter bars spaced
  At least 6 inches on center each way, with1/6-inch expanded metal mesh,
  or with 9-gauge chain link fabric.

  (2) Risk Level II. Windows will be inoperable. They will be covered with
  bars or mesh as for Risk Level l and glass will be covered with 4-mil
  fragment retention film or they will have 1/2-inch thick laminated glass
  or plastic security glazing. Alternatively, windows will provide delay time
  equal to or greater than the response time.

  c. Walls.

  (1) Risk Level I. Walls will be constructed of at least 1/2-inch plywood,
  1-inch tongue-in-groove wall boards, or 26-gauge steel siding.

  (2) Risk Level II. Walls will be constructed of 4-inch minimum thickness
  brick and stud construction or of 8-inch minimum thickness concrete masonry
  (un-reinforced). Alternatively, walls will provide delay time equal to or
  greater than the response time.

  d. Floors and ceilings. The following requirements do not apply to slab on
  grade floors. No special requirements apply for such floors.

  (1) Risk Level I. Floors and ceilings will be constructed of at least
  1/2-inch plywood, 1-inch tongue-in-groove wall boards, or 24-guage steel
  deck.

  (2) Risk Level II. Floors and ceiling will be constructed for Risk Level
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  l with the addition of 5/16-inch expanded metal mesh or 10-gauge 6x6 woven
  wire fabric. Alternatively, floors and ceilings will provide delay equal to
  or greater than the response time.

  10. Access roads up to and between buildings must be controlled. Removable
  bollards will provide access control preventing unauthorized vehicles from
  leaving designated roadways/parking areas.

  11. Motor pools will be protected by a perimeter fence so that dedicated
  guards are not necessary. (AR 190-51, Chapter 3-5 d).

  a. The perimeter security fence should be 6-foot chain-link fence with a
  top rail and tension wire at the bottom with a barbed-wire apron on a
  single extension arm. Please refer to Corps of Engineers Standard Drawing
  872-90-03 for details.

  b. Vehicle and pedestrian gates should be 6-foot chain-link fence with a
  barbed wire apron on a single extension arm. Please refer to Corp of
  Engineers Standards Drawing 872-90-09 for details. Gates must be capable
  of being locked with a low security padlock.

  (1) Vehicle gates should be double swing with a 24-foot opening.

  (2) Vehicle gate assemblies may either be drop rod or latch. The drop rod
  assembly is preferred.

  c. Drainage culverts and utility openings.

  (1) Drainage ditches, culverts, vents ducts, and opening that pass
  through a perimeter and that have a cross-sectional area greater than
  96-square inches and whose smallest dimension is greater than 6-inches
  will be protected by securely fastened welded bar grilles.  Please refer
  to TM 5-853-3, Figure 8-1.

  (2) As an alternative, drainage structures may be constructed of multiple
  pipes, with each pipe has a diameter of 10-inches or less. Multiple pipes
  of this diameter may also be placed in the end-flow of a drainage culvert
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  to prevent intrusion into the area.

  (3) It is likely that the protective measure will diminish flow capacity
  and additional maintenance will result.

  d. Control erosion around support and end pole concrete footers as well
  as under the fence fabric. The bottom of the fence fabric should be no
  more than 2-inches from ground level.

  c. Motor pool perimeter security fencing includes security lighting and
  clear zones.

  (1) Lighting will be sufficient to allow guards or individuals responsible
  for surveillance to see illegal acts such as forced entry. The security
  lighting at vehicle and pedestrian gates, for vehicle parking areas, and
  over exterior doors into motor pool administrative offices should provide
  a minimum of 0.2 foot-candles (2lux) illumination measured on a horizontal
  plane at ground level.

  (2) Interior clear zones should be a minimum of 20 feet. Exterior clear
  zones should be a minimum of 12 feet. Clear zones should be cleared of
  all vegetation, man-made, or obstructions that exceed 8-inches in height.

  e. Signs. "Off Limits to Unauthorized Personnel" and "Privately Owned
  Vehicles Not Permitted" signs will be posted at the motor pool entrance.

  f. One of the Vehicle Maintenance Facilities (usually the Brigade SSA)
  should have two arms rooms. The arms rooms are for the brigade armament
  section and the night vision devices/electronic repair section. These arms
  room are constructed to the same standard as previously discussed and
  alarmed.
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

                      DISPOSAL/DEMOLITION FACILITY LIST

                                       DESIGN                      D
                                FAC    USE      T    TOTAL         S  In the  DISP
       ARLOC INSTALLATION        NO    CATCODE  C    QTY     UM    F  FP?     FY

    1) 35970 White Sands Missil STABLE 75036    T     17,137 SF    D     N    2009
  FOOTNOTES:
   There are seven structures at the stables.
   1) 4887 sf
   2) 3315 sf
   3) 3014 sf
   4) 1400 sf
   5) 2034 sf
   6) 280  sf
   7) 2207 sf

    TOTAL NUMBER OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 1
    TOTAL AREA OF BUILDINGS FOR DISPOSAL/DEMO (funded by this project) = 17,137 SF

  IS DEMO CREDIT NEEDED?  NO

  DISPOSAL/DEMOLITION DATA

  This project will not be required to include 1+1 demolition as part of the
  permanent solution for the MCA projects to support the new Grow the Force.



                     2011         68964C P           REVISION DATE: 23 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      29 MAR 2007
                                LAF=1.02        UM=E  
DATE 29 MAR 2007              FY 2011 PROGRAM
PROJECT NUMBER:  68964                               
PROJECT TITLE:   Barracks & Dining Facility, BCT(Heavy)
INSTALLATION:    White Sands Missile Range
LOCATION:        New Mexico

TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
A Programmatic Environmental Impact Statement (PEIS) for the US Army ìGrow the 
Forceî Brigade Combat Team stationing initiative is currently being prepared. 
The estimated date for the PEIS Record of Decision (ROD) is the Fall of 2007. 
The appropriate project level National Environmental Policy Act documentation 
and Construction Site Categorization Determination will be prepared when actual 
stationing decisions are determined. The resultant documentation will be 
included in this form upon completion. 

SUMMARY OF ENVIRONMENTAL CONSEQUENCES
 
Per AR 200-2 and related environmental regulations, an environmental assessment
(EA) will be required as a minimum.  Given the complexity of the proposed
action, it may be determined in the early scoping process that an EIS is
required.  If and when this becomes the case, the EA process will be terminated
and an EIS initiated.  Therefore, the early scoping process should begin as
soon as possible.  The NEPA process is holistic and should assess issues and
concerns related to stationing of the brigade such as consolidated vehicle
maintenance, child development center, stormwater management and soil erosion,
road widening, bigger PX and commissary, housing etc..  This NEPA requirement
to consider related actions does not apply to (specifically) previously
approved actions such as War Road (EA approved 2003), new gym (REC approved
2005) etc.
 

ENVIRONMENTAL OFFICER

                         /S/ DAVID SCRUGGS, JR.
                             Environmental Officer
                             14 JUN 2007

DIRECTOR OF PUBLIC WORKS
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TAB J - ENVIRONMENTAL ANALYSIS

                         /S/ THOMAS A. LADD
                             Director of Public Works
                             14 JUN 2007
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:
  PERFORMED BY:
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:
  Scheduled NEPA Completion Date:

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:

  Various Dates last modified on:

  POINT OF CONTACT
  NAME:
  TITLE:
  PHONE NUMBER:
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
Review procedures have been implemented for this project in accordance with 36 
CFR 800. The review has established that there will be no effect. 



                     2011         68964C P           REVISION DATE: 23 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      29 MAR 2007
                                LAF=1.02        UM=E  
DATE 29 MAR 2007              FY 2011 PROGRAM
PROJECT NUMBER:  68964                               
PROJECT TITLE:   Barracks & Dining Facility, BCT(Heavy)
INSTALLATION:    White Sands Missile Range
LOCATION:        New Mexico

TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS
 
Accessibility for individuals with disabilities will be provided in the 
Brigade/Battalion Headquarters, Dining Facility, and Tactical Equipment 
Maintenance Facilities. Accessibility will be provided to the first floor public 
access areas within the barracks. Accessibility will not be provided in the 
Company Operations or individual barracks modules as these are intended for use 
by able-bodied military personnel only. 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF UTILITY SUPPORT
 
POWER
 
The estimated load for the BCT is 8.5 to 11.6 MVA and will require
a new power service overhead feeder from the existing substation switchyard.
The existing substation transformer, regulator, etc.
is adequate but the slack span must be supplemented with an additional 15 MVA
slack span to a new lineup of oil circuit breakers  Preparations will be made
for 3 OCB, but only one will be installed at this time.  The installation will
be similar to the existing and will have a normally open tie-switch between the
new and existing.   The conductors will go from overhead to underground when
they meet the perimeter of the BCT.  The BCT 15 KV underground conductors will
be routed through reinforced concrete ductbank with 6 inch duct around the
complex.  Sectionalized 600 ampere, 3 or 4-way, pad-mounted SF6 switches will
be provided to serve various 3-phase, 13,2 KV, pad mounted transformers serving
each building. Underground 277/480 or 120/208 volt, 3-phase secondary services
in concrete incased conduit shall be provided to each building.  If the
secondary conduit is placed beneath pavement, it will be installed in
reinforced concrete.  Electrical manholes shall be installed at approximately
400 foot spacing.
 
Equipment and material to include:
15kV, 15MVA slack span	
N.C. air switch
3/4" copper bus
Tie switch, 15kV
N.O. by-pass air switch
OCB - 600A, 15kV
Phase relay
N.C. switch, 15kV
Oil Circuit Breakers (2 future)
Phase relay - (2 future)
N.C. switch (2 future)
15KV, 8.5MVA overhead lines	
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INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $585,000
DEMOLITION COST: $222
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:    3.38 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.22 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.55 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 23 AUG 2008
INFORMATION SYSTEMS CERT DATE: 23 AUG 2008
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:  30 APR 2007

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:    GARY D. GIEBEL
           RANK:         COL, FA
           TITLE:        Commanding
           DATE SIGNED:  14 JUN 2007
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  DAVID SCRUGGS, JR.



                  2011             69771 P           REVISION DATE: 27 MAY 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 JUL 2007
                                LAF=.86    UM=E                                   
Fort Hood                                  
Texas                                      Construct Brigade Combat Team (Heavy) C
 
                                           
                          721 11           69771                  109,000

                    

PRIMARY FACILITY                                                          80,720
  Enlisted Unaccompanied Personnel Housing      SF     234,240  199.00   (46,614)
  Dining Facility - 1 BN, 1300 PN, 544 Seats    SF      33,760  300.00   (10,128)
  Company Operations Building                   SF      63,970  215.00   (13,754)
  Chain Link 10 FT High                         LF      18,075   29.00      (524)
  Entrance Gate                                 LS      --       --       (5,000)
  Total from Continuation page(s)                                         (4,700)
SUPPORTING FACILITIES                                                     17,820
  Electric Service                              LS      --       --       (3,100)
  Water, Sewer, Gas                             LS      --       --       (4,620)
  Steam And/Or Chilled Water Distribution       LS      --       --       (1,620)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,473)
  Storm Drainage                                LS      --       --       (1,523)
  Site Imp(4,128) Demo()                        LS      --       --       (4,128)
  Antiterrorism Measures                        LS      --       --       (1,356)

ESTIMATED CONTRACT COST                                                   98,540
                                                                           4,927CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                 103,467
                                                                       _________SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                5,898 
TOTAL REQUEST                                                            109,365
TOTAL REQUEST (ROUNDED)                                                  109,000
INSTALLED EQT-OTHER APPROPRIATIONS                                           (0)

Construct facilities for Brigade complex to include, Barracks, Dining 
facility, and Company operation facilities. Project includes a 640 space 
barracks building and 801-1300 person consolidated dining facility. In 
addition 5 standard design company operations facilities will also be 
constructed. All facilities will include; Install intrusion detection systems 
(IDS), access for the handicapped, fire alarm and fire suppression systems, 
and installation of an Energy Management Control System (EMCS). Supporting 
facilities include utilities; electric service; exterior lighting; paving, 
walks, landscaping, curbs and gutters; storm drainage; information systems; 
and site improvements. Air conditioning (740 tons) will be provided by an air 
conditioning plant and chilled water distribution. The AT/FP includes 
laminated glass, hardening doors and walls. Special foundation work is 
required due to expansive soils found at Fort Hood. Comprehensive interior 
design is required. 



                     2011          69771 P           REVISION DATE: 27 MAY 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 JUL 2007
                             LAF=.86      UM=E  
Fort Hood                           
Texas                               
 
                                                                          
Construct Brigade Combat Team (Heavy) Complex                         69771

 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              4,7007
  SDD and EPAct05                               LS      --       --       (3,200)
  Antiterrorism Measures                        LS      --       --       (1,500)

_________________________________________________________________________________
11. REQ:           NONE     ADQT:           NONE     SUBSTD:           NONE   
PROJECT:
Construct 640 spaces of enlisted personnel housing, a large dining facility 
and 5 company operations facilities to support stationing of new units at Ft. 
Hood as a result of Grow the Army. These facilities will be located on a green 
grass site north of Hood Army Air Field, as a result supporting facilities 
cost will be elevated. 

REQUIREMENT:
This requirement is needed to support the troop increase requested by the 
Secretary of Defense as part of the "Grow the Force" (GTF) initiative for the 
Army. This project supports "Echelons Above Brigade" (EAB) units to be 
stationed at this installation as part of the increase in permanent end 
strength of the Army. EAB's consist of essential Combat Support/Combat Service 
Support (CS/CSS) units. 

CURRENT SITUATION:
All existing adequate facilities are being fully utilized to support current 
operations as well as Army Modularity and Global Defense Posture Realignment 
(GDPR) initiatives. 

IMPACT IF NOT PROVIDED:
If this project is not provided, there will not be sufficient adequate 
permanent facilities to support the GTF initiative. 

ADDITIONAL:
All required physical security and antiterrorism/force protection measures 
will be incorporated. Sustainable principles will be integrated into the 
development, design, and construction of the project. Joint use potential will 
be incorporated where feasible. Provisions will be made for persons with 
disabilities if applicable. In the event that a utility system is privatized 
(under 10 USC 2688 or other authority) prior to award of this project or 
during construction of this project, MILCON funds appropriated for the MILCON 
project herein may be transferred to the utility privatization contractor 
involved for the utility infrastructure. Title to the utility infrastructure 



                     2011          69771 P           REVISION DATE: 27 MAY 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 JUL 2007
                             LAF=.86      UM=E  
Fort Hood                           
Texas                               
 
                                                                          
Construct Brigade Combat Team (Heavy) Complex                         69771

ADDITIONAL:   (CONTINUED)
constructed as a result of this MILCON project may be transferred to the 
utility privatization contractor notwithstanding any other provision of law. 

   

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     SEP 2011                 INDEX: 2600
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2012                 INDEX: 2626



                     2011          69771 P           REVISION DATE: 27 MAY 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 JUL 2007
                             LAF=.86      UM=E  
Fort Hood                           
Texas                               
 
                                                                          
Construct Brigade Combat Team (Heavy) Complex                         69771
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72111  Enlisted Unaccompanied Personne SF      234,240    199.00   (46,614)
  2.0)  72121  Dining Facility - 1 BN, 1300 PN SF       33,760    300.00   (10,128)
  3.0)  14185  Company Operations Building     SF       63,970    215.00   (13,754)
  4.0)  87210  Chain Link 10 FT High           LF       18,075     29.00      (524)
  5.0)  87250  Entrance Gate                   LS       --          --      (5,000)
  6.0)  00005  SDD and EPAct05                 LS       --          --      (3,200)
    1)         SDD and EPAct05                 LS       --          --       3,200 
  7.0)  88041  Antiterrorism Measures          LS       --          --      (1,500)
    1)         ANtiterrorism Measures          LS       --          --       1,500 

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --      (3,100)
    1)         Electric Service                LS       --          --       3,100 
 Water, Sewer, Gas                             LS       --          --      (4,620)
    1)         Water Sewer Gas                 LS       --          --       4,620 
 Steam And/Or Chilled Water Distribution       LS       --          --      (1,620)
    1)         Steam Chilled Water Dist        LS       --          --       1,620 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,473)
    1)         Paving Walks Curbs and Gutter   SY       18,469     48.00       887 
    2)         Parking                         SY        2,200     52.00       114 
    3)         Roads                           SY        3,370    140.00       472 
 Storm Drainage                                LS       --          --      (1,523)
    1)         Storm Drainage                  LS       --          --       1,523 
 Site Improvement/Demolition                   LS       --          --      (4,128)
    1)         Site Imp                        LS       --          --       4,128 
 Antiterrorism Measures                        LS       --          --      (1,356)
    1)         Antiterrorism Measures          LS       --          --       1,356 



Fort Hood, Texas                                                 FORM: 69771
FY: 2011   PROJ NO: 69771      COST INDEX: 2553      PGM TYP: MCA
DATE: 18 JUL 2007                                    UM=E
REVISION DATE: 27 MAY 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    SEP 2011

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $109,000,000        ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   22.08 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE:
DESIGN COMPLETE DATE:
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    0.00 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   0.00 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE:
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:



                  2011            71126C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93    UM=E                                   
Fort Stewart                               
Georgia                                    Virtual TADDS Facility
 
                                           
                          172 10           71126                    3,250

                    

PRIMARY FACILITY                                                           2,341
  Virtual TADDS Facility                        SF       9,280  240.00    (2,227)
  EMCS Connection                               LS      --       --           (9)
  SDD and EPAct05                               LS      --       --          (39)
  Antiterrorism Measures                        LS      --       --          (29)
  Building Information Systems                  LS      --       --          (37)

SUPPORTING FACILITIES                                                        469
  Electric Service                              LS      --       --          (32)
  Water, Sewer, Gas                             LS      --       --          (41)
  Paving, Walks, Curbs And Gutters              LS      --       --         (118)
  Storm Drainage                                LS      --       --          (43)
  Site Imp(53) Demo()                           LS      --       --          (53)
  Information Systems                           LS      --       --         (172)
  Antiterrorism Measures                        LS      --       --          (10)

ESTIMATED CONTRACT COST                                                    2,810
                                                                             141CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                   2,951
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  168 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                        118 
TOTAL REQUEST                                                              3,237
TOTAL REQUEST (ROUNDED)                                                    3,250
INSTALLED EQT-OTHER APPROPRIATIONS                                          (16)

   Construct a standard Virtual Training Aids Device System (TADDS) General
Instruction Building. Primary facilities include the Virtual TADDS general
instruction building, building information systems, connection to energy
monitoring and control system (EMCS) and antiterrorism measures. Supporting
facilities include electrical power, water, sanitary sewer, gas, and site
preparation/improvements. Access for persons with disabilities will be
provided. Sustainable Design and Development (SDD) and Energy Policy Act of
2005 (EPAct05) features will be provided. Comprehensive building and
furnishings related interior design services are required. Air Conditioning
(Estimated 25 Tons).



                     2011         71126C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                             LAF=.93      UM=E  
Fort Stewart                        
Georgia                             
 
                                                                          
Virtual TADDS Facility                                                71126

_________________________________________________________________________________
11. REQ:         37,120 SF  ADQT:           NONE     SUBSTD:         18,420 SF
PROJECT:
Construct a standard design Virtual TADDS General Instruction Building. 
(Current Mission) 

REQUIREMENT:
This project is required to provide Virtual TAADS training at Fort Stewart. 
Current buildings do not provide enough space to support the additional driver 
training devices. The Army uses training simulations to enhance live training 
so Soldiers benefit from full spectrum training exposures prior to being 
placed in harms way. 

CURRENT SITUATION:
Existing buildings do not have functional capacity to support increased 
training aids and devices. Current buildings are fully engaged supporting 
existing missions. 

IMPACT IF NOT PROVIDED:
If this project is not provided, Fort Stewart will not be able to support 
additional training aid and device fieldings. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

   



                     2011         71126C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                             LAF=.93      UM=E  
Fort Stewart                        
Georgia                             
 
                                                                          
Virtual TADDS Facility                                                71126

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     SEP 2011                 INDEX: 2600
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2012                 INDEX: 2626



                     2011         71126C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                             LAF=.93      UM=E  
Fort Stewart                        
Georgia                             
 
                                                                          
Virtual TADDS Facility                                                71126
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  17120  Virtual TADDS Facility          SF        9,280    240.00    (2,227)
    1)         Virtual TADDS Facility (GIB)    SF        9,280    240.00     2,227 
  2.0)  89220  EMCS Connection                 LS       --          --          (9)
  3.0)  00005  SDD and EPAct05                 LS       --          --         (39)
    1)         SDD & EPAct05                   LS       --          --          39 
  4.0)  88041  Antiterrorism Measures          LS       --          --         (29)
    1)         Antiterrorism Protection Measur SF        9,280      3.10        29 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --         (37)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --         (32)
    1)  81230  Exterior Lighting               LF          220     41.51         9 
    2)         Excavation and Backfill         CY          100     15.56         2 
    3)  81242  UG Ducts 2-way-4"               LF          440     23.51        10 
    4)  81360  Transformers -  150 KVA         EA            1    10,754        11 
 Water, Sewer, Gas                             LS       --          --         (41)
    1)  84210  Plastic Reinforced, 6in         LF          500     20.36        10 
    2)  89240  Fire Hydrants                   EA            1     2,753         3 
    3)         Water Valves and meters         EA            1     1,450         1 
    4)  83210  PVC, Schedule 40, 6 in          LF          500     21.74        11 
    5)  83210  Concrete Manholes, CIP, Up to 8 LF           16    485.50         8 
    6)  82410  Gas HDPE, 4in                   LF          500      7.05         4 
    7)         Gas Valves & Meter              EA            1     1,699         2 
    8)  93410  Trench-Machine                  CY          225      5.13         1 
    9)  93410  Backfill-Machine                CY          225      6.01         1 
 Paving, Walks, Curbs And Gutters              LS       --          --        (118)
    1)  85210  Base Course (Crushed Stone)     SY        1,840     10.39        19 
    2)  85210  Concrete                        SY        1,840     49.83        92 
    3)  85211  Curb/Gutter 6" X 8"             LF          340     20.74         7 
 Storm Drainage                                LS       --          --         (43)
    1)  87110  Concrete Reinforced, 18"        LF          720     51.90        37 
    2)         Concrete Headwalls              EA            4    778.44         3 
    3)         Excavation and Backfill trenche CY          175     15.56         3 
 Site Improvement/Demolition                   LS       --          --         (53)
    1)  93210  Site Clearing & Grubbing        AC         1.20     3,114         4 
    2)  93210  Grading  Rough                  SY        5,810      2.07        12 
    3)  93210  Grading  Fine                   SY        5,810      0.52         3 



                     2011         71126C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                             LAF=.93      UM=E  
Fort Stewart                        
Georgia                             
 
                                                                          
Virtual TADDS Facility                                                71126
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

    4)         Concrete pads                   EA            2     7,784        16 
    5)         Dumpster enclosure              EA            1    12,974        13 
    6)  93210  Borrow                          CY          240     19.16         5 
    7)  93220  Seeding/Grass Hyd w/Fertilizer  SY          840      0.85         1 
 Information Systems                           LS       --          --        (172)
    1)  80800  Information Systems             LS       --          --         172 
 Antiterrorism Measures                        LS       --          --         (10)
    1)  88042  ATFP Barricades outside 5' line LS       --          --          10 



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Benning
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  70.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............       66
B. ALL OTHER DESIGN COST.......................       40
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..      106
D. CONTRACT....................................       66
E. IN HOUSE....................................       40

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2012

7. LEED RATING (at Design)........................ 



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  SF

  A.   TOTAL REQUIREMENT                      37,120
  B.   EXISTING SUBSTANDARD                   18,420
  C.   EXISTING ADEQUATE                           0
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                             0
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                   37,120       37,120



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB C - GENERAL JUSTIFICATION DATA 

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  Installation Engineer:  Michael W. Biering
  Phone Number:  912-767-8356



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Furn & Equip                                  21   2010   BCA O&M

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                                16   2014   OPA
      2)   Info Sys - PROP                                0   0000   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                                 21
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:                16
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:                37



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Stewart                      YEAR - 2011    FNO - 71126

  PROGRAM TYPE - MCA                               PROJECT NO. - 71126

  USACE DISTRICT - Fort Worth District             MACOM - WRO

  PROJECT TITLE - Virtual TADDS Facility

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) EMT 1" W/HDW (DUAL OUTLETS)    LF        1580         5.21      8232 C
     2) EMT 4" W/HDW (BACKBONE CABLE)  LF         110        24.28      2671 C
     3) BACKBOARD:  4' X 4' X 3/4"     EA           1        39.72        40 C

                                                             TOTAL     10943



                     2011         71126C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE (DESK OR WALL)  EA          10        71.89       719 I
     2) SET, WEATHER-PROOF             EA           2       865.34      1731 I
     3) FO  SC/ST PATCH PNL 12 SM PORT EA           2       336.05       672 C
     4) FO  SC/ST PATCH PNL 24 SM PORT EA           3       542.20      1627 C
     5) MDF CONN: 100 PR W/60 FT STUB  EA           1      1577.11      1577 C
     6) MDF STD DBL-SIDED 10' VERT     VT           1       380.48       380 C
     7) MDF JUMPER WIRE: WRAPPED       EA          24         3.36        81 C
     8) OUTLET: DUAL RJ45 W/CBL        EA          17       237.66      4040 C
     9) PATCH PANEL, RJ45: 96 PORT, CA EA           3       704.50      2114 C
    10) PATCH CORD, RJ45: 5 FT, CAT 6  EA          22         6.86       151 C
    11) EQUIPMENT RACK & HARDWARE      EA           8       491.86      3935 C
    12) BLOCK: 110 TYPE, 100PR RACK MT EA           1       114.13       114 C
    13) CABLE, RISER: 100 PR ISP       LF         195         3.07       599 C
    14) PATCH CORD: SC/ST, DUPL, SM, 5 LF          48       185.12      8886 C
    15) FO CBL DC DIELEC SM 12 STR     LF         195         6.61      1289 C
    16) PROTECTED TERM:  50 PR         EA           1       955.34       955 C
    17) SWT: 24 10/100BS-TX, 2 ATM W/U EA           1     10028.46     10028 I
    18) 5.00% Contgy Factor            LS           0          .00       624 I

                                                             TOTAL     39522

  PRIMARY FACILITY NOTES:
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6'X12'X7'     EA           5      7746.98     38735 C
     2) UNDRGND DUCT 2 WAY CONC ENCL   LF         250         9.27      2318 C
     3) UNDRGND DUCT 6 WAY CONC ENCL   LF        2900        21.71     62959 C
     4) INNERDUCT 4-1"                 LF        2900         4.39     12731 C
     5) GIP 4" 2-WAY BORING/PUSHING    LF          85        64.58      5489 C
     6) TRENCH: BACKHOE 24"X 36" (DUCT LF        2900         7.99     23171 C
     7) TRENCH: HANDDIG 24"X 36" (DUCT LF         145         7.20      1044 C
     8) CUT & RESURFACE ASPHALT  4"    SF         630         8.52      5368 C
     9) CUT & RESURFACE CONCRETE 4"    SF         315        10.44      3289 C
    10) CONC CORE DRILL 4" DIAMETER    EA           4       157.70       631 C

                                                             TOTAL    155735

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: STA VOICE, 1 PORT        EA          12       196.51      2358 I
     2) UNGRD: 50 PR, 24 AWG (B1)      LF         100         1.53       153 C
     3) UNDGRD: 50 PR, 24 AWG (OSP)    LF        2800         1.53      4284 C
     4) FO CBL DC DIELEC SM 24 STR (OS LF        2900         4.25     12325 C
     5) 5.00% Contgy Factor            LS           0          .00       118 I
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                            MCA (AS OF 10/22/2008 AT 17:04:49)      17 DEC 2007
                                LAF=.93        UM=E  
DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL     19238

  SUPPORTING FACILITIES NOTES:

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY               37363       13102            0       50465
  SUPPORTING FACILITIES         172497        2476            0      174973
                            ----------  ----------   ----------  ----------
  TOTAL                         209860       15578            0      225438

  REMARKS:
  Request funding for all network equipment be transferred to local DOIM or I3MP
  (Fort Monmouth) for purchase and installation. This would ensure
  standardization of equipment currently in use. This would also allow the DOIM
  to monitor all equipment on the NIPRNet. In the past, we have not been able to
  procure under sole source.
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DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

  DISPOSAL/DEMOLITION DATA
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PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

 TAB I - REAL PROPERTY MAINTENANCE ACTIVITY (RPMA) AND ENVIRONMENTAL COMPLIANCE

  RPMA DISCUSSION

  This project adds new permanent training and support buildings to the real
  property data base. An increase to the installations SRM accounts will be
  needed to support these increases.
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DATE 17 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71126                               
PROJECT TITLE:   Virtual TADDS Facility
INSTALLATION:    Fort Stewart
LOCATION:        Georgia

TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
The project is being staffed by the Directorate of Environment for informal 
environmental review. 

ENVIRONMENTAL OFFICER

                             Thomas C. Fry
                             DAC
                             Chief, Environmental Division
                             

DIRECTOR OF PUBLIC WORKS

                             Thomas V. Maulden
                             DAC
                             Acting Director
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PROJECT TITLE:   Virtual TADDS Facility
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  REC
  PERFORMED BY:  In-house
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  02 Mar 2008
  Scheduled NEPA Completion Date:  04 May 2008

  Actual NEPA Start Date:  02 Mar 2008
  Actual NEPA Completion Date:  04 May 2008

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         N/A          N/A
  Wetlands Permitting                N/A          N/A
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  05 May 2008

  Various Dates last modified on:  03 Sep 2008

  POINT OF CONTACT
  NAME:  Amber Franks
  TITLE: NEPA Analyst
  PHONE NUMBER:  (912) 767-3566
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PROJECT TITLE:   Virtual TADDS Facility
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TAB J - EVALUATION OF FLOOD HAZARDS AND ENCROACHMENT ON WETLANDS

EVALUATION OF FLOOD HAZARDS (STANDARD TEXT)
 
This project is not sited in a floodplain or wetlands. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
This project is in support of TOE/tactical support units and is therefore exempt 
from the requirements of the commercial activities requirements of AR 5-20, 
Commercial Activities Program. Target systems maintenance will be performed by 
contract. Remaining infrastructure, and grounds maintenance are candidates for 
Commercial Activities and will be included with functional studies to be 
performed. 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
Air conditioner requires 25 ton 



Fort Stewart, Georgia                                            FORM: 71126
FY: 2011   PROJ NO: 71126      COST INDEX: 2553      PGM TYP: MCA
DATE: 17 DEC 2007                                    UM=E
REVISION DATE: 02 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    SEP 2011

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $3,250,000          ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $16,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   20.03 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.04 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.27 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE:
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Thomas C. Fry



                  2011            71138C P           REVISION DATE: 03 SEP 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      18 DEC 2007
                                LAF=.85    UM=E                                   
Fort Stewart--Hunter Army Airfield         
Georgia                                    General Instruction Building, EST
 
                                           
                          171 20           71138                    3,250

                    

PRIMARY FACILITY                                                           2,347
  General Instruction Building                  SF       9,280  240.00    (2,227)
  EMCS Connection                               LS      --       --           (9)
  SDD and EPAct05                               LS      --       --          (45)
  Antiterrorism Measures                        LS      --       --          (29)
  Building Information Systems                  LS      --       --          (37)

SUPPORTING FACILITIES                                                        469
  Electric Service                              LS      --       --          (32)
  Water, Sewer, Gas                             LS      --       --          (41)
  Paving, Walks, Curbs And Gutters              LS      --       --         (118)
  Storm Drainage                                LS      --       --          (43)
  Site Imp(53) Demo()                           LS      --       --          (53)
  Information Systems                           LS      --       --         (172)
  Antiterrorism Measures                        LS      --       --          (10)

ESTIMATED CONTRACT COST                                                    2,816
                                                                             141CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                   2,957
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  169 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                        118 
TOTAL REQUEST                                                              3,244
TOTAL REQUEST (ROUNDED)                                                    3,250
INSTALLED EQT-OTHER APPROPRIATIONS                                          (16)

   Construct a standard design General Instruction Building. Primary
facilities include the general instruction building, building information
systems, connections to energy monitoring and control system (EMCS), and
antiterrorism measures. Supporting facilities include electrical power, water,
sanitary sewer, gas, site preparation/improvements, storm drainage, paving,
antiterrorism measures and information systems. Access for persons with
disabilities will be provided. Sustainable Design and Development (SDD) and
Energy Policy Act of 2005 (EPAct05) features will be provided. Comprehensive
building and furnishings related interior design services are required. Air
Conditioning (Estimated 25 Tons).
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_________________________________________________________________________________
11. REQ:         37,120 SF  ADQT:           NONE     SUBSTD:         18,420 SF
PROJECT:
Construct a standard design General Instruction Building, Engagement Skills 
Trainer (EST). (Current Mission) 

REQUIREMENT:
This project is required to support additional device training for EST systems 
at Fort Stewart. Current buildings do not provide enough space to support the 
additional Engagement Skills Trainer (EST) devices. Army uses simulations to 
enhance live training so Soldiers benefit from full spectrum training 
exposures prior to being placed in harms way. 

CURRENT SITUATION:
Existing buildings do not have functional capacity to support increased 
training aids and devices. Current buildings are fully engaged supporting 
existing missions. 

IMPACT IF NOT PROVIDED:
If this project is not provided, Fort Stewart will not be able to support 
additional training aid and device fieldings. 

ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.
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 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     SEP 2011                 INDEX: 2600
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2012                 INDEX: 2626
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  17120  General Instruction Building    SF        9,280    240.00    (2,227)
    1)         General Instruction Building, E SF        9,280    240.00     2,227 
  2.0)  89220  EMCS Connection                 LS       --          --          (9)
  3.0)  00005  SDD and EPAct05                 LS       --          --         (45)
    1)         SDD & EPAct05                   LS       --          --          45 
  4.0)  88041  Antiterrorism Measures          LS       --          --         (29)
    1)         Antiterrorism Protection Measur SF        9,280      3.11        29 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --         (37)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --         (32)
    1)  81230  Exterior Lighting               LF          220     41.50         9 
    2)         Excavation and Backfill         CY          100     15.57         2 
    3)  81242  UG Ducts 2-way-4"               LF          440     23.51        10 
    4)  81360  Transformers -  150 KVA         EA            1    10,754        11 
 Water, Sewer, Gas                             LS       --          --         (41)
    1)  84210  Plastic Reinforced, 6in         LF          500     20.36        10 
    2)  89240  Fire Hydrants                   EA            1     2,753         3 
    3)         Water Valves and meters         EA            1     1,450         1 
    4)  83210  PVC, Schedule 40, 6 in          LF          500     21.75        11 
    5)  83210  Concrete Manholes, CIP, Up to 8 LF           16    485.50         8 
    6)  82410  Gas HDPE, 4in                   LF          500      7.05         4 
    7)         Gas Valves & Meter              EA            1     1,699         2 
    8)  93410  Trench-Machine                  CY          225      5.13         1 
    9)  93410  Backfill-Machine                CY          225      6.01         1 
 Paving, Walks, Curbs And Gutters              LS       --          --        (118)
    1)  85210  Base Course (Crushed Stone)     SY        1,840     10.38        19 
    2)  85210  Concrete                        SY        1,840     49.84        92 
    3)  85211  Curb/Gutter 6" X 8"             LF          340     20.75         7 
 Storm Drainage                                LS       --          --         (43)
    1)  87110  Concrete Reinforced, 18"        LF          720     51.89        37 
    2)         Concrete Headwalls              EA            4    778.43         3 
    3)         Excavation and Backfill trenche CY          175     15.57         3 
 Site Improvement/Demolition                   LS       --          --         (53)
    1)  93210  Site Clearing & Grubbing        AC         1.20     3,114         4 
    2)  93210  Grading  Rough                  SY        5,810      2.07        12 
    3)  93210  Grading  Fine                   SY        5,810      0.52         3 
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

    4)         Concrete pads                   EA            2     7,784        16 
    5)         Dumpster enclosure              EA            1    12,974        13 
    6)  93210  Borrow                          CY          240     19.16         5 
    7)  93220  Seeding/Grass Hyd w/Fertilizer  SY          840      0.86         1 
 Information Systems                           LS       --          --        (172)
    1)  80800  Information Systems             LS       --          --         172 
 Antiterrorism Measures                        LS       --          --         (10)
    1)  88042  ATFP Barricades outside 5' line LS       --          --          10 
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PROJECT NUMBER:  71138                               
PROJECT TITLE:   General Instruction Building, EST
INSTALLATION:    Fort Stewart--Hunter Army Airfield
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TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     5.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    25.00
E. CONCEPT COMPLETE DATE....................... MAR 2011
F. DESIGN COMPLETE DATE........................ MAY 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Benning
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  70.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............       66
B. ALL OTHER DESIGN COST.......................       40
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..      106
D. CONTRACT....................................       66
E. IN HOUSE....................................       40

4. CONSTRUCTION CONTRACT AWARD.................... JAN 2011

5. CONSTRUCTION START DATE (PLANNED).............. MAR 2011

6. CONSTRUCTION COMPLETION DATE................... MAR 2012

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  SF

  A.   TOTAL REQUIREMENT                      37,120
  B.   EXISTING SUBSTANDARD                   18,420
  C.   EXISTING ADEQUATE                           0
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                             0
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                   37,120       37,120
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TAB C - GENERAL JUSTIFICATION DATA 

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  Installation Engineer:  Michael W. Biering
  Phone Number:  912-767-8356
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Furn & Equip                                  20   2010   BCA O&M

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                                16   2014   OPA
      2)   Info Sys - PROP                                0   0000   OPA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                                 20
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:                16
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:                36
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PROJECT NUMBER:  71138                               
PROJECT TITLE:   General Instruction Building, EST
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Stewart                      YEAR - 2011    FNO - 71138

  PROGRAM TYPE - MCA                               PROJECT NO. - 71138

  USACE DISTRICT - Fort Worth District             MACOM - WRO

  PROJECT TITLE - General Instruction Building, EST

  PRIMARY PROPONENT FUND TYPE - OPA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) EMT 1" W/HDW (DUAL OUTLETS)    LF        1580         5.21      8232 C
     2) EMT 4" W/HDW (BACKBONE CABLE)  LF         110        24.26      2669 C
     3) BACKBOARD:  4' X 4' X 3/4"     EA           1        39.71        40 C

                                                             TOTAL     10941



                     2011         71138C P           REVISION DATE: 03 SEP 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      18 DEC 2007
                                LAF=.85        UM=E  
DATE 18 DEC 2007              FY 2011 PROGRAM
PROJECT NUMBER:  71138                               
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SET, 2500 TYPE (DESK OR WALL)  EA          10        71.87       719 I
     2) SET, WEATHER-PROOF             EA           2       865.33      1731 I
     3) FO  SC/ST PATCH PNL 12 SM PORT EA           2       336.03       672 C
     4) FO  SC/ST PATCH PNL 24 SM PORT EA           3       542.19      1627 C
     5) MDF CONN: 100 PR W/60 FT STUB  EA           1      1577.10      1577 C
     6) MDF STD DBL-SIDED 10' VERT     VT           1       380.48       380 C
     7) MDF JUMPER WIRE: WRAPPED       EA          24         3.35        80 C
     8) OUTLET: DUAL RJ45 W/CBL        EA          17       237.65      4040 C
     9) PATCH PANEL, RJ45: 96 PORT, CA EA           3       704.49      2113 C
    10) PATCH CORD, RJ45: 5 FT, CAT 6  EA          22         6.85       151 C
    11) EQUIPMENT RACK & HARDWARE      EA           8       491.85      3935 C
    12) BLOCK: 110 TYPE, 100PR RACK MT EA           1       114.12       114 C
    13) CABLE, RISER: 100 PR ISP       LF         195         3.06       597 C
    14) PATCH CORD: SC/ST, DUPL, SM, 5 LF          48       185.11      8885 C
    15) FO CBL DC DIELEC SM 12 STR     LF         195         6.60      1287 C
    16) PROTECTED TERM:  50 PR         EA           1       955.32       955 C
    17) SWT: 24 10/100BS-TX, 2 ATM W/U EA           1     10028.41     10028 I
    18) 5.00% Contgy Factor            LS           0          .00       624 I

                                                             TOTAL     39515

  PRIMARY FACILITY NOTES:
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6'X12'X7'     EA           5      7746.93     38735 C
     2) UNDRGND DUCT 2 WAY CONC ENCL   LF         250         9.26      2315 C
     3) UNDRGND DUCT 6 WAY CONC ENCL   LF        2900        21.70     62930 C
     4) INNERDUCT 4-1"                 LF        2900         4.38     12702 C
     5) GIP 4" 2-WAY BORING/PUSHING    LF          85        64.57      5488 C
     6) TRENCH: BACKHOE 24"X 36" (DUCT LF        2900         7.98     23142 C
     7) TRENCH: HANDDIG 24"X 36" (DUCT LF         145         7.19      1043 C
     8) CUT & RESURFACE ASPHALT  4"    SF         630         8.50      5355 C
     9) CUT & RESURFACE CONCRETE 4"    SF         315        10.43      3285 C
    10) CONC CORE DRILL 4" DIAMETER    EA           4       157.70       631 C

                                                             TOTAL    155626

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: STA VOICE, 1 PORT        EA          12       196.51      2358 I
     2) UNGRD: 50 PR, 24 AWG (B1)      LF         100         1.52       152 C
     3) UNDGRD: 50 PR, 24 AWG (OSP)    LF        2800         1.52      4256 C
     4) FO CBL DC DIELEC SM 24 STR (OS LF        2900         4.24     12296 C
     5) 5.00% Contgy Factor            LS           0          .00       118 I
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

                                                             TOTAL     19180

  SUPPORTING FACILITIES NOTES:

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY               37354       13102            0       50456
  SUPPORTING FACILITIES         172330        2476            0      174806
                            ----------  ----------   ----------  ----------
  TOTAL                         209684       15578            0      225262

  REMARKS:
  Request funding for all network equipment be transferred to local DOIM or I3MP
  (Fort Monmouth) for purchase and installation. This would ensure
  standardization of equipment currently in use. This would also allow the DOIM
  to monitor all equipment on the NIPRNet. In the past, we have not been able to
  procure under sole source.
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   TAB H - DISPOSAL/DEMOLITION SUPPORT DATA

  DISPOSAL/DEMOLITION DATA
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 TAB I - REAL PROPERTY MAINTENANCE ACTIVITY (RPMA) AND ENVIRONMENTAL COMPLIANCE

  RPMA DISCUSSION

  This project adds new permanent training and support buildings to the real
  property data base. An increase to the installations SRM accounts will be
  needed to support these increases.
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
The project is being staffed by the Directorate of Environment for informal 
environmental review. 

ENVIRONMENTAL OFFICER

                             Thomas C. Fry
                             DAC
                             Chief, Environmental Division
                             

DIRECTOR OF PUBLIC WORKS

                             Thomas V. Maulden
                             DAC
                             Acting Director
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  REC
  PERFORMED BY:  In-house
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:
  Scheduled NEPA Completion Date:

  Actual NEPA Start Date:
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      TBD          TBD
  NHPA Agreement Document            TBD          TBD
  ESA Section 7 Consultation         TBD          TBD
  Wetlands Permitting                TBD          TBD
  UXO                                TBD          TBD

  EARLIEST CONTRACT AWARD DATE:

  Various Dates last modified on:

  POINT OF CONTACT
  NAME:  Amber Franks
  TITLE: NEPA Analyst
  PHONE NUMBER:  (912) 767-3566

  REMARKS/EXPLANATION

  18JUL08: Master Planning to coordinate with Range Control on siting.
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
This project is in support of TOE/tactical support units and is therefore exempt 
from the requirements of the commercial activities requirements of AR 5-20, 
Commercial Activities Program. Target systems maintenance will be performed by 
contract. Remaining infrastructure, and grounds maintenance are candidates for 
Commercial Activities and will be included with functional studies to be 
performed. 
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TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF ENERGY REQUIREMENTS
 
Air conditioner requires 25 ton 



Fort Stewart, Georgia                                            FORM: 71138
FY: 2011   PROJ NO: 71138      COST INDEX: 2553      PGM TYP: MCA
DATE: 18 DEC 2007                                    UM=E
REVISION DATE: 02 AUG 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    SEP 2011

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $3,250,000          ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $16,000
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   19.98 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE: MAR 2011
DESIGN COMPLETE DATE:  MAY 2011
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    2.03 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   3.27 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE:
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  Thomas C. Fry
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                          721 81           72324                   54,000

                    

PRIMARY FACILITY                                                          43,842
  Barracks/Company Ops                          SF     129,400  194.00   (25,104)
  Dining Facility Addition                      SF      22,883  313.00    (7,162)
  General Instruction Building                  SF      37,800  234.00    (8,845)
  Gen Purpose Storage Facility                  SF       3,500  104.07      (364)
  IDS Installation                              LS      --       --          (60)
  Total from Continuation page(s)                                         (2,307)
SUPPORTING FACILITIES                                                      3,436
  Electric Service                              LS      --       --         (566)
  Water, Sewer, Gas                             LS      --       --         (320)
  Steam And/Or Chilled Water Distribution       LS      --       --         (325)
  Paving, Walks, Curbs And Gutters              LS      --       --       (1,449)
  Storm Drainage                                LS      --       --          (93)
  Site Imp(436) Demo()                          LS      --       --         (436)
  Information Systems                           LS      --       --         (127)
  Antiterrorism Measures                        LS      --       --         (120)

ESTIMATED CONTRACT COST                                                   47,278
                                                                           2,364CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                  49,642
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                2,830 
                                                                       _________DESIGN/BUILD - DESIGN COST  (4.0000%)                                      1,986 
TOTAL REQUEST                                                             54,458
TOTAL REQUEST (ROUNDED)                                                   54,000
INSTALLED EQT-OTHER APPROPRIATIONS                                       (2,507)

   This project is Phase 2 of a three-phase project. Phase 1 (PN 72322, $74M)
is programmed for FY 2010, Phase 3 (PN 69745, $25M) is programmed for FY 2012.
Construct a standard design Initial Entry Combat Training Battalion Barracks
Complex. Install intrusion detection systems (IDS), building information
systems, fire/smoke detection/enunciation and suppression systems and connect
to installation central systems, connect energy monitoring and control systems
(EMCS). Supporting facilities include utility systems (electricity, water,
sewer, gas); access roads and parking; walks, curb and gutters; troop
formation area; signage; information systems and site improvements. Heating
and cooling of barracks will be provided via a central energy plant and the
remaining facilities via self-contained systems. Access for individuals with
disabilities will be provided in public areas. Comprehensive building and
furnishings related interior design services are required. Sustainable Design
and Development (SDD) and Energy Policy Act of 2005 (EPAct05) features will be
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 9.  COST ESTIMATES (CONTINUED)
                                                                Unit      Cost 
     Item                                       U/M     Qty     Cost     ($000)

PRIMARY FACILITY (CONTINUED)                                              2,3077
  EMCS Connections                              LS      --       --         (203)
  SDD and EPAct05                               LS      --       --         (813)
  Antiterrorism Measures                        LS      --       --         (813)
  Building Information Systems                  LS      --       --         (478)

Description of Proposed Construction:  (CONTINUED)
included. Air Conditioning (Estimated 500 Tons).

_________________________________________________________________________________
11. REQ:         18,000 PN  ADQT:          7,680 PN  SUBSTD:         10,320 PN
PROJECT:
Construct an Initial Entry Combat Training Battalion Barracks Complex Phase 2. 
(New Mission) 

REQUIREMENT:
This project is required to provide adequate facilities to support the troop 
increase requested by the Secretary of Defense as part of the "Grow the Army" 
initiative. This project supports stationing of an additional Initial Entry 
Combat Training Battalion (IECTB) at Fort Benning as part of the increase in 
permanent end strength of the Army. Accordingly, additional facilities are 
necessary to command, house, feed and train soldiers assigned to the five 
companies of this battalion. This project is also required to provide an 
adequate dining facility to support the 30th AG Reception Battalion and 
additional general instructional space required to train the new Soldiers on 
marksmanship techniques. The maximum barracks utilization is 480 Soldiers. 

CURRENT SITUATION:
Currently, Fort Benning supports forty companies of Initial Entry and Basic 
Training Soldiers in eight trainee barracks complexes located at Sand Hill. 
There are no adequate, permanent barracks complexes available on Fort Benning 
to command, house, feed and train an additional five companies of Initial 
Entry Training Soldiers. 

IMPACT IF NOT PROVIDED:
If this project is not provided, assignment of an additional Initial Entry 
Combat Training Bbattalion will require trainees to live and train in 
substandard and/or temporary facilities, which will have an adverse effect on 
their morale, training absorption and potential retention. 
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ADDITIONAL:
   This project has been coordinated with the installation physical security
plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13423 and other applicable laws and Executive Orders.

   

 ESTIMATED CONSTRUCTION START:           JAN 2011                 INDEX: 2566
 ESTIMATED MIDPOINT OF CONSTRUCTION:     OCT 2011                 INDEX: 2604
 ESTIMATED CONSTRUCTION COMPLETION:      JUL 2012                 INDEX: 2643
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                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  72181  Barracks/Company Ops            SF      129,400    194.00   (25,104)
    1)         Barracks/Company OPS Building   SF      129,400    194.00    25,104 
  2.0)  72210  Dining Facility Addition        SF       22,883    313.00    (7,162)
    1)         Dining Facility Addition        SF       22,883    313.00     7,162 
  3.0)  17120  General Instruction Building    SF       37,800    234.00    (8,845)
    1)         General Instruction Building -  SF       37,800    234.00     8,845 
  4.0)  44224  Gen Purpose Storage Facility    SF        3,500    104.07      (364)
    1)         Gen Purpose Storage Facility    SF        3,500    104.07       364 
  5.0)  88040  IDS Installation                LS       --          --         (60)
    1)         IDS Installation                EA            6    10,080        60 
  6.0)  89220  EMCS Connections                LS       --          --        (203)
    1)         EMCS Connections, Bks/Ops       SF      124,000      1.10       136 
    2)         EMCS Connections - DFAC Additio SF       22,883      1.10        25 
    3)         EMCS Connections - EST          SF       37,800      1.10        42 
  7.0)  00005  SDD and EPAct05                 LS       --          --        (813)
    1)         SDD and EPAct05                 LS       --          --         813 
  8.0)  88041  Antiterrorism Measures          LS       --          --        (813)
    1)         Antiterrorism Measures          LS       --          --         813 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (478)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --        (566)
    1)         Transformers - 1500 KVA         EA            1    52,968        53 
    2)         Transformers - 750 KVA          EA            1    35,998        36 
    3)         Transformers -  500 KVA         EA            1    19,934        20 
    4)         Transformers -  150 KVA         EA            2    13,325        27 
    5)         Switches                        EA            5    30,269       151 
    6)         UG Secondary Electrical         LF          310     20.81         6 
    7)         Electrical Conduit              LF          310     28.93         9 
    8)         Exterior Lighting               LF        4,830     34.29       166 
    9)         UG Lighting Raceway/Conduit     LF        4,830      5.67        27 
   10)         Trenching                       CY        1,970      7.10        14 
   11)         Backfill                        CY        1,970      8.31        16 
   12)         Cable TV System                 EA            1    31,303        31 
   13)         Electric Meter                  EA            5     1,766         9 
 Water, Sewer, Gas                             LS       --          --        (320)
    1)         Water Building Service 4"       LF        3,000     23.11        69 



                     2011         72324C P           REVISION DATE: 29 AUG 2008
    ARMY                    MCA (AS OF 10/22/2008 AT 17:04:49)      08 MAY 2008
                             LAF=1.05      UM=E  
Fort Benning                        
Georgia                             
 
                                                                          
Trainee Barracks Complex, Phase 2.....                                72324
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

    2)         Gas Service Connection - Strshp EA            6     3,150        19 
    3)         4" Valve in Box                 EA           14    888.73        12 
    4)         Water Meter                     EA            6     4,772        29 
    5)         Backflow Preventer              EA            6     1,317         8 
    6)  89240  Fire Hydrants                   EA           10     3,409        34 
    7)         Connection to Water Main        EA            6     5,586        34 
    8)         Trenching                       CY          600      7.10         4 
    9)         Backfill                        CY          600      8.31         5 
   10)         Sanitary Sewer 4"               LF          160     10.65         2 
   11)         Sanitary Sewer Manhole          LF           95    416.80        40 
   12)         Trenching                       CY          330      7.10         2 
   13)         Backfill                        CY          330      8.31         3 
   14)         Connect to Sanitary Sewer Syste EA            6     2,403        14 
   15)         2" Gas Line                     LF          290     11.74         3 
   16)         Gas Meters                      EA            3     7,093        21 
   17)         Gas Line Valves                 EA            4    455.29         2 
   18)         Trenching                       CY          280      7.10         2 
   19)         Backfill                        CY          280      8.31         2 
   20)         Connect to Existing Gas System  EA            3     4,838        15 
 Steam And/Or Chilled Water Distribution       LS       --          --        (325)
    1)         Distribution Piping 6" Supply   LF          120    141.57        17 
    2)         Distribution Piping 6" Return   LF          120    141.57        17 
    3)         Valve Pits                      EA           14    20,401       286 
    4)         Trenching                       CY          340      7.10         2 
    5)         Backfill                        CY          340      8.31         3 
 Paving, Walks, Curbs And Gutters              LS       --          --      (1,449)
    1)  85210  8" Base Course                  SY        3,800     14.01        53 
    2)  85210  3" A/C Paving                   SY        3,800     10.45        40 
    3)  85210  Curb/Gutter 6" X 8"             LF        8,100     18.33       148 
    4)         Troop Walkways, 16' Wide        SY       28,240     42.75     1,207 
 Storm Drainage                                LS       --          --         (93)
    1)         Downspout Adaptors              EA           14    378.37         5 
    2)         Manholes / Catch Basins / Yard  EA            5     4,036        20 
    3)         PVC Roof Drain 15" dia.         LF          160     31.53         5 
    4)         Concrete Swale / Ditch          LF          370    138.74        51 
    5)         Inlet Protection                EA            8    315.31         3 
    6)  93410  Trench-Machine                  CY          592      6.36         4 
    7)  93410  Backfill-Machine                CY          592      7.44         4 
 Site Improvement/Demolition                   LS       --          --        (436)
    1)         Rough Grading                   SY       12,100      2.81        34 
    2)         Fill Material                   CY       35,500      8.50       302 
    3)         Compaction                      CY       35,500      2.35        83 
    4)         Final Grading                   SY       12,100      1.42        17 
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                                                U/M     Qty     Cost     ($000)

 Information Systems                           LS       --          --        (127)
    1)  80800  Information Systems             LS       --          --         127 
 Antiterrorism Measures                        LS       --          --        (120)
    1)  88042  AT Protective Measures          LS       --          --         120 



                     2011         72324C P           REVISION DATE: 29 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      08 MAY 2008
                                LAF=1.05        UM=E  
DATE 08 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72324                               
PROJECT TITLE:   Trainee Barracks Complex, Phase 2.....
INSTALLATION:    Fort Benning
LOCATION:        Georgia

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... SEP 2008
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)    10.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)    15.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)    20.00
E. CONCEPT COMPLETE DATE....................... JAN 2011
F. DESIGN COMPLETE DATE........................ APR 2011
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) Y
B. WHERE DESIGN WAS MOST RECENTLY USED:

Fort Lee
C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN  70.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............    1,143
B. ALL OTHER DESIGN COST.......................      685
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..    1,828
D. CONTRACT....................................    1,143
E. IN HOUSE....................................      685

4. CONSTRUCTION CONTRACT AWARD.................... DEC 2010

5. CONSTRUCTION START DATE (PLANNED).............. JAN 2011

6. CONSTRUCTION COMPLETION DATE................... JUL 2012

7. LEED RATING (at Design)........................ 
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TAB C - QUANTITATIVE DATA 

  TYPE OF DESIGN:  This facility does not include unusual
  construction features that require extra design effort.

  UNIT OF MEASURE:  PN

  A.   TOTAL REQUIREMENT                      18,000
  B.   EXISTING SUBSTANDARD                   10,320
  C.   EXISTING ADEQUATE                       7,680
  D.   FUNDED, NOT INVENTORY                       0
  E.   ADEQUATE ASSETS                         7,680
  ////////////////////////////////////////AUTHORIZED      FUNDED
  F.   UNFUNDED PRIOR AUTHORIZATION                0  ///////////////////////
  G.   INCLUDED IN FY PROGRAM                      0
  H.   DEFICIENCY (A-E-F-G)                   10,320       10,320
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TAB C - GENERAL JUSTIFICATION DATA 

  GENERAL

  Fort Benning, located approximately 80 miles southwest of Atlanta, is the home
  of the United States Army Infantry Center, 3rd Brigade 3rd Infantry Division,
  and various non-divisional and tenant units.  The relocation of the USA Armor
  Center from Fort Knox, KY to Fort Benning will result in the stationing of
  approximately 9,000 additional personnel at the installation (including
  students).  Four battalions of OSUT trainees will require housing and training
  space.  This project will provide adequate housing and training space for one
  of those battalions received from Fort Knox as a result of BRAC.

  TRAFFIC ANALYSIS (STANDARD TEXT)

  A Traffic Analysis does not apply to this project.

  ANALYSIS OF DEFICIENCIES

  Fort Benning currently houses forty companies of initial entry and basic
  trainees in eight trainee barracks complexes constructed between 1978 and 1988
  There are no other barracks available on Fort Benning to billet and train an
  additional five companies of initial entry soldiers.

  There are also no existing facilities on Fort Benning that can be utilized to
  support the new maintenance facility mission of Armor School training.

  CRITERIA FOR PROPOSED CONSTRUCTION

  The scope of this project was determined using standard building designs,
  facility user specifications, RPLANS allowances, projected personnel strengths
  and Facility Planning System (FPS) generated space allowances based upon the
  authorized personnel and equipment strength of the USA Armor Center.

  a. References:

  (1) TI 800-01, Design Criteria, dated 20 Jul 1998,
  (2) Unified Facilities Criteria, UFC 1-200-01 Design: General Building
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TAB C - GENERAL JUSTIFICATION DATA     (CONTD).

  CRITERIA FOR PROPOSED CONSTRUCTION (CONTD)..

  Requirements, 31 July 2002,
  (3) UFC 3-600-01, Fire Protection Engineering for Facilities,
  (4) National Fire Protection Association (NFPA) 101, Life Safety Code,
  (5) NFPA 10, Current Edition,
  (6) ETL 1110-3-491, Sustainable Design for Military Facilities, 31 January
  2000,
  (7) TM 5-853, Volumes 1-4, "Security Engineering", dated May 1994,
  (8) UFC 4-010-01, DoD Minimum Antiterrorism Standards for Buildings,
  (9) UFC 4-010-02, DoD Minimum Antiterrorism Standoff Distances for Buildings,
  (10) Fort Benning Installation Design Guide,
  (11) Unified Facilities Criteria for UEPH Complexes,
  (12) Planning Charrette Report, PBS&J.

  b. Space Calculations:

  Trainee Barracks Complex
  New Construction:					
  	Battalion HQ			 	9,793 	GSF
  	Classrooms (2ea 240PN)			12,932 GSF
  	Company Operations	5 Ea x 8,500 SF 42,500 GSF
  	Covered Training	5 Ea x 5,600 SF	28,000 GSF
  	Trainee Barracks	5 Ea x 45,900 SF229,500 GSF
  	Dining Facility			 	35,735 GSF
  	General Purp Stg Fac			3,500 	GSF
  						
  New Construction:				 362,960 	GSF

  RELATED PROJECTS

  PN 72322, $70M, FY 2010; PN 69745, $25M, FY 2012

  Installation Engineer:  Craig Taylor
  Phone Number:  706-545-3155
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TAB E - FURNISHINGS AND EQUIPMENT

  FURNISHINGS AND EQUIPMENT

                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Barracks Furnishings                       5,323   2012   OMA
      2)   BN HQs Furnishings                           163   2012   OMA
      3)   COF Furnishings                            3,710   2012   OMA
      4)   DFAC Furnishings                             307   2012   OMA
      5)   Dining Fac Equip                             700   2011   OPA
      6)   DFAC Addn Furnishings                        145   2012   OMA
      7)   GIB Equip                                  1,529   2011   OPA
      8)   CIF                                          641   2011   OMA

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000
      2)   (CONT'D)                                       0   0000
      3)   (CONT'D)                                       0   0000
      4)   (CONT'D)                                       0   0000
      5)   (CONT'D)                                       0   0000
      6)   (CONT'D)                                       0   0000
      7)   (CONT'D)                                       0   0000
      8)   (CONT'D)                                       0   0000

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT
                                                              PROC
                                                      TOTAL   APPR   PROC
   LINE    DESCRIPTION                                COST    FY     APPR
  ------   -----------                                -----   ----   ----
      1)   Info Sys - ISC                               278   2012   OPA
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TAB E - FURNISHINGS AND EQUIPMENT

  INFORMATION SYSTEMS FURNISHINGS AND EQUIPMENT  (CONTD..)

                      EST.
                      DELIVERY PROC              EST.         INSTL  INSTL
   LINE               DATE     STATUS            INSTL COST   FY     APPR
  ------              -------- ------            ----------   -----  -----
      1)   (CONT'D)                                       0   0000

        TOTALS BY APPROPRIATION TYPE:
            TOTAL OMA/OMN/3400/OM DHP:                             10,289
            INSTALLED EQUIPMENT - OTHER APPROPRIATIONS:             2,507
            TOTAL RELATED FURNITURE & EQUIPMENT AMOUNT:            12,796

  FURNISHINGS AND EQUIPMENT DISCUSSION

     Barracks furnishings, including sleeping room furnishings (bed, desk,
  chair, chest, and entertainment unit), laundry equipment, and miscellaneous
  items. Costs were calculated based on a Maximum Utilization of 1440 PN at
  $3,500/PN. This cost was obtained from Huntsville Center which is responsible
  for centralized procurement of barracks furnishings.

     Dining Facility furniture pricing was provided by Norfolk District, COS for
  DFAC. One DFAC; 26,500 SF, $700K.

     Pricing data for the Brigade and Battalion HQ, Company Operations
  Facilities, and Tactical Equipment Maintenance Facilities were provided by
  Huntsville Center, CX for Centralized Furniture Purchase. Costs were escalated
  to the appropriate year using DoD inflation tables.

     All other furnishing and furniture prices were developed as part of the
  Planning Charrette.
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Benning                      YEAR - 2011    FNO - 72324

  PROGRAM TYPE - MCA                               PROJECT NO. - 72324

  USACE DISTRICT - Savannah District               MACOM - IMCOM-Sou

  PROJECT TITLE - Trainee Barracks Complex, Phase 2..

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CABLE TRAY ( 6" WIDE)          LF         595        20.01     11906 C
     2) CABLE TRAY (18" WIDE)          LF         155        26.12      4049 C
     3) EMT 3/4" W/HDW (SGL RJ45 & TV) LF       16110         4.44     71528 C
     4) EMT 1" W/HDW (DUAL OUTLETS)    LF       12035         5.34     64267 C
     5) EMT 4" W/HDW (BACKBONE CABLE)  LF         625        24.54     15338 C
     6) BACKBOARD:  4  X 4  X 3/4"     EA           2        40.11        80 C
     7) BACKBOARD:  4  X 8  X 3/4"     EA          16        65.64      1050 C

                                                             TOTAL    168218
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION II. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  EQUIPMENT IN PLACE  (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) SWT-S: 24 USER-TX (NIPR)       EA          19     13009.87    247188 I
     2) SET, 2500 TYPE                 EA          32        71.13      2276 I
     3) SET, MULTILINE                 EA           4       462.67      1851 I
     4) SET, WEATHER-PROOF             EA           6       846.12      5077 I
     5) FO  SC PATCH PNL 12 SM W/CPLRS EA          12       338.67      4064 C
     6) FO  SC PATCH PNL 24 SM W/CPLRS EA          16       546.38      8742 C
     7) FO  SC PATCH PNL 48 SM W/CPLRS EA           3      1042.22      3127 C
     8) MDF CONN: 100 PR W/60 FT STUB  EA           9      1589.14     14302 C
     9) MDF: STANDARD DBL-SIDED 8  VER EA           9       463.56      4172 C
    10) MDF JUMPER WIRE: WRAPPED       EA          84         3.46       291 C
    11) OUTLET: DUAL RJ45 W/CBL        EA         608       234.98    142868 C
    12) OUTLET: SGL CATV, F-TYPE W/CBL EA          18       155.97      2807 C
    13) PATCH PANEL, RJ45 CAT 6, 96 PO EA          23       691.78     15911 C
    14) PATCH CORD, RJ45 CAT6, 7 FT    EA         114         6.81       776 C
    15) EQUIP RACK&HWD                 EA          50       495.67     24784 C
    16) BLOCK: 110 TYPE, 100 PR        EA           8       162.71      1302 C
    17) RISER: 100 PR INSIDE PLANT CBL LF        1135         3.16      3587 C
    18) FO-SM DUPL CORD: SC, 5 FT      LF         336       186.62     62704 C
    19) FO CBL DC DIELEC SM 12 STR     LF        1135         6.85      7775 C
    20) PROTECTED TERM:  25 PR         EA           1       654.85       655 C
    21) PROTECTED TERM:  50 PR         EA           1       962.67       963 C
    22) PROTECTED TERM: 100 PR         EA           7      1513.97     10598 C
    23) 5.00% Contgy Factor            LS           0          .00     12820 I

                                                             TOTAL    578640

  PRIMARY FACILITY NOTES:
  Approximately ì_____ø personnel will ultimately require telephone service inth
  is facility; immediate requirement for telephone service is for ì_____øpersonn
  el. ìLAN system is required as follows: ì--specify LAN hubrequirements by ser
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  vice type ì10Base-T, 10Base-F, FDDI, FDDI Bridge, etc.øand LAN network interfa
  ce requirements by type--_____ø. ì A requirement forfiber optic LAN connectivi
  ty has been identified for ì_____ø personnel. ìAstandard outlet density of on
  e outlet per 80 square feet is required in thisfacility.ø ìA modified outlet d
  ensity of one outlet per ì_____ø square feetis required in this facility.ø ì_
  ____ø new telephone sets are required.ìì_____ø special feature telephone sets,

     ì_specify type-__ø, are required.CATV/CCTV requirements include:
  ì__--specify

     CATV/CCTV requirements--__ø.Special requirements include: ì__--specify
  specia l requirements--__ø

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) MANHOLE PRECAST: 6 X12 X7      EA           4      7805.79     31223 C
     2) UNDGRD DUCT:  2-WAY            LF         574         5.99      3438 C
     3) UNDGRD DUCT:  9-WAY            LF         820        28.17     23099 C
     4) UNDGRD DUCT:  2-WAY CONC-ENC   LF         105        11.59      1217 C
     5) UNDGRD DUCT:  9-WAY CONC-ENC   LF         150        38.68      5802 C
     6) INNERDUCT 4-1"                 LF        1700         4.50      7650 C
     7) GIP 4" 2-WAY BORING/PUSHING    LF         180        65.15     11727 C
     8) TRENCH: BACKHOE 24"X 36" (DUCT LF        1564         7.95     12434 C
     9) TRENCH: HANDDIG 24"X 36" (DUCT LF          85        22.27      1893 C
    10) CUT & RESURFACE ASPHALT  4"    SF         225         8.65      1946 C
    11) CUT & RESURFACE CONCRETE 4"    SF         113        10.60      1198 C
    12) CONC CORE DRILL 4" DIAMETER    EA          12       158.98      1908 C

                                                             TOTAL    103535
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION IV. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
               EQUIPMENT IN PLACE (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) CARD: VOICE, 1 PORT            EA          42       204.05      8570 I
     2) UNGRD: 100 PR, 24 AWG (B1)     LF         100         2.26       226 C
     3) UNGRD: 100 PR, 24 AWG (B2)     LF         100         2.26       226 C
     4) UNGRD: 100 PR, 24 AWG (B3)     LF         100         2.26       226 C
     5) UNGRD: 100 PR, 24 AWG (B4)     LF         100         2.26       226 C
     6) UNGRD: 50 PR, 24 AWG (B5)      LF         100         1.64       164 C
     7) UNGRD: 300 PR, 24 AWG (B6)     LF         100         4.70       470 C
     8) UNGRD: 25 PR, 24 AWG (B7)      LF         100         1.35       135 C
     9) UNDGRD: 600 PR, 24 AWG (OSP)   LF        1000         8.34      8340 C
    10) FO CBL DC DIELEC SM 24 STR (B2 LF         200         4.45       890 C
    11) FO CBL DC DIELEC SM 24 STR (B3 LF         200         4.45       890 C
    12) FO CBL DC DIELEC SM 24 STR (B4 LF         200         4.45       890 C
    13) FO CBL DC DIELEC SM 24 STR (B5 LF         200         4.45       890 C
    14) FO CBL DC DIELEC SM 24 STR (B6 LF         200         4.45       890 C
    15) FO CBL DC DIELEC SM 24 STR (B7 LF         200         4.45       890 C
    16) FO CBL DC DIELEC SM 48 STR (OS LF        1100         7.71      8481 C
    17) 5.00% Contgy Factor            LS           0          .00       429 I

                                                             TOTAL     32833

  SUPPORTING FACILITIES NOTES:
  Telephone cable service can be had ì_____ø feet from the project site atlocati
  on: ì__--specify the location, i.e.: manhole, pedestal, etc.ø. Fiberoptic LAN
  /WAN cable service can be had ì_____ø feet from the project site atlocation: ì
  __--specify the location, i.e.: manhole, pedestal, etc.ø. ìNewcopper cable(s)

     will be required as follows: ì__--specify the required coppercable plant
  requ ired -- include for each cable the number of copper pairs andthe cable
  length( s)--__ø.ø ìNew fiber optic cable(s) will be required asfollows:
  ì__--specify the required fiber optic cable plant required --include for each
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TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  cable the num ber of fiber strands and fiber type ìsinglemode/ multimodeø and
  the cable leng th.ø ìì_____ø manhole(s) are required; buriedduct is required
  as follows: ì__- - specify size and length of buried ductrequired--__ø.ø
  Special requirements include: ì__-- specify specialrequirements--__ø.

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              477646      269212            0      746858
  SUPPORTING FACILITIES         127369        8999            0      136368
                            ----------  ----------   ----------  ----------
  TOTAL                         605015      278211            0      883226

  REMARKS:
  This project is associated with MCA Project Number: ì_____ø. The outsideplant

     in this projects also supports requirements associated with MCA
  ProjectNumber : ì_____ø. ìLocal agreements require that the government
  provideì__--specify any local agreement that impact the information system,
  i.e.:government provid e access to outside plant manhole and duct system
  forcommercial telephone and/ or CATV service; government does/does not
  providecable barracks telephone/CATV

     outlets; etc.ø. Special requirements include:ì__-- specify special
  requireme nts--__ø.

  INFORMATION SYSTEMS CERTIFICATION:

  "This project has been reviewed by USAISEC to determine the adequacy of its



                     2011         72324C P           REVISION DATE: 29 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      08 MAY 2008
                                LAF=1.05        UM=E  
DATE 08 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72324                               
PROJECT TITLE:   Trainee Barracks Complex, Phase 2.....
INSTALLATION:    Fort Benning
LOCATION:        Georgia

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  Information Systems Cost Estimate." This project is certified "adequate as
  submitted". Current TAB-F in the PAX system has been revised, updated and
  certified as a r esult of reviewed of the scope distribution changes for this
  project. All ISC cost will be re-evaluate during design and RFP reviews. The
  DOIM must coordina te with ISEC during the review on ISC requirements.

  CERTIFIED BY:  /S/  RICKEY A. SMITH SR
                      MILCON IT SYS NETWORK
                      USAISEC-FDED
                      05/09/2008
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TAB J - ENVIRONMENTAL ANALYSIS

ENVIRONMENTAL DOCUMENTATION
 
This project consists of the construction of a new Basic Combat Training
complex located west of US 27/280 near the current intersection with Eighth
Division Road.  The project also includes the construction of a new vehicle
maintenance instructional complex east of US 27/280 on Eighth Division Road.
Both locations are in the Harmony Church area.  The Basic Combat Training
complex site is in an area of previous development.  The site of the new
vehicle maintenance instructional complex is also in an area previously heavily
developed and subsequently abandoned and demolished.
 
This general area of Harmony Church has been identified as habitat for both the
red cockaded woodpecker (RCW) and the gopher tortoise.  No specific locations
of habitat within the project footprints have been identified at this time.
Both footprints will have to be carefully designed using site-specific habitat
survey to minimize impact on the RCW and tortoise habitats.  It is likely that
impacts to specific habitats can be eliminated with careful siting.
 
An EIS is being prepared to address this project together with others related
to the relocation of the Armor School.

ENVIRONMENTAL OFFICER

                             John J. Brent
                             DAC
                             Chief, EMD
                             

DIRECTOR OF PUBLIC WORKS

                             Craig Taylor
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TAB J - ENVIRONMENTAL ANALYSIS

                             DAC
                             Director
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  TAB J - NEPA DOCUMENTATION STATUS

  NEPA DOCUMENT TYPE:  EIS
  PERFORMED BY:  Contract
  COST TO PREPARE DOCUMENTATION ($000):  0

  NEPA TIMELINES:  _______________

  Scheduled NEPA Start Date:  22 Jan 2008
  Scheduled NEPA Completion Date:  17 Apr 2009

  Actual NEPA Start Date:  22 Jan 2008
  Actual NEPA Completion Date:

  THE FOLLOWING ITEMS PERTAIN TO THIS PROJECT:

                                        SCHEDULED                   ACTUAL
                                    Start      Complete       Start      Complete
  NHPA Section 106 Consultation      N/A          N/A
  NHPA Agreement Document            N/A          N/A
  ESA Section 7 Consultation         TBD          TBD
  Wetlands Permitting                TBD          TBD
  UXO                                N/A          N/A

  EARLIEST CONTRACT AWARD DATE:  18 Apr 2009

  Various Dates last modified on:  29 Aug 2008

  POINT OF CONTACT
  NAME:  John J. Brent
  TITLE: Chief, EMD
  PHONE NUMBER:  706-545-2180

  REMARKS/EXPLANATION

  CWA Survey Cost = $1k Stream mitigation cost = $30k
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TAB J - PROTECTION OF HISTORIC PROPERTIES

HISTORIC AND ARCHEOLOGICAL SITES (STANDARD TEXT)
 
This project has been evaluated for impact on historic and archeological 
property and complies with the National Historic Preservation Act (PL 89-665), 
as amended, and EO 11593. 

DETAILED STATEMENT OF REVIEW FINDINGS
 
The proposed project location has been surveyed and it has been concluded that
the proposed project would not impact any areas eligible or potentially
eligible for listing in the National Register for Historic Properties.
Therefore, none of the actions proposed in the preferred alternative are
anticipated to have any significant adverse effect on the cultural resources in
the project area or elsewhere at Fort Benning.
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TAB J - ACCESSIBILITY STANDARDS

ACCESSIBILITY STANDARDS
 
The battalion operations facility and the dining hall will provide for access by 
the handicapped. The barracks are intended for use by able-bodied military 
personnel only and will not provide for use by handicapped persons. In 
additional facilities, accessibility for individuals with disability will be 
provided for (PL 90-480) in the common area of the first floor of the buildings. 
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TAB J - COMMERCIAL ACTIVITIES

CA ANALYSIS CONCLUSIONS
 
Provisions of AR 5-20, Commercial Activities Program, do not apply to this 
project. 



                     2011         72324C P           REVISION DATE: 29 AUG 2008
                            MCA (AS OF 10/22/2008 AT 17:04:49)      08 MAY 2008
                                LAF=1.05        UM=E  
DATE 08 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72324                               
PROJECT TITLE:   Trainee Barracks Complex, Phase 2.....
INSTALLATION:    Fort Benning
LOCATION:        Georgia

TAB J - ENERGY AND UTILITY REQUIREMENTS

SUMMARY OF UTILITY SUPPORT
 
Water, sewer, power and gas services are provided and maintained on the post in
the project area by private firms.  Columbus Water Works (CWW) provides water
and sewer; Flint Energies provides electrical power; and ATMOS provides gas
service.  Roads and drainage facilities are provided and maintained by the post
Department of Public Works (DPW). Communications facilities are provided and
maintained by the post Director of Information Management (DOIM).  Utility
services to each new complex will be provided by each providing firm or agency
from trunk lines along Eighth Division Road.
 
A storm water detention/retention area will be constructed specifically as part
of the Basic Combat Training project.  The new vehicle maintenance
instructional complex will utilize a detention/retention basin constructed
separately as part of another complex.  These facilities will provide
compliance with state storm water management requirements.

USER DISCRETIONARY BLOCK
 
Privatization of utilities at Fort Knox is currently being evaluated. If utility 
systems are privatized, funding programs for utility upgrades, or connection, 
will need to be furnished to the private utility company to perform required 
work. This will be the case for the electrical utilities as they have already 
been privatized. 
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KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 09 MAY 2008
INFORMATION SYSTEMS CERT DATE: 09 MAY 2008
DDESB REQUIRED: N
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:  John J. Brent



                  2011             72356 P           REVISION DATE: 21 MAY 2008
    ARMY                    MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                               LAF=1.02    UM=E                                   
Fort Campbell                              
Kentucky                                   Education and Staff Training Facility
 
                                           
                          171 20           72356                    6,800

                    

PRIMARY FACILITY                                                           5,000
  General Instruction Building                  SF      20,000  239.84    (4,797)
  SDD and EPAct05                               LS      --       --          (97)
  Building Information Systems                  LS      --       --         (106)

SUPPORTING FACILITIES                                                        945
  Electric Service                              LS      --       --         (865)
  Information Systems                           LS      --       --          (80)

ESTIMATED CONTRACT COST                                                    5,945
                                                                             297CONTINGENCY (5.00%)                                                    _________
SUBTOTAL                                                                   6,242
SUPERVISION, INSPECTION & OVERHEAD  (5.70%)                                  356 
DESIGN/BUILD - DESIGN COST  (4.0000%)                                        250 
                                                                       _________CATEGORY E EQUIPMENT                                                           0 
TOTAL REQUEST                                                              6,848
TOTAL REQUEST (ROUNDED)                                                    6,800
INSTALLED EQT-OTHER APPROPRIATIONS                                           (0)

_________________________________________________________________________________
11. REQ:           NONE     ADQT:           NONE     SUBSTD:           NONE   



                     2011          72356 P           REVISION DATE: 21 MAY 2008
    ARMY                    MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                             LAF=1.02      UM=E  
Fort Campbell                       
Kentucky                            
 
                                                                          
Education and Staff Training Facility                                 72356

   

 ESTIMATED CONSTRUCTION START:           MAR 2011                 INDEX: 2575
 ESTIMATED MIDPOINT OF CONSTRUCTION:     SEP 2011                 INDEX: 2600
 ESTIMATED CONSTRUCTION COMPLETION:      MAR 2012                 INDEX: 2626



                     2011          72356 P           REVISION DATE: 21 MAY 2008
    ARMY                    MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                             LAF=1.02      UM=E  
Fort Campbell                       
Kentucky                            
 
                                                                          
Education and Staff Training Facility                                 72356
                                                                Unit      Cost 
                                                U/M     Qty     Cost     ($000)

 PRIMARY FACILITY.

 GENERAL.
  1.0)  17120  General Instruction Building    SF       20,000    239.84    (4,797)
  2.0)  00005  SDD and EPAct05                 LS       --          --         (97)
    1)                                         LS       --          --          97 

 INFORMATION SYSTEMS.
  1.0)  80800  Building Information Systems    LS       --          --        (106)

 SUPPORTING FACILITIES.

 Electric Service                              LS       --          --        (865)
    1)  81241  Overhead Electric Lines         LS       --          --         865 
 Information Systems                           LS       --          --         (80)
    1)  80800  Information Systems             LS       --          --          80 



                     2011          72356 P           REVISION DATE: 21 MAY 2008
                            MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                                LAF=1.02        UM=E  
DATE 13 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72356                               
PROJECT TITLE:   Education and Staff Training Facility
INSTALLATION:    Fort Campbell
LOCATION:        Kentucky

TAB B - PLANNING AND DESIGN DATA (ESTIMATE)

1. STATUS
A. DESIGN START DATE........................... 
B. PERCENT COMPLETE AS OF 15 SEP 2009 (DSGN YR)     0.00
C. PERCENT COMPLETE AS OF 01 JAN 2010 (BDGT YR)     0.00
D. PERCENT COMPLETE AS OF 01 OCT 2010 (PROG YR)     0.00
E. CONCEPT COMPLETE DATE....................... 
F. DESIGN COMPLETE DATE........................ 
G. TYPE OF DESIGN CONTRACT:  Design-build

2. BASIS
A. STANDARD OR DEFINITIVE DESIGN (YES/NO) N
B. WHERE DESIGN WAS MOST RECENTLY USED:

C. PERCENTAGE OF DESIGN UTILIZING STANDARD DESIGN   0.00

3. COST (TOTAL $000)
A. PRODUCTION OF PLANS AND SPECS...............        0
B. ALL OTHER DESIGN COST.......................        0
C. TOTAL DESIGN COST (C) = (A)+(B) OR (D)+(E)..        0
D. CONTRACT....................................        0
E. IN HOUSE....................................        0

4. CONSTRUCTION CONTRACT AWARD.................... 

5. CONSTRUCTION START DATE (PLANNED).............. 

6. CONSTRUCTION COMPLETION DATE................... 

7. LEED RATING (at Design)........................ 



                     2011          72356 P           REVISION DATE: 21 MAY 2008
                            MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                                LAF=1.02        UM=E  
DATE 13 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72356                               
PROJECT TITLE:   Education and Staff Training Facility
INSTALLATION:    Fort Campbell
LOCATION:        Kentucky

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):

  INSTALLATION - Fort Campbell                     YEAR - 2011    FNO - 72356

  PROGRAM TYPE - MED                               PROJECT NO. - 72356

  USACE DISTRICT - Louisville District             MACOM - SERO

  PROJECT TITLE - Education and Staff Training Facili

  PRIMARY PROPONENT FUND TYPE - OMA                CONTGY FACTOR -  5.00

  ______________________________________________________________________________

               SECTION I. PRIMARY FACILITY, INSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) Commo Inside                   EA           1    106122.00    106122 C

                                                             TOTAL    106122

  PRIMARY FACILITY NOTES:
  Approximately (_____) personnel will ultimately require telephone service in
  this facility; immediate requirement for telephone service is for (_____)
  personnel.Special telephone requirements include:(1) (__qty__) of
  (__type__) sets for (__reason__) (Provide justification)(2) (_______) of
  (________) sets for (_______) (Provide justification)(3) (_______) of
  (________) sets for (_______) (Provide justification)(4) (_______) of
  (________) sets for (_______) (Provide justification)Project has generated a
  requirement for an additional telephone switch/RSU to expand to our existing
  voice switch system: approximately (__qty__) lines will be required. (Provide
  justification/reason; coordinate with USAISCE-FDED.)The (__name__) building
  in this projects serves (__qty__) separate functional users (IAW AR 415-15,
  Table 7-1, Note 12).



                     2011          72356 P           REVISION DATE: 21 MAY 2008
                            MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                                LAF=1.02        UM=E  
DATE 13 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72356                               
PROJECT TITLE:   Education and Staff Training Facility
INSTALLATION:    Fort Campbell
LOCATION:        Kentucky

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  ______________________________________________________________________________

               SECTION III. SUPPORTING FACILITIES, OUTSIDE THE 5 FOOT LINE -
                  INSTALLED EQUIPMENT (SEE AR 420-1, TABLE 4-2)
  ______________________________________________________________________________

                                                         UNIT        TOTAL   F
        DESCRIPTION                    UM   QUANTITY     PRICE       COST    T

     1) Commo, outside                 EA           1     79591.50     79592 C

                                                             TOTAL     79592

  SUPPORTING FACILITIES NOTES:
  Telephone cable service can be had (_qty_) feet from the project site at
  (_location_). Data cable service can be had (_qty_) feet from the project site
  at (_location_). (If these two distances are different: explain.)OSP
  infrastructure copper cable should be a minimum of (_qty_) pair: (explain if
  different from value generated by ISCE software). OSP infrastructure fiber
  optic cable should be a minimum of (_qty_) strands: (explain if different from
  value generated by ISCE Software).OSP infrastructure requirements will be
  approximately:(1) (_qty_) feet of (_qty_) each, 4-inch duct(2) (_______)
  feet of (______) each, 4-inch duct(3) (______) feet of (______) each, 4-inch
  duct(4) (_______) feet of (______) each, 4-inch ductApproximately (_qty_)
  manholes and (_qty_) handholes will be required.

  INFORMATION SYSTEMS COST SUMMARY:

                               CONF          ISC         PROP        TOTAL

  PRIMARY FACILITY              106122           0            0      106122
  SUPPORTING FACILITIES          79592           0            0       79592
                            ----------  ----------   ----------  ----------
  TOTAL                         185714           0            0      185714

  REMARKS:
  This project is associated with MCA Project Number: (________). The outside



                     2011          72356 P           REVISION DATE: 21 MAY 2008
                            MED (AS OF 10/22/2008 AT 17:04:49)      13 MAY 2008
                                LAF=1.02        UM=E  
DATE 13 MAY 2008              FY 2011 PROGRAM
PROJECT NUMBER:  72356                               
PROJECT TITLE:   Education and Staff Training Facility
INSTALLATION:    Fort Campbell
LOCATION:        Kentucky

TAB F - INFORMATION SYSTEMS COST ESTIMATE (ISCE):     (CONTD).

  REMARKS:  (CONTD)

  plant in this projects also supports requirements associated with MCA Project
  Number(s): (________, ________, ________). (Local agreements require that the
  government provide __--specify any requirements generated as a result of local
  agreement that impact the information system, i.e.: government provide access
  to outside plant manhole and duct system for commercial telephone and/or CATV
  service; government does/does not provide cable barracks telephone/CATV
  outlets; etc.--__). Special requirements include: (__--specify special
  requirements--__).



Fort Campbell, Kentucky                                          FORM: 72356
FY: 2011   PROJ NO: 72356      COST INDEX: 2553      PGM TYP: MED
DATE: 13 MAY 2008                                    UM=E
REVISION DATE: 21 MAY 2008
ASSUMED MIDPOINT OF CONSTRUCTION DATE:    SEP 2011

                         CRITICAL ITEMS DATA SHEET

FORM COMPLETION INFORMATION
DD1391 FORM (TAB A) IS MISSING INFORMATION:  YES
THIS PROJECT INCREMENTALLY FUNDED:  NO

COST INFORMATION
1391 TOTAL PROJECT COST: $6,800,000          ENG3086 TOTAL COST: $
INFORMATION SYSTEMS CONSISTENCY (TABS A and F):  YES
INSTALLED EQUIPMENT OTHER APPROPRIATIONS: $
DEMOLITION COST: $
COST CHANGES HAVE OCCURRED WHICH COULD AFFECT TABS B, E, OR F:  YES
PERCENT OF SUPPORTING COST TO PRIMARY COSTS:   18.90 %

DESIGN INFORMATION
CONCEPT COMPLETE DATE:
DESIGN COMPLETE DATE:
PERCENT OF PLANS/SPECS COST TO PROJECT COST:    0.00 %
PERCENT OF TOTAL DESIGN COST TO PROJECT COST:   0.00 %

KEY REVISION DATES
ENG3086 REVISION DATE:
TAB F (INFO SYS) REVISION DATE: 13 MAY 2008
INFORMATION SYSTEMS CERT DATE:
DDESB REQUIRED:
DDESB APPROVAL DATE:
USACE CERT DATE:                    READY FOR CERT/PRB:
REGION CERT DATE:                   MACOM CERT DATE:
PLANNING CHARRETTE DATE:

SIGNATURE INFORMATION
ANTITERRORISM PROTECTION SIGNATURE:
INFORMATION SYSTEMS SIGNATURE:
COMMANDERS SIGNATURE:
           RANK:
           TITLE:
           DATE SIGNED:
FUTURE OCCUPANT SIGNATURE:
                DATE SIGNED:
ENVIRONMENTAL OFFICER:


